FEDERAL REPUBLIC OF NIGERIA
Nigeria Erosion and Watershed Management Project (NEWMAP)

PROCUREMENT PLAN

I. GENERAL

1. Project information:
   Country: Nigeria
   Borrower: Federal Government of Nigeria
   Project Name: Nigeria Erosion and Watershed Management Project-(NEWMAP)
   Loan / Credit No.: PIA: National NEWMAP Coordinating Unit.

2. Bank’s approval Date of the procurement Plan: March, 2012

3. Date of General Procurement Notice:

4. Period covered by this procurement plan: 18 months

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold (US$ equivalent)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods and services other than consultancy services)</td>
<td>&gt; 750,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>2. NCB</td>
<td>50,000.00 ≤ 750,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>&gt; 5,000,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>200,000 ≤ 5,000,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>5. Shopping-Goods</td>
<td>&lt; 50,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>6. Shopping-Works</td>
<td>&lt; 100,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>7. Training, Workshops, Study Tours</td>
<td>All Values</td>
<td>Based on Annual Work Plans &amp; Budgets</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for major works shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines: Shall apply
4. Reference to (if any) Project Operational/Procurement Manual: shall apply

5. Any Other Special Procurement Arrangements: Not Applicable

6. Procurement Packages with Methods and Time Schedule

**Procurement of Goods:**

<table>
<thead>
<tr>
<th></th>
<th>Reference No.</th>
<th>Contract (Description)</th>
<th>Estimated Cost US$'000</th>
<th>Procurement Method</th>
<th>Prequalification (yes/no)</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior/Post)</th>
<th>Expected Bid-Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td></td>
<td>Computer Systems, Office, software and Accessories</td>
<td>684 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>POST</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (USD 85.5)</td>
</tr>
<tr>
<td>2</td>
<td></td>
<td>Office Furniture’s and Equipment</td>
<td>680 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (USD 85)</td>
</tr>
<tr>
<td>3</td>
<td></td>
<td>Operational Vehicles</td>
<td>1440 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (180USD)</td>
</tr>
<tr>
<td>4</td>
<td></td>
<td>Generator</td>
<td>240 (see remark Colum)</td>
<td>NS</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
</tbody>
</table>
### Training

Communication, Presentation, Media Equipment and materials, etc

<table>
<thead>
<tr>
<th>5</th>
<th>Multimedia Projectors, Flip Chart Stands, Boards, GSM TV/Video/Radio/Recorders and Digital Cameras, Internet Facilities, GPS, Raincoats and Enumerators bags, Program information kit, Program posters Community oriented Implementation manual</th>
</tr>
</thead>
</table>
| 364 | NS | NO | NO | PRIOR | June 7, 2012 | Procurement by each of the 7 SPMU & FPMU is estimated at (45.5 USD)

### Field Equipment

Purchase of Weather Monitoring Stations, GPSs, Laser Measures, Measuring Wheels, 1-2km Range Radios and other survey equipment and tools to gauge and trace watershed, terrestrial carbon and water flow

| 6 | 2,400 | NCB | NO | NO | PRIOR | June 7, 2012 | Procurement by each of the 7 SPMU & FPMU is estimated at (300 USD)

### Geographic Information System

Purchase of GIS data/Satellite Imagery, Overhead photography, etc

| 7 | 3520 | NCB | NO | NO | PRIOR | June 7, 2012 | Procurement by each of the 7 SPMU & FPMU is estimated at (440 USD)

**Sub Total** 9,328.00

---

### Procurement of Civil Works

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Contract (Description)</th>
<th>Estimated Cost USD'000</th>
<th>Procurement Method</th>
<th>Prequalification (yes/no)</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Expected Bid-Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Civil works, and maintenance of flood and gully erosion sites</td>
<td>252,000.00</td>
<td>ICB</td>
<td>NO</td>
<td>YES</td>
<td>PRIOR</td>
<td>October 12, 2012</td>
<td>Procurement by ICB for all 7 SPMU</td>
</tr>
</tbody>
</table>

---
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1 Consultant Services-QCBS-International</td>
<td>All Values</td>
<td>ALL</td>
</tr>
<tr>
<td>2 Consultant Services-QCBS-National</td>
<td>&gt; 200,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>3 Consultant Services-CQS</td>
<td>&lt; 200,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>4 Consultant Services-IC</td>
<td>&gt; 50,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>5 Consultant Services-IC</td>
<td>&lt; 50,000.00</td>
<td>ToR only but ALL</td>
</tr>
<tr>
<td>6 Consultant Services- Single Source Selection</td>
<td>All Values</td>
<td>ALL</td>
</tr>
</tbody>
</table>

**Note**: All ToRs to be prior review

QCBS = Quality and Cost Based Selection  
SSS = Single Source Selection  
CQ = Consultant Qualification  
LCS = Least Cost Selection  
IC = Individual Consultant

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $200,000.00 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: NA

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost. US$’000</th>
<th>Selection Method</th>
<th>Review by Bank (Prior / Post)</th>
<th>Expected Proposals Submission Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Consultancy for the detailed Engineering designs and data collation for 35 sites</td>
<td>3,395.24 (see remark Column)</td>
<td>QCBS</td>
<td>Prior</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7</td>
</tr>
<tr>
<td></td>
<td>Description</td>
<td>Cost</td>
<td>Contact</td>
<td>Start Date</td>
<td>Notes</td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>------------------------------------------------------------------------------</td>
<td>------------</td>
<td>---------</td>
<td>------------</td>
<td>------------------------------------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Consultancy for the supervision of Civil Works for 35 sites</td>
<td>6,824.47</td>
<td>QCBS</td>
<td>Prior</td>
<td>Consultancy by each of the 7 SPMU (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Consultancy for the RAP study for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>Prior</td>
<td>Consultancy by each of the 7 SPMU is estimated at (25 USD.</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Consultancy for the ESIA study for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>Prior</td>
<td>Consultancy by each of the 7 SPMU is estimated at (25 USD.</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Consultancy for the Socio-Economic study 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>Prior</td>
<td>Consultancy by each of the 7 SPMU is estimated at (25 USD.</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Consultancy for GIS data collection and Mapping for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>Prior</td>
<td>Consultancy by each of the 7 SPMU is estimated at (25 USD.</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Consultancy for the detailed Engineering designs and data collation for additional 35 sites</td>
<td>3500.00</td>
<td>QCBS</td>
<td>Prior</td>
<td>Consultancy for 5 additional sites by each of the 7 SPMU is estimated at 100 USD per site.</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Consultancy for the detailed ESIA, RAP and Soc Economic Studies for additional 35 sites</td>
<td>2625.00</td>
<td>QCBS</td>
<td>Prior</td>
<td>Consultancy for 5 additional sites by each of the 7 SPMU is estimated at 75 USD per site.</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Environmental engineering and design consultancy,</td>
<td>800</td>
<td>QCBS</td>
<td>9</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Procurement consultancy for support of FPMU and SPMUs</td>
<td>800</td>
<td>QCBS</td>
<td>10</td>
<td>June 1012</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>M&amp;E consultancy</td>
<td>400</td>
<td>QCBS</td>
<td>11</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Consultancy for the support of SPMUs and FPMU</td>
<td>800.00</td>
<td>QCBS</td>
<td>12</td>
<td>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at (100 USD.</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Consultancy for Legal Services</td>
<td>800.00</td>
<td>IC</td>
<td>13</td>
<td>Consultancy by each of the 7</td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>Expected outcome / Activity Description</td>
<td>Estimated Cost US$ 000</td>
<td>Estimated Duration</td>
<td>Start Date</td>
<td>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at 100 USD</td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>----------------------------------------------------------------------------------------------------------</td>
<td>------------------------</td>
<td>--------------------</td>
<td>------------</td>
<td>-------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>14</td>
<td>Consultancy for valuation and resettlement implementation</td>
<td>3500.00 (see remark Colum)</td>
<td>14 Sept., 2012</td>
<td>Sept., 2012</td>
<td>Consultancy by each of the 7 SPMU, to cover all sites is estimated at (500 USD per SPMU)</td>
<td></td>
</tr>
<tr>
<td>15</td>
<td>Consultancy for Training and Capacity Building</td>
<td>1600.00 (see remark Colum)</td>
<td>QCBS Prior August, 2012</td>
<td>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at (200 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>16</td>
<td>Consultancy-External Auditor</td>
<td>400.00 (see remark Colum)</td>
<td>QCBS Prior March, 2013</td>
<td>Consultancy by FPMU to cover each SPMU</td>
<td></td>
<td></td>
</tr>
<tr>
<td>17</td>
<td>Consultancy on Community consultation, Public Education and Erosion Management and awareness Techniques</td>
<td>800.00 (see remark Colum)</td>
<td>IC Prior Sept., 2012</td>
<td>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at (100 USD)</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

| Sub Total | 27,744.71 |

IV. Implementing Agency Capacity Building Activities with Time Schedule

1. In this section the agreed Capacity Building Activities are listed with time schedule below;

<table>
<thead>
<tr>
<th>No.</th>
<th>Expected outcome / Activity Description</th>
<th>Estimated Cost US$ 000</th>
<th>Estimated Duration</th>
<th>Start Date</th>
<th>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at (90 USD)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>3. Nos. Training courses for PMU staff; Project Coordinator, Procurement Specialist, and financial mgt, M&amp;E, Environmental specialists, Communication, Livelihood, Engineering specialists</td>
<td>720.00 (see remark Colum)</td>
<td>2WKS, each</td>
<td>August 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (90 USD)</td>
</tr>
<tr>
<td>2</td>
<td>Training of project finance staff (FMS, APA, FO, IA) on flexible accounting software</td>
<td>160.00 (see remark Colum)</td>
<td>1wk</td>
<td>August 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (90 USD)</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td></td>
<td></td>
</tr>
<tr>
<td>B. WORKSHOP</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Capacity Building for key stakeholders</td>
<td>240.00 (see remark Colum)</td>
<td>September 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>3 days</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>ICT Training</td>
<td>160 (see remark Colum)</td>
<td>September, 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>1 wk</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Professional Seminars/Workshops/subscriptions</td>
<td>120.00 (see remark Colum)</td>
<td>Various</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (15 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>2 Days Sensitization/ Workshop for State and Local Govt. Officials on erosion and watershed management</td>
<td>200.00 (see remark Colum)</td>
<td>September 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>2 days</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (25 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>3 Day workshop for Line Ministries and MDAs on addressing and prevention of Land Degradation</td>
<td>240.00 (see remark Colum)</td>
<td>October 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>3 days</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>3 Day workshop for local Govt. Focal Persons and Community Erosion watch Dogs on prevention of erosion and land degradation</td>
<td>240.00 (see remark Colum)</td>
<td>October 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>3-days</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Capacity Building on use of Metrological and GPS Equipment</td>
<td>200.00 (see remark Colum)</td>
<td>2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>5-days</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (25 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>C. STUDY/TOURS</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Baseline survey/ Community needs assessment and capacity building</td>
<td>240.00 (see remark Colum)</td>
<td>Various times</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>October 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Sensitization/ Awareness creation of NEWMAP in the 18 LGA</td>
<td>240.00 (see remark Colum)</td>
<td>Various times</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>August, 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Participation in watershed studies organized by the world bank and FAO</td>
<td>160.00 (see remark Colum)</td>
<td>WB and FAO to determine</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Launching of ESIA and RAP for priority sites</td>
<td>240.00 (see remark Colum)</td>
<td>Various</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>December, 2012</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td>Description</td>
<td>Cost</td>
<td>Location</td>
<td>Date</td>
<td>Details</td>
</tr>
<tr>
<td>---</td>
<td>----------------------------------------------------------------------------------------------------------------------------------------------</td>
<td>-------</td>
<td>----------</td>
<td>------------</td>
<td>-------------------------------------------------------------------------</td>
</tr>
<tr>
<td>14</td>
<td>livelihood studies</td>
<td>160.00</td>
<td>Various</td>
<td>Oct., 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
</tr>
<tr>
<td>15</td>
<td>Participation in Biodiversity/forest carbon study organized by the World Bank</td>
<td>160.00</td>
<td>Various</td>
<td>World Bank determined</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
</tr>
<tr>
<td>16</td>
<td>Recognizance survey of Project sites (Erosion and Watershed)</td>
<td>120.00</td>
<td>Various</td>
<td>July 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (15 USD)</td>
</tr>
<tr>
<td>17</td>
<td>International Training and study tours</td>
<td>2480.00</td>
<td>Various</td>
<td>February., 2013</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (310 USD)</td>
</tr>
<tr>
<td>18</td>
<td>Attendance of World Bank Organized training, meetings, seminar and workshops</td>
<td>800.00</td>
<td>Various</td>
<td>World Bank determined</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (100 USD)</td>
</tr>
<tr>
<td></td>
<td><strong>Sub Total</strong></td>
<td><strong>6,880.00</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
## PROCUREMENT PLAN

**Nigeria: Erosion and Watershed Management Project**

### General Information
- **Country:** Nigeria
- **Banco Approval Date of the Original Procurement Plan:** 2017-09-12
- **Revised Plan Date(s):** (commence deliveries, leave mark if none) 2017-09-12

### Project ID
- **P524905**
- **SPM Code:**
- **Project Name:** Erosion and Watershed Management Project
- **Loan / Credit No:** IDA 15020
- **Executing Agencies:** ABA STATE PROJECT MANAGEMENT UNIT, ENUGU SPNL, EDO EPO, CROSS RIVER STATE NEWMAP SPNL, ANAMBRA SPNL

## WORKS

<table>
<thead>
<tr>
<th>Works No.</th>
<th>Description</th>
<th>Loan / Credits</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Implementation Stage</th>
<th>Implementation Stage</th>
<th>Procurement Status</th>
<th>Planned Start Date</th>
<th>Planned End Date</th>
<th>Actual Start Date</th>
<th>Actual End Date</th>
<th>Amount (USD)</th>
<th>Contract Type</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>EA: 01-01</td>
<td>Remediation of Nsukka-Alor National Park / Umuavulu Community Sites in Enugu State</td>
<td>Loan / Credits: 51050</td>
<td>Remediation</td>
<td>P undermined</td>
<td>Open</td>
<td>National</td>
<td>Single Envelope</td>
<td>Draft</td>
<td>Request</td>
<td>Bidding</td>
<td>2017-03-16</td>
<td>2017-08-15</td>
<td>2017-08-20</td>
<td>2017-12-05</td>
<td>5,200,000.00</td>
<td>Domestic</td>
<td>2017-07-05</td>
</tr>
<tr>
<td>EA: 02-01</td>
<td>Remediation of Nsukka-Alor National Park / Umuavulu Community Sites in Enugu State</td>
<td>Loan / Credits: 51050</td>
<td>Remediation</td>
<td>P undermined</td>
<td>Open</td>
<td>National</td>
<td>Single Envelope</td>
<td>Draft</td>
<td>Request</td>
<td>Bidding</td>
<td>2017-03-16</td>
<td>2017-08-15</td>
<td>2017-08-20</td>
<td>2017-12-05</td>
<td>5,200,000.00</td>
<td>Domestic</td>
<td>2017-07-05</td>
</tr>
<tr>
<td>EA: 03-01</td>
<td>Remediation of Nsukka-Alor National Park / Umuavulu Community Sites in Enugu State</td>
<td>Loan / Credits: 51050</td>
<td>Remediation</td>
<td>P undermined</td>
<td>Open</td>
<td>National</td>
<td>Single Envelope</td>
<td>Draft</td>
<td>Request</td>
<td>Bidding</td>
<td>2017-03-16</td>
<td>2017-08-15</td>
<td>2017-08-20</td>
<td>2017-12-05</td>
<td>5,200,000.00</td>
<td>Domestic</td>
<td>2017-07-05</td>
</tr>
<tr>
<td>EA: 04-01</td>
<td>Remediation of Nsukka-Alor National Park / Umuavulu Community Sites in Enugu State</td>
<td>Loan / Credits: 51050</td>
<td>Remediation</td>
<td>P undermined</td>
<td>Open</td>
<td>National</td>
<td>Single Envelope</td>
<td>Draft</td>
<td>Request</td>
<td>Bidding</td>
<td>2017-03-16</td>
<td>2017-08-15</td>
<td>2017-08-20</td>
<td>2017-12-05</td>
<td>5,200,000.00</td>
<td>Domestic</td>
<td>2017-07-05</td>
</tr>
<tr>
<td>EA: 05-01</td>
<td>Remediation of Nsukka-Alor National Park / Umuavulu Community Sites in Enugu State</td>
<td>Loan / Credits: 51050</td>
<td>Remediation</td>
<td>P undermined</td>
<td>Open</td>
<td>National</td>
<td>Single Envelope</td>
<td>Draft</td>
<td>Request</td>
<td>Bidding</td>
<td>2017-03-16</td>
<td>2017-08-15</td>
<td>2017-08-20</td>
<td>2017-12-05</td>
<td>5,200,000.00</td>
<td>Domestic</td>
<td>2017-07-05</td>
</tr>
</tbody>
</table>

### Investments

- **Prior Review Date(s):**
  - **GPN:** Method of Market Plan: Single Envelope
  - **Plan:** Stage One

### Specific Procurement Notice/Advertisement

- **Opening Date:** 2017-04-24
- **Proposal Submission Date:** 2017-04-27
- **Contract Award Date:** 2017-05-15
- **Contract Close Date:** 2017-06-30
- **Status:** Implementing
Table 3.15: Project Reference Information

**Description**

- **Supply of Personal Protective Equipment for Staff**
  - **Component**: Component 2: Social Management
  - **Method**: Open
  - **Procurement Process**: Single Stage - Domestic
  - **Prequalification Process**: Single Stage - Domestic
  - **Prequalification (Y/N)**: Yes
  - **Actual Amount (USD)**: 2,037,500.00
  - **Actual (USD)**: 2,037,500.00
  - **Status**: Pending
  - **Due Date**: 2017-02-28
  - **Expiry Date**: 2017-03-01
  - **Sign Contract**: 2017-03-01
  - **Contract Completion**: 2017-03-01

**Table continued**

<table>
<thead>
<tr>
<th>Description</th>
<th>Loan/ Credits</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Actual Amount (USD)</th>
<th>Actual (USD)</th>
<th>Status</th>
<th>Due Date</th>
<th>Expiry Date</th>
<th>Sign Contract</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
<tr>
<td>Supply of Personal Protective Equipment for Staff</td>
<td>Component 2: Social Management</td>
<td>Open</td>
<td>Single Stage - Domestic</td>
<td>Single Stage - Domestic</td>
<td>Yes</td>
<td>2,037,500.00</td>
<td>2,037,500.00</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td>2017-03-01</td>
<td></td>
</tr>
</tbody>
</table>
PRS/2017/008

**Committee of Government**


**Components and Sub-components**

- **Component:** Earthquake Monitoring Tools
  - **Sub-component:** Detector
  - **Sub-component:** Mephelo
  - **Sub-component:** Office, Equipment for Monitoring
  - **Sub-component:** Office, Equipment for Monitoring
  - **Sub-component:** Office, Equipment for Monitoring

**Quantities and Prices**

- Detector: 4
  - Quantity: 1
  - Price: R20,000.00
  - Date: 2017-03-17

- Mephelo: 4
  - Quantity: 1
  - Price: R30,000.00
  - Date: 2017-04-26

- Office, Equipment for Monitoring: 4
  - Quantity: 1
  - Price: R5,000.00
  - Date: 2017-06-26

**Notes**

- Implementation: Pending
- Open to Bids: Yes
- Alternative Bids: No
<p>| Loan/ID | Credit No. | Component | Subcomponent | Type and Method | Description | Estimated Amount (US$) | Actual Amount (US$) | Process Type | Process Status | Terms of Reference | Progression of Technical Procurement | Progression of Financial Procurement | Order of Implementation | Contract Completion | Contract Completion |
|---------|------------|-----------|--------------|----------------|-------------|------------------------|---------------------|-------------|---------------|----------------|-------------------------------------|-------------------------------------|----------------------|-----------------|----------------|-----------------|
| AN/15/01 | 1          | Component 1: Design and Engineering | Civil/Environmental/Geotechnical | Prebid | Selection of Consultant for the Design and Engineering Services | 100,000.00 | 0.00 | Pre-Qualification | OPEN | 2016-08-16 | 2016-08-26 | 2016-11-23 | OPEN | 2017-02-09 | 2017-03-09 | 2017-03-29 | 2017-03-29 | 2017-03-29 |
| AN/15/01 | 1          | Component 1: Design and Engineering | Civil/Environmental/Geotechnical | Prebid | Selection of Consultant for the Design and Engineering Services | 100,000.00 | 0.00 | Pre-Qualification | OPEN | 2016-08-16 | 2016-08-26 | 2016-11-23 | OPEN | 2017-02-09 | 2017-03-09 | 2017-03-29 | 2017-03-29 | 2017-03-29 |</p>
<table>
<thead>
<tr>
<th>Contract</th>
<th>Description</th>
<th>Consultant</th>
<th>Consultant Qualification</th>
<th>Component</th>
<th>Implementation Date</th>
<th>Contract Value</th>
</tr>
</thead>
<tbody>
<tr>
<td>EROS/NEWMAP/CQS/1/17/07</td>
<td>Selection of Functional Roles</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>390,000,000.00</td>
<td>2016-09-14</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/14/15/02</td>
<td>Consultant for Land and Water Resources Management</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>150,000,000.00</td>
<td>2015-06-30</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>2,625,000,000.00</td>
<td>2016-09-06</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>900,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>300,000,000.00</td>
<td>2016-09-05</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>350,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>900,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>150,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>300,000,000.00</td>
<td>2016-09-05</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>750,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>225,000,000.00</td>
<td>2016-09-07</td>
</tr>
<tr>
<td>EROS/NEWMAP/CQS/15/15/02</td>
<td>Procurement of Functional Roles for Supervision and Post Implementation</td>
<td>Open National</td>
<td>Consultant Qualification</td>
<td>Component 1: Erosion and Post Implementation</td>
<td>150,000,000.00</td>
<td>2016-09-07</td>
</tr>
</tbody>
</table>

(Continued)
<table>
<thead>
<tr>
<th>Activity</th>
<th>Description</th>
<th>Contract Type</th>
<th>Method</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Estimated Amount</th>
<th>Actual Amount</th>
<th>Draft Approved</th>
<th>Signed Contract</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Individual Selection</td>
<td>for Environmental Risk Assessment in West Edo State</td>
<td>Preliminary</td>
<td>Individual Consultant</td>
<td>Pending Implementation</td>
<td>2017-05-22</td>
<td>105,000.00</td>
<td>105,000.00</td>
<td>2017-05-22</td>
<td>2017-05-22</td>
</tr>
<tr>
<td>2. Individual Selection</td>
<td>for Environmental Risk Assessment in East Edo State</td>
<td>Preliminary</td>
<td>Individual Consultant</td>
<td>Pending Implementation</td>
<td>2017-05-22</td>
<td>105,000.00</td>
<td>105,000.00</td>
<td>2017-05-22</td>
<td>2017-05-22</td>
</tr>
<tr>
<td>3. Individual Selection</td>
<td>for Environmental Risk Assessment in North Edo State</td>
<td>Preliminary</td>
<td>Individual Consultant</td>
<td>Pending Implementation</td>
<td>2017-05-22</td>
<td>105,000.00</td>
<td>105,000.00</td>
<td>2017-05-22</td>
<td>2017-05-22</td>
</tr>
<tr>
<td>4. Individual Selection</td>
<td>for Environmental Risk Assessment in South Edo State</td>
<td>Preliminary</td>
<td>Individual Consultant</td>
<td>Pending Implementation</td>
<td>2017-05-22</td>
<td>105,000.00</td>
<td>105,000.00</td>
<td>2017-05-22</td>
<td>2017-05-22</td>
</tr>
<tr>
<td>5. Individual Selection</td>
<td>for Environmental Risk Assessment in Central Edo State</td>
<td>Preliminary</td>
<td>Individual Consultant</td>
<td>Pending Implementation</td>
<td>2017-05-22</td>
<td>105,000.00</td>
<td>105,000.00</td>
<td>2017-05-22</td>
<td>2017-05-22</td>
</tr>
</tbody>
</table>

### Additional Information

- **Activities**: Various risk assessments and selection processes.
- **Method**: Individual Consultant Selection.
- **Process Status**: Pending Implementation.
- **Terms of Reference**: Established for each activity.
- **Estimated Amount**: 105,000.00 for all activities.
- **Actual Amount**: 105,000.00 for all activities.
- **Draft Approved**: 2017-05-22 for all activities.
- **Signed Contract**: 2017-05-22 for all activities.
Erosion

NG-EDO Consultancy for Soil and Water Conservation for the Limitation of Soil Erosion and Land degradation

Component 1: Project Management

Award

Investments

Pending

Component 2: Detailed Planning

Pending

Component 3: Construction Works

Pending

Component 4: Inception and Design Works

Pending

Component 5: Project Monitoring and Evaluation

Pending

Component 6: Project Implementation

Pending

Component 7: Project Close Out

Pending

Component 8: Project Reporting

Pending

Component 9: Project Evaluation

Pending

Component 10: Project Monitoring and Evaluation

Pending

Component 11: Project Implementation

Pending

Component 12: Project Close Out

Pending

Component 13: Project Reporting

Pending

Component 14: Project Evaluation

Pending

Component 15: Project Monitoring and Evaluation

Pending

Component 16: Project Implementation

Pending

Component 17: Project Close Out

Pending

Component 18: Project Reporting

Pending

Component 19: Project Evaluation

Pending

Component 20: Project Monitoring and Evaluation

Pending

Component 21: Project Implementation

Pending

Component 22: Project Close Out

Pending

Component 23: Project Reporting

Pending

Component 24: Project Evaluation

Pending

Component 25: Project Monitoring and Evaluation

Pending

Component 26: Project Implementation

Pending

Component 27: Project Close Out

Pending

Component 28: Project Reporting

Pending

Component 29: Project Evaluation

Pending

Component 30: Project Monitoring and Evaluation

Pending

Component 31: Project Implementation

Pending

Component 32: Project Close Out

Pending

Component 33: Project Reporting

Pending

Component 34: Project Evaluation

Pending

Component 35: Project Monitoring and Evaluation

Pending

Component 36: Project Implementation

Pending

Component 37: Project Close Out

Pending

Component 38: Project Reporting

Pending

Component 39: Project Evaluation

Pending

Component 40: Project Monitoring and Evaluation

Pending

Component 41: Project Implementation

Pending

Component 42: Project Close Out

Pending

Component 43: Project Reporting

Pending

Component 44: Project Evaluation

Pending

Component 45: Project Monitoring and Evaluation

Pending

Component 46: Project Implementation

Pending

Component 47: Project Close Out

Pending

Component 48: Project Reporting

Pending

Component 49: Project Evaluation

Pending

Component 50: Project Monitoring and Evaluation

Pending

Component 51: Project Implementation

Pending

Component 52: Project Close Out

Pending

Component 53: Project Reporting

Pending

Component 54: Project Evaluation

Pending

Component 55: Project Monitoring and Evaluation

Pending

Component 56: Project Implementation

Pending

Component 57: Project Close Out

Pending

Component 58: Project Reporting

Pending

Component 59: Project Evaluation

Pending

Component 60: Project Monitoring and Evaluation

Pending

Component 61: Project Implementation

Pending

Component 62: Project Close Out

Pending

Component 63: Project Reporting

Pending

Component 64: Project Evaluation

Pending

Component 65: Project Monitoring and Evaluation

Pending

Component 66: Project Implementation

Pending

Component 67: Project Close Out

Pending

Component 68: Project Reporting

Pending

Component 69: Project Evaluation

Pending

Component 70: Project Monitoring and Evaluation

Pending

Component 71: Project Implementation

Pending

Component 72: Project Close Out

Pending

Component 73: Project Reporting

Pending

Component 74: Project Evaluation

Pending

Component 75: Project Monitoring and Evaluation

Pending

Component 76: Project Implementation

Pending

Component 77: Project Close Out

Pending

Component 78: Project Reporting

Pending

Component 79: Project Evaluation

Pending

Component 80: Project Monitoring and Evaluation

Pending

Component 81: Project Implementation

Pending

Component 82: Project Close Out

Pending

Component 83: Project Reporting

Pending

Component 84: Project Evaluation

Pending

Component 85: Project Monitoring and Evaluation

Pending

Component 86: Project Implementation

Pending

Component 87: Project Close Out

Pending

Component 88: Project Reporting

Pending

Component 89: Project Evaluation

Pending

Component 90: Project Monitoring and Evaluation

Pending

Component 91: Project Implementation

Pending

Component 92: Project Close Out

Pending

Component 93: Project Reporting

Pending

Component 94: Project Evaluation

Pending

Component 95: Project Monitoring and Evaluation

Pending

Component 96: Project Implementation

Pending

Component 97: Project Close Out

Pending

Component 98: Project Reporting

Pending

Component 99: Project Evaluation

Pending

Component 100: Project Monitoring and Evaluation

Pending

Component 101: Project Implementation

Pending

Component 102: Project Close Out

Pending

Component 103: Project Reporting

Pending

Component 104: Project Evaluation

Pending

Component 105: Project Monitoring and Evaluation

Pending

Component 106: Project Implementation

Pending

Component 107: Project Close Out

Pending

Component 108: Project Reporting

Pending

Component 109: Project Evaluation

Pending

Component 110: Project Monitoring and Evaluation

Pending

Component 111: Project Implementation

Pending

Component 112: Project Close Out

Pending

Component 113: Project Reporting

Pending

Component 114: Project Evaluation

Pending

Component 115: Project Monitoring and Evaluation

Pending

Component 116: Project Implementation

Pending

Component 117: Project Close Out

Pending

Component 118: Project Reporting

Pending

Component 119: Project Evaluation

Pending

Component 120: Project Monitoring and Evaluation

Pending

Component 121: Project Implementation

Pending

Component 122: Project Close Out

Pending

Component 123: Project Reporting

Pending

Component 124: Project Evaluation

Pending

Component 125: Project Monitoring and Evaluation

Pending

Component 126: Project Implementation

Pending

Component 127: Project Close Out

Pending

Component 128: Project Reporting

Pending

Component 129: Project Evaluation

Pending

Component 130: Project Monitoring and Evaluation

Pending

Component 131: Project Implementation

Pending

Component 132: Project Close Out

Pending

Component 133: Project Reporting

Pending

Component 134: Project Evaluation

Pending

Component 135: Project Monitoring and Evaluation

Pending

Component 136: Project Implementation

Pending

Component 137: Project Close Out

Pending

Component 138: Project Reporting

Pending

Component 139: Project Evaluation

Pending

Component 140: Project Monitoring and Evaluation

Pending

Component 141: Project Implementation

Pending

Component 142: Project Close Out

Pending

Component 143: Project Reporting

Pending

Component 144: Project Evaluation

Pending

Component 145: Project Monitoring and Evaluation

Pending

Component 146: Project Implementation

Pending

Component 147: Project Close Out

Pending

Component 148: Project Reporting

Pending

Component 149: Project Evaluation

Pending

Component 150: Project Monitoring and Evaluation

Pending

Component 151: Project Implementation

Pending

Component 152: Project Close Out

Pending

Component 153: Project Reporting

Pending

Component 154: Project Evaluation

Pending

Component 155: Project Monitoring and Evaluation

Pending

Component 156: Project Implementation

Pending

Component 157: Project Close Out

Pending

Component 158: Project Reporting

Pending

Component 159: Project Evaluation

Pending

Component 160: Project Monitoring and Evaluation

Pending

Component 161: Project Implementation

Pending

Component 162: Project Close Out

Pending

Component 163: Project Reporting

Pending

Component 164: Project Evaluation

Pending

Component 165: Project Monitoring and Evaluation

Pending

Component 166: Project Implementation

Pending
<p>| CRONO/BORH/FO/2017/01 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/02 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/03 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/04 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/05 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/06 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/07 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/08 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/09 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/10 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/11 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/12 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/13 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/14 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/15 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/16 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/17 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/18 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/19 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/20 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/21 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/22 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/23 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/24 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/25 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/26 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/27 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/28 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |
| CRONO/BORH/FO/2017/29 | Component 2: Project Management | Pool | Individual Consultant Selection | Open | 50,000.00 | 0.00 | Pending Implementation | 2017-08-20 | 2017-08-20 | 2017-08-20 | 2017-08-20 |</p>
<table>
<thead>
<tr>
<th>ABS/NEWMAP/IC/CON/17/03</th>
<th>Livelihood need assessment Studies for 6 newly prioritized sites</th>
<th>Multiple contracts</th>
<th>IDA/51050</th>
<th>Component 1: Erosion and Watershed Management Infrastructure Investments</th>
<th>Individual Consultant Selection</th>
<th>Open</th>
<th>Pending</th>
<th>Implementation</th>
<th>2017-02-02</th>
<th>2017-03-15</th>
<th>2017-05-03</th>
<th>2017-05-24</th>
<th>2017-08-22</th>
</tr>
</thead>
<tbody>
<tr>
<td>ABS/NEWMAP/IC/CON/17/03</td>
<td>Baseline Studies for 6 newly prioritized sites</td>
<td>Multiple contracts</td>
<td>IDA/51050</td>
<td>Component 4: Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>Pending</td>
<td>Implementation</td>
<td>2017-02-01</td>
<td>2017-03-08</td>
<td>2017-05-03</td>
<td>2017-05-24</td>
<td>2017-08-22</td>
</tr>
<tr>
<td>ABS/NEWMAP/IC/CON/15/01</td>
<td>Procurement of Individual Procurement Consultant to support the PMU</td>
<td></td>
<td>IDA/51050</td>
<td>Component 4: Project Management</td>
<td>Individual Consultant Selection</td>
<td>Open</td>
<td>Pending</td>
<td>Implementation</td>
<td>2015-02-02</td>
<td>2015-03-02</td>
<td>2016-02-29</td>
<td>2016-03-28</td>
<td>2017-04-10</td>
</tr>
</tbody>
</table>