Implementation Status & Results
Seychelles
SYC PAR IDF (P112358)

Operation Name: SYC PAR IDF (P112358)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Archive Date: 27-Oct-2012

Country: Seychelles
Product Line: Institutional Development Fund
Region: AFRICA
Implementing Agency(ies): Department of Public Administration

Key Dates
Board Approval Date 08-Mar-2010
Original Closing Date 25-Aug-2013
Planned Mid Term Review Date
Last Archived ISR Date 22-Jul-2012
Effectiveness Date 25-Aug-2010
Revised Closing Date 25-Aug-2013
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The objective of this grant is to enhance the capacity of the Department of Public Administration in the Vice Presidency to effectively manage the implementation of the broad public sector reform program which was adopted by the Government on June 3, 2009, and has an associated Memorandum of Action for implementation adopted by the Cabinet in August 2009. Both documents are consistent with the Bank’s recommendations in the 2008 Public Expenditure Review.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes ☐ No

Component(s)
Component Name Component Cost
Support for the implementation of public sector reform programme 0.00
Strengthening the capacity for reform management 0.00

Overall Ratings
Progress towards achievement of PDO
Satisfactory
Moderately Unsatisfactory
Overall Implementation Progress (IP)
Satisfactory
Unsatisfactory
Overall Risk Rating

Implementation Status Overview
The services of Limpico (a consultancy firm) was hired in January 2012 by the Government of Seychelles (GoS) to provide consultancy services as per a ToR agreed between the Bank and the Government of Seychelles (GoS). The scope of work is defined into two main areas with a total of Seven (7) activities. As of September 2012, it is clear that 5 of these activities are not yet done, and it is not clear whether the other two activities are completed or not. The Bank has written to the Government requesting more details on these two activities. More importantly, it appears that during the implementation phase, the ToR has been modified between the Government and the consultant, and new activities have
replaced some of the originally agreed activities. The Bank has highlighted this to the authorities and informed them that Bank's funds can not be used to pay for activities that the Bank did not approve as part of the ToR. and in this context, the Government should make use of their own funds.

Locations
No Location data has been entered

Results

Indicators
No PDO Indicators have been entered for the project.

Data on Financial Performance (as of 29-Aug-2012)

<table>
<thead>
<tr>
<th>Financial Agreement(s) Key Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>---------</td>
</tr>
</tbody>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P112358</td>
<td>TF-97289</td>
<td>Effective</td>
<td>USD</td>
<td>0.43</td>
<td>0.43</td>
<td>0.00</td>
<td>0.26</td>
<td>0.17</td>
<td>60.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
Key Decisions Regarding Implementation
Contract between Government of Seychelles and a consultancy firm was signed in January 2012, and implementation is in progress. As of September 2012, none of the seven activities have yet been completed satisfactorily.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.