Capacity Building for a South-South Cooperation Platform in China-IPRCC Project (P148842)

Key Dates

Key Project Dates

- Bank Approval Date: 28-Jan-2014
- Effectiveness Date: 06-Jun-2014
- Planned Mid Term Review Date: --
- Actual Mid-Term Review Date: --
- Original Closing Date: 06-Jun-2017
- Revised Closing Date: 06-Jun-2017

Project Development Objectives

Project Development Objective (from IDF Proposal)

The proposed IDF is to enhance the institutional capacity of IPRCC as a platform for South-South exchange and cooperation. Specific objectives will be to improve practitioners’ (IPRCC staff) professionalism on poverty reduction and South-South cooperation, enhance understanding of needs and methods for integrating poverty reduction with social and environmental risk management in China's international development with a focus on Africa, and strengthen web-based South-South exchange and pilot to promote China’s increasing role in South-South cooperation.

Has the Project Development Objective been changed since Board Approval of the Project Objective?

No

Components

- institutionalizing training for IPRCC staff to enhance their knowledge, attitude and skills: (Cost $80000.00)
- Thematic case studies and developing a training manual: (Cost $100000.00)
- web-based networking and knowledge sharing: (Cost $120000.00)

Overall Ratings

<table>
<thead>
<tr>
<th>Name</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>--</td>
<td>● Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>--</td>
<td>● Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>--</td>
<td>● Low</td>
</tr>
</tbody>
</table>

Implementation Status and Key Decisions
A lot of communications were done with the implementing unit by the Bank team. Within the Bank, more support is required from rural and agricultural TTLs in support of accepting IPRCC selected staff to join Bank project missions and Bank internal coordination for allowing IPRCC staff to join Bank project management-related training for IPRCC capacity building.

The Bank team urged that IPRCC accelerate project implementation and strengthen internal coordination among teams for the implementation and monitoring of three contracts already signed. The disbursement process encountered technical problems in the banking system and need to be solved as soon as possible. The current authorized payment of 82,000 USD should be paid to the contractor directly by end of Feb. 2016.

The project still has enough time for implementation. Greater efforts shall be made to speed up the planned activities, especially the case studies on anti-poverty and safeguards impacts of Chinese projects in Africa and IPRCC staff capacity building activities.
## Risks

### Systematic Operations Risk-rating Tool

<table>
<thead>
<tr>
<th>Risk Category</th>
<th>Rating at Approval</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Political and Governance</td>
<td>--</td>
<td>--</td>
<td>Low</td>
</tr>
<tr>
<td>Macroeconomic</td>
<td>--</td>
<td>--</td>
<td>Low</td>
</tr>
</tbody>
</table>
The World Bank
Implementation Status & Results Report
Capacity Building for a South-South Cooperation Platform in China-IPRCC Project (P148842)

Sector Strategies and Policies

Technical Design of Project or Program

Institutional Capacity for Implementation and Sustainability

Fiduciary

Environment and Social

Stakeholders

Other

Overall

Moderate

Substantial

Low

Low

Low

Low

Low

Low

Low

\begin{center}
\begin{tabular}{|l|c|c|c|}
\hline
\textbf{Results} \\
\hline
\textbf{Indicators} \\
\hline
\textbf{Training packages customized for IPRCC staff capacity development(Text,Custom)} \\
\hline
\textbf{Baseline} & \textbf{Actual (Previous)} & \textbf{Actual (Current)} & \textbf{End Target} \\
\hline
no staff training package & -- & two draft staff training package developed & two or three staff training packages developed and piloted \\
\hline
\textbf{Date} & \\
02-Jun-2014 & -- & 19-Feb-2016 & 31-May-2017 \\
\hline
\textbf{A case study report on 8-10 good practice cases based on China's project experiences in Africa, and a training manual for IPRCC clients.(Text,Custom)} \\
\hline
\textbf{Baseline} & \textbf{Actual (Previous)} & \textbf{Actual (Current)} & \textbf{End Target} \\
\hline
no case studies done from this IDF perspectives & -- & 8 case studies started & 8-10 case studies completed \\
\hline
\textbf{Date} & \\
02-Jun-2014 & -- & 19-Feb-2016 & 31-May-2017 \\
\hline
\textbf{A website with focus on South-South exchange and learning under IPRCC and a bilateral South-South event(Text,Custom)} \\
\hline
\textbf{Baseline} & \textbf{Actual (Previous)} & \textbf{Actual (Current)} & \textbf{End Target} \\
\hline
website without strong focus on South-South learning & -- & design done for one website with focus on South-South exchange and learning & one website put in use and a South-South event completed \\
\hline
\textbf{Date} & \\
02-Jun-2014 & -- & 19-Feb-2016 & 31-May-2017 \\
\hline
\end{tabular}
\end{center}
Data on Financial Performance

Disbursements (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>Total Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P148842</td>
<td>TF-16527</td>
<td>Effective</td>
<td>USD</td>
<td>0.30</td>
<td>0.30</td>
<td>0.00</td>
<td>0.03</td>
<td>0.27</td>
<td>10%</td>
</tr>
</tbody>
</table>

Key Dates (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.