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	DATA SHEET

	Tunisia

	Participatory Service Delivery for Reintegration SPF (P127212)

	MIDDLE EAST AND NORTH AFRICA

	MNSSP

	.

	
	
	
	Report No:
	RES13680

	.

	Basic Information

	Project ID: 
	P127212
	Lending Instrument: 
	Specific Investment Loan

	Regional Vice President: 
	Inger Andersen
	Original EA Category: 
	Not Required (C)

	Country Director: 
	Neil Simon M. Gray
	Current EA Category: 
	Not Required (C)

	Sector Director: 
	Enis Baris
	Original Approval Date: 
	02-Nov-2011

	Sector Manager: 
	Yasser Aabdel-Aleem Awny El-Gammal
	Current Closing Date: 
	31-Mar-2014

	Team Leader: 
	Hebatalla Abdelhamid Elgazzar
	
	

	.

	Borrower:
	Government of Tunisia

	Responsible Agency:
	Ministry of Social Affairs

	.

	Restructuring Type

	Form Type: 
	Short Form
	Decision Authority: 
	Country Director Approval

	Restructuring Level:
	Level 2
	
	

	.

	Financing ( as of 29-Jan-2014 )

	Key Dates

	Project
	Ln/Cr/TF
	Status
	Approval Date
	Signing Date
	Effectiveness Date
	Original Closing Date
	Revised Closing Date

	P127212
	TF-11069
	Effective
	20-Apr-2012
	20-Apr-2012
	03-Oct-2012
	31-Mar-2014
	31-Mar-2014

	Disbursements (in Millions)

	Project
	Ln/Cr/TF
	Status
	Currency
	Original
	Revised
	Cancelled
	Disbursed
	Undisbursed
	% Disbursed

	P127212
	TF-11069
	Effective
	USD
	5.00
	5.00
	0.00
	2.21
	2.79
	44

	.

	Policy Waivers

	Does the project depart from the CAS in content or in other significant respects?
	Yes [  ]
	No [ X ]

	Does the project require any policy waiver(s)?
	Yes [  ]
	No [ X ]

	.

	A. Summary of Proposed Changes

	The purpose of the proposed restructuring is to extend the closing date of the project for 12 months from March 31, 2014 until March 31, 2015. 

	.

	B. Project Status

	Overall, project implementation has progressed well since May 2013 despite a slow launch in January 2013.  The US$5 million State and Peace-building Fund (SPF) Grant Agreement was signed on April 20, 2012. The four effectiveness conditions were met and the grant was declared effective on October 3, 2012.  The program encompasses the financing of sub-projects focusing on meeting social needs by improving service delivery at the local level.  The project contributes to: (i) fostering social cohesion and stabilization among disadvantaged populations following the January 2011 revolution; and (ii) mitigating the socioeconomic risks faced by Tunisian returnees fleeing Libyan civil strife and by Tunisian communities near the border with Libya affected by depressed cross-border trade and commerce.  The target number of beneficiaries (4000) has been exceeded, reaching approximately 4,200 beneficiaries as of December 1, 2013; therefore, the project objectives continue to be achievable.

Approximately 50 service delivery sub-projects are on-going or have been completed and a plan to evaluate the results of these sub-projects has been developed.  The project coordinators for Médenine and Tatouine regions have initiated training for sub-project beneficiaries.  The Project Implementation Unit (PIU) is in the process of collecting all data related to beneficiary training, including:  quality of training (certification) and number of hours per beneficiary.  Finally, the PIU has been actively engaged in significant media outreach efforts (television news, radio, newspapers, website, facebook).  Recruitment is underway for hiring a survey firm to conduct an evaluation of the project, expected to be finalized in March 2014.

	.

	C. Proposed Changes

	.

	Financing

	Change in Loan Closing Date(s): 

	Explanation

	The closing date will be extended for 12 months from March 31, 2014 until March 31, 2015.  The proposed extension is necessary to make up for the nearly 6-month lag between project approval and effectiveness.  The project team received from the grant Recipient the implementation plan for completing the project by March 31, 2015, available in the project file.

	Ln/Cr/TF
	Status
	Original Closing Date
	Current Closing Date
	Proposed Closing Date
	Previous Closing Date(s)

	TF-11069
	Effective
	31-Mar-2014
	31-Mar-2014
	31-Mar-2015
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