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2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
Objectives: The main objectives were to balance water production capacity with transmission and  
distribution facilities; increase piped water supply to about  50% of the population; improve service for the 
poor; improve waste water collection and disposal; strengthen water supply and sewerage institutions;  
and strengthen Jabotabek water resource planning capabilities .
Components: The project financed: (i) three major water supply components for the Jabotabek region 
(extension of distribution network, major raw water main, and a treated water transmission main ); (ii) 
technical assistance to PAM JAYA (Jakarta water supply company) for institutional development; (iii) 
completion of sewerage and sanitation works initiated under an earlier project;  (iv) priority flood control 
and major drainage works, (v) water resource management study and preparation of future invetsments; 
and (vi) support to the Project Coordination Unit.
Costs: The total cost estimate at appraisal was US$306.9 million; the actual costs were US$265.9 million.
Financing:  A Bank loan of US$190.0 million was approved in FY90. The loan closed on December 31, 
1997 after an extension of one year; a balance of US$15.3 million was cancelled.  Cofinancing was 
provided by OECF (US$44.7 million) and the Government of the Netherlands (US$1.1 million); both not 
included in the above total costs.

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
Water supply works were completed, with one notable exceptions; the number of standpipes, estimated to 
more than double as a result of the project, fell slightly below the pre -project level. ERoR has been 
estimated at 11.6% (appraisal estimate was 10.5%). Sewerage and sanitation works were partially 
completed but the number of connections remained at the 1990 level.  The Drainage and Flood Control 
component was completed on time and within budget.  The institutional development objectives were 
partially met.  The project failed to fully improve the performance of PAM JAYA (its responsibilities were 
subsequently, in 1998, transferred to the private sector), but tariffs were, however, increased as planned.  
It met most of the financial targets, but contributions to the investment program remained below the target  
level.  The water resources management study was completed, but with limited coverage of important  
institutional aspects.  The project also prepared follow-on projects for Bank funding.

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
An additional 2.3 million people, including lower income groups, now have access to piped water through  
an additional 234,000 connections.  The service ratio in DKI Jakarta  is now estimated to be above  50 
percent, thus exceeding the appraisal target.

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
(i) PAM JAYA failed to reduce UfW (currently slightly above the pre-project level), mainly due to 
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institutional problems.  This reflects negatively on its financial operations and the quality of water service .
(ii) As the number of standpipes in operation in 1997 was less than in 1990, the poverty objectives were 
not fully attained.

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Satisfactory Marginally Satisfactory Main physical and institutional  
objectives were achieved, but with 
some exceptions; in particular, see 5 
above.

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Partial Modest

SustainabilitySustainabilitySustainabilitySustainability :::: Uncertain Uncertain

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Satisfactory Satisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Exemplary

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
The ICR presents several important project-specific lessons, many of which have wider application .  The 
following is particularly highlighted : "Complex institutional issues surrounding water supply should be  
addressed with equal priority to physical objectives and the design of respective components should be  
adequately specific.  Institutional performance cannot simply be improved by providing technical  
assistance and training".

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No
Why?Why?Why?Why? The project presents a large scale and complex case of institutional strengt hening and an 

interesting example of a privatization process after project completion .

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
The ICR is of very high quality and it presents a comprehensive and detailed analysis of the project's  
achievements and thus provides a sound basis for rating of the project .  The ICR contains all the 
necessary parts and the supporting tables are adequately detailed. It should be noted that the set of 
indicators for future operations is particularly good .  Comments by the two cofinanciers are, however, 
missing.


