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ABBREVIATIONS AND ACRONYMS

CSO Civil Society Organization
GoA Government of Armenia
EITI Extractive Industries Transparency Initiative 
MEDI Ministry of Economic Development and Investment
MTAI Ministry of Territorial Administration and Infrastructure
MoF Ministry of Finance
MoJ Ministry of Justice 
MoE Ministry of Environment
MSG Multi-Stakeholder Group
EGPS Extractives Global Programmatic Support 
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Note to Task Teams: The following sections are system generated and can only be edited online in the Portal.

  

BASIC DATA

Product Information 

Project ID Financing Instrument

P166274 Investment Project Financing

Original EA Category Current EA Category

Approval Date Current Closing Date

08-Feb-2018 31-Jan-2021

Organizations

Borrower Responsible Agency

Prime Minister's office Prime Ministers Office, Republic of Armenia

Financing (in USD Million)

FIN_SUMM_PUB_TBL
SUMMARY

Total Project Cost 0

Total Financing 0

Financing Gap 0

DETAILS-NewFin3
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Project Development Objective (PDO)

Original PDO
To assist the Government of Armenia to increase transparency and accountability in the mining sector by implementing 
the Extractive Industries Transparency Initiative standard. 

OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)

TF Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

TF-A6768 14-Feb-2018 20-Mar-2018 18-Apr-2018 31-Jan-2021 .35 .29 .06

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No

 

Note to Task Teams: End of system generated content, document is editable from here.
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

Project context 
1. Armenia’s economy has undergone a profound transformation since independence. Sustained growth, 

ambitious reforms, as well as inflows of capital and remittances have created a market-oriented environment. 
However, the global financial crisis has impacted the economy significantly. Following robust growth in the 
past three years, growth has turned negative since March 2020 due to the restrictions imposed as the Covid-
19 pandemic spread. Traditionally, Armenia's economy has largely been on industry—chemicals, electronic 
products, machinery, processed food, synthetic rubber and textiles; it was highly dependent on outside 
resources. Armenian mines produce copper, zinc, gold and lead. 

2. The mining sector is a key contributor to the national economy of Armenia. Armenia has rich resources of 
copper, molybdenum, gold and multi-metals (lead and zinc).  According to Extractive Industry Transparency 
Initiative (EITI) Report1, the mining and quarrying sector contributed to GDP of Armenia by 3.3% in 2017 and 
2.8% in 2018. Besides, the mining sector is the largest contributor of export and foreign currency. The share 
of the metal mining sector in the total export of the Republic of Armenia was 35.9% (US$ 856.4 million) in 
2018, a 30% increase compared to 2017. In 2018, tax and payments from metal mining companies to the State 
budget totaled 78.3 billion AMD or 6% of total revenues. With an estimated 9200 employees, theshare of 
mining and quarrying sector in total industry employment for 2017 and 2018 was respectively 6.9% and 7.3%.

3. In 2015 the Government of Armenia decided to implement the EITI Standard to improve the management of 
extractive resources and make it more open and accountable. In 2015-2017, Armenia fulfilled the required 
sign-up steps, following what the country was officially accepted as an EITI implementing country by the EITI 
Board in in March 2017. The World Bank has been supporting the Government of Armenia to meet the 
application requirements and initiate its first two-year Action Plan. 

Project Status 
4. To be able to implement the EITI Standard and an Action Plan the Government of Armenia requested support 

from the World Bank. In response, the World Bank managed to secure a US$ 350,000 grant from the Extractive 
Global Programmatic Support Trust Fund (EGPS).  The “Support to EITI in Armenia project” (P166274) was 
subsequently approved in November 2017 and the Grant Agreement was signed on February 14, 2018. The 
grant has four main components: 
a) EITI Report and Mainstreaming

1 https://www.eiti.am/en/

https://en.wikipedia.org/wiki/Armenia
https://en.wikipedia.org/wiki/Industry_(manufacturing)
https://en.wikipedia.org/wiki/Chemical_substance
https://en.wikipedia.org/wiki/Electronics
https://en.wikipedia.org/wiki/Electronics
https://en.wikipedia.org/wiki/Machinery
https://en.wikipedia.org/wiki/Processed_food
https://en.wikipedia.org/wiki/Synthetic_rubber
https://en.wikipedia.org/wiki/Textiles
https://en.wikipedia.org/wiki/Copper
https://en.wikipedia.org/wiki/Zinc
https://en.wikipedia.org/wiki/Gold
https://en.wikipedia.org/wiki/Lead
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b) Capacity Building 
c) Communication and Outreach 
d) Beneficial Ownership Disclosure and Project Management.  

5. The country has actively progressed since April 2017 to achieve the EITI Standard. EITI reporting requirements 
by mining companies as well as state bodies have been embedded in Armenia’s legislation since 2020. The 
first EITI Report was published on January 30, 2019. The second EITI Report (covering the 2018 fiscal year) was 
published on September 17, 2020. The third EITI report was initially scheduled to be published in January 
2021, however due to challenges related to COVID-19 as well as the conflict escalation in Nagorno-Karabakh, 
it has not been possible to meet this deadline. A 6-months extension of the Grant Agreement is necessary for 
the project to be able to deliver this third EITI Report. Finally, the legal Act regulating the procedure on 
beneficiary ownership was adopted during 2019-2020 and the open data registry to disclose beneficiaries is 
currently in testing phase. The launch of the software will be delayed for two months due to the above-
mentioned reasons.

6. The overall progress of Armenia towards 2016 EITI Standard has been assessed by the EITI International 
Secretariat as Satisfactory. This was decided by the EITI Board on July 9, 2020 following independent validation 
and made Armenia the 9th country among the 54 EITI member countries to be granted such status. A key 
acknowledgement of the validation assessment was the contribution of the State to the initiative :   all 
operating costs of the EITI National Secretariat (which is under the Prime Minister’s office), including the 
salaries for the 3 main experts, are covered by the State Budget. 

7. As of  December 15, 2020 the grant is 71% disbursed and 100% committed. The Project implementation was 
rated Satisfactory in the latest ISR in July 2020. The overall rating of the Project within the whole 
implementation period is Satisfactory. The collaboration with the EITI National Secretariat and the MSG has 
been very fruitful and efficient. 

8. The Financial management arrangements under the project are satisfactory and acceptable to the Bank. There 
are no overdue audits under the project.

Rational for Restructuring 

9. Since March 2020, the COVID-19 pandemic has had a huge impact on Armenia. The full and partial 
lockdowns, home-based work mode within Government and most institutions has slowed down the 
implementation of the activities. In addition, the conflict in Nagorno-Karabakh in September-November 
2020 created new emergencies and caused some priority shifts and additional delays. As a result, the 
preparation and publication of the third EITI Report, the finalization of the testing and launch of the 
Beneficial Ownership software as well as some capacity building and awareness raising activities could not 
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be implemented on time before the current closing date (January 31, 2021). Government is therefore 
requesting a 6 months extension to achieve the expected results. 

10. In addition, and despite the progress in the last three years, certain challenges remain: public distrust towards 
sector’s governance, lack of clarity in certain procedures and insufficient control and oversight of the 
operators as well as inaccessible or partly accessible data hinder sustainable development of the mining 
sector. The country still needs greater transparency and accountability in the mining sector as well as 
sustainable capacity in disclosing, analyzing and using of the mining data for all participants and beneficiaries. 
It also needs increased public participation, including a sustainable dialogue between key stakeholders. These 
will make Armenia more attractive for investments and responsible investors. 

11. Additional support is needed to fill the gap until EITI Armenia can be fully embedded in Government systems 
and made sustainable. The sustainability of mining sector data disclosure and use of that data for informed 
decisions is at the heart of the new EITI Standard and its requirement on mainstreaming. The capacity of the 
Government to provide data quality and assurance needs to be further built. The Audit Chamber which is 
responsible for external audit of income and expenditure of the state budget must become an active player 
in this process. To meet the existing financial gap between the activities planned to comply with the Standard 
and the current financial sources (the current Grant and the State Budget contribution combined), the EITI 
National Secretariat and the MSG requested the World Bank additional support. 

12. A grant proposal jointly developed by the World Bank and the EITI National Secretariat was approved by the 
EGPS Trust Fund. With the additional US$  500,000 financing Armenia should be able to meet the existing 
financial gap and mainstream the initiative into Government systems in view of for sustainable 
implementation. In that sense, the new grant is financing a gap between where EITI Armenia is and where it 
should be self-sustaining and financially autonomous.

II. DESCRIPTION OF PROPOSED CHANGES

13. The restructuring of the Armenia EITI Support Project includes two main changes: a) extension of the closing 
date of the original Grant (TF0A6768) to July 31, 2021 and b) additional financing to add US$ 500,000 for a 
continuation of the activities within the same PDO and components. The Additional Financing Grant 
(TF0B4808) closing date will be March 31, 2024.    

14. The PDO of the Project remains the same: To assist the Government of Armenia to increase transparency and 
accountability of the mining sector by implementing the Extractive Industries Transparency Initiative (EITI) 
standard. While the first Grant supported Armenia to implement the first Action Plan and meet enough 
requirements of the EITI Standard to reach the Satisfactory Progress, the new Grant is needed to support the 
country in the remaining compliance areas of the Standard, namely mainstreaming and capacity 
development. More specifically, the additional financing would make mining sector data more systematically 
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available for the public and would allow stakeholders to take informed decisions and establish more 
permanent dialog among government representatives, communities, CSOs and mining companies on mining 
good governance.    

15. The components of the Project also remain the same. At this stage of the EITI implementation in Armenia, the 
Grant will fill the gaps on the areas of highest priority to improve transparency in the sector in compliance 
with the EITI Standard. The key focus will be on the implementation of the mainstreaming roadmap which is 
expected to allow the initiative to become sustainable. The Project activities under the existing components 
are described more precisely below.  

Component #:1 EITI Reporting and Mainstreaming  

 Publication of two EITI reports in line with the EITI 2019 standard 

 Systematic disclosure and mainstreaming through development of an information technology portal, 
software development and upgrade of the sector related line ministries and other government 
institutions websites 

 Legal/regulatory activities to address corrective actions and recommendations of the first Validation 
Report and EITI Reports, and to build legal background for systematic disclosures  

Component #:2 Capacity Building

 Capacity building activities for the MSG, related line ministries and other government institutions, Audit 
Chamber, Parliament, affected communities, CSOs and academy to be able to use EITI data for decision 
making, namely for ensuring effective community participation in affected communities, preparing 
sustainable development projects and policies, eliminating legal discrepancies disclosed through EITI 
process, and also institutionalizing  preparation and publication of timely EITI contextual data

 Capacity building activities specialized for Audit Chamber to be ready to take over the role of 
Independent Administrator 

 Strengthening public participation on issues of mining sector socio-economic and environmental 
impacts 

    

Component #:3 Communication and Outreach 

 Development of a strategy for Awareness raising, including social media, PSAs, interviews and stories 
by TV and radio, for raising public awareness and participation in an informed dialog 

 Competitions for academic researches, publication of thematic analysis and research papers by students 
and researchers from universities and academic institutions

 Wide and ongoing sector related consultations and discussions with decision makers and main 
stakeholders 

16. In addition to the existing results two new results will be accomplished by the additional financing. 

Outcome Intermediate Outcomes Indicators
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Armenia has 
systematic 
disclosure of EITI 
data

Related government institutions revised their 
websites in line with the EITI mainstreaming 
requirements 

Baseline – 30% mining related data is 
available online in 7 government institutions 
websites 
Indicator – 80% mining related data 
available and systematically disclosed on 
online portals, websites

Increased women 
participation in 
mining sector 
decision making 

Trainings, workshops and awareness rising 
activities for CSOs, academia and other 
stakeholders in regions and in Yerevan

Baseline – 20% women participation in 
decision making processes 
Indicator – 50% women participation in 
decision making, especially in regional 
level 

17. All other aspects and conditions of the Project remain the same. 

Note to Task Teams: The following sections are system generated and can only be edited online in the Portal.

  
III. SUMMARY OF CHANGES

Changed Not Changed

Components and Cost ✔   

Loan Closing Date(s) ✔   

Additional Financing Proposed ✔   

Disbursement Estimates ✔   

Implementation Schedule ✔   

Implementing Agency   ✔

Project's Development Objectives   ✔

Results Framework   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Change in Overall Risk Rating   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔
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Financial Management   ✔

Procurement   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔

Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

EITI Implementation Support 0.20 Revised EITI Implementation Support 0.50

Capacity Building and 
Mainstreaming Activities 0.06 Revised Capacity Building and 

Mainstreaming Activities 0.19

Communication and Outreach 0.04 Revised Communication and Outreach 0.10

Beneficial Ownership and Project 
Management 0.06 No Change Beneficial Ownership and 

Project Management 0.06

TOTAL    0.36    0.85

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

TF Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

TF-A6768 Effective 30-Apr-2020 31-Jan-2021 31-Jul-2021 30-Nov-2021

OPS_DETAILEDCHANGES_ADDITIONAL_FINANCING_TABLE
ADDITIONAL FINANCING
Source Currency Amount USD Equivalent
Extractives Global Programmatic 
Support(EGPS) USD 500,000.00 500,000.00
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Existing Net Commitment USD Amount 350,000.00

Total 850,000.00

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Expected Disbursements (In US$)

Fiscal Year  Annual  Cumulative

2018 0.00 0.00

2019 0.00 0.00

2020 0.00 0.00

2021 0.00 0.00

2022 150,000.00 150,000.00

2023 170,000.00 320,000.00

2024 150,000.00 470,000.00

 

Note to Task Teams: End of system generated content, document is editable from here.


