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2222....    Project Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and ComponentsProject Objectives, Financing, Costs and Components ::::
The objective of the project was to support the Federal Government of Nigeria's  (FGN) national essential drug policy 
(ED) which aims at assuring  public access to a sustainable supply of safe, effective and affordable drugs .  The 
project was designed to strengthen federal, and in  4 participating states (later extended to seven due to bifurcation  
of states in 1991) , local and state health agency capacity to design and implement essential drugs programs .  
Objectives were to be achieved through implementation of four components designed to i ) provide seed stocks of  
essential drugs, improve systems for selecting, procuring and distributing drugs, assuring drug quality and institute cost recovery 
mechanisms, ii) improve the skills of health workers in quality control, managing, prescribing and dispensing drugs, iii) change 
harmful consumer beliefs and practices regarding drugs use and payments  and iii) strengthen institutional capacity at federal, state 
and local levels. The total project cost was estimated to be US$85.1 million, for which a loan of US$68.1 million was approved on 
October 17, 1989 and made effective on September 10, 1990.  Loan cancellations prior to the closing date totaled US$16.2 million.  
The project was closed on June 30, 1997 and an undisbursed balance of US$16.5 million was canceled after final disbursement in 
January, 1998.

3333....    Achievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant ObjectivesAchievement of Relevant Objectives ::::
The objectives of the project were specific, monitorable and relevant to the development of the health care system . 
The provision of support to a national essential drug policy was both relevant and innovative .  Procedures for the 
selection, quantification and procurement of drugs were strengthened at the state level, and participating states now  
use drug lists and standard procurement guidelines for public sector drugs .  US$19.5 million of drug seed stocks 
were made available.  Cost-recovery systems and Drug Revolving Funds  (DRFs) were established in all participating 
States.  Quality control issues were tackled late in the project, and were ultimately implemented at the state level  
(applicable to public sector drugs only ) because the  federal MOH was late in taking up its responsibilities in this  
area. Curricula for (public sector) health workers now includes the main elements of the essential drug policy and  
health worker prescription skills and practices may have improved, though supervision practices do not enable  
assessment of prescription patterns .  A public information campaign was developed, but, in the absence of baseline  
information on drug knowledge, no assessment of the impact of these communications was undertaken .  

4444....    Significant AchievementsSignificant AchievementsSignificant AchievementsSignificant Achievements ::::
Procurement practices improved and essential drug policies, for public sector services, were established in  7 states, 
and are being replicated in several other states .  However, the authority of state essential drug programs  (SEDPs) is 
dependent on the commitment, sometimes weak, of State Health Commissioners /Director Generals, and there are 
signs of conflict between SEDPs and other public sector units involved in drug procurement, including Hospital  
Management Boards and a recently established Petroleum Trust Fund which is currently being used for large scale  
importation of drugs (essential and otherwise).

5555....    Significant ShortcomingsSignificant ShortcomingsSignificant ShortcomingsSignificant Shortcomings ::::
To be effective, the national essential drug policy and the mechanisms which were to be put in place to control  
qualification of suppliers, drug quality and procurement practices would need to cover both private and public  
sectors.  The original design of the project recognized this, but the FGN decided, prior to negotiations, to exclude the  
private sector from the jurisdiction of the essential drug policy including its well -thought out system for rationalizing  
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drug and pharmaceutical procurement . The private sector  dominates the pharmaceutical market in Nigeria and 
accounts for about $200 million of sales per year. Private sector sales are as much as  40 times larger than public 
sector sales, and an illicit market is growing rapidly .  Once the scope of national policy was restricted to public sector  
procurement and distribution, it was essentially impossible for this project to have anything but a marginal impact on  
overall drug policy practices and behavior in Nigeria .  In addition, low commitment to project goals at the Federal  
level undercut the utility and authority of proposed mechanisms for registering qualified suppliers, and corruption and  
inefficiencies adversely affected procurement activities at the state level . The transaction costs associated with ICB  
(clearance charges, demurrage, delivery costs, stock loss, mishandling, bribery, and travel costs for state /federal 
conflict resolution) absorbed much of the savings attributable to the use of ICB procurement methods .   

6666....    RatingsRatingsRatingsRatings :::: ICRICRICRICR OED ReviewOED ReviewOED ReviewOED Review Reason for DisagreementReason for DisagreementReason for DisagreementReason for Disagreement ////CommentsCommentsCommentsComments

OutcomeOutcomeOutcomeOutcome :::: Unsatisfactory Unsatisfactory

Institutional DevInstitutional DevInstitutional DevInstitutional Dev .:.:.:.: Partial Modest

SustainabilitySustainabilitySustainabilitySustainability :::: Uncertain Unlikely Failure of ED policy to cover private  
sector and presence of alternative,  
unregulated, financing for drug 
procurement makes it unlikely that the  
limited improvements in procurement 
practices achieved will be sustained .

Bank PerformanceBank PerformanceBank PerformanceBank Performance :::: Satisfactory Satisfactory

Borrower PerfBorrower PerfBorrower PerfBorrower Perf .:.:.:.: Deficient Unsatisfactory

Quality of ICRQuality of ICRQuality of ICRQuality of ICR :::: Satisfactory

7777....    Lessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad ApplicabilityLessons of Broad Applicability ::::
Projects dealing with pharmaceutical systems should seriously assess the private legal and illegal sub -sectors 
during project design, and explicitly secure stakeholder  (including private sector agents ) agreement to the proposed 
role of the state in developing and overseeing pharmaceutical, including essential drug, policies .  An environment 
that supports regulation and enforcement is required if intervention through the private sector is to succeed .  The 
ICR notes that project design and appraisal would have benefited from a better understanding of the political  
economy of the sector, that a smaller loan may have been more appropriate given the uncertainty of political  
commitment to the project's objectives, and that project cancellation may be appropriate when political support for its  
objectives is lacking. 

8888....    Audit Recommended?Audit Recommended?Audit Recommended?Audit Recommended?     Yes No

9999....    Comments on Quality of ICRComments on Quality of ICRComments on Quality of ICRComments on Quality of ICR ::::    
The ICR is thorough and presents a balanced view of the implementation experience


