PROCUREMENT PLAN (Textual Part)

Project information: Tuvalu Telecommunications and ICT Development Project (P159395)

Project Implementation agency: The Ministry of Communications and Transport (MCT)

Date of the Procurement Plan: XXX[please add]

Period covered by this Procurement Plan: from 2018 to 2020

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) ("Procurement Regulations") the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used. At this stage, no contracts are expected to be procured by approaching the national market.

Leased Assets as specified under paragraph 5.10 of the Procurement Regulations: Not Applicable.

Procurement of Second Hand Goods as specified under paragraph 5.11 of the Procurement Regulations – Not Applicable.

Domestic preference as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works) – not applicable.
### Procurement Plan

**General Information**

**Country:** Tuvalu  
**Date of Approval:** 2010-02-14  
**Revised Plan Date:** 2019-02-30  
**QP Review Date:** 2010-04-06  
**Project Name:** TV: Telecommunications and ICT Development Project  
**Loan/ID No.:** DA / V0490  
**Agency:** Ministry of Communication and Transport

#### Work

|------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------------|----------------------|-----------------|-----------------------------------|---------------------------------|--------------------------------------|------------------------------------------|-----------------|-----------------------------|-----------------|---------------------------|

#### Other Consulting Services

|------------------------|-------------------|-----------|-------------|--------|-----------------|---------------------|------------------------|------------------------|----------------------|-----------------|-----------------------------------|---------------------------------|--------------------------------------|------------------------------------------|-----------------|-----------------------------|-----------------|---------------------------|

#### Consulting Firms

|------------------------|-------------------|-----------|-------------|--------|-----------------|--------------|------------------------|----------------------|-----------------|-----------------------------|----------------------------------------|---------------------------------------|-----------------------------------------------|-----------------|---------------------------|

---

This document outlines the procurement plan for the TV: Telecommunications and ICT Development Project in Tuvalu. It includes details on the work activities, other consulting services, and consulting firms involved in the project. The plan includes specific dates for various stages of the procurement process and the status of the project.
## INDIVIDUAL CONSULTANTS

**Activity/Service No.** | Description | Last / Credit No. | Component | Review Type | Method | Market Approach | Contract Type | Estimated Amount (US$) | Actual Amount (US$) | Terms of Reference | Identified/Selected Consultant | Draft Negotiated Contract | Sign Contract | Contract Completion |
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Environmental Impact and Safeguards Assessment</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>10,000.00</td>
<td>0.00</td>
<td>2019-02-07</td>
<td>2019-02-07</td>
<td>2019-02-07</td>
<td>2019-02-07</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Environmental Impact and Safeguards Assessment</td>
<td>12584000</td>
<td>Technical Assistance</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Environmental Impact and Safeguards Assessment</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>EIT capacity assessment and implementation in PNG Telecommunications</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td>2019-02-01</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Environmental Management Plan Monitoring</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Technology Specialist - Project Manager</td>
<td>12584000</td>
<td>Enhancing Connectivity Infrastructure</td>
<td>Peer</td>
<td>Individually Consulted</td>
<td>Limited</td>
<td>Funding Implementation</td>
<td>200,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Technology Specialist - Project Manager</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct Selection</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Technology Specialist - Project Manager</td>
<td>12584000</td>
<td>Technical and Transactional Technical Assistance</td>
<td>Peer</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct Selection</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
<tr>
<td>TV-9843/000/000/000/000</td>
<td>Technology Specialist - Project Manager</td>
<td>12584000</td>
<td>Project Management</td>
<td>Peer</td>
<td>Direct Selection</td>
<td>Direct</td>
<td>Direct Selection</td>
<td>1,000,000.00</td>
<td>0.00</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td>2019-02-26</td>
<td></td>
</tr>
</tbody>
</table>

**Notes:**
- **Contract Completion:**
  - Planned
  - Actual
  - Identified/Selected
  - Draft Negotiated
  - Sign
  - Effective
  - Planned
  - Actual
  - Identified/Selected
  - Draft Negotiated
  - Sign
  - Effective

*For more details, please refer to the full document.*