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1. Project Data

Project ID Project Name 
P117081 MA-GEF Integrating CC in the PMV

Country Practice Area(Lead) 
Morocco Agriculture

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
TF-99539 15-Oct-2015 31,295,454.00

Bank Approval Date Closing Date (Actual)
17-May-2011 15-Oct-2015

IBRD/IDA (USD) Grants (USD)

Original Commitment 4,345,454.00 4,345,454.00

Revised Commitment 4,257,965.65 4,257,965.65

Actual 4,257,965.65 4,257,965.65

Sector(s)
Agricultural Extension, Research, and Other Support Activities(40%):Public Administration - Agriculture, Fishing & 
Forestry(30%):Crops(15%):Irrigation and Drainage(15%)

Theme(s)
Climate change(100%)

Prepared by Reviewed by ICR Review Coordinator Group
Keith Robert A. Oblitas Ridley Nelson Christopher David Nelson IEGSD (Unit 4)

2. Project Objectives and Components

a. Objectives
Project Portal Project Development Objective
To strengthen the capacity of public and private institutions and of farmers to integrate climate change adaptations in projects directed to 
small farmers in five target regions.
Financial Agreement Development Objective
To strengthen the capacity of public and private institutions and of farmers to integrate climate change adaptations in projects directed to 
small farmers in the Project Area.
Source: GEF Grant Agreement, June 8, 2011
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The Objectives stated in the PAD are substantively the same: the only change being that, instead of “in the project area,” the PAD objective 
uses the phrase – “in five target regions.”)

b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Components
 
1.  Development of the capacities of public and private institutions to integrate climate change adaptations in projects directed to small 
farmers in five target regions.
(Estimated costs at appraisal: $0.5 million; actual costs: $0.65 million.)
Development of the capacities of selected staff involved with climate change adaptation to plan and implement climate change adaptations 
in projects for small farmers. This would be in order to influence sub-project mechanisms for adaptation to climate change measures. 
There were two main actions under this component: (i) provision of training, workshops, field visits and dissemination materials; and (ii) 
awareness campaigns.
2.  Dissemination of climate change adaptations among small farmers in five target regions
(Estimated costs at appraisal:  $3.85 million; actual costs: $3.61 million.)
Dissemination amongst small farmers in the five target regions of climate change adaptation measures through: (i) awareness building, 
and provision of goods, small scale works, and services; (ii) training, workshops and field visits; and (iii) M&E.
The project costs above are for the activities under the scope of the $4.35 million Grant. In addition, the Moroccan Government provided 
parallel financing estimated at appraisal to be $26.95 million, for financing additional sub-projects (refer section 2d). 
The primary beneficiaries would be small farmers.
The implementing agencies were the Agency for Agricultural Development for component one and for overall project coordination and 
reporting; and the Ministry of Agriculture and Maritime Fishery for component two; with, for field implementation, the Regional Agricultural 
Directorates and the Provincial Agriculture Departments.

d. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Project costs: The Project (Integrating Climate Change in the Implementation of the Plan Maroc Vert Project; PICCPMV) had an 
estimated project costs estimated at appraisal of $4.35 million to be financed under a GEF Grant of the same amount. In parallel, $26.95 
million was estimated to be financed by Government to fund additional sub-projects, making for a total funding of $31.30 million. Actual 
costs were $4.26 million disbursed under the Grant, $22.37 parallel financing by Government, and a total project cost of 26.63 million.
(While the difference between Grant and Government financing is made clear in the PAD and ICR, it is questionable whether the two 
should be put together as "project costs" when GEF has little control of the quality and implementation of Government activities. 
Government financing of the Green Morocco Plan could have been mentioned but kept separate from the Grant activities.)   
Project Financing: The project was financed by a Grant of $4.35 million from the GEF’s Special Climate Change Fund of which $4.26 
million was disbursed. Refer above for commentary on project costs.
Borrower Contribution: Separate financing was provided by Government for other sub-projects under the Green Morocco Plan. Amounts 
were $26.95 million, estimated at appraisal, and $22,37 million actual.
Dates:  The project was Approved on 05/17/2011, and closed on 10/15/2015, the planned closing date, making for a 5 ½ year project 
period.  Project Effectiveness was on 10/21/2011, five months after Grant Approval. The Mid Term Review was in October 2013, about 
the same as the planned date at appraisal.
Restructuring:  There was a Level 2 Restructuring on 10/30/2014 to: reduce part of the funds originally allocated for component 2 (from 
$3.79 as originally allocated to a revised allocation of $3.05 million); and to increase funding for Component 1 (from the original $0.42 
million to $1.3 million). There were no changes in the project objectives, and no significant changes in the implementation of the project 
components.

3. Relevance of Objectives & Design
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a. Relevance of Objectives

The project’s objectives are responsive both to the challenges that agricultural producers face regarding the impact or expected impact of 
climate change, and to Bank and Government strategies for adapting agricultural development to the greater stresses that Morocco's changing 
climate will generate.
Morocco has experienced generally good economic growth over the last two decades (GDP growth at about 4 percent per annum in the 2000-
2015 period), but smallholder farmers, with typically rain-fed farms, have been  left behind. People in rural areas, comprising 43 percent of 
Morocco’s population, account for two-thirds of those living below the poverty line. Depending on rainfall and other climatic variables, poor 
smallholder farmers are particularly vulnerable to weather-induced stress.
Since 1960, average temperature in Morocco has increased by 0.16 degrees centigrade per annum, and is projected to increase by three 
degrees Celsius by 2080. Annual rainfall has declined (no figure is provided in the ICR), and average precipitation is expected to decrease by 
20 percent by 2050. "Spring rains" are reported to have fallen by 40 percent, compared with past rains, and dry periods in the cropping season 
have lengthened by an average of 15 days.The Bank’s 2010 World Development Report ranked Morocco as one of the countries for which 
climate change will have the greatest impact on agricultural yields. Thus, while it is clearly difficult to project future precipitation and 
temperatures, for Morocco, taking steps now to adapt agriculture, especially smallholder agriculture, to climate change is an evident priority.
Bank and Government strategy documents have consistently recognized the importance of adapting agriculture, especially smallholder rain-
fed agriculture, to climate change.  The 2014-17 Country Partnership Framework, which built on the 2010-13 country strategy, has as one of 
its three “pillars,” building a green and resilient future. The project’s objectives are directly relevant to this thrust. The project’s strong 
emphasis on institution and capacity building is relevant to the third pillar – strengthening governance and institutions for improved services. 
The project’s objectives are also relevant to Government’s “Plan Maroc Vert,” its guiding document for agricultural sector development from 
2009 to 2020. Mainstreaming improved resilience to climate change, focused primarily on smallholder farmers, is one of the document’s 
primary objectives. The plan emphasizes building a climate change perspective into agricultural development, and training of agricultural 
services staff in climate change adaptation. The Relevance of the project’s Objectives was High.

Rating
High

b. Relevance of Design

The project’s two components - a substantial awareness and training program for government officials, involved private parties, and farmers, 
and the piloting of climate change adaptations on smallholder farms - was generally well targeted to achieving the project objectives. A number 
of practical features enhanced prospects for later scale-up. Most notably, it was decided to use the existing government institutions for 
implementing the project – capacity was weak but these would be the institutions that would need to mainstream successful technologies 
beyond the project period. Integrating project activities into the activities of Morocco’s general agricultural program and agricultural development 
projects would build capacity for climate change adaptation. Also, implementation of climate change adaptations under decentralized regional 
management fitted in with government decentralization objectives. The project integrated well with other Government and Bank projects, 
including the Development Policy Loans. The decision to focus at this stage on a limited number of technologies provided better chance of 
success than a more comprehensive approach and was consistent with the limited resources for the project. Design did not include 
adequate agro-meteorological services – a key part of climate-smart agriculture - as the country's general capacity in this field was less than 
projected.
A significant shortcoming is the limited linkage in the PAD (and ICR) between cause and effect. The Results Framework and Monitoring annex 
in the PAD (Annex 1) is only a listing of highly aggregated physical targets (such as “percentage of projects integrating at least one climate 
change adaptation”). There is only limited discussion of effect, farming systems, impact and outcome.

Rating
Modest

4. Achievement of Objectives (Efficacy)
PHREVISEDTBL
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Objective 1

Objective
To strengthen the capacity of public and private institutions and of farmers in the Project Area.

Rationale
Efficacy can be considered from the perspective of two linearly linked sub-objectives:  
                

1 . “Strengthening capacity of public and private institutions and of farmers” for
2 .  “Integrating climate change adaptation” by farmers.

                            
Each is assessed below:
Objective 1:  Capacity building.
Achievements in training and awareness building exceeded targets:
                

•  In public agencies linked with climate change adaptation, 264 staff were trained, against a target of 120 staff.
•  In private institutions involved with climate change, 197 staff were trained against a target of 100 staff; and
•  3215 farmers were trained compared with the targeted 3200 farmers.
•  Training and awareness building was diverse in technical subject matter and in the type of training, which used training by extension workers, 
international study tours (China, Netherlands), Morocco-based study tours, workshops, audio, and written bulletins and guides.
•  There is no assessment in the ICR of the quality of training. In view of this gap, this ICR Review will take as proxies: (i) Government's interest in 
expanding the training program; (ii) the physical achievements in the field (Objective 2) which between them  would be consistent with a training 
program which was effective, and which may have contributed to the targets being reached under Objective 2; (iii) the actual training achievement. 
The 3215 trainings referred to above achieved the target number, suggesting that training was of interest to farmers and appreciated.

                            
While assessment of quality is limited, the project’s efficacy in “strengthening capacity of public and private institutions and of farmers” (for 
climate change adaptation) is consistently supported by the achievements, and Efficacy is assessed Substantial. 

Rating
Substantial

PHREVISEDTBL

Objective 2

Objective
To integrate climate change adaptations in projects directed to small farmers in the Project Area.

Rationale
Disaggregated data on adoption by type of adaptation technology is available for some sub-projects but is not aggregated project-wide, and 
impact data is scarce. Annex 2 of the ICR provides some qualitative information and photographs of some of the climate change adaptation 
measures. The Annex illustrates a broad spectrum of activities, but little data on impacts by crop, and virtually no analysis of farming 
systems changes, for example changes in crop enterprises impacting changes in livestock enterprises) (section 10). 
 Nevertheless  Some proxy indicators are indicative. The most direct indicator is the rate of uptake by farmers of the new technologgies. 
Thus, the proportion of farmers adopting at least one climate change adaptation technology reached 43 percent, against a target of 35 
percent, suggesting farmer interest in the climate change adaptation measures. The strong interest of Morocco in climate change 
adaptation can also be gauged by the country's participation in global climate change adaptation policies - In November 2016, Morocco 
hosted the annual UN Framework Convention on Climate change. Such interest suggests positive views about the impact of the adaptation 
technologies. Government interest in mainstreaming the climate change adaptation measures piloted by the project also infers that the 
technologies are having impact. Of greatest significance, according to MENARID, Fact Sheet, March 2013, farmers neighboring the project 
farmers were showing interest with the project and were experimenting with their own seed drills. This is of paramount importance for the 
future of the technology under varying local conditions and where cost is critical.
Some additional information on costs and benefits (not  in the ICR) was provided to IEG by the Task Team. Notably:
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•  All nursery-raised olive trees grown with climate change adaptation measures survived, while, for trees that did not receive adaptation measures, 
15 percent of the trees did not survive.
•  Farmers who adopted direct seeding (as opposed to tillage) reduced costs by 15 percent from the average costs of control (non participating) 
farmers.
•  In high precipitating years, farmers adopting climate change actions obtained yields 46 percent higher than non-participating farmers. (on a 
sample of 65 farmers). In drought years climate change farmers, had some yield whereas traditional farmers had no harvest.

                            
Between Government’s interest in mainstreaming the program, suggesting positive results, and the (limited) data and other indications 
above, the project’s Efficacy integrating climate change adaptation by farmers, is likely to have been positive, but there is not enough 
information at this time to conclude a significant ("Substantial") impact. Efficacy for this sub-objective is, thus, rated Modest

Rating
Modest

5. Efficiency

An ERR was not estimated at appraisal or in the ICR, as it was considered that assessment of benefits from field activities would require a 
time-frame longer than the project period (in fact, by using cross-sectional measurements through controls, even several years of such 
comparative data would have provided an informative data base), and that the benefits from the training program are hard to measure.. 
However, cost-effectiveness and consideration of the broader benefits of the project provide some indications of efficiency. (also refer to data 
in section 4)
Cost Effectiveness. 
                

•  Averaged across all sub-project types, costs of a climate change adaptation reached $205 per ha and $488 per farmer. These costs are lower than 
appraisal estimates of $310/ha and $344 per farmer. (The ICR comments that comparison with projects in other countries was not possible as 
adaptation measures vary and costs of an established program are lower than a pilot operation.)
•  While sampling was small (50 farms), a survey by the National Institute for Agronomic Research found that for direct seeding of wheat, costs per 
hectare were 12 percent lower than costs for conventional (tillage), and yields increased by 16 percent. (Also refer to data in section 4) These 
combined yield increases and cost reductions can be expected to make a significant impact on farm profitability and thus future adoption.

                            
Broader benefits. 
The largest benefit of the project is likely to be its role piloting a climate change adaptation program in Morocco that can be scaled-up and 
integrated within the existing institutional structure and agricultural development program. (The project was entirely organic institutionally, not 
even having a project implementation unit). The indications are that the field interventions had some success, and the training program has 
established a basic capacity to move forwards. The project thus forms a base for implementing Government’s intention to mainstream the 
project’s approach within a larger agricultural development program. For less than $5 million, the Grant is likely to have considerable benefits 
for Morocco’s future agricultural and climate change adaptation strategy. On balance, the project’s Efficiency was Substantial. 

Efficiency Rating
Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal and the re-estimated 
value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable
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ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The project’s objectives responded to climatic trends and the assessed need to adapt agriculture to a future with projected further weather 
extremes. reduced rainfall, and increases in temperature. The objectives - centered on enhancing institutional capacity, and piloting climate 
change technologies with farmers - were substantially relevant. Design was good in most respects, but was weak in connecting outputs to 
outcomes including impacts on farming systems, and in building an M&E program that could measure project impacts This reduces the relevance 
of the project’s design to modest. Efficacy was substantial for Objective 2, the institution building objective. But for Objective 2, the field piloting 
program, the limited impact data leaves uncertainties so impact is rated modest. Although efficiency also has data availability issues, the project 
has had broader benefits in that it has laid the path for mainstreaming of climate change adaptation. Efficiency is thus rated, on balance, 
substantial.
In summary, the project did well in most respects, but, given the shortcomings in design, and limited information on the impact of the climate 
change adaptation sub-projects, the Outcome of the project is rated Moderately Satisfactory.   

a. Outcome Rating
Moderately Satisfactory

7. Rationale for Risk to Development Outcome Rating

The project has strong political and institutional ownership, and Government intends to scale-up the program. The project was implemented 
within the national rural development institutional structure, and is, thus, not project dependent, also enabling scaling-up on a firmer institutional 
base. Technologies are generally well known internationally, hence the project has some basis in experience elsewhere. Adding or removing 
technology packages would not be difficult as the same institutional structure and implementation processes could still be used. The Bank is 
supporting Morocco's’ climate change adaptation program through the series of Green Growth DPLs.
The observations above indicate the positive institutional and motivational base for driving the Integrating Climate Change program (the project 
initiative) forwards, but there are still questions related to technical and affordability concerns. Observations in Annex 2 of the ICR, indicate that a 
number of climate change adaptation technologies have met some disinterest of farmers. For instance, reluctance of farmers to take up all of the 
almond recommendations (Annex 2, para 101; and disinterest of farmers in switching from cereals to olives (para 107). There are also cases 
where the technologies have resulted in significant improvements in yield; for instance, the ICR reports that direct seeding increased cereal 
yields in a normal precipitation year by nearly 50 percent (para 123). But the general picture is one where many technologies, are still (as to be 
expected) in a trial mode, with impacts and the specific technologies to be used still uncertain. Another matter is affordability. Direct seeding 
equipment is relatively expensive. Also, waiting four or six years for a tree crop to start bearing is a significant loss of income for a marginal 
farmer. While details are not clear, the ICR indicates subsidization of a variety of activities. If subsidies were phased out, incentives to adopt 
climate change adaptation might be significantly affected.
It is concluded that, not surprisingly for a pilot project of this nature, until technologies, farmer adoption rates without subsidies, and impacts 
within the farm system become better understood and are accepted by farmers, Risk to Development Outcome is Substantial. 

a. Risk to Development Outcome Rating
Substantial

8. Assessment of Bank Performance
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a. Quality-at-Entry
The Bank, with Government, identified a strategic need for Morocco, and, preceded by policy dialogue, designed a project to pilot a climate 
change adaptation program. This was done within the Government’s institutional structure, to test and facilitate possible mainstreaming of the 
program. 
The key weakness was the limited scope of the M&E program, which was confined to following physical progress of the project. Indicators or 
proxy indicators for assessing the quality and impacts of the project were not provided (refer sections 4 and 10). (To be fully responsive in 
measuring quality and impact, a further step - monitoring on a farm system basis - would have offered better evidence.
Other shortcomings included: (i) an assessment of existing meteorological services, and identification of possible further needs was not done; 
and (ii) an institutional evaluation of water resources and groundwater management agencies, and of how to improve coordination between 
water and agricultural ministries would likely have eased project implementation.
Notwithstanding these shortfalls, a project that largely served its purpose piloting climate change adaptation was designed. The Bank also 
designed the project to fit in with other Bank projects, notably the Inclusive Green Growth DPL, and to integrate institutionally with 
Government’s "Plan Maroc Vert," and the institutional structures of the agricultural development agencies, facilitating the scale-up 
program. Quality at Entry was Moderately Satisfactory.

Quality-at-Entry Rating
Moderately Satisfactory

b. Quality of supervision
Supervision missions were regular - at about six month intervals. A single Task Manager was involved at project preparation and handled most 
of the project implementation period, providing a continuity in project knowledge and in relations with Government and project implementers. 
There was a close coordination between the teams for the project and the Green Growth DPL – the project team providing implementation 
support to the DPL or supervising both projects. Advice was provided in a number of implementation areas not familiar to the implementing 
agency – particularly in technical knowledge of climate change adaptation, procurement, disbursements and financial management. Such 
support enabled the project to reach most physical targets and be fully disbursed within the originally planned project closing date. Although the 
team might have tried retrofitting M&E to a more results based program, in other respects, supervision was strong. The quality of Supervision 
was Moderately Satisfactory.
Taking account of both the Quality at Entry and Supervision, the Overall Bank Performance was Moderately Satisfactory.   

Quality of Supervision Rating 
Moderately Satisfactory

Overall Bank Performance Rating
Moderately Satisfactory

9. Assessment of Borrower Performance

a. Government Performance
Government commitment was consistently strong. The provision of $22.37 million financing to other sub-projects, additional to the Grant 
funded sub-projects, indicates Government's ownership of the overall objectives of the climate change integration program. Collaboration 
between the Ministries handling agriculture and water was weak, but, as in other respects Government performed well, Government 
Performance is rated Satisfactory.

Government Performance Rating
Satisfactory

b. Implementing Agency Performance
Implementing Agency
The Agency for Agricultural Development and the Regional Agricultural Directorates were strongly committed to the project. They provided 
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regular progress reports, and continued project implementation when disbursements were held up by bottlenecks. The project was 
implemented as scheduled without extension of the Grant period, and the implementing agencies are committed to scaling up the program. 
However, the agencies should, as with the Bank supervision team, have noted the limited impact-oriented M&E. In other respects, the 
agencies implemented the project well and to its physical targets. The Performance of the Project Implementers was Satisfactory.
With both the performance of Government and the Implementers rated satisfactory, the Overall Performance of the Borrower was also 
Satisfactory.

Implementing Agency Performance Rating 
Satisfactory

Overall Borrower Performance Rating 
Satisfactory

10. M&E Design, Implementation, & Utilization

a. M&E Design
The data to be collected was based on the requirements to measure attainment of the project’s Monitorable Indicators. However, the MIs were 
almost exclusively on physical achievements. The two outcome indicators were the percentage of farmers, or of sub-projects integrating at least 
one climate change adaptation measure in the farming systems. Intermediate indicators included: staff and farmers trained; and farmers 
“benefitting” from training and awareness activities. There was, thus, no measures for the ultimate goals of climate change adaptations, such as 
impact on yields, costs, resilience to extreme climate conditions, survival rates of seedlings, farmer technical knowledge of climate change 
technologies, and soil organic content and moisture levels. It would be unrealistic to plan for comprehensive measurement of all such indicators, 
but a structure of a few key indicators or proxy indicators would likely have been possible (e.g. through rapid rural appraisal techniques, 
structured interviews with farmers and staff, etc.) Also, the ICR appropriately comments that the results of climate change adaptation are 
typically long-term, requiring observation over time because of weather variation and, in the case of trees such as olives, needing years before 
maturity.
Nevertheless, while these difficulties complicate impact assessment, use of proxy data and surveys would likely have given some sense of the 
project’s impact, even in the short term. Thus, comparison of farmers taking up a technology could be compared with control farmers - or 
through questioning beneficiaries on their views and plans to use the technologies in the future. At least some measures - such as yield impact 
of direct seeding, early planting, crop variety, tree survival rates, costs of production, soil moisture and organic matter content, improved 
varieties, and changed planting dates - could have been chosen. A focused small survey including controls, or even rapid rural appraisal 
techniques, would have shed light on impacts. Likewise, the number of farmers or staff trained would have had more meaning if the quality of 
training had been also assessed: for instance: did farmers appreciate the technology? Have they introduced it on their farms? What do staff say 
about the utility of their training? Do staff think they can do their job better?
Hence, while exhaustive data collection, should not reasonably be expected for a small pilot project promoting climate change adaptations, a 
number of which are long-term in their full impact, design of the M&E program fell well short of being able to assess results and impacts of the 
adaptation technologies. The difficulties getting data for section 4 of this ICRR are illustrative.
Ideally, assessment of impacts would have included analysis for whole farm systems rather than a single activity. (Such as, if cultivating a 
particular tree crop takes land previously grazed by animals, the real incentive for the farmer takes account of the loss of production of the 
animals.) A farm systems approach would have possibly significant differences compared with single-commodity analysis. 

b. M&E Implementation
The project’s M&E program was implemented by the Agency for Agricultural Development with part of data collection by the Regional 
Agricultural Directorates. This fitted in with the existing institutional structure and processes for monitoring under the Plan Maroc Vert. This 
has the evident advantage of operating M&E within the same organic structure as the national program. However, this may have contributed 
to the project M&E system’s limited assessment of the project’s qualitative impact. Yet, especially a pilot project where assessment of impact 
is a core need (The national agricultural development program data system is primarily on physical progress.), a more impact oriented M&E 
system would have been appropriate.
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c. M&E Utilization
The M&E program provided the information for measuring the monitorable indicators, and served as part of the information on project 
progress for Government and the Bank. However, qualitative data was not present, limiting the usage of M&E for assessing impact. The 
M&E program was more in the nature of a Management Information System, useful in this role but not much beyond this.
(Current actions should help in this regard. The ICR refers to the desirability of developing a methodology for measuring the impact, and 
longer term impact, of adopting climate change adaptations.)
Overall assessment of M&E.
M&E was able to provide data for the project’s monitorable indicators. But the indicators were focused almost exclusively on physical targets, 
and knowledge of project impacts is limited. The Quality of M&E was Modest.

M&E Quality Rating
Modest

11. Other Issues

a. Safeguards
The project triggered two safeguards policies - OP 4.01 - environmental assessment and OP 4.09 on pest management. The project was 
classified as Environmental Category B on the grounds that it would help reduce the vulnerability of small farmers to climate risks and 
improve management of land and water. A Framework study of environmental and social impacts, and for each sub-project, an 
Environmental Assessment and Environmental Management Plan, was prepared and disclosed.
The main focus during project implementation was on constraining the use of agro-chemicals. Mitigation measures included crop varieties 
that were more resistant to disease, and training farmers in safe use of chemicals.
A study was commissioned under the project  (in 2015 by the Agency for Agricultural Development) on safeguards implementation. This 
found that the safeguards policies were being implemented following the guidelines. However, several shortfalls were identified in this paper 
and other sources. First, the bounds of environmental policies and actions - investigation and action plans - with their primary focus on 
pesticide management - were too narrow. The ICR comments that, amongst other areas for environmental monitoring and actions, surface 
and groundwater management should also have been included. Secondly, environmental management plans  could have provided more 
practical guidance on how to implement the plans. And third, more attention could have been placed on environmental monitoring at 
appraisal (the results framework does not include environmental compliance indicators).
 
As concerns social impacts, no social safeguards were triggered and no special study or screening processes were put in place. A social 
development specialist was not part of the Bank supervision team. The ICR (para 47) comments that this was a possible shortfall as there 
were some broader issues on farmer participation that might have benefitted from such a specialist. This makes sense. A project of this 
nature requires extensive community interactions - even on such basic matters as the use of land and water. More assessment of gender 
roles might have led towards higher household productivity and better social inclusion.

b. Fiduciary Compliance
There were no issues relating to compliance, either in financial management or procurement.
Procurement.
Procurement was cumbersome as there were 103 contracts for goods and services, and 49 consultants contracts, and contracts were small - 
less than $30,000 per contract. Nevertheless, a post-procurement review of all contracts signed in the April 2012 - April 2013 period, found that 
procurement processes were largely satisfactory.
Financial Management. 
There were substantial delays between expenditures and disbursements, largely due to an overly layered bureaucracy - in particular, of central 
and local participating entities in the expenditure chain. There was some confusion regarding responsibility for auditing, the Agency for 
Agricultural Development, hiring an external auditor while Government preferred a public agency. Budget planning was initially rigid, but later 
became more flexible.
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c. Unintended impacts (Positive or Negative)
---

d. Other
---

12. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Moderately Satisfactory

Weak M&E and limited data to 
assess project outcome, 
particularly important for a pilot 
project.

Risk to Development Outcome Modest Substantial
Technologies, farmer adoption 
without subsidies, and impacts 
insufficiently known at this stage.

Bank Performance Moderately Satisfactory Moderately Satisfactory ---

Borrower Performance Satisfactory Satisfactory ---

Quality of ICR Substantial ---

Note
When insufficient information is provided by the Bank for IEG to arrive at a clear rating, IEG will downgrade the relevant ratings as warranted 
beginning July 1, 2006.
The "Reason for Disagreement/Comments" column could cross-reference other sections of the ICR Review, as appropriate.

13. Lessons

The project’s experience yields the following main lessons: (variants of lessons 1 to 3 are also discussed in the ICR.)
1.     The monitoring of project impact is particularly important for a pilot project testing technological changes.
The M&E of the project was primarily management information to monitor project progress and physical achievements. There was little 
monitoring of the impact of the innovations on yields and sustainability, and, therefore, only a limited empirical basis for knowledge-based 
mainstreaming. (sections 3b, 4 and 10).
2.  Integration of a pilot project within the institutional structure and processes of the agencies responsible for project activities, sets a better 
stage for subsequent mainstreaming.
The project was implemented by the agencies normally responsible for the sector, entirely using the existing central and regional agencies. (In 
this case, even a PIU was eschewed). By using Morocco’s existing institutional structure, subsequent mainstreaming of successful pilot activities 
is reported in the ICR as being easier.  (section 3b)
3.  When addressing strategic priorities, but where knowledge of how to implement programs to help respond to the priorities is limited, a small 
pilot project, can lever large change. The pilot can provide practical experience for designing and implementing a subsequent scale-up based on 
lessons from the pilot. Measuring impact should be a core part of such a piloting exercise.
The project has provided valuable experience for scaling up a climate change adaptation program. It would have been more valuable if the 
impacts of the different technologies had been systematically assessed.
4.  Project objectives need a context of higher goals.
This project's objective - "to strengthen the capacity of" ....... "institutions and farmers"    to "integrate climate change adaptations" (by farmers) - 
makes no reference as to what impact, or higher level goal(s), the project is expected to achieve. In other words, specifying more precisely what 
is meant by "integrating climate change adaptations." The implicit goals might have included effects such as yield increases, lower costs, more 
resilience to extreme climatic events, and other benefits. This context would better sharpen actions towards the project's ultimate goal to 
introduce effective climate change adaptation technologies. However, the project's log frame and M&E program was on physical progress. 
Questions such as the benefits from training (rather than only the numbers trained), and yield changes and resilience compared with non-project 
farmers, would better link purpose and action. 
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14. Assessment Recommended?

Yes

Please explain

As part of a review of project experiences with agricultural climate change adaptation in several countries, to compare issues and lessons for 
future projects.

 

15. Comments on Quality of ICR

The ICR is a thorough assessment, and the discussion is candid throughout. The report is informative, and provides sufficient sector 
background. It is also thoughtful in discussion of the lessons and in the text discussion leading to them. It is reflective, including in Section 2.4 
on the Environment and Fiduciary Compliance. Annex 2 (on Outputs by component), provides a knowledgeable review, much of it an analytical 
discussion (but with limited impact data) of experience and impacts. The Beneficiary Survey and the Summary of the Borrower’s ICR provide 
(some) information an different technical packages, and a sense of the Borrower’s enthusiasm to move forwards.
The ICR could have been improved in several respects, all related to project impact and M&E. First, the minimal data on project impact could 
have been reviewed in greater depth. For a pilot project such as this, the issues with M&E and project impacts could have been more 
extensively reviewed. Second, while impact data is very limited, from the discussion in Annex 2, and possibly elsewhere, more observations 
and qualitative assessments, and proxy data, might have been brought in to the discussion of efficacy (some additional data has since been 
provided to IEG by the task team). Third, the basis for a larger follow-on operation could have been more explicit, given the sparseness of 
impact data on which to judge it’s utility. Notwithstanding, in other respects the ICR is a strong and thoughtful document, and it’s Quality is 
Substantial.
 

a. Quality of ICR Rating
Substantial


