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Report Number: ICRR0022438

1. Project Data

Project ID Project Name
P144139 Statistical Capacity Building Project

Country Practice Area(Lead) 
South Sudan Poverty and Equity

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-55370 30-Jun-2020 4,533,922.18

Bank Approval Date Closing Date (Actual)
16-Jul-2014 30-Jun-2020

IBRD/IDA (USD) Grants (USD)

Original Commitment 9,000,000.00 0.00

Revised Commitment 9,000,000.00 0.00

Actual 4,533,922.18 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Judyth L. Twigg Clay Wescott Sengphet Lattanavong IEGEC (Unit 1)

2. Project Objectives and Components

DEVOBJ_TBL
a. Objectives

The project's development objective was to strengthen the capacity of the statistics producers in the territory 
of the Recipient to produce and disseminate official statistics (Financing Agreement [FA], Schedule 1, page 
4). The PDO statement in the Project Appraisal Document (PAD) is consistent with the FA, with a slight 
modification replacing "the territory of the Recipient" to "South Sudan." This review will use the PDO in the FA.
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b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Will a split evaluation be undertaken?
No

d. Components
The project had five (5) components:

1) Legal Reforms and Institutional Development ($0.34 million at appraisal; $0.31 million actual). This 
component had three sub-components involving the following: (i) update Recipient’s legal and regulatory 
framework governing statistics; (ii) improve governance and accountability of statistics producers, facilitating 
producer cooperation and strengthening the dialogue between official statistics producers and user 
community through relevant forums and working groups; and developing policies, protocols, and 
memoranda for collaboration; and (iii) reorganization of National Bureau of Statistics (NBS) structures, 
policies, and procedures to align with corporate priorities. All the sub-components were to be achieved 
through training and provision of technical advisory services.

2. Human Resource Development and Training ($0.86 million at appraisal; $0.6 million actual): This 
component was to support building the capacity of data producing agencies, including: (i) the human 
resource function of the NBS (review of scheme of service of government statisticians, implement 
performance-based compensation system, and improve human resource policies and procedures); (ii) 
training plan for NBS staff and managers; (iii) statistics curriculum for public universities in South Sudan and 
placement program for students to NBS; (iv) mentoring program for key staff and managers of NBS; and (v) 
assessment of competencies and training needs.

3. Information and Communication Technology and Statistical Infrastructure Development ($1.2 
million at appraisal; $0.39 million actual). This component was to build the recipient's capacity on 
information and communications technology (ICT) and statistical infrastructure, including: (i) production of 
sample frames for surveys; (ii) development of registers to supplement or facilitate statistical operations; (iii) 
development of standards, concepts, definitions, and protocols for statistical operations; (iv) database 
development; (v) ICT investments; (vi) development of Geographical Information Systems (GIS); (vii) 
development of census tools; and (viii) establishment of quality assurance frameworks for official statistics.

4. Data Development and Dissemination ($4.7 million at appraisal; $1.14 million actual). The 
component was to support the main data generating activities for this project, including the following: (i) 
statistical surveys and censuses; (ii) poverty maps and other analytical products; and (iii) data compilation 
frameworks, such as the system of national accounts.

5. Project Management ($1.9 million at appraisal; $2.069 million actual). This component was 
to support strengthening capacity for project planning and budgeting, management, coordination, and 
monitoring and evaluation (M&E) activities.

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
The project was to be financed through an investment loan of $9 million. There were exchange rate losses 
of $0.847 million between the U.S. dollar and SDR. At closure, the total amount disbursed was $4.53 
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million, or 55% of what was planned, due to planned actions being cancelled due to political volatility and 
conflict. No Borrower contribution was envisaged.

A Project Preparation Advance of $1.97 million became effective on March 4, 2014. The project was 
approved in July 2014 and became effective on February 13, 2015. It closed at the original closing date of 
June 30, 2020. There were no restructurings.

3. Relevance of Objectives 

Rationale

The project's objectives were clearly articulated. They were highly relevant to country context, government 
strategy, and Bank strategy at appraisal through closing. At the time of approval, South Sudan was 
emerging from 50 years of conflict. Complementary to the other activities of nation building, there was a 
pressing need for reliable data to guide the government's reconstruction and rehabilitation efforts. 
Implementation of the priorities articulated in the government's 2011-2018 South Sudan Development Plan 
(SSDP) would not be monitorable without timely, reliable, and accurate statistical data. The objective of 
strengthening the capacity for statistics production and dissemination was therefore highly relevant to 
country context.

The project's objectives were also highly relevant to government strategy. Prior efforts to develop the 
statistical system had been patchy, uncoordinated, and partly driven by availability of external resources. 
There had been few opportunities to develop a long-term, sustainable, coherent, and realistic strategy for 
development of a national statistical system. Development of such a system was listed as an important 
priority under the governance programmatic area of the SSDP. In 2013, the government adopted a National 
Strategy for Development of Statistics (NSDS) 2014-2019 as a vehicle for bringing structure and medium-
term strategic planning to the statistical service. The Strategy's main objectives were strengthening the 
legal and institutional framework for the statistics system, improving human resource capacity for 
production and management of statistics, developing statistical infrastructure, developing and 
managing data, and improving physical infrastructure and equipment. The NSDS was the guiding document 
for the project. Implementation of the NSDS was to establish the NBS as the apex organization of the 
country's statistical system. NBS was to set standards and policies, coordinate all official statistics 
production, and serve as a one-stop shop for users of official statistics.

At the time of appraisal, the Bank aimed to support two clusters of activity in the country: improving 
economic management and governance for effective local service delivery, and expanding productive 
employment opportunities. Support for the statistics sector fell under the first cluster. One of the pillars 
of the Bank's early analytical and advisory program was governance-improving activity to build public sector 
capacity. Prior support had included strengthening the South Sudan Center for Census and helping with the 
development of poverty studies, census statistics and evaluation, statistical capacity, and the use of 
innovative techniques for opinion polling. The project's objectives were a logical next step in the Bank's 
support, appropriately pitched for the country's development status and capacity. The Bank's Interim 
Strategy Note, published in January 2013, noted that building systems for data collection and utilization to 
inform policy decisions was a key area of focus in the short to medium term. The Country Engagement 
Note (CEN) for the FY2018-2019 period responded to the crisis facing South Sudan following an 
intensification of violence, aiming to support stabilization, recovery, and peace where opportunities arose. 
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Support for statistical capacity building, particularly data collection, was critical to achievement of the CEN's 
first objective to support basic services for vulnerable populations. The Bank's Country Engagement 
Concept Note for FY2021-2022 highlights the importance of investing in institutions, underscoring the 
importance of strengthening national capacity for data collection and dissemination (ICR, p. 11).

 

Rating Relevance TBL

Rating
High

4. Achievement of Objectives (Efficacy)

EFFICACY_TBL

OBJECTIVE 1
Objective
Strengthened capacity of statistics producers in South Sudan to produce official statistics

Rationale
The theory of change for this objective was comprehensive and credible. It assumed that the key challenges 
to be overcome were an inadequate legal and regulatory framework governing statistics, out-of-date statistical 
methodologies, inadequate human resources and institutional capacity for statistical systems, and lack of 
necessary technological, physical, and statistical infrastructure. Capacity to produce and disseminate 
statistics was to be developed through an integrated support package delivered to the national statistical 
system, focusing on building human capital as well as physical and statistical infrastructure at the NBS and 
ministries, departments, and agencies (MDAs). Support for legal reforms and institutional development, in the 
form of development of a legal framework for official statistics, review of the existing statistics act, and drafting 
of a bill to amend that legislation, was reasonably expected to lead to strengthened capacity. Provision of 
technical assistance and training for NBS and data producing agencies, through development of 
organizational structures, human resource policies, and training for NBS and other MDAs, would also produce 
relevant capacity strengthening. The development of a quality assurance framework for statistics that would 
include new policies, procedures, and tools, as well as investments in ICT and plans for a new headquarters 
building for the NBS, were to provide the necessary technological and physical infrastructure to support the 
new governance frameworks and enhanced human resources.

 

Outputs

The project financed the development of an NBS human resources strategy, training needs assessment, and 
training plan. A total of 557 staff from NBS and MDAs (of whom 110 are female) were trained in basic 
statistics and computer applications. The government approved and implemented a 40% salary increase for 
NBS staff. Statistics units were established at key MDAs, which hired new statistics graduates as part of the 
project's graduate placement program. The NBS worked with the University of Juba to develop a statistical 
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training program including a curriculum, syllabi, and an internship program. A Statistics Bill was developed 
and revised, and the ICR (p. 14) reports that it has undergone a second reading and is ready to be enacted 
by the Parliament. The project team confirmed that the bill has not yet passed, at least in part because South 
Sudan’s Parliament was dissolved and/or not at all active for a large portion of the last two years of the 
project’s life. A national compendium of statistical standards, classification, concepts, and definitions was 
developed and adopted to improve harmonization and consistency in data sets among producers of statistics. 
A Crisis Recovery Survey (CRS) and Integrated Business Enterprises Survey (IBES) were conducted with 
project support. However, the planned Household Budget Survey (HBS)—whose budget was 28% of the 
overall project budget—was not conducted due to ongoing political volatility and insecurity. According to the 
ICR (p. 16), the HBS was the most important and relevant planned survey activity under this objective, as it 
would have provided key statistical data needed for compiling national accounts (including GDP).

 

Outcomes

 

The Statistical Capacity Score (SCI) is a Bank rating system of countries' statistical capacity. South Sudan's 
SCI improved from 26.0% in 2013 to 45.6% in 2020, exceeding the target of 44.0%. Scores improved across 
all three components of the SCI: methodology, source data, and periodicity.

The Tool for Assessing Statistical Capacity (TASC), developed by the United States Census Bureau, 
measures institutional capacity, census/survey planning and management, mapping, sampling, questionnaire 
design and testing, field operations, data processing, data analysis and evaluation, and data dissemination. 
South Sudan's TASC score improved from 47.5% in 2015 to 54% in 2020, exceeding the target of 52.3%. The 
TASC assessment assigns equal weight to sub-ratings for institutional capacity and combined operational 
modules (including mapping, sampling, questionnaire content and testing, field operations, data processing, 
data analysis and evaluation, data dissemination, publicity and mobile data capture summary, and 
administrative records). The ICR (p. 13) reports that progress on the institutional capacity score drove overall 
improvement in the TASC indicator, with disproportionate gains in the data confidentiality/protection, 
human/physical capital, and stakeholder coordination dimensions, all of which were driven by the project's 
interventions.

Rating
Substantial

OBJECTIVE 2
Objective
Strengthened capacity of statistics producers in South Sudan to disseminate official statistics

Rationale
The theory of change for this objective was logical and credible. It assumed that the key challenge to be 
overcome was low quality and limited access to statistical data. The project's support for a new NBS website, 
a GIS web-database, and revived micro-data library, as well as the conducting of new surveys whose data 
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sets and analytical reports would be documented, archived, and made publicly available, was to increase 
capacity to disseminate statistical data and analysis.

 

Outputs 

An NBS ICT needs assessment was conducted. Computers and licenses for a GIS laboratory were 
purchased, and a GIS web-database with GIS data-layers and a revived micro-data were made available on-
line. The number of GIS data-layers accessible through the GIS web-database increased from 4 in 2013 to 16 
in 2020, meeting the target of 16. Eight micro-datasets were made available on-line (currently available in the 
World Bank Microdata Library), almost meeting the target of nine datasets. The NBS website 
(https://ssnbs.org) was upgraded. The project supported statistical advocacy and sensitization through 
printing and distributing the NSDS, a statistical compendium, NBS strategic plans, annual reports, statistics 
regulations, a code of practice for official statistics, an ICT policy, statistical yearbooks, and CRS and IBES 
data sets and analytical reports. The NBS library was renovated and equipped with computers, furniture, and 
statistics books and materials; it is now open to the public. Where internet connectivity was a challenge, the 
NBS disseminated products through workshops and physical distribution of its products to relevant users. The 
project supported the NBS's first User Satisfaction Survey in 2017.

 

Outcomes

The ICR uses the SCI and TASC scores as indicators of achievement for both statistics production and 
statistics dissemination. The SCI includes a dimension for data dissemination, but no specific information on 
this dimension is provided. Furthermore, no information is provided on the results of the 2017 User 
Satisfaction Survey. Nevertheless, the output indicators on statistical advocacy, sensitization, and distribution 
are sufficient, together with the overall SCI and TASC ratings, to constitute evidence of substantial 
achievement for this objective.

Although not directly a part of the project's objectives, the project team also provided information on the use 
of statistics for evidence-based policy making. CRS data fed directly into the Bank's South Sudan Poverty 
Assessment. Data from the CRS were incorporated into the Project Targeting Index online platform that was 
developed to support a sound methodological approach to the selection of project sites (responding, in part, 
to observations that projects were being placed only in government-controlled areas). Data from the CRS also 
fed into the updated Country Engagement Note and the Risk and Resilience Assessment. The CRS was the 
first survey that collected comprehensive welfare data on the country's internally displaced population, and 
the project team reported that there were many engagements on using this data for programming with donor 
partners in Juba, particularly UNICEF.  Similarly, IBES data fed directly into a recent overarching policy 
document for the government's Jobs, Recovery, and Peacebuilding agenda, one of four formal input pieces 
assessing various aspects of jobs and employment in order to formulate policy for recovery. The project team 
did not report on use of statistics by universities, think tanks, or non-governmental organizations.
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Rating
Substantial

OVERALL EFF TBL

OBJ_TBL

OVERALL EFFICACY
Rationale
The level of improvement on two key statistical capacity indices, as well as information on statistics 
dissemination activities, are convincing evidence of substantial achievement of both objectives under 
extremely challenging circumstances. Even without the planned HBS, the project achieved significant outputs 
(training and regulatory) that led directly to achievement of intermediate outcomes (national compendium of 
standards, CRS, IBES); a convincing results chain led from Bank-financed interventions to improvements in 
the SCI and TASC. Improvement in the TASC rating was driven mostly by gains on the institutional capacity 
dimension, which was directly supported by the project.

The PAD and ICR note that several other development partners (DPs) were active in South Sudan's statistics 
sector, but no information is provided in the ICR on division of labor. The project team later added that project 
planning and implementation carefully avoided duplication of efforts with other DPs. The NSDS was 
adopted in close collaboration between the Bank and other DPs. The main DP working with NBS was the 
United Nations Population Fund (UNFPA), working mainly to update the sampling frame for the national 
census. The Bank team coordinated closely with UNFPA both during missions and virtually in between 
missions.

The strong conceptual linkages between the project's implemented activities and observed outcomes, as well 
as smooth collaboration with DPs, make it plausible to attribute observed outcomes, at least in part, to the 
project. 

 
Overall Efficacy Rating

Substantial

5. Efficiency
A traditional cost-benefit analysis was not attempted at appraisal, as it was not possible to assign a specific 
value to enhanced ability to make better decisions based on improved statistical data (PAD, p. 14). The PAD 
observed that South Sudan was a relatively high-cost environment for statistics, meaning that few administrative 
procedures were in place to record household interactions with government, and internet-related data sources 
were scarce or incomplete. This meant that the only way to obtain statistics on social and economic phenomena 
was to survey households and enterprises at the source, at home or at the place of business. The most cost-
effective way to conduct such surveys is to maintain adequate sampling frames from which to 
draw appropriately-sized samples and administer questionnaires to a representative subset of the population. 



Independent Evaluation Group (IEG) Implementation Completion Report (ICR) Review
Statistical Capacity Building Project (P144139)

Page 8 of 15

This project's interventions to build capacity to create and maintain adequate sampling frames, and to draw 
efficient samples, were intended to save resources and improve data reliability over time.

The ICR echoes the PAD in not attempting a traditional economic analysis. It notes that the completion of the 
CRS and IBES, as well as improvement in the informational foundation of the country as evidenced by 
improvement in the SCI and TASC scores, can be expected to improve targeting of public services and 
infrastructure and to encourage investment that will create jobs.

In terms of operational efficiency, the ICR (p. 17) notes that the sequencing of project activities was carefully 
designed and implemented, with training and capacity-building preceding data-generating activities. In addition, 
the budget for implemented surveys was efficiently used. The cost per interview for similar surveys taken in 
Ghana ($251), Democratic Republic of Congo ($692), and Ethiopia ($90) was higher than that for the IBES in 
South Sudan ($68). However, there were significant operational inefficiencies due to the country's political 
situation and insecurity. Some areas of the country were inaccessible to NBS staff, presenting challenges to 
survey field work. Low oil prices and increased insecurity strained the government's fiscal space, producing 
"extremely high" staff turnover at the NBS (ICR, p. 19), low staff commitment, and regular electricity/power and 
internet service outages (ICR, p. 23). The planned 2014 Population and Housing Census was not conducted 
due to ongoing volatility; that census was to have provided an updated sampling frame for the 2015 National 
HBS, which was also not conducted due to the security situation. The government requested in December 
2017 that the project be restructured to reallocate funds from the HBS to other activities, including expanded 
legal reform, institutional development, training, and additional traditional surveys. Across 2018 and 2019, 
delays in acting on this restructuring request were due to negotiations between the Bank, government, and 
potential implementation partners about moving to third party implementation across the Bank’s entire portfolio 
in South Sudan. The project team for this project advocated for keeping its implementation within the 
NBS, arguing that achieving the objectives would be difficult, if not impossible, with implementation from another 
entity; ultimately, it was agreed not to move to a third-party implementer for this project only. Shortly after this 
decision was taken, the government went into arrears with the Bank, resulting in portfolio-wide suspension of 
disbursements in the country across 2019-2020. The project restructuring was never finalized, and it closed 
without disbursing funds for HBS and some other planned activities.

Project efficiency is therefore rated Modest.

Efficiency Rating
Modest

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
 Not Applicable 

ICR Estimate 0 0
 Not Applicable 
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* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The project's objectives were highly relevant to Bank strategy, government strategy, and the country's 
development needs. Achievement of both objectives is rated Substantial, based on improvements in key indices 
of statistical capacity as well as evidence of gains in the dissemination of statistical data and analysis. Efficiency 
is rated Modest due to impacts of the volatile political and security situation on project implementation, including 
inability to implement a major planned household budget survey. These ratings are indicative of moderate 
shortcomings in the project's preparation and implementation, producing an Outcome rating of Moderately 
Satisfactory.

a. Outcome Rating
Moderately Satisfactory

7. Risk to Development Outcome

Many of the key risks identified during project design remain relevant after project closure: continued conflict 
and macroeconomic instability, the latter resulting in part from the dependence of public revenue on oil 
prices; uncertainty around flow of government resources to the statistics sector; the commitment of MDAs to 
development of statistical capacity; and the weak capacity of NBS and MDAs' statistics units. The project 
achieved important institutional strengthening through updating of legal frameworks around the production of 
statistics, improved governance of official statistics producers, and reorganization of the structures, policies, 
and procedures of the NBS. Those gains are likely to be sustained. The academic collaboration with Juba 
University, as well as the ICT and statistical infrastructure developed to support statistical business 
processes, continue to function as the project intended. The Parliament's failure to enact timely passage of 
the Statistics Bill stands in the way of sustainable institutional reform and organizational change; passage of 
the Bill would increase stakeholder responsibility and accountability. The ICR does not provide information 
on the barriers to passage of the Bill or on the likelihood of its adoption in the future.

8. Assessment of Bank Performance

a. Quality-at-Entry
Project design was based on the goals, gaps, and needs outlined in the NSDS 2014-2019 as well 
as intensive consultations with staff and management of NBS and other statistics producers, main users 
of statistical products, development partners, and other stakeholders (PAD, p. 15). Design was in line 
with international best practice as recommended by the Partnership in Statistics for Development in the 
21st Century, and it was similar to the design of many other statistical capacity building projects financed 
by the Bank over the preceding decade. Overall risk at appraisal was rated High. The most important 
identified risks at appraisal pertained to financial management and procurement capacity. Risk mitigation 
included measures for targeted technical assistance to support weak functions and areas; development 
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of detailed manuals, policies, and operating procedures in these areas; strong support from the Bank for 
overall project implementation; and efforts to build a coalition of senior government officials to support 
and facilitate implementation of the NSDS. In retrospect, governance risk was underestimated, and more 
consideration could have been given to the fragility context: the government's fiscal situation and 
management capacity, the overall security situation, and the Parliament's willingness to adopt the 
statistics bill.

Several other development partners were active in the statistical sector in South Sudan, most notably 
UNFPA and Statistics Norway, which had a long-standing cooperation with the NBS. According to the 
PAD, the Bank and Statistics Norway coordinated their programs to focus on separate areas of the 
NSDS, but it was acknowledged during project preparation that further coordination was needed in some 
areas, especially business statistics and ICT development (PAD, p. 50).

Quality-at-Entry Rating
Moderately Satisfactory

b.Quality of supervision
Factors under the Bank's control: The Bank team remained committed to project implementation despite 
the challenging context. Implementation Status Reports (ISRs) were produced regularly. Beginning in 
2018, this was the only Bank-financed project in South Sudan that was not conducted through third-party 
implementation. Frequent changes in task team leadership (five in total over the course of the project) were 
disruptive, though the ICR (p. 23) asserts that there were no resulting information or decision gaps in the 
project implementation process. Additional fiduciary safeguards implemented by the Bank in August 2016 
slowed disbursement and implementation of activities; the Bank team provided support for implementing 
staff in procurement and project management in order to resolve issues as they arose. The ICR does not 
explain why project restructuring was not acted upon more expeditiously after the government requested it 
at the end of December 2017, as the portfolio-wide suspension of disbursements did not occur until 2019.

Factors outside the Bank's control: The volatile security situation negatively affected the implementation of 
project activities. The Bank team attempted to mitigate this challenge, in part, by adopting a flexible 
statistical sampling approach that allowed substitution of insecure areas with secure areas, prioritizing 
surveys like the IBES that focused on urban (more secure) areas, and hiring firms to cover inaccessible 
areas. The tight fiscal situation produced delays in government payments to contractors and civil servants. 
The Bank responded by facilitating direct payments to contractors, for which thresholds were lowered. 
However, this approach was not possible for payments to civil servants; as a result, civil servants "showed 
low motivation, unavailability, and contract terminations" (ICR, p. 23). The project attempted to compensate 
for delayed salary payments by providing the project team with improved work environments 
including consistent electricity, internet, and container offices.

Quality of Supervision Rating 
Moderately Satisfactory
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Overall Bank Performance Rating
Moderately Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The project's objectives and theory of change were clear and monitorable. According to the project team, 
the Bank calculated baselines and progress on the SCI using inputs from the country poverty economist. 
The TASC involved a more complicated data collection exercise across many different modules and 
questions. For the baseline, a consultant who set up the TASC was hired and went to Juba to work with 
NBS and build capacity to collect and process these scores. The use of composite indicators of statistical 
capacity to measure achievement of the first objective (production of statistics) was appropriate, though 
additional outcome indicators -- including data from the appropriate constituent elements of the SCI and/or 
TASC -- could have provided more precise measurement of the second objective (dissemination of 
statistics). Attributable assessment of project achievement would have been strengthened by the 
specification of intermediate outcome indicators more in line with the project's scope, measuring results 
that were directly dependent on project interventions. The output indicator that measured the number of 
surveys conducted under the project provided no indication of the relative importance of these surveys, and 
therefore it did not capture the magnitude of the gap created by inability to carry out the planned HBS.  

The NSDS Coordinating Team (NCT) of the NBS was responsible for monitoring and reporting, drawing 
data from self-assessments, third-party assessments, and direct feedback from beneficiaries. Baselines 
and targets were to be derived from the TASC.

b. M&E Implementation
Baselines and targets were developed as planned. The indicators of project performance were thoroughly 
reviewed and assessed during each implementation support mission.The NCT regularly produced 
progress reports covering information on budget, capacity building, data production and dissemination, 
and fiduciary issues. These reports were candid about implementation challenges. The Bank monitored 
progress through regular implementation support missions. However, there were significant M&E 
implementation challenges. Full levels of M&E staffing were only in place for the first two years of the 
project's lifetime. After that point, some NCT staff resigned because of issues with salary payments, 
uncertainty created by the lack of approval of project restructuring, the suspension of disbursements 
across the Bank's portfolio in the country, and a general lack of implementation progress. The ICR does 
not provide information on how M&E reporting managed to continue under these conditions; the project 
team explained that the PIU was able to complete data collection for the composite 
outcome indicators through close supervision from the Bank.

c. M&E Utilization
The ICR (p. 24) states that data on project indicators were reported in ISRs and used to provide 
evidence on achievement of outcomes. There is no information provided in the ICR on the way that M&E 
data and analysis were used to inform project implementation, communicated to stakeholders, or 
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influenced strategic redirection or resource allocation. The project team later added information on use 
of project data and analysis to inform project implementation (the Project Targeting Index) as well 
as national policy and strategy through the South Sudan Poverty Assessment, Risk and Resilience 
Assessment, and Jobs, Recovery, and Peacebuilding agenda (see Section 4, Objective 2).

M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The project was Environmental Assessment category C. No safeguard policies were triggered.

 

The project team added that there were a number of safeguards implemented against the misuse of data, 
including:

 Informed consent for all individual, household, and enterprise respondents in any survey;
 Full anonymization of datasets in line with the Bank's data privacy policies;
 Programming of questionnaires and storage of responses online in the Bank's Survey Solutions 

system; and
 Anonymization, cleaning, and processing of data from both the CRS and IBES in line with Bank 

policies, and current storage and dissemination through the Bank's Microdata Library, which 
provides necessary background documentation along with the datasets.

b. Fiduciary Compliance
At commencement, the project was staffed by an experienced team that provided high-quality 
administrative and procurement documentation, enabling initially smooth review and clearance procedures. 
After the conflict in the summer of 2016, enhanced fiduciary measures were undertaken by the Bank, 
increasing the use of prior review procurements and more scrutiny of Interim Financial Reports and 
Withdrawal Applications. These enhanced measures were put in place not only for this project, but across 
the entire Bank portfolio for the country. At that point, project implementation became "markedly more 
sluggish" (ICR, p. 25). Financial management performance was rated Satisfactory until 2016, when it was 
downgraded to Moderately Satisfactory because of the impact of the conflict and subsequent tightened 
supervision measures. The final project audit flagged weaknesses in the system of internal control, leading 
to inability to account for 64 tablets valued at $15,506. This amount was therefore considered ineligible 
expenditure that should have been refunded to the Bank before the disbursement deadline date of 
December 31, 2020. The project team later stated that, to its knowledge, this amount still has not yet been 
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refunded. As a result, overall project financial management performance was considered Moderately 
Unsatisfactory.

c. Unintended impacts (Positive or Negative)
None reported.

d. Other
---

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Moderately 
Satisfactory Moderately Satisfactory

Bank Performance Satisfactory Moderately Satisfactory

Shortcomings in risk 
assessment at appraisal, and 
delay in restructuring the project 
when it became clear that key 
activities could not be 
implemented.

Quality of M&E Substantial Substantial

Quality of ICR --- Substantial

12. Lessons

The ICR (pp. 28-31) provides numerous detailed lessons emerging from each stage of the project's 
life cycle. They include:

Successful implementation of development projects in fragile contexts depends not only on 
addressing development gaps, but also on consideration of specific fragility and conflict dynamics. In 
this case, delays in project restructuring revealed lack of flexibility in adjusting to evolving realities, 
capacity/resource constraints, and risks on the ground.

In fragile settings, the need may arise to incentivize project staff to overcome salary and staffing 
limitations. In this case, there was high turnover because NBS staff were not paid enough by the 
government to complete implementation of project-financed activities, a situation that grew worse as 
the macro-fiscal state of the country deteriorated. When outcomes are at risk due to deterioration of 
the security and/or fiscal context in a project that is otherwise performing well, the Bank could 
consider working with the client to find ways for key government staff to continue to receive 
adequate salaries.
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Careful sequencing of activities is an important element of project design. In this case, prioritizing 
human capacity development during the project's initial phases fostered the development of 
ownership among statistical staff at the NBS and MDAs' statistical units; despite later challenges, 
this early strengthening enabled continuation of statistical production even in the face of ongoing 
conflict.

 

13. Assessment Recommended?

Yes

ASSESSMENT_TABLE
Please Explain

To explore further use of statistical data for improving service delivery, prioritizing the use of scarce resources, 
holding government accountable at all levels, and empowering individuals, in line with the findings of the 2021 
World Development Report: Data for Better Living. Further assessment could also examine issues of data 
sharing, data re-use, and overall privacy safeguards.

14. Comments on Quality of ICR

The ICR is clear, candid, and evidence-based. It follows established guidelines. It presents a comprehensive 
and plausible theory of change for the project, and it interrogates thoroughly the quality and adequacy of output 
and outcome indicators in the results framework. The ICR cogently assesses the various types of factors that 
impacted implementation progress: issues inherent in project design, factors under the Bank's control during 
supervision, and exogenous factors that were outside the Bank's control. Its extensive lessons, derived from 
the project's experience as described in the main text of the ICR, should prove highly useful for the design and 
implementation of other projects in the sector, the country, and other fragile contexts. There were some gaps in 
the ICR's information and analysis, including the reasons that the project was not restructured in a timely 
manner after the government's request in late 2017, the activities and division of labor with other development 
partners in the sector, and details on M&E implementation and utilization. Within the context of an otherwise 
strong document, these shortcomings are relatively minor, and the Quality of the ICR is rated Substantial.

a. Quality of ICR Rating
Substantial
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