Africa - Technical Capacity for Nutrition (P144629)


Implementing Agencies: ECSA-HC

Key Dates

Key Project Dates

- Board Approval date: 05-Feb-2014
- Effectiveness Date: 25-Nov-2014
- Planned Mid Term Review Date: 16-Mar-2016
- Actual Mid-Term Review Date: --
- Original Closing Date: 25-Nov-2017
- Revised Closing Date: 25-Nov-2017

Project Development Objectives

Project Development Objective (from IDF Proposal)
To strengthen the ability of the Governments of Kenya, Uganda and Tanzania to build the technical capacity of their front line workers for the delivery of essential nutrition interventions at health facilities and community level.

Has the Project Development Objective been changed since Board Approval of the Project Objective?
No

Components

Name

- Building capacity for in-service training on nutrition for community and health workers: (Cost $360820.00 M)
- Building capacity for pre-service training on nutrition for community and health workers: (Cost $89230.00 M)
- Knowledge exchanges and advocacy for curricula development and adoption: (Cost $350280.00 M)
- Audit: (Cost $20000.00 M)

Overall Ratings

Name | Previous Rating | Current Rating
--- | --- | ---
Progress towards achievement of PDO | -- | Moderately Satisfactory
Overall Implementation Progress (IP) | -- | Moderately Satisfactory
Overall Risk Rating | -- | Moderate

Implementation Status and Key Decisions
This is the first ISR of the Technical capacity for Nutrition Project (P144629) which became effective in November 25, 2014. The Bank Team and the ECSA Team have been preparing the next steps in implementation, starting with an April 23-24, 2015 planning meeting held in Arusha, with the objective of discussing, reviewing and identifying, jointly with the three beneficiary countries Tanzania, Uganda and Kenya, the specific activities that need implementing to move forward. With regards to the achievement of the Project Development Objective, given that the project became effective in the latter part of the reporting period, it is still too early a stage to report meaningful progress towards it.

### Risks

#### Systematic Operations Risk-rating Tool

<table>
<thead>
<tr>
<th>Risk Category</th>
<th>Rating at Approval</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Political and Governance</td>
<td>--</td>
<td>--</td>
<td>Low</td>
</tr>
</tbody>
</table>
Macroeconomic  --  --  ●Low
Sector Strategies and Policies  --  --  ●Moderate
Technical Design of Project or Program  --  --  ●Low
Institutional Capacity for Implementation and Sustainability  --  --  ●Moderate
Fiduciary  --  --  ●Moderate
Environment and Social  --  --  ●Low
Stakeholders  --  --  ●Low
Other  --  --  --
Overall  --  --  ●Moderate

Results

Indicators

►Availability of a final pre-service nutrition training program and curricula for frontline health workers(Amount(USD),Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>--</td>
<td>0.00</td>
<td>1.00</td>
</tr>
<tr>
<td>Date</td>
<td>25-Nov-2014</td>
<td>--</td>
<td>--</td>
<td>25-Nov-2017</td>
</tr>
</tbody>
</table>

►Availability of a final in-service training curricula for frontline health workers(Amount(USD),Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>--</td>
<td>--</td>
<td>1.00</td>
</tr>
<tr>
<td>Date</td>
<td>25-Nov-2014</td>
<td>--</td>
<td>--</td>
<td>25-Nov-2017</td>
</tr>
</tbody>
</table>

►Availability of country plans of action on pre-service and in-service training on nutrition for frontline health workers(Amount(USD),Custom)

<table>
<thead>
<tr>
<th></th>
<th>Baseline</th>
<th>Actual (Previous)</th>
<th>Actual (Current)</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Value</td>
<td>0.00</td>
<td>--</td>
<td>--</td>
<td>3.00</td>
</tr>
<tr>
<td>Date</td>
<td>25-Nov-2014</td>
<td>--</td>
<td>25-Nov-2017</td>
<td>--</td>
</tr>
</tbody>
</table>
Data on Financial Performance

Disbursements (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P144629</td>
<td>TF-16658</td>
<td>Effective</td>
<td>USD</td>
<td>0.82</td>
<td>0.82</td>
<td>0.00</td>
<td>0.00</td>
<td>0.82</td>
<td>0%</td>
</tr>
</tbody>
</table>

Key Dates (by loan)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan/Credit/TF</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Orig. Closing Date</th>
<th>Rev. Closing Date</th>
</tr>
</thead>
</table>

Restructuring History

There has been no restructuring to date.

Related Project(s)

There are no related projects.