Implementation Status & Results
Costa Rica
Umbrella Project for Renewable Energy Sources (El Cote - Smal-Scale Hydro Power Plant). (P076421)

Operation Name: Umbrella Project for Renewable Energy Sources (El Cote - Smal-Scale Hydro Power Plant). (P076421)
Project Stage: Implementation
Seq.No: 3
Status: ARCHIVED
Last Modified Date: 22-Dec-2010

Country: Costa Rica
Approval FY: 2003
Region: LATIN AMERICA AND CARIBBEAN
Lending Instrument: UNIDENTIFIED
Implementing Agency(ies): Compania Nacional de Fuerza y Luz S.A (CNFL)

Key Dates
Board Approval Date: 03-Dec-2002
Original Closing Date: 31-Dec-2013
Planned Mid Term Review Date: NA
Last Archived ISR Date: 22-Apr-2010
Effectiveness Date: 03-Dec-2002
Revised Closing Date: 31-Dec-2013
Actual Mid Term Review Date: NA

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The objective of the Umbrella Project is to support development of the international market mechanism for the new commodity known as "Emission Reductions" (ER), developed in the framework of the Kyoto Protocol. In this particular case, the project will function as an umbrella to facilitate the implementation of several subprojects in Costa Rica of which three are presented for approval at this time. The subprojects produce reductions of CO2 emissions through substituting electricity produced by thermal plants with electricity from renewable sources.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name
The Cote Hydroelectric Subproject (CHS) will generate 6.3 MW using water from the Cote
Component Cost: 10.90

Overall Ratings
Progress towards achievement of PDO: Moderately Satisfactory
Overall Implementation Progress (IP): Moderately Satisfactory
Overall Risk Rating: NA

Implementation Status Overview
The project was constructed and is now generating electricity and validation of the emissions reductions is underway.

Results
## Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Carbon Emission Reduction</td>
<td>0</td>
<td>0</td>
<td>0</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 08-Apr-2010)

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P076421</td>
<td>TF-50896</td>
<td>Effective</td>
<td>03-Dec-2002</td>
<td>03-Dec-2002</td>
<td>03-Dec-2002</td>
<td>31-Dec-2013</td>
</tr>
</tbody>
</table>

### Key Decisions Regarding Implementation

None

### Restructuring History

There has been no restructuring to date.

### Related Projects

There are no related projects.