PROCUREMENT PLAN (Textual Part)

**Project information:** Pakistan, Economic Revitalization of Khyber Pakhtunkhwa and Federally Administered Tribal Areas (P160445)

**Project Implementation agency:** Small and Medium Enterprise Development Authority (SMEDA)

**Date of the Procurement Plan:** 25 July 2017

**Period covered by this Procurement Plan:** 25 July 2017 – 30 June 2020

**Preamble**

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

**The Bank’s Standard Procurement Documents:** shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

**National Procurement Arrangements:** In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

- When the Borrower uses its own national open competitive procurement arrangements as set forth in PPRA Procurement Code, 2014, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations.

- When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: N/A

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is N/A

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations (Goods and Works). N/A
Hands-on Expanded Implementation Support (HEIS) as specified under paragraphs 3.10 and 3.11 of the Procurement Regulations is Applicable. N/A

Other Relevant Procurement Information.
## General Information

**Country:** Pakistan  
**Project ID:** P124268  
**QPN Date:**  
**Project Name:** Economic Revitalization of Khyber Pakhtunkhwa and Federally Administered Tribal Areas  
**Loan / Credit No.:** TF / A4251  
**Executing Agency:** IRCF PU SMEEDA

### WORKS

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Loan / Credit No.</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Procurement Process</th>
<th>Prequalification (Y/N)</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Planned</th>
<th>Actual</th>
<th>Recommended</th>
<th>Signature</th>
<th>Contract Completion</th>
</tr>
</thead>
<tbody>
<tr>
<td>PK-PBSP SMEEDA-21420</td>
<td>Institution Building to Foster Investment and Implement Regulatory Reforms</td>
<td>TF / A4251</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Prequalification</td>
<td>No</td>
<td>8,501.00</td>
<td>1,288.80</td>
<td>Completed</td>
<td>2017-07-26</td>
<td>2017-08-10</td>
<td>2017-12-15</td>
<td></td>
</tr>
<tr>
<td>PK-PBSP SMEEDA-21420</td>
<td>Institution Building to Foster Investment and Implement Regulatory Reforms</td>
<td>TF / A4251</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Prequalification</td>
<td>No</td>
<td>8,501.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2017-08-05</td>
<td>2017-10-12</td>
<td>2017-12-15</td>
<td></td>
</tr>
<tr>
<td>PK-PBSP SMEEDA-21420</td>
<td>Institution Building to Foster Investment and Implement Regulatory Reforms</td>
<td>TF / A4251</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Prequalification</td>
<td>No</td>
<td>8,501.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2017-08-05</td>
<td>2017-10-12</td>
<td>2017-12-15</td>
<td></td>
</tr>
<tr>
<td>PK-PBSP SMEEDA-21420</td>
<td>Institution Building to Foster Investment and Implement Regulatory Reforms</td>
<td>TF / A4251</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Open - National</td>
<td>Single Stage - One Envelope</td>
<td>Prequalification</td>
<td>No</td>
<td>8,501.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2017-08-05</td>
<td>2017-10-12</td>
<td>2017-12-15</td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

- **Justification:**
- **Documents:**
- **Evaluation:**
- **Award Notice:**
- **Award:**
- **Contract Completion:**

---

**Page 1**
<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**CONSULTING FIRMS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

*PK-ERKF SMEDA-21410-CS-INDV/2017-07-24*

**Institution Building to Foster Investment and Implement Regulatory Reforms**

**Pr. Dr. A. A. K.**

- Estimated Amount: 18,000.00
- Actual Amount: 0.00
- Process Status: Under Implementation
- Notice: 2017-07-24
- Draft Negotiated Contract: 2017-08-21
- Signed Contract: 2017-08-21
- Contract Completion: 2018-08-21