FEDERAL REPUBLIC OF NIGERIA
Nigeria Erosion and Watershed Management Project (NEWMAP)

PROCUREMENT PLAN

I. GENERAL

1. Project information:
   Country: Nigeria
   Borrower: Federal Government of Nigeria
   Project Name: Nigeria Erosion and Watershed Management Project-(NEWMAP)
   Loan / Credit No.: National NEWMAP Coordinating Unit.

2. Bank’s approval Date of the procurement Plan: March, 2012

3. Date of General Procurement Notice:

4. Period covered by this procurement plan: 18 months

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold (US$ equivalent)</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods and services other than consultancy services)</td>
<td>&gt; 750,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>2. NCB</td>
<td>50,000.00 ≤ 750,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>&gt; 5,000,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>200,000 ≤ 5,000,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>5. Shopping-Goods</td>
<td>&lt; 50,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>6. Shopping-Works</td>
<td>&lt; 100,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>7. Training, Workshops, Study Tours</td>
<td>All Values</td>
<td>Based on Annual Work Plans &amp; Budgets</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for major works shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines): Shall apply
4. Reference to (if any) Project Operational/Procurement Manual: shall apply

5. Any Other Special Procurement Arrangements: Not Applicable

6. Procurement Packages with Methods and Time Schedule

### Procurement of Goods:

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Contract (Description)</th>
<th>Estimated Cost US$’000</th>
<th>Procurement Method</th>
<th>Prequalification (yes/no)</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Expected Bid-Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Computer Systems, Office, software and Accessories</td>
<td>684 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>POST</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (USD 85.5)</td>
</tr>
<tr>
<td>2</td>
<td>Office Furniture’s and Equipment</td>
<td>680 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (USD 85)</td>
</tr>
<tr>
<td>3</td>
<td>Operational Vehicles</td>
<td>1440 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (180USD)</td>
</tr>
<tr>
<td>4</td>
<td>Generator</td>
<td>240 (see remark Colum)</td>
<td>NS</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>Training Communication, Presentation, Media Equipment and materials, etc</td>
<td>364 (see remark Colum)</td>
<td>NS</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (45.5 USD)</td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td>---</td>
<td></td>
</tr>
<tr>
<td>Multimedia Projectors, Flip Chart Stands, Boards, GSM TV/Video/Radio/Recorders and Digital Cameras, Internet Facilities, GPS, Raincoats and Enumerators bags, Program information kit, Program posters Community oriented Implementation manual</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Field Equipment</td>
<td>2,400 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (300 USD)</td>
<td></td>
</tr>
<tr>
<td>Purchase of Weather Monitoring Stations, GPSs, Laser Measures, Measuring Wheels, 1-2km Range Radios and other survey equipment and tools to gauge and trace watershed, terrestrial carbon and water flow</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Geographic Information System</td>
<td>3520 (see remark Colum)</td>
<td>NCB</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>June 7, 2012</td>
<td>Procurement by each of the 7 SPMU &amp; FPMU is estimated at (440 USD)</td>
<td></td>
</tr>
<tr>
<td>Purchase of GIS data/Satellite Imagery,, Overhead photography, etc</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Sub Total</td>
<td>9,328.00</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Procurement of Civil Works**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Contract (Description)</th>
<th>Estimated Cost US$'000</th>
<th>Procurement Method</th>
<th>Prequalification (yes/no)</th>
<th>Domestic Preference (yes/no)</th>
<th>Review by Bank (Prior / Post)</th>
<th>Expected Bid-Opening Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Civil works, and maintenance of flood and gully erosion sites</td>
<td>252,000.00</td>
<td>ICB</td>
<td>NO</td>
<td>YES</td>
<td>PRIOR</td>
<td>October 12, 2012</td>
<td>Procurement by ICB for all 7 SPMU</td>
</tr>
</tbody>
</table>
### Office accommodation for 7 SPMU & FPCU

<table>
<thead>
<tr>
<th>Description</th>
<th>Proposed Cost</th>
<th>NS</th>
<th>NO</th>
<th>NO</th>
<th>PRIOR</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Office accommodation for 7 SPMU &amp; FPCU</td>
<td>240,000</td>
<td>NS</td>
<td>NO</td>
<td>NO</td>
<td>PRIOR</td>
<td>July, 2012</td>
</tr>
<tr>
<td><strong>SUB TOTAL</strong></td>
<td><strong>252,240.00</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

---

### III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Consultant Services-QCBS-</td>
<td>All Values</td>
<td>ALL</td>
</tr>
<tr>
<td>International</td>
<td></td>
<td></td>
</tr>
<tr>
<td>2. Consultant Services-QCBS-National</td>
<td>&gt; 200,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>3. Consultant Services-CQS</td>
<td>&lt; 200,000.00</td>
<td>NONE</td>
</tr>
<tr>
<td>4. Consultant Services-IC</td>
<td>&gt; 50,000.00</td>
<td>ALL</td>
</tr>
<tr>
<td>5. Consultant Services-IC</td>
<td>&lt; 50,000.00</td>
<td>ToR only but ALL</td>
</tr>
<tr>
<td>6. Consultant Services- Single Source Selection</td>
<td>All Values</td>
<td>ALL</td>
</tr>
</tbody>
</table>

**Note:** All ToRs to be prior review

QCBS = Quality and Cost Based Selection  
SSS = Single Source Selection  
CQ = Consultant Qualification  
LCS = Least Cost Selection  
IC = Individual Consultant

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than $200,000.00 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements:** NA

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Ref. No.</th>
<th>Description of Assignment</th>
<th>Estimated Cost US$’000</th>
<th>Selection Method</th>
<th>Review by Bank (Prior / Post)</th>
<th>Expected Proposals Submission Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Consultancy for the detailed Engineering designs and data collation for 35 sites</td>
<td>3,395.24 (see remark Column)</td>
<td>QCBS</td>
<td>Prior</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7</td>
</tr>
<tr>
<td></td>
<td>Description</td>
<td>Amount</td>
<td>Code</td>
<td>Date</td>
<td>Notes</td>
<td></td>
</tr>
<tr>
<td>---</td>
<td>-----------------------------------------------------------------------------</td>
<td>----------</td>
<td>--------</td>
<td>------------</td>
<td>----------------------------------------------------------------------</td>
<td></td>
</tr>
<tr>
<td>2</td>
<td>Consultancy for the supervision of Civil Works for 35 sites</td>
<td>6,824.47</td>
<td>CBS</td>
<td>September 2012</td>
<td>Consultancy for Priority sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Consultancy for the RAP study for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Consultancy for the ESIA study for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>Consultancy for the Socio-Economic study 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Consultancy for GIS data collection and Mapping for 35 sites</td>
<td>875.00</td>
<td>IC</td>
<td>On-going</td>
<td>Consultancy for Priority sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>Consultancy for the detailed Engineering designs and data collation for additional 35 sites</td>
<td>3500.00</td>
<td>CBS</td>
<td>August, 2012</td>
<td>Consultancy for 5 additional sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Consultancy for the detailed ESIA, RAP and Socio Economic Studies for additional 35 sites</td>
<td>2625.00</td>
<td>CBS</td>
<td>June, 2013</td>
<td>Consultancy for 5 additional sites by each of the 7 SPMUs (see each State Proc. Plan).</td>
<td></td>
</tr>
<tr>
<td>9</td>
<td>Environmental engineering and design consultancy,</td>
<td>800</td>
<td>CBS</td>
<td>9</td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Procurement consultancy for support of FPMU and SPMUs</td>
<td>800</td>
<td>CBS</td>
<td>10</td>
<td>June 1012</td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>M&amp;E consultancy</td>
<td>400</td>
<td>CBS</td>
<td>11</td>
<td></td>
<td></td>
</tr>
<tr>
<td>12</td>
<td>Consultancy for the support of SPMUs and FPMU</td>
<td>800.00</td>
<td>CBS</td>
<td>12</td>
<td>Sept., 2012</td>
<td></td>
</tr>
<tr>
<td>13</td>
<td>Consultancy for Legal Services</td>
<td>800.00</td>
<td>IC</td>
<td>13</td>
<td>Sept., 2012</td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>Expected outcome / Activity Description</td>
<td>Estimated Cost US$ 000</td>
<td>Estimated Duration</td>
<td>Start Date</td>
<td>Com remarks</td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-------------------------------------------------------------------------------------------------------</td>
<td>------------------------</td>
<td>--------------------</td>
<td>--------------</td>
<td>-------------</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Consultancy for valuation and resettlement implementation</td>
<td>3500.00 (see remark Colum)</td>
<td>14</td>
<td>Sept., 2012</td>
<td>SPMU &amp; FPMU is estimated at (100 USD)</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Consultancy for Training and Capacity Building</td>
<td>1600.00 (see remark Colum)</td>
<td>QCBS Prior</td>
<td>August, 2012</td>
<td>Consultancy by each of the 7 SPMU, to cover all sites is estimated at (500 USD per SPMU)</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Consultancy-External Auditor</td>
<td>400.00 (see remark Colum)</td>
<td>QCBS Prior</td>
<td>March, 2013</td>
<td>Consultancy by FPMU to cover each SPMU</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Consultancy on Community consultation, Public Education and Erosion Management and awareness Techniques,</td>
<td>800.00 (see remark Colum)</td>
<td>IC Prior</td>
<td>Sept., 2012</td>
<td>Consultancy by each of the 7 SPMU &amp; FPMU is estimated at (100 USD)</td>
<td></td>
</tr>
</tbody>
</table>

**Sub Total** 27,744.71

**IV. Implementing Agency Capacity Building Activities with Time Schedule**

1. **In this section the agreed Capacity Building Activities are listed with time schedule below;**

<table>
<thead>
<tr>
<th>No.</th>
<th>Expected outcome / Activity Description</th>
<th>Estimated Cost US$ 000</th>
<th>Estimated Duration</th>
<th>Start Date</th>
<th>Com remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>3. Nos. Training courses for PMU staff; Project Coordinator, Procurement Specialist, and financial mgt, M&amp;E, Environmental specialists, Communication, Livelihood, Engineering specialists</td>
<td>720.00 (see remark Colum)</td>
<td>2WKS, each</td>
<td>August 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (90 USD)</td>
</tr>
<tr>
<td>2</td>
<td>Training of project finance staff(FMS, APA, FO, IA) on flexible accounting software</td>
<td>160.00 (see remark Colum)</td>
<td>1wk</td>
<td>August 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp;</td>
</tr>
<tr>
<td></td>
<td>WORKSHOP</td>
<td>Budget</td>
<td>Duration</td>
<td>Date</td>
<td>Description</td>
</tr>
<tr>
<td>---</td>
<td>---------------------------------------------------------------------------</td>
<td>--------</td>
<td>----------</td>
<td>------------</td>
<td>-----------------------------------------------------------------------------------------------</td>
</tr>
<tr>
<td>3</td>
<td>Capacity Building for key stakeholders</td>
<td>240.00</td>
<td>3 days</td>
<td>September 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>4</td>
<td>ICT Training</td>
<td>160.00</td>
<td>1 wk</td>
<td>September, 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
</tr>
<tr>
<td>5</td>
<td>Professional Seminars/Workshops/ subscriptions</td>
<td>120.00</td>
<td>Various</td>
<td>Various</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (15 USD)</td>
</tr>
<tr>
<td>6</td>
<td>2 Days Sensitization/Workshop for State and Local Govt. Officials on erosion and watershed management</td>
<td>200.00</td>
<td>2 days</td>
<td>September 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (25 USD)</td>
</tr>
<tr>
<td>7</td>
<td>3 Day workshop for Line Ministries and MDAs on addressing and prevention of Land Degradation</td>
<td>240.00</td>
<td>3 days</td>
<td>October 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>8</td>
<td>3 Day workshop for local Govt. Focal Persons and Community Erosion watch Dogs on prevention of erosion and land degradation</td>
<td>240.00</td>
<td>3 days</td>
<td>October 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>9</td>
<td>Capacity Building on use of Metrological and GPS Equipment</td>
<td>200.00</td>
<td>5-days</td>
<td>2013</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (25 USD)</td>
</tr>
<tr>
<td></td>
<td>STUDY/TOURS</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>10</td>
<td>Baseline survey/ Community needs assessment and capacity building</td>
<td>240.00</td>
<td>Various</td>
<td>October 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>11</td>
<td>Sensitization/ Awareness creation of NEWMAP in the 18 LGA</td>
<td>240.00</td>
<td>Various</td>
<td>August, 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td>12</td>
<td>Participation in watershed studies organized by the world bank and FAO</td>
<td>160.00</td>
<td></td>
<td>WB and FAO to determine</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (20 USD)</td>
</tr>
<tr>
<td>13</td>
<td>Launching of ESIA and RAP for priority sites</td>
<td>240.00</td>
<td>Various</td>
<td>December, 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (30 USD)</td>
</tr>
<tr>
<td></td>
<td>Description</td>
<td>Amount</td>
<td>Location</td>
<td>Date</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at</td>
</tr>
<tr>
<td>---</td>
<td>----------------------------------------------------------------------------</td>
<td>----------</td>
<td>----------</td>
<td>---------------</td>
<td>----------------------------------------------------------------------------</td>
</tr>
<tr>
<td>14</td>
<td>livelihood studies</td>
<td>160.00</td>
<td>Various</td>
<td>Oct., 2012</td>
<td>(20 USD)</td>
</tr>
<tr>
<td>15</td>
<td>Participation in Biodiversity/forest carbon study organized by the World Bank</td>
<td>160.00</td>
<td>Various</td>
<td>World Bank determined</td>
<td>(see remark Colum)</td>
</tr>
<tr>
<td>16</td>
<td>Recognizance survey of Project sites (Erosion and Watershed)</td>
<td>120.00</td>
<td>4-days each</td>
<td>July 2012</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (15 USD)</td>
</tr>
<tr>
<td>17</td>
<td>International Training and study tours</td>
<td>2480.00</td>
<td>4-wks</td>
<td>February., 2013</td>
<td>Capacity Building activities for each of the 7 SPMU &amp; FPMU is estimated at (310 USD)</td>
</tr>
<tr>
<td>18</td>
<td>Attendance of World Bank Organized training, meetings, seminar and workshops</td>
<td>800.00</td>
<td>Various</td>
<td>World Bank determined</td>
<td>(see remark Colum)</td>
</tr>
<tr>
<td></td>
<td><strong>Sub Total</strong></td>
<td><strong>6,880.00</strong></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Code</td>
<td>Contractor</td>
<td>Description of Work</td>
<td>Location</td>
<td>Value (₦)</td>
<td></td>
</tr>
<tr>
<td>-------</td>
<td>-------------</td>
<td>---------------------</td>
<td>----------</td>
<td>-----------</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/14/01</td>
<td>Emmergarde</td>
<td>Earthworks, Stabilization and completion of Bridge at Ikpa Odunukwe, Edo State, Nigeria</td>
<td>Ikpa Odunukwe, Edo State, Nigeria</td>
<td>21,630,000.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/16/02</td>
<td>CRS/NEWMAP/WKS/NCB/14-</td>
<td>Remediation and Construction of Ikot Ekpene Gully &amp; Ikot Nkebre Erosion and Works</td>
<td>Ikot Ekpene Gully &amp; Ikot Nkebre, Edo State</td>
<td>3,523,620.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/14-</td>
<td>Emmergarde</td>
<td>Infrastructure improvements in Ikot Ekpene Quarters</td>
<td>Ikot Ekpene, Edo State</td>
<td>5,250,320.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/16/02</td>
<td>Emmergarde</td>
<td>Construction and Maintenance of Gully, Trench, Quarters &amp; Park</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>5,250,320.00</td>
<td></td>
</tr>
<tr>
<td>IYI/IDA</td>
<td>Emmergarde</td>
<td>Construction and Maintenance of Gully, Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>4,181,150.00</td>
<td></td>
</tr>
<tr>
<td>IDA/51050</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>7,156,720.00</td>
<td></td>
</tr>
<tr>
<td>IDA/51050</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>1,151,190.00</td>
<td></td>
</tr>
<tr>
<td>IDA/51050</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>77,220.00</td>
<td></td>
</tr>
<tr>
<td>IDA/51050</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>120,020.00</td>
<td></td>
</tr>
<tr>
<td>IDA/51050</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>190,200.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/14/01</td>
<td>Emmergarde</td>
<td>Infrastructure improvements in Ikot Ekpene Quarters</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>185,000.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/16/02</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>33,750.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/14-</td>
<td>Emmergarde</td>
<td>Construction and Maintenance of Ikot Nkebre Quarters &amp; Ikot Ekpene Quarters, Edo State</td>
<td>Ikot Nkebre Quarters, Ikot Ekpene Quarters, Edo State</td>
<td>30,000.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/16/02</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>20,788,050.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/14-</td>
<td>Emmergarde</td>
<td>Construction and Maintenance of Ikot Nkebre Quarters &amp; Ikot Ekpene Quarters, Edo State</td>
<td>Ikot Nkebre Quarters, Ikot Ekpene Quarters, Edo State</td>
<td>3,805,020.00</td>
<td></td>
</tr>
<tr>
<td>CRS/NEWMAP/WKS/NCB/16/02</td>
<td>Emmergarde</td>
<td>Construction of Gully, Fence, Maintenance of Ikot Ekpene Quarters &amp; Ikot Nkebre, Edo State</td>
<td>Ikot Ekpene Quarters, Ikot Nkebre, Edo State</td>
<td>2,005,020.00</td>
<td></td>
</tr>
<tr>
<td>Component</td>
<td>Description</td>
<td>Method</td>
<td>Approach Type</td>
<td>Procurement Process</td>
<td>Prequalification (Y/N)</td>
</tr>
<tr>
<td>-----------</td>
<td>-------------</td>
<td>--------</td>
<td>---------------</td>
<td>--------------------</td>
<td>-----------------------</td>
</tr>
<tr>
<td>01/2015</td>
<td>Component 1: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>2,000,000.00</td>
<td>5.00</td>
</tr>
<tr>
<td>02/2015</td>
<td>Component 2: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>1,750,000.00</td>
<td>5.00</td>
</tr>
<tr>
<td>03/2015</td>
<td>Component 3: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>85,632,310.00</td>
<td>5.00</td>
</tr>
<tr>
<td>05/2015</td>
<td>Component 5: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>70,823,932.00</td>
<td>5.00</td>
</tr>
<tr>
<td>07/2015</td>
<td>Component 7: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>5,185,000.00</td>
<td>5.00</td>
</tr>
<tr>
<td>08/2015</td>
<td>Component 8: Provision of Land and Property Management Services in Ilorin West</td>
<td>Open National Single Stage - One Envelope</td>
<td>Open National Single Stage - One Envelope</td>
<td>1,151,120.00</td>
<td>5.00</td>
</tr>
</tbody>
</table>
Procurement

5 nos. Shelves

Procurement

4 CRSPMU/NS/GD/15/02
NG-EDO ENS/NEWMAP/GDS/NS/17/01
ENS/NEWMAP/GDS/NS/17/02

Installation

CRS-NEWMAP.

Equipments

Packaging

Refillable

Office, Laptops, and Stations, of

of

Project

Image

Office

IDP

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component

Component
**CONSULTING SERVICES**

|---------------|-------------|------------------|-----------|--------------|--------|------------------|----------------------|------------------------|------------------------|----------------------|----------------|-----------------------------|----------------------------------|-----------------|----------------|-----------------------------|
(1) Consultancy for the generation of GIS dataset, infrastructure, and ecosystem attributes

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E1</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E2</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E3</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(2) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E4</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E5</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E6</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(3) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E7</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E8</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E9</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(4) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E10</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E11</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E12</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(5) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E13</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E14</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E15</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(6) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E16</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E17</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E18</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(7) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E19</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E20</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E21</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(8) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E22</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E23</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E24</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(9) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E25</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E26</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E27</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(10) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E28</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E29</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E30</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
</tbody>
</table>

(11) Consultancy for the development of a Master Plan for the site

<table>
<thead>
<tr>
<th>ID</th>
<th>Project Title</th>
<th>Description</th>
<th>Consultant</th>
<th>Method</th>
<th>Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>E31</td>
<td>Component 1: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E32</td>
<td>Component 2: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>E33</td>
<td>Component 3: Erosion and Material Management</td>
<td>Infrastructure and ecosystem attributes</td>
<td>Aquison</td>
<td>Open International</td>
<td>Final</td>
</tr>
<tr>
<td>No.</td>
<td>Description</td>
<td>Consultant/Qualification Selection</td>
<td>Open</td>
<td>National</td>
<td>Date Initiation</td>
</tr>
<tr>
<td>-----</td>
<td>-----------------------------------------------------------------------------</td>
<td>-----------------------------------</td>
<td>------</td>
<td>----------</td>
<td>-----------------</td>
</tr>
<tr>
<td>1</td>
<td>Component 1: Design and Material Management Plan for Erosion Risk and Resettlement Services</td>
<td>Consultant Qualification Selection</td>
<td>Open</td>
<td>National</td>
<td>2017-02-26</td>
</tr>
<tr>
<td>2</td>
<td>Component 2: Project Preparation</td>
<td>Consultant Qualification Selection</td>
<td>Open</td>
<td>National</td>
<td>2017-03-01</td>
</tr>
<tr>
<td>3</td>
<td>Component 3: Lease Cost Selection</td>
<td>Consultant Qualification Selection</td>
<td>Open</td>
<td>National</td>
<td>2017-03-01</td>
</tr>
<tr>
<td>4</td>
<td>Component 4: Lease Cost Selection</td>
<td>Consultant Qualification Selection</td>
<td>Open</td>
<td>National</td>
<td>2017-03-01</td>
</tr>
</tbody>
</table>

**Notes:**
- Date Initiation and Date Implementation are in the format YYYY-MM-DD.
- Status indicates the current status of each project, with Pending Implementation indicating ongoing work.
- Open and National refer to the approval status of the consultant/qualification selection process.
### Individual CONSULTANTS

<table>
<thead>
<tr>
<th>Contractual Description</th>
<th>Consultant</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Main Appraoch</th>
<th>Estimated Amount (₦)</th>
<th>Actual Amount (₦)</th>
<th>Process Status</th>
<th>Terms of Reference</th>
<th>Contractual Arrangement</th>
<th>Completion Date</th>
<th>Signature Contract Date</th>
<th>Contract Completion Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Umuavulu Consultancy 1</td>
<td>CIVILWORKS CONSULTANCY</td>
<td>Design &amp; Engineering</td>
<td>Lead Consultant</td>
<td>Individual Consultant</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>2017/03/30</td>
<td>2017/04/10</td>
<td>2017/05/01</td>
<td>2017/05/05</td>
<td>2017/06/15</td>
<td>2017/08/15</td>
<td></td>
</tr>
<tr>
<td>Umuavulu Consultancy 2</td>
<td>CIVILWORKS CONSULTANCY</td>
<td>Design &amp; Engineering</td>
<td>Lead Consultant</td>
<td>Individual Consultant</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>2017/03/30</td>
<td>2017/04/10</td>
<td>2017/05/01</td>
<td>2017/05/05</td>
<td>2017/06/15</td>
<td>2017/08/15</td>
<td></td>
</tr>
<tr>
<td>Agbaja Consultancy 1</td>
<td>CIVILWORKS CONSULTANCY</td>
<td>Design &amp; Engineering</td>
<td>Lead Consultant</td>
<td>Individual Consultant</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>2017/03/30</td>
<td>2017/04/10</td>
<td>2017/05/01</td>
<td>2017/05/05</td>
<td>2017/06/15</td>
<td>2017/08/15</td>
<td></td>
</tr>
<tr>
<td>Agbaja Consultancy 2</td>
<td>CIVILWORKS CONSULTANCY</td>
<td>Design &amp; Engineering</td>
<td>Lead Consultant</td>
<td>Individual Consultant</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>2017/03/30</td>
<td>2017/04/10</td>
<td>2017/05/01</td>
<td>2017/05/05</td>
<td>2017/06/15</td>
<td>2017/08/15</td>
<td></td>
</tr>
<tr>
<td>KNSPMU/QCBS/17/1</td>
<td>CIVILWORKS CONSULTANCY</td>
<td>Design &amp; Engineering</td>
<td>Lead Consultant</td>
<td>Individual Consultant</td>
<td>80,000.00</td>
<td>80,000.00</td>
<td>2017/03/30</td>
<td>2017/04/10</td>
<td>2017/05/01</td>
<td>2017/05/05</td>
<td>2017/06/15</td>
<td>2017/08/15</td>
<td></td>
</tr>
</tbody>
</table>

### Four NGO sites

- Civil Engineering (4)
- IRRIGATION Project
- Post Site Management & Planning
- Resettlement Services
- Post Site Management & Planning
- Resettlement Services
- Post Site Management & Planning
- Resettlement Services
- Post Site Management & Planning
- Resettlement Services

**Notes:**
- Estimated Amount (₦)
- Actual Amount (₦)
- Process Status
- Terms of Reference
- Contractual Arrangement
- Completion Date
- Signature Contract Date
- Contract Completion Date
<table>
<thead>
<tr>
<th>ID</th>
<th>Component</th>
<th>Consultant</th>
<th>Option</th>
<th>Item</th>
<th>Amount (NGN)</th>
<th>Payment</th>
<th>Date of Payment</th>
<th>Date of Actual Date</th>
<th>Date of Final Data</th>
<th>Date of Final Services</th>
</tr>
</thead>
<tbody>
<tr>
<td>01</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>100,000.00</td>
<td>0.00</td>
<td>2017-01-05</td>
<td>2017-02-10</td>
<td>2017-02-20</td>
<td>2017-02-20</td>
</tr>
<tr>
<td>02</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-02-08</td>
<td>2017-03-05</td>
<td>2017-03-05</td>
<td>2017-03-05</td>
</tr>
<tr>
<td>03</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-03-08</td>
<td>2017-04-05</td>
<td>2017-04-05</td>
<td>2017-04-05</td>
</tr>
<tr>
<td>04</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-04-08</td>
<td>2017-05-05</td>
<td>2017-05-05</td>
<td>2017-05-05</td>
</tr>
<tr>
<td>05</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-05-08</td>
<td>2017-06-05</td>
<td>2017-06-05</td>
<td>2017-06-05</td>
</tr>
<tr>
<td>06</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-06-08</td>
<td>2017-07-05</td>
<td>2017-07-05</td>
<td>2017-07-05</td>
</tr>
<tr>
<td>07</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-07-08</td>
<td>2017-08-05</td>
<td>2017-08-05</td>
<td>2017-08-05</td>
</tr>
<tr>
<td>08</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-08-08</td>
<td>2017-09-05</td>
<td>2017-09-05</td>
<td>2017-09-05</td>
</tr>
<tr>
<td>09</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-09-08</td>
<td>2017-10-05</td>
<td>2017-10-05</td>
<td>2017-10-05</td>
</tr>
<tr>
<td>10</td>
<td>Component 1: Erosion and Water Management - Professional Services</td>
<td>PNA</td>
<td>Open</td>
<td></td>
<td>50,000.00</td>
<td>0.00</td>
<td>2017-10-08</td>
<td>2017-11-05</td>
<td>2017-11-05</td>
<td>2017-11-05</td>
</tr>
</tbody>
</table>

**Notes:**
- All payments are made in Nigerian Naira (NGN).
- Dates are in the format MM-DD-YYYY.
- Actual dates and final dates may vary based on the implementation and finalization of services.
<table>
<thead>
<tr>
<th>ID</th>
<th>Description</th>
<th>Consultant</th>
<th>Selection Method</th>
<th>Award Date</th>
<th>Start Date</th>
<th>Close Date</th>
<th>LTV Amount</th>
<th>Outcome</th>
</tr>
</thead>
<tbody>
<tr>
<td>6031000</td>
<td>Management Consultant for Rehabilitation &amp; Livelihood Studies in Ebonyi State</td>
<td>Open</td>
<td>Direct</td>
<td>2017-05-31</td>
<td>2017-06-14</td>
<td>2017-09-15</td>
<td>99,000.00</td>
<td>Pending</td>
</tr>
<tr>
<td>6032000</td>
<td>Management Consultant for Rehabilitation &amp; Livelihood Studies in Ebonyi State</td>
<td>Open</td>
<td>Direct</td>
<td>2017-06-09</td>
<td>2017-06-15</td>
<td>2017-09-15</td>
<td>99,000.00</td>
<td>Pending</td>
</tr>
<tr>
<td>6033000</td>
<td>Management Consultant for Rehabilitation &amp; Livelihood Studies in Ebonyi State</td>
<td>Open</td>
<td>Direct</td>
<td>2017-07-17</td>
<td>2017-09-17</td>
<td>2017-09-17</td>
<td>99,000.00</td>
<td>Pending</td>
</tr>
<tr>
<td>6034000</td>
<td>Management Consultant for Rehabilitation &amp; Livelihood Studies in Ebonyi State</td>
<td>Open</td>
<td>Direct</td>
<td>2017-08-15</td>
<td>2017-09-17</td>
<td>2017-09-17</td>
<td>99,000.00</td>
<td>Pending</td>
</tr>
<tr>
<td>6035000</td>
<td>Management Consultant for Rehabilitation &amp; Livelihood Studies in Ebonyi State</td>
<td>Open</td>
<td>Direct</td>
<td>2017-09-17</td>
<td>2017-09-17</td>
<td>2017-09-17</td>
<td>99,000.00</td>
<td>Pending</td>
</tr>
</tbody>
</table>

**Notes:**
- **Consultancy:** A service provided by an individual or firm to advise or guide on a specific project or issue.
- **Advocacy:** The act of promoting or defending a cause, principle, or point of view.
- **Management:** The process of directing and coordinating the resources and activities of an organization.
- **Environment:** The natural condition or situation surrounding living organisms or the physical world in which they exist.
- **Safeguards:** Protective measures taken to ensure security or protection, particularly in the context of financial transactions or projects.
- **Studies:** Investigative or analytical work that provides data and information for decision-making.
- **Consortium:** A group of organizations that cooperate on a project or program.
- **Selection Method:** The procedure used to choose a consultant, which can vary from open to direct selection.
- **LTV Amount:** The amount to be paid over the life of the contract, often calculated based on the project's duration and milestones.
<table>
<thead>
<tr>
<th>ID</th>
<th>Description</th>
<th>Field</th>
<th>Consultant Type</th>
<th>Consultant Selection</th>
<th>Start Date</th>
<th>End Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>GMS/NEWMAP/IC/17/03</td>
<td>Consultancy for public awareness/sensitization campaigns and community water management</td>
<td>Open</td>
<td>Individual Consultation Selection</td>
<td>Pending</td>
<td>2017-04-24</td>
<td>2017-09-25</td>
</tr>
<tr>
<td>GMS/NEWMAP/IC/17/04</td>
<td>Component 1: Erosion and Watershed Management Investments</td>
<td>Open</td>
<td>Individual Consultation Selection</td>
<td>Pending</td>
<td>2017-05-29</td>
<td>2017-12-11</td>
</tr>
<tr>
<td>GMS/NEWMAP/IC/17/05</td>
<td>Component 2: GMP studies for GSU, FCE(TECH), etc.</td>
<td>Open</td>
<td>Individual Consultation Selection</td>
<td>Pending</td>
<td>2017-05-29</td>
<td>2017-12-11</td>
</tr>
<tr>
<td>GMS/NEWMAP/IC/17/06</td>
<td>Component 3: Safe guard RAP studies for five sites</td>
<td>Open</td>
<td>Individual Consultation Selection</td>
<td>Pending</td>
<td>2017-05-29</td>
<td>2017-11-30</td>
</tr>
<tr>
<td>KNSPMU/IC/17/3/1</td>
<td>Procurement &amp; implementation of Household and community water harvesting activities</td>
<td>Open</td>
<td>Individual Consultation Selection</td>
<td>Pending</td>
<td>2017-02-28</td>
<td>2018-01-14</td>
</tr>
</tbody>
</table>