Implementation Status & Results
Nepal
Strengthening Institutional Capacity of the DNPWC for the Effective Management of Mountain Protected Areas (P125891)

Operation Name: Strengthening Institutional Capacity of the DNPWC for the Effective Management of Mountain Protected Areas (P125891)

Project Stage: Implementation
Seq.No: 2
Status: ARCHIVED
Archive Date:

Country: Nepal
Approval FY: 2011
Region: SOUTH ASIA
Lending Instrument:

Key Dates
Board Approval Date 29-Mar-2011
Original Closing Date 25-Aug-2014
Planned Mid Term Review Date
Last Archived ISR Date 12-Jan-2012
Effectiveness Date 25-Aug-2011
Revised Closing Date 25-Aug-2014
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes ○ No

Component(s)
Component Name
Component 1: Capacity Needs Assessment for Effective Management of Mountain Protected Areas.
Component 2: Capacity development for effective management of mountain PAs
Component 3: Review and update of PA management plans
Component Cost
44500.00
339250.00
116250.00

Overall Ratings
Progress towards achievement of PDO Satisfactory
Overall Implementation Progress (IP) Satisfactory
Overall Risk Rating

Implementation Status Overview
The IDF Grant became effective on August 25, 2011 and was officially launched at a project launch workshop (jointly with the complementary Strengthening Regional Cooperation for Wildlife Project Project) on November 4, 2011 in Nepal. Project implementation has initially been slow as a result of a protracted procurement process for recruiting Technical
The TA consultants would be responsible for strengthening the institutional and human resource capacity of the Department of National Parks and Wildlife Conservation (DNPWC) to effectively manage mountain protected areas. Protected Area Management Plans are being prepared for five national parks (NPs), with Management Information Systems being upgraded in 6 NPs. In addition to a review of policy and legislation relevant to PA management, a comprehensive program of institutional strengthening and human resource development is underway.

### Locations

No Location data has been entered

#### Results

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 06-Jun-2013)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P125891</td>
<td>TF-99675</td>
<td>Effective</td>
<td>USD</td>
<td>0.50</td>
<td>0.50</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation  
There are no key decisions for disclosure.

Restructuring History

Related Projects  
There are no related projects.