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ABBREVIATIONS AND ACRONYMS

DGE Directorate of General Education (Direcção Geral do Ensino)
DGRH Directorate General of Human Resources (Direcção Geral de Recursos Humanos)
EMIS Education Management Information System
FM Financial Management
GEPASE Department of Planning and Statistics (Gabinete de Estudos, Planeamento, e Avaliação do Sistema 

Educativo)
GPE Global Partnership for Education
GRM Global Redress Mechanism
IAI Interactive Audio Instruction
IGE General Inspection in Education (Inspecção Geral em Educação)
INDE National Institute for Education Development (Instituto Nacional para o Desenvolvimento da Educação)
M&E Monitoring and Evaluation
NGO Non-Governmental Organization
PASEC Program in Support of Education Systems of CONFEMEN Countries (Programme d’Appui aux Systems 

Educatifs des Pays de la CONFEMEN)
PIU Project Implementation Unit
SDI Service Delivery Indicator
SIP School Improvement Plan
SMC School Management Committee
SORT Systematic Operations Risk Rating Tool
TA Technical Assistance
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BASIC DATA

Product Information 

Project ID Financing Instrument

P160678 Investment Project Financing

Original EA Category Current EA Category

Not Required (C) Not Required (C)

Approval Date Current Closing Date

31-Jul-2018 31-Oct-2023

Organizations

Borrower Responsible Agency

The Republic of Guinea-Bissau The Ministry of Education and Higher Education

Project Development Objective (PDO)
Original PDO
The Project Development Objective is to improve the teaching and learning environment in grades 1-4 in targeted 
schools in Guinea-Bissau.
OPS_TABLE_PDO_CURRENTPDOSummary Status of Financing (US$, Millions)    

Ln/Cr/Tf Approval Signing Effectiveness Closing
Net

Commitment Disbursed Undisbursed

IDA-D3640 31-Jul-2018 03-Oct-2018 21-Dec-2018 31-Oct-2023 10.70 2.29 8.44

TF-A7392 11-Jul-2018 03-Oct-2018 21-Dec-2018 31-Oct-2023 4.30 .63 3.67

Policy Waiver(s)

Does this restructuring trigger the need for any policy waiver(s)?
No
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I. PROJECT STATUS AND RATIONALE FOR RESTRUCTURING

A. Project Status 

1. Overall.  The Quality Education for All Project in Guinea-Bissau (Projeto Educaçao de Qualidade para Todos – PEQT) 
is comprised of two grants totaling US$15 million: US$10.7 million financed by the International Development 
Association (IDA) and US$4.3 million financed by the Global Partnership for Education (GPE).  The project 
development objective (PDO) is to improve the teaching and learning environment in grades 1-4 in targeted schools 
in Guinea-Bissau. The five targeted regions are Bafatá, Bissau, Cacheu, Oio, and Quinara. As of November 2020, the 
project had disbursed US$2.34 million (15.6 percent of the total).  Implementation progress has been slower than 
expected and these delays have been mainly due to: (i) political instability; (ii) teacher strikes during the 2018/19 
school year which closed most of the schools; (iii) the COVID-19 global pandemic; and (iv) delays in establishing the 
project implementation unit (PIU) for education. As a result of these challenges, the project ratings for achievement 
towards the PDO and implementation progress have both been Moderately Unsatisfactory over the past year.  At 
this stage, the project is significantly off-track and highly unlikely to successfully achieve the targets set out in the 
project’s original design.  

2. Relevancy.  The project aims to help the Ministry of Education improve learning outcomes and reduce learning 
poverty in primary education in Guinea-Bissau.  The PDO and activities supported by the project continue to be 
closely aligned with the Government of Guinea-Bissau’s priorities for the education sector and are also closely linked 
to the World Bank’s Country Partnership Framework for Guinea-Bissau FY18-FY21.  Guinea-Bissau has one of the 
lowest performing education systems in the world, further complicated by the ongoing political instability as well 
as pervasive teacher strikes which have, at times, paralyzed the education system. The existing education system 
has also struggled to respond to the crisis created by the COVID-19 global pandemic and related forced school 
closures.  There is an urgency to accelerate as quickly as possible the development of distance learning programs, 
such as the Interactive Audio Instruction (IAI) program, already included in the Project’s original design.  
Additionally, any support to help the Government implement the new Teacher Career Law and try to prevent further 
teacher strikes should be prioritized. 

3. Progress.  Over the past year, significant progress has been made, including the establishment of a strong PIU to 
support implementation and  the adoption of a national policy on School Management Committees (SMCs).  
However, as a result of implementation  delays, many key activities have not yet been launched and progress toward 
the achievement of targets for all of the PDO-level indicators are currently off-track.  The time remaining for project 
implementation is insufficient to achieve all of the PDO-level and intermediate indicator targets. However, by 
simplifying the project design, reducing the number of separate activities, making adjustments in the design of the 
teacher training program due to COVID-19, and including a 12-month extension, the PDO could still be achievable.  
A summary of key activities, accomplishments and challenges facing each component are summarized below.

4. Component 1 - Strengthen School-Based Management Practices and Empower Communities. This component 
aims to improve the teaching and learning environment in targeted schools by: (i) encouraging greater community 
participation in school management; (ii) providing fiscal resources at the school-level; and (iii) strengthening the 
inspectorate system in order to monitor and strengthen school performance.   This component includes three 
subcomponents: (1.1) Establishment of SMCS; (1.2) School Grants Program; and (1.3) School Inspection and System 
Monitoring and Evaluation.  As of November 2020, only the policy and manual regarding SMCs had been completed.  
Travel restrictions for the international consultant required to design the flow of funds and procedures for the 
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school grants has kept this activity from advancing and the work to develop the template for School Improvement 
Plans (SIPs) has not yet to begun.  The purchase of the motorcycles required to support the inspectorate system has 
also been stalled due to issues related to higher-than-expected costs and the lack of available providers.

5. Component 2 - Improve the Quality of Instruction. Component 2 aims to improve the teaching and learning 
environment in grades 1-4 by supporting activities focused  on the successful implementation of the new curriculum 
in public primary schools. This component includes four subcomponents: (2.1) Teacher Certification; (2.2) In-service 
Teacher Training; (2.3) Interactive Audio Instruction (IAI); and (2.4) Learning Materials for the New Curriculum for 
Grades 1-4.  Nearly all activities related to Component 2 are dependent on the new curriculum in grades 1-4 being 
ready to be piloted.  Turnover in leadership at INDE (Instituto Nacional para o Desenvolvimento da Educação) and 
delays in finalizing these materials have prevented activities under subcomponents 2.2-2.4 from advancing as 
originally planned.  Over the past several months, the University of Minho has been urgently providing additional 
TA to complete the manuals.  The pilot materials for grade 1 are now ready and grades 2 – 4 will be ready in the 
next few months; the pilot of the new curriculum in at least grade 1 will begin in January 2021.  Due to new social 
distancing requirements and limitations on international travel, it has been necessary to modify the original design 
of the face-to-face in-service teacher training sessions. The project will now support using distance learning 
platforms to deliver these trainings.  The other challenge related to Component 2 relates to teacher strikes.  While 
the project initially planned to support teacher certification for pre-service teachers, pervasive teacher strikes lead 
to a change in priorities to focus first on the successful implementation of the new Teacher Career Law.  If the 
frequency of teacher strikes are not reduced and classrooms do not actually include teachers, it is highly unlikely 
that the teaching and learning environment in schools will improve.  With the support of the project, the  Ministry 
of Finance and Ministry of Education began to implement the new Teacher Career Law in 2019.  Due to these efforts, 
the 2019/20 school year started with nearly no teacher strikes.  However, significant support will continue to be 
needed to put in place systems and procedures to support this massive teacher policy reform.    

6. Component 3- Strengthen Education Sector Management Capacity. Component 3 aims to improve the overall 
functioning of the education system by increasing the availability of data to guide decision-making and by 
strengthening the overall capacity of the Ministry of Education.  Activities under this component are organized into 
two subcomponents: (3.1) Sector Studies; and (3.2) Project Management.  With the establishment of the PIU, the 
overall performance of Component 3 has improved significantly and every activity for Component 3 that was part 
of the work plan and budget for November 2019-June 2020 was met in full.  However, several of the sector studies 
are delayed and there is a need to reduce the number of activities and support the collection of basic education 
data particularly for the five regions targeted by the Project (Bafatá,  Bissau, Cacheu, Oio and Quinara).  There is no 
new data on the number of schools, teachers, students, etc. since 2015.  This lack of data is creating a serious 
bottleneck and preventing the Ministry from  adequately planning and implementing activities under the other two 
components. 

7. Financial Management (FM). FM has been continuously rated as Moderately Satisfactory. All FM staff for the PIU 
specific to education have been recruited, the accounting software has been set-up, and the external auditors have 
been recruited. The required Interim Financial Reports have systematically been submitted on-time and quality of 
the reports is improving. The first audit report was submitted in July 2020 without qualifications.  

8. Procurement. Procurement is currently rated as Moderately Satisfactory. The majority of the delays in procurement 
are due to: (i) limited capacity to prepare terms of reference; and more recently (ii) travel restrictions and identifying 
available international firms in the context of COVID-19. For some key issues, such as printing learning materials, it 
was agreed that the Project Procurement Strategy Document will be updated. Given the considerable 
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implementation challenges, procurement of key activities has been delayed. In order to help improve 
implementation, the number of different activities and contracts required will be reduced with this restructuring.

B. Rationale for Restructuring 

9. Changes in Context.  This Level 2 restructuring aims to improve project performance by simplifying the project’s 
original design and aligning the project with the current context in Guinea-Bissau.  Project implementation has been 
slower than expected and many activities are off track due to the above-mentioned challenges and changes in 
context since Project approval, mainly: (i) political instability; (ii) teacher strikes; and (iii) the COVID-19 global 
pandemic. The high turnover in government leadership and continuous changing of key counterparts, coupled with 
the limited capacity of technical staff, has caused delays in implementation; teacher strikes in 2018/2019 caused 
schools to shut down across the country and an almost complete paralysis of the education system; and in March 
2020 schools were once again closed due to the COVID-19 global pandemic.  As of November 2020, the schools 
have reopened but there is the possibility that they may close again due to an increasing number of cases of COVID-
19. 

10. Simplifying and Making Adjustments to the Project’s Original Design. In order to improve project performance and 
increase the likelihood of achievement of the PDO, this restructuring  includes the following: (i) a reduction in the 
number of different project activities in order to focus on those activities expected to have the greatest impact on 
the teaching and learning environment; (ii) simplification of the results framework to account for the weak 
monitoring and evaluation (M&E) system and lack of data; (iii) an extension of the closing date in order to provide 
sufficient time to complete all key project-supported activities and to increase the chances of successfully achieving 
the PDO; (iv) adjustments in the design of key activities like the teacher training program and use of technology to 
account for the new context related to COVID-19; and (v) a reallocation of funds across components to account for 
financing gaps partially due to under-costed activities and the repayment of the Project Preparation Advance (PPA) 
for the West Africa Region Fisheries Project (see Restructuring Paper from November 2019- Report No. RES39210.)1  

II. DESCRIPTION OF PROPOSED CHANGES

11. Proposed Changes. The proposed restructuring includes: (i) changes to components and costs; (ii) an extension of 
12  months; (iii) a revised implementation schedule and disbursement estimates; (iv) changes to the results 
framework; and (v) changes to the overall risk rating. The proposed restructuring does not include any changes to 
the PDO, safeguards category, or a reallocation of resources between disbursement categories.

12. Changes in Components and Costs.  As explained above, the restructuring does however include a reallocation of 
resources across components to: (i) ensure greater focus on activities identified as most crucial to successfully 
achieving the PDO; (ii) modify activities to address challenges related to the COVID-19 global pandemic; and (iii) 
address financing gaps. Further details on all proposed changes in activities by component and costs are described 
below summarized in Tables 1 and 2.

1 In November 2019, a first restructuring of PEQT was processed to enable the Government of Guinea-Bissau to make payment on a 
Project Preparatory Advance for expenditures totaling US$644,000 made against the West Africa Region Fisheries Project which was 
canceled by World Bank management.  
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a. Component 1. The project will continue to support: (i) the new policy and manual for SMCs as well as the 
training of key government stakeholders  (subcomponent 1.1); and (ii) the School Inspection unit with the 
purchase of motorcycles for the inspectors in the five regions targeted by the project in order to ensure 
the routine monitoring and supervision of school-level activities (subcomponent 1.3).  However, the 
school grants program (subcomponent 1.2) will be canceled given the elevated risks and complexities in 
establishing and monitoring this program, especially in light of the current context.  As a result of the 
cancelation of the school grants program, the scope and financing allocated to subcomponents 1.1 and 
1.3 will also be reduced as the establishment of the SMCs and school grants programs will no longer be 
included and inspection will no longer need to verify this program.   

b. Component 2. Component 2 activities were designed to be carried out as part of the Ministry of 
Education’s efforts to introduce a new school curriculum in grades 1-4.  Of all of the activities under the 
Project, Component 2 activities are the most critical to improve the quality of the teaching and learning 
environment and to achieve the PDO.  As such, the restructuring includes a greater emphasis and 
reallocation of funds from Component 1 to Component 2.  Under subcomponent 2.1 (Teacher 
Certification), the planned support for teacher certification will be replaced by new activities to support 
implement the new Teacher Career Law, including: (i) communication campaigns; (ii) an improved human 
resource management database; and (iii) and establishment of procedures and instruments for 
conducting effective teacher evaluations.  Subcomponent 2.2 (In-service Teacher Training) will also 
receive additional funds in order to equip the five teacher training institutes with needed technology to 
support distance-learning given COVID-19 restrictions.  Subcomponent 2.3 (Interactive Audio Instruction) 
will remain unchanged.  Finally, additional funds will be reallocated to subcomponent 2.4 (Learning 
Materials for the New Curriculum) in order to address a financing gap and fully support the printing of all 
new materials related to the new curriculum (i.e. student manuals, student workbooks, teacher guides, 
etc.) for both the pilot and the expansion to all schools in the five regions targeted by the Project.  (The 
original costs allocated to this subcomponent were underestimated given that the materials were still 
being developed.  Now that drafts of the new curriculum and associated materials have been finalized, 
the costs for printing and distribution can  more accurately be estimated.) 

c. Component 3. Component 3 will largely remain the same, however some sector studies under 
subcomponent 3.1 will be canceled and a greater focus will be placed on: (i) ensuring the availability of 
reliable basic education statistics on an annual basis for at least the five regions targeted by the Project; 
(ii) measuring levels of student achievement both in 2021 and 2024 to be able to determine a realistic 
baseline and impact of project interventions; and (iii) creating better working conditions in key 
departments within the Ministry of Education to better support Project implementation.

Table 1.  Changes in Cost Estimates by Subcomponent 
Original 
Budget

Actual 
Expenditures 
(until 9/2020)

Planned 
Expenditures 
(after 9/2020)

New 
Budget

    15,000,000             661,840        13,694,160     15,000,000 

COMPONENT 1 - School Management       3,860,000  125,553 460,447          586,000 

1.1 Establishment and Training for SMCs 2,300,000              53,218 157,782 211,000 

1.2 School Grants 800,000                      -                        -   -   
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1.3 School Inspection/M&E 760,000              72,335 302,665 375,000 

COMPONENT 2 - Quality of Instruction 7,850,000            102,567 10,877,433 10,980,000 

2.1 Teacher Certification (Policies/ECD) 350,000              37,060 462,940 500,000 

2.2 In-service Teacher Training 3,260,000              65,507 3,844,493 3,910,000 

2.3 Scripted Lessons and IAI 3,000,000                      -   3,000,000 3,000,000 

2.4 Learning Materials for New Curriculum 1,240,000                      -   3,570,000 3,570,000 

COMPONENT 3 - Education Sector Mgt Capacity 2,790,000            433,720 2,356,280 2,790,000 

3.1 Sector Studies 1,190,000 -   700,000 700,000 

3.2 Project Management 1,600,000 433,720 1,656,280 2,090,000
CONTINGENCY 500,000                      -              644,000          644,000 

13. Extension of Project Closing Date/Revised Implementation Schedule. The proposed restructuring includes a 12-
month extension of the current closing date from October 31, 2023 to October 31, 2024. Given the initial delays 
in implementation, it is no longer possible to implement the project and reach the PDO in the existing timeframe.  
A revised implementation plan which takes into account delays during the first two years of implementation, all 
existing and newly proposed activities, and the planned 12-month extension can be found in Annex 1.  Adding 
another year is essential to be able to implement both the pilot and expansion of the new curriculum and conduct 
the required learning assessments and measure improvements for both the teachers and students included under 
the project.  As shown, an additional 12-months will allow achievement of the PDO and all remaining activities to 
be implemented in full.  

14. Revised Disbursement Estimates. Based on the revised implementation schedule and cost estimates prepared 
jointly by the World Bank and the Government, yearly estimates for the remainder of the project (including the 
proposed additional 12-months) have been calculated.  The revised disbursement estimates take into account 
actual expenditures to date, and the revised implementation plan for each project activity including the proposed 
12-month extension. (See revised disbursement estimates by component in Section IV and by subcomponent in 
Annex 2.)

15. Changes to the Results Framework.  The result framework needs to be modified to reflect: (i) changes in project 
activities, particularly under Component 1; (ii) limitations in the existing M&E system; and (iii) updated figures and 
data from the Ministry of Education on the estimated number of beneficiaries and average number of teachers 
per schools the five regions targeted by the project.  All of the proposed changes are summarized in Table 3.  
(While the results framework automatically generated from the portal shows all indicators being revised, this is 
only due to the change in all indicator end target dates to reflect the planned extension.)

Table 2. Summary of Proposed Changes in Activities by Subcomponent 
Original Description Original 

Cost 
Estimate       

Proposed Changes Revised 
Cost 

Estimate        
Component 1.  Strengthen School-Based Management Practices and Empower Communities 
1.1 Establishment of School Management 
Committees (SMCs).  This subcomponent 
supports: (i) development and adoption of a 

$2,300,000 This subcomponent will continue to support 
(i) the development and adoption of a 
national SMC policy and manual. However, 

$211,000
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national SMC policy and manual; (ii) 
establishment of SMCs through ongoing support 
and training provided by local NGOs; and (iii) 
carrying out community sensitization campaigns.

training will be limited to Ministry officials at 
the central and regional levels. Training by 
local NGOs and community sensitization 
campaigns will no longer be directly 
supported.  

1.2  Schools Grants Program.  This subcomponent 
supports building  the capacity of SMCs to 
develop simple School Improvement Plans (SIPs) 
and providing financial resources to schools 
through school grants. 

$800,000 To be canceled due to the elevated risks 
related to monitoring  the  school grants 
under the new context.

$0

1.3    School Inspection and System M&E.  This 
subcomponent supports the inspection system to 
be able to implement: (i) routine monitoring and 
supervision of school-level activities; (ii) offer 
pedagogical support to teachers; (iii) monitor the 
use of school resources including textbooks and 
other learning materials; (iv) ensure timely 
delivery of school-level data; and (v) provide 
support to SMCs in the development and 
implementation of their SIPs.

$760,000 The project will continue to support the 
inspection system but the scope has been 
reduced to only include the 5 regions 
targeted by the project.  In these regions, the 
project will support the purchase of 
motorcycles and training for inspectors to be 
able to: (i) conduct regular  monitoring and 
supervision of school-level activities; (ii) offer 
pedagogical support to teachers; and (iii) 
monitor the use of school resources including 
textbooks and other learning materials.  

$375,000

Total for Component 1 $3,860,000 $586,000
Component 2. Improve the Quality of Instruction
2.1 Teacher Certification. This subcomponent 
supports the development of a system for teacher 
certification in order to harmonize the system for 
teacher training and clarify aspects of the 
“Carreira Docente.” 

$350,000 Instead of supporting teacher certification, 
this subcomponent will now support 
implementation of the new Teacher Career 
Law. This includes: (i) a communication 
campaign; (ii) the development of a database 
to manage human resources; and (iii) the 
development of instruments/procedures to 
conduct evaluations for in-service teachers. 

$500,000

2.2 In-service teacher training.  This 
subcomponent supports training teachers to be 
able to effectively implement the new curriculum 
in grades 1-4.  The project will finance: (i) 
operational costs of the training; (ii) costs to hire 
the Universidade de Minho to support INDE to 
develop the training program, conduct training 
sessions and administer the pre-/post-tests; and 
(iii) printing training materials. 

$3,260,000 No changes to key activities.  

(Additional funds allocated to accommodate 
design changes due to COVID-19 including: (i) 
purchase of equipment at the 5 teacher 
training centers and tablets for training 
participants; and (ii) the development of an 
online learning platform for the teacher 
training program.)  

$3,910,000

2.3 Scripted teaching lessons and IAI. This 
subcomponent uses the roll-out of the new 
curriculum to introduce an IAI program to 
guide/complement instruction in Portuguese and 
Mathematics. The project will finance: (i) TA to 
develop a detailed program design document for 
the IAI program; (ii) TA to oversee the 
development of the 200 teaching scripts, train 
INDE staff, hire voice actors/musicians, and 
develop simple teacher training materials; (iii) 
costs to rent studio space to record the lessons via 

$3,000,000  No changes. $3,000,000



The World Bank
Guinea Bissau: The Quality Education for All Project (P160678)

digital editing equipment; and (iv) the purchase of 
solar powered radios and other equipment.
2.4  Learning materials for the new curriculum in 
grades 1-4. This subcomponent supports: (i) the 
printing and delivery of the new teacher guides 
and student manuals developed as part of the 
new curriculum; (ii) school kits that support 
literacy and numeracy skills in grades 1-4; and (iii) 
TA to develop a textbook policy and 
dissemination plan. 

$1,240,000 No changes to key activities.  

(Additional funds allocated to cover a 
financing gap related to printing the new 
curriculum.)

$3,570,000

Total for Component 2 $7,850,000 $10,980,000
Component 3. Strengthen Education Sector Management Capacity
3.1  Sector Studies.  This subcomponent supports 
activities to improve the availability of data in 
order to guide reforms, improve efficiency, and 
monitor education quality. This includes: (i) a 
school mapping exercise; (ii) a national learning 
assessment in grades 2 and 5; (iii) an adapted 
Service Delivery Indicator (SDI) survey; and (iv) 
the creation of an online portal for the Ministry of 
Education.

$1,190,000 Based on current priorities, this 
subcomponent will now support: (i) a 
learning assessment of grade 2 students in 
regions targeted by the project (2021) in 
addition to a nationally representative 
learning assessment of grades 2 and 5 (2024); 
and (ii) an annual rapid survey to collect basic 
education statistics.  The project will no 
longer support the adapted SDI survey or the 
online portal.  (Due to fiscal constraints, the 
school mapping will continue but be financed 
under a new GPE grant.) 

$700,000

3.2 Project Management.  This subcomponent 
will finance the costs associated with 
management of the project and the additional 
expertise to be recruited. Costs include salaries 
for PIU staff, external auditors, other M&E costs, 
operating costs (i.e., rental space, transportation, 
utilities, and basic IT equipment), and training 
activities for Ministry of Education staff.

$1,600,000 No changes to key activities.  

This subcomponent will continue to support 
the PIU and other operational costs including 
an additional year of implementation.  It will 
also support the purchase of equipment/ 
internet/ vehicles  for key departments to 
create better working conditions to improve 
project implementation.  

$2,090,000

Total for Component 3 $2,790,000 $2,790,000
Contingency $500,000 $644,000

GRAND TOTAL $15,000,000 $15,000,000
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Table 3.  Revised Project Results Framework – Indicators, Targets, and Definitions

PDO Indicators Original 
Target

Revised 
Target

Comments

Percentage of recipient schools executing school 
grants according to school improvement plans 

70% Deleted Removed due to cancellation of related activities 
under Component 1.

Percentage of teachers who received in-service 
training under the project with improved content 
knowledge in Portuguese and Mathematics

70% No change 

Percentage of grade 2 students in targeted schools 
with improved content knowledge in Portuguese 
and Mathematics

60% No change 

Net enrollment rate in grade 1 in targeted regions 
(female)

41% (41%) Deleted The only project-related activity expected to have a 
direct impact on student enrollment was the 
community sensitization activities.  Attribution of the 
other project activities is weak.  

Number of Direct Project Beneficiaries

 Percentage of which are female
 Students benefitting from direct 

interventions to enhance learning

105,854

50%
New 

77,090

47%
73,408

The target number of beneficiaries has decreased due 
to: (i) cancellation of the school grants and removal of 
beneficiaries from community schools in Oio and 
Bafatá; and (ii) the most recent data on the average 
number of teachers per school being 6 not 8 teachers.   
The number of female students in grades 1-4 is 49% 
while the percentage of inspectors, teachers, etc. 
which are female are all significantly less.  Hence, this 
target has been reduced slightly to 47%.  The sub-
indicator tracking the number of students benefitting 
has been added as a mandatory corporate indicator.   

Intermediate Indicators Original 
Target

Revised 
Target

Comment 

Component 1

Development and adoption of school 
management committee policy and manual

Yes No change

Number of school management committees 
established (disaggregated by region)

459  Deleted Removed due to cancellation of related activities under 
Component 1.

Percentage of school management committees 
supported by the Project where 30 percent of the 
members are female

80 Deleted Removed due to cancellation of related activities under 
Component 1.

Number of schools with approved school 
improvement plans

459 Deleted Removed due to cancellation of related activities under 
Component 1.

Number of schools receiving school grants 
(annually)

459 Deleted Removed due to cancellation of related activities under 
Component 1.
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Number of school inspectors' visits to targeted 
schools in Oio and Bafatá

3,744 2,024 School inspection visits were originally focused on 
supporting the school grants program.  This indicator 
has been modified to account for the removal of the 
schools grants and to focus the measurement of visits 
to support implementation of the new curriculum and 
in all 5 regions targeted by the project (not just Oio and 
Bafatá).  The target includes at least two visits per year 
to the 10 schools in the pilot – 40 visits; and two visits 
per year to the 496 public primary schools in the 
expansion –1,984.   

Component 2

National teacher certification 
processes/procedures established

Yes Yes To reflect the change in activities under Component 
2.1, this indicator will measure the establishment of the 
national teacher evaluations processes/procedures 
instead of the teacher certification system.

Evaluation of teachers’ using the new school 
curriculum in grades 1-4 in the pilot completed

Yes No change

Number of in-service teachers in grades 1-4 
trained in the new curriculum and IAI

Teachers recruited or trained
 Teachers recruited or trained (female #)

3969
New

2976
535

Restated as “Teachers recruited or trained” to directly 
align with the required corporate indicator.  There is no 
current data on the  number of teachers in the targeted 
schools.  The original estimate assumed an average of 
8 teachers per school for grades 1-4.   A recent data set 
indicates that the average number of teachers per 
school in the 5 regions targeted by the project is 6 not 
8.  Hence, the target has been revised assuming 6 
teachers on average in 496 public primary schools.  
According to this same dataset, 18% of primary school 
teachers in these regions are female.  

Number of IAI lessons in grades 1 and 2 in 
Portuguese and Math developed

200 No change   

Number of primary schools with grades 1-4 using 
the new curriculum and IAI

496 No change

National textbook policy and dissemination plan 
adopted

Yes No change

Learning materials for the new curriculum 
delivered to all public primary schools with grades 
1-4 in targeted regions

Yes No change

Number of textbooks purchased and distributed 
to targeted schools

297,600 Deleted There is no current data available on the number of 
students in targeted schools.  Given the size of some of 
the new textbooks, they may also be divided into 
separate books.  Without knowing the number of 
students or the number of textbooks per grade, it is not 
possible to determine a realistic target for this 
indicator.  Since there is already an indicator which 
measures the delivery of learning materials to the 
schools, it is suggested that this indicator be dropped.  
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Component 3

Completion of school mapping and costed plan for 
expansion of primary schools

Yes Deleted Removed due to cancellation of related activities under 
Component 3 of the existing project. 

Education statistics in the 5 project regions 
available annually

New Yes Added to ensure the collection of basic data needed to 
support implementation of project. 

PASEC II learning assessment in grades 2 and 5 
conducted and results disseminated

Yes No change

Implementation of adapted Service Delivery 
Indicators (SDI) survey during the Project

Yes Deleted Removed due to cancellation of related activities under 
Component 3.

Establishment of online portal and key education 
information (i.e., national policies, laws, statistics, 
etc.) publicly available

Yes Deleted Removed due to cancellation of related activities under 
Component 3.

Percentage of total grievances received through 
the GRM established under the project which are 
addressed

75% No change

16. Changes in the SORT and Risk Rating.  The original overall risk rating for the project was high.  During 
implementation, there have been a number of mitigation measures taken to reduce the level of risk and improve 
the likelihood of the project being able to be successfully implemented.  As agreed with the Country Management 
Unit, with the removal of high risk activities like the school grants program, making further adjustments that 
account for weak implementation capacity and high turnover in governments, it is proposed to reduce the overall 
risk rating from high to substantial.  COVID-19 is introducing a number of new unforeseen risks.  While not all of 
these new risks can be addressed, this restructuring also makes key changes to the Project design to enable 
activities to proceed in a new context of social distancing and limitations in the ability of TA to travel 
internationally.  A summary of the original risk ratings, mitigation measures and the proposed new ratings are 
provided in Table 4.  

  
Table 4.  Updated SORT and Rationale for Reduced Risk Rating

Risk Type Original Risk Description/Rating      Risk Mitigation Action/New Rating
Political and 
governance

High:  The country continues to experience a 
difficult political environment with frequent 
changes in government and on-going tensions 
between parties.   These short-lived governments 
make it difficult to ensure the leadership and 
stability required to oversee significant legislative 
and policy reforms. 

Substantial:  Due to high levels of turnover, the 
Project is recruiting additional external TA to be based 
at the Ministry of Education in the key departments 
supported by the Project.  They are expected to 
provide technical support and some continuity 
between governments.  

Macroeconomic Substantial:  The narrow focus of the economy on 
cashews makes the macroeconomic base 
extremely vulnerable to shocks.  Financing in the 
education sector is already low and the inability of 
the state to pay teachers will paralyze the system.

Substantial:  Close coordination and policy dialogue 
with the Ministry of Finance and Ministry of Education 
has led to being able to implement the new Teacher 
Career Law, pay salary in arrears for teachers, and 
increase the amount of financing to education 
substantially.  However, the new fiscal challenges 
introduced by COVID-19 are putting at risk the 
sustainability of these increases in budgetary 
resources.



The World Bank
Guinea Bissau: The Quality Education for All Project (P160678)

Sector strategies 
and policies

Substantial:  In  2017, a new Education Sector Plan 
(ESP) was finalized and broadly endorsed by the 
Government donor community. The Project 
interventions align directly with the priorities and 
objectives outlined in this plan. Although, due to 
political instability, often the implementation of 
strategies is particularly weak with no monitoring 
to oversee implementation. Collaboration 
between the Ministry and donor community will 
be maintained throughout implementation 
through regular local education group meetings 
and yearly joint sector reviews.

Moderate:  The Project has been making strong 
efforts to ensure the local education group remains 
active despite the ongoing political instability. This has 
resulted in opportunities to discuss and broadly 
endorse new policies such as the new policy on SMCs, 
the Teacher Career Law, etc.  Additionally, the World 
Bank team has recently helped the Government 
conduct a Joint Sector Review and prepare a new 
costed action plan for 2021. As a result the sector is 
becoming less fragmented and donor support more 
harmonized to support broadly endorsed policies to 
govern the sector.

Technical design/ 
Institutional 
capacity

Substantial/High:  Capacity within the Ministry of 
Education is weak and it is often difficult to recruit 
technical specialists due to the remoteness of the 
country and language barriers. 

Moderate:  The Bank recruited a local Education 
Analyst to provide on-going support throughout 
implementation. This in-country presence has been 
essential to provide continuity, and harmonize efforts 
with other donors. However, the context for 
implementation has become increasingly 
complicated.  This restructuring reduces the number 
of activities and the scope of the project to account for 
implementation challenges and weak capacity within 
the Ministry.

Fiduciary Substantial:   Weak human resource capacity, 
unclear institutional and policy frameworks, and a 
lack of proper regulations.  The risk is particularly 
an issue for the school grants given weak 
accountability mechanisms. 

Moderate: A PIU to oversee all fiduciary aspects of the 
project has been established and the financial 
management team is comprised of staff with 
significant experience managing other World Bank 
projects. However, the planned school grants program 
would have required close monitoring and support 
which is not possible in the current context.  Hence 
this activity is to be dropped.

Environmental and 
social

Low Low:  This is a Category C Project and the impact of the 
Project is expected to be positive from both an 
environmental and social standpoint.

Stakeholders High: Guinea-Bissau has a very politicized 
education system.  One of the main stakeholders in 
the system are the Teachers Unions who 
frequently go on strike and ultimately paralyze the 
education system. 

Substantial:  Considerable efforts have been paid to 
ensure active participation and strong coordination 
with the Teachers Union. The change from teacher 
certification to supporting implementation of the new 
Teacher Career Law will help to address Teacher Union 
concerns and prevent strikes.  However, the strikes are 
not always directly related to issues directly under the 
control of the Ministry of Education.  Hence, this risk 
still remains substantial and will continue to be closely 
monitored. 

Others New:  COVID-19 is creating major disruptions in 
education sector due to forced school 
closures.  Training of teachers, training of school 
management committees, reopening the school 
and implementation of the new curriculum all 
included meetings in large groups which is no 
longer permissible.  Unfortunately the existing 

Substantial:  The Project is being restructured among 
other changes to include: (i) redesigned training 
activities to use distance learning platforms when 
possible; (ii) provide additional on-going full-time 
support as to require fewer small contracts for 
international TA.  Despite these changes, the risk still 
remains elevated due to potential continued school 
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infrastructure in Guinea-Bissau does not easily 
lend itself to distance learning programs.  These 
risks put in jeopardy reaching all of the PDO 
indicators.

closures and difficulties providing support at a 
distance when international travel is not possible.     

OVERALL HIGH  SUBSTANTIAL

  
III. SUMMARY OF CHANGES

Changed Not Changed

Results Framework ✔   

Components and Cost ✔   

Loan Closing Date(s) ✔   

Disbursement Estimates ✔   

Overall Risk Rating ✔   

Implementation Schedule ✔   

Implementing Agency   ✔

DDO Status   ✔

Project's Development Objectives   ✔

PBCs   ✔

Cancellations Proposed   ✔

Reallocation between Disbursement Categories   ✔

Disbursements Arrangements   ✔

Safeguard Policies Triggered   ✔

EA category   ✔

Legal Covenants   ✔

Institutional Arrangements   ✔

Financial Management   ✔

Procurement   ✔

Other Change(s)   ✔

Economic and Financial Analysis   ✔

Technical Analysis   ✔

Social Analysis   ✔
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Environmental Analysis   ✔

IV. DETAILED CHANGE(S)

OPS_DETAILEDCHANGES_COMPONENTS_TABLE

COMPONENTS

Current 
Component Name

Current
 Cost 

(US$M)
Action Proposed 

Component Name
Proposed 

Cost (US$M)

1. Strengthen School-Based 
Management Practices and 
Empower Communities

3.86 Revised
1. Strengthen School-Based 
Management Practices and 
Empower Communities

0.59

2. Improve the Quality of 
Instruction 7.85 Revised 2. Improve the Quality of 

Instruction 10.98

3. Strengthen Education Sector 
Management Capacity 2.79 Revised 3. Strengthen Education Sector 

Management Capacity 2.79

4. Contingency 0.50 Revised 4. Contingency 0.64

TOTAL   15.00   15.00

OPS_DETAILEDCHANGES_LOANCLOSING_TABLE

LOAN CLOSING DATE(S)

Ln/Cr/Tf Status
Original 
Closing

 

Revised 
Closing(s) 

Proposed 
Closing 

Proposed Deadline 
for Withdrawal 

Applications

IDA-D3640 Effective 31-Oct-2023 31-Oct-2024 28-Feb-2025

TF-A7392 Effective 31-Oct-2023 31-Oct-2024 28-Feb-2025

OPS_DETAILEDCHANGES_DISBURSEMENT_TABLE

DISBURSEMENT ESTIMATES

Change in Disbursement Estimates
Yes

Year Current Proposed

2019 544,662.10 202,567.00

2020 1,264,065.90 1,451,335.00
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2021 2,501,018.00 2,573,500.00

2022 3,152,915.50 5,872,500.00

2023 3,237,338.50 2,707,500.00

OPS_DETAILEDCHANGES_SORT_TABLE

SYSTEMATIC OPERATIONS RISK-RATING TOOL (SORT)

Risk Category Rating at Approval Current Rating

Political and Governance  High  Substantial

Macroeconomic  Substantial  Substantial

Sector Strategies and Policies  Substantial  Moderate

Technical Design of Project or Program  Substantial  Moderate

Institutional Capacity for Implementation and 
Sustainability

 High  Moderate

Fiduciary  Substantial  Moderate

Environment and Social  Low  Low

Stakeholders  High  Substantial

Other   Substantial

Overall  High  Substantial
.
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.
Results framework

COUNTRY: Guinea-Bissau
Guinea Bissau: The Quality Education for All Project

Project Development Objectives(s)

The Project Development Objective is to improve the teaching and learning environment in grades 1-4 in targeted schools in Guinea-Bissau.

Project Development Objective Indicators by Objectives/ Outcomes
RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

To improve the teaching and learning environment in grades 1-4 in targeted schools 

Percentage of recipient 
schools executing school 
grants according to school 
improvement plans 
(annually) (Percentage) 

0.00 0.00 40.00 50.00 60.00 70.00 70.00

Action: This indicator has 
been Marked for Deletion 

Percentage of teachers who 
received in-service training 
under the project with 
improved content 
knowledge in Portuguese 
and Mathematics 
(Percentage) 

0.00 0.00 0.00 0.00 50.00 50.00 70.00

Action: This indicator has 
been Revised 

Percentage of grade 2 
students in targeted schools 0.00 0.00 0.00 0.00 0.00 60.00 60.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

with improved content 
knowledge in Portuguese 
and Mathematics 
(Percentage) 

Action: This indicator has 
been Revised 

Net enrollment rate in 
grade 1 in targeted regions 
(Percentage) 

31.00 31.00 31.00 33.00 37.00 41.00 41.00

Action: This indicator has 
been Marked for Deletion 

Net enrollment rate in 
grade 1 in targeted 
regions (female) 
(Percentage) 

31.00 31.00 31.00 33.00 37.00 41.00 41.00

Action: This indicator 
has been Marked for 
Deletion 

Number of Direct Project 
Beneficiaries (Number) 0.00 0.00 0.00 0.00 77,090.00

Action: This indicator has 
been Revised 

Percentage of which are 
female (Percentage) 0.00 15.00 15.00 20.00 47.00 47.00 47.00
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RESULT_FRAME_TBL_PDO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

Action: This indicator 
has been Revised 

Students benefitting 
from direct interventions 
to enhance learning 
(Number) 

0.00 0.00 0.00 1,480.00 1,480.00 73,408.00 73,408.00

Action: This indicator is 
New 

PDO Table SPACE

Intermediate Results Indicators by Components
RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

Component 1: Strengthen School-Based Management Practices and Empower Communities 

Development and adoption 
of school management 
committee policy and 
manual (Yes/No) 

No Yes Yes Yes Yes Yes Yes

Action: This indicator has 
been Revised 

Number of school 
management committees 
established (disaggregated 
by region) (Number) 

0.00 110.00 220.00 459.00 459.00 459.00 459.00

Action: This indicator has 
been Marked for Deletion 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

Number of school 
management 
committees in Oio 
(Number) 

0.00 50.00 100.00 231.00 231.00 231.00 231.00

Action: This indicator 
has been Marked for 
Deletion 

Number of school 
management 
committees in Bafata 
(Number) 

0.00 60.00 120.00 228.00 228.00 228.00 228.00

Action: This indicator 
has been Marked for 
Deletion 

Percentage of school 
management committees 
supported by the Project 
where 30 percent of the 
members are female 
(Percentage) 

56.00 70.00 80.00 80.00 80.00 80.00 80.00

Action: This indicator has 
been Marked for Deletion 

Number of schools with 
approved school 
improvement plans 
(Number) 

0.00 0.00 110.00 220.00 459.00 459.00 459.00

Action: This indicator has 
been Marked for Deletion 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

Number of schools 
receiving school grants 
(annually) (Number) 

0.00 0.00 110.00 220.00 459.00 459.00 459.00

Action: This indicator has 
been Marked for Deletion 

Number of school 
inspectors' visits to targeted 
schools (Number) 

0.00 0.00 0.00 20.00 40.00 1,032.00 2,024.00

Action: This indicator has 
been Revised 

Component 2: Improve the Quality of Instruction 

National teacher evaluation 
tools and 
processes/procedures 
established (Yes/No) 

No No No No No Yes Yes

Action: This indicator has 
been Revised 

Evaluation of teachers’ 
using the new school 
curriculum in grades 1-4 in 
the pilot completed 
(Yes/No) 

No No Yes Yes Yes Yes

Action: This indicator has 
been Revised 

Number of in-service 
teachers in grades 1-4 
trained in the new 

0.00 88.00 176.00 1,664.00 3,969.00 3,969.00 3,969.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

curriculum and IAI 
(Number) 

Action: This indicator has 
been Marked for Deletion 

Teachers recruited or 
trained (CRI, Number) 0.00 0.00 0.00 60.00 60.00 2,976.00 2,976.00

Action: This indicator is 
New 

Teachers recruited or 
trained - Female (RMS 
requirement) (CRI, 
Number) 

0.00 535.00

Action: This indicator is 
New 

Number of IAI lessons in 
grades 1 and 2 in 
Portuguese and Math 
developed (Number) 

0.00 0.00 0.00 50.00 100.00 200.00 200.00

Action: This indicator has 
been Revised 

Number of primary schools 
with grades 1-4 using the 
new curriculum and IAI 
(Number) 

0.00 0.00 0.00 10.00 10.00 496.00 496.00

Action: This indicator has 
been Revised 
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

National textbook policy 
and dissemination plan 
adopted (Yes/No) 

No No No No Yes Yes Yes

Action: This indicator has 
been Revised 

Learning materials for the 
new curriculum delivered to 
all public primary schools 
with grades 1-4 in targeted 
regions (Yes/No) 

No No No No Yes Yes Yes

Action: This indicator has 
been Revised 

Number of textbooks 
purchased and distributed 
to targeted schools 
(Number) 

0.00 0.00 0.00 148,800.00 297,600.00 297,600.00 297,600.00

Action: This indicator has 
been Marked for Deletion 

Component 3: Strengthen Education Sector Management Capacity 

Completion of school 
mapping and costed plan 
for expansion of primary 
schools (Yes/No) 

No No Yes Yes

Action: This indicator has 
been Marked for Deletion 

Basic education statistics 
for 5 regions targeted by No No No Yes Yes Yes Yes
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

the project available 
annually (Yes/No) 

Action: This indicator is 
New 

PASEC II learning 
assessment in grades 2 and 
5 conducted and results 
disseminated (Yes/No) 

No No No Yes

Action: This indicator has 
been Revised 

Implementation of adapted 
Service Delivery Indicators 
(SDI) survey during the 
Project (Yes/No) 

No No No No No Yes Yes

Action: This indicator has 
been Marked for Deletion 

Establishment of online 
portal and key education 
information (i.e., national 
policies, laws, statistics, 
etc.) publically available 
(Yes/No) 

No No No Yes Yes Yes Yes

Action: This indicator has 
been Marked for Deletion 

Percentage of total 
grievances received through 
the GRM established under 

0.00 40.00 55.00 75.00
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RESULT_FRAME_TBL_IO

Indicator Name PBC Baseline Intermediate Targets End Target

1 2 3 4 5

the project which are 
addressed (Percentage) 

Action: This indicator has 
been Revised 

IO Table SPACE
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Annex 1. Revised Implementation Schedule 
  20 2021 2022 2023 2024

 ACTIVITY T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3

Finalize CEGB manual                  
CEGB

Train Ministry officials from DGE and IGE and all 9 Regional Directorates of Education                 
Purchase and deliver 90 motorcycles                 

Inspection/M&E
Conduct school visits and overall M&E                 
Communications campaign                 
Conduct diagnosis of the needs of the database for human resources                 
Develop the database for human resources                 
Develop tools and procedures for teacher evaluations                 

Teacher Career 
Law

Train Ministry officials to conduct teacher evaluations                 
Purchase tablets and equipment for the teacher training centers and print grade 1 school manuals for the pilot                 
Finalize contract with the Universidade do Minho                 
Implement training during monthly teacher planning sessions for pilot schools                 
Pilot - Create curriculum, administer pre-tests and implement 1st week of teacher training                 
Pilot - Implement the new curriculum in grade 1                 
Pilot - Create curriculum and implement 2nd week of teacher training                 
Define textbook policy and procurement and dissemination plan                 
Pilot - Print student manuals for grades 1-4                 
Pilot - Create curriculum and implement 3rd week of teacher training                 
Pilot - Implement the new curriculum in grades 1-4                 
Pilot - Create curriculum, implement 4th week of teacher training and administer post-tests                 
Incorporate feedback to draft manuals and print manuals for grades 1-4 in the expansion                 
Purchase kits, shelves, equipment for IAI for expansion schools                    
Implement training during monthly teacher planning sessions for expansion schools                 
Expansion - Implement pre-test for teachers and 1st week of teacher training                 
Expansion - Implement the new curriculum in grades 1-4                 
Expansion - Implement 2nd and, 3rd weeks of teacher training                 

New Curriculum 
(Teacher 

Training and 
Learning 
Materials)

Expansion - Implement 4th week of teacher training and  administer post-tests                 
Finalize contract with firm to develop IAI program                 
Develop lessons for grade 1 (50 - Mathematics; 50 - Portuguese)                 
Develop lessons for grade 2 (50 - Mathematics; 50 - Portuguese)                 
Train grade 1 and 2 teachers in expansion schools on IAI program                 

Interactive  
Audio 

Instruction (IAI) 

Implement IAI program in expansion schools                 
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20 2021 2022 2023 2024
 ACTIVITY T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3 T4 T1 T2 T3

PASEC I - Recruit technical assistance                 

PASEC I - Prepare instruments/sample for grade 2 students and teachers in 5 regions of the project                 

PASEC I - Administer the assessment (May)                 

PASEC I - Analyze the data and  publish and disseminate final report                 

PASEC II - Recruit technical assistance                 

PASEC II - Prepare  instruments/national sample for grade 2 and 5 students and teachers                 

PASEC II - Administer the assessment (May)                  

PASEC 

PASEC II - Analyze the data and  publish and disseminate final report                 

Prepare instruments with SMS tools                 
Administer survey                  Education 

Statistics 
Validate data and conduct field visits                 

Update the Project Implementation Manual                 
Submit Interim Financial Report                 
Submit external audit report                 
Submit annual work plan and budget                 
Submit semi-annual progress report                 

Project 
Management 

Prepare final project report                 
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Annex 2 . Revised Disbursement Estimates until October 31, 2024  (in USD)

New 
Estimated 

Total
2019 2020 2021 2022 2023 2024

 15,000,000  202,567 1,451,335 2,573,598 5,872,500 2,707,500 2,192,500 

COMPONENT 1 - School Management  586,000  -    172,335  413,665  -    -    -   

1.1 Establishment and Training for SMCs  211,000  -    100,000  111,000  -    -    -   

1.3 School Inspection/M&E  375,000  -    72,335  302,665  -    -    -   

COMPONENT 2 - Quality of Instruction  10,980,000  102,567  35,000  1,549,933  5,412,500  2,297,500  1,582,500 

2.1 Teacher Certification (Policies/ECD)  500,000  37,060  -    112,940  225,000  125,000  -   
2.2 In-service Teacher Training  3,910,000  65,507  -    551,993 1,057,500 1,392,500  842,500 

2.3 Scripted Lessons and IAI  3,000,000  -    -    700,000  780,000  780,000  740,000 

2.4 Learning Materials for New Curriculum  3,570,000  -    35,000  185,000 3,350,000  -    -   
COMPONENT 3 - Education Sector Mgt 
Capacity  2,790,000  100,000  600,000  610,000  460,000  410,000  610,000 

3.1 Sector Studies  700,000  -    -    275,000  75,000  75,000  275,000 

3.2 Project Management  2,090,000  100,000  600,000  335,000  385,000  335,000  335,000 

CONTINGENCY  644,000  -    644,000  -    -    -    -   


