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Report Number : ICRR0022074

1. Project Data

Project ID Project Name 
P127435 VN-Rural Water Supply & Sanitation (P4R)

Country Practice Area(Lead) 
Vietnam Water

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-51760,TF-13061 31-Jul-2018 178,624,019.27

Bank Approval Date Closing Date (Actual)
01-Nov-2012 31-Jul-2019

IBRD/IDA (USD) Grants (USD)

Original Commitment 200,000,000.00 8,319,208.01

Revised Commitment 204,787,900.53 7,065,108.54

Actual 175,684,102.71 4,945,000.89

Prepared by Reviewed by ICR Review Coordinator Group
Cynthia Nunez-Ollero Fernando Manibog Ramachandra Jammi IEGSD (Unit 4)

2. Project Objectives and Components

a. Objectives
According to the Financing Agreement (FA, p.5) and the Program Appraisal Document (PAD, paragraph 20), 
the Program Development Objective (PDO) of the Third Phase of the National Target Program for Rural 
Water Supply and Sanitation was "to increase sustained access to water supply and sanitation services and 
improve sector planning, monitoring and evaluation in the Participating Provinces."
This review will assess the following objectives:
                

•  To increase sustained access to water supply services in the Participating Provinces
•  To increase sustained access to sanitation services in the Participating Provinces

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed

P
ub

lic
 D

is
cl

os
ur

e 
A

ut
ho

riz
ed



Independent Evaluation Group (IEG) Implementation Completion Report (ICR) Review
VN-Rural Water Supply & Sanitation (P4R) (P127435)

Page 2 of 16

•  To improve sector planning and monitoring and evaluation (M&E) in the Participating Provinces
                            

b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Components
1. Increase access to water supply services: (US$56.8 million at appraisal, US$56.2 million actual) This 
component would finance the construction of commune-level water supply schemes such as treatment 
plants, distribution networks, and household connections. 
2. Increase access to sanitation services: (US$21.4 million at appraisal, US$20.6 million actual) This 
component would finance the construction of hygienic latrines in commune households, schools, and 
health centers.
3. Information, Education, and Communication (IEC) and Behavior Change Campaigns 
(BCC) (US$9.9 million at appraisal, US$8.7 million actual) This component would finance campaigns to 
disseminate information about the program, raise awareness to program benefits, and facilitate the 
modification of rural residents' attitudes and behavior toward connecting, using, and maintaining their water 
and sanitation systems. 
4. Capacity Building: (US$6.0 million at appraisal, revised to US$4.8 million, US$4.9 million actual). This 
component financed activities outlined in the the Program Action Plan (PAP), provided implementation 
support, and developed a results-based verification and disbursement process. The PAP identified the 
following actions: (i) transparency and citizen engagement, (ii) procurement, (iii) financial management and 
auditing, (iv) land acquisition, and (v) ethnic minorities. Implementation support financed Bank supervision, 
capacity building, technical expertise, and communication support to implementing entities at both the 
national and provincial levels. Results-based verification and disbursement process financed the baseline 
survey and verification protocol. After implementing agencies reported annual achievements against the six 
Disbursement Linked Indicators (DLIs), these were verified by an independent verification agent 
through document and physical audits. Annual disbursements were then made against the verified results.
In addition to Bank financing, a parallel grant financing from the Australian Agency for International 
Development (AusAID) also supported technical assistance activities to address capacity gaps in the 
following areas: (i) strengthening the planning and monitoring capacity of implementing agencies, including 
transparency and social accountability; (ii) improving financial management, operations and maintenance 
(O&M), and water quality management practices of implementing agencies that contribute to the 
sustainability of water supply systems and services; (iii) improving the capacity of implementing agencies 
for managing sustainable hygienic sanitation, developing sanitation actions plans, and a community 
rewards mechanism; (iv) improving governance such as fiduciary, environmental, and social practices; (v) 
strengthening the capacity of the State Audit of Vietnam (SAV) to conduct annual verification of program 
results reported by the provinces and external audits; and  (vii) support the Rural Water Supply and 
Sanitation Partnership by financing workshops and sessions to share lessons learned and emerging best 
practices from the program. Annex 5 of the ICR reported on the outcomes of this parallel financing. 
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d. Comments on Project Cost, Financing, Borrower Contribution, and Dates
Program Cost: The original program cost reached US$206.04 million, consisting of US$200.0 million 
(equivalent to Special Drawing Rights credit of 131.5 million) and a grant of US$6.04 million. The project 
disbursed US$175.68 at closing. The difference of US$30.36 million was reported as savings because the 
private sector injected resources during implementation. 
Financing: The program was financed by a credit from the International Development Association 
(IDA) through its Program for Results (P4R) financing mechanism. The Government of Australia's Agency 
for International Development (AusAID) provided additional parallel grant financing.
Borrower Contribution: The Government committed to contribute US$60.0 million and disbursed 
US$27.0 million at closing.
Dates: The program was approved on November 1, 2012 and became effective on April 24, 2013. The 
Mid Term Review (MTR) was conducted on September 15, 2015. The program was originally scheduled 
to close on July 31, 2018 but was extended by 12 more months to close on July 31, 2019. There was one 
restructuring on June 16, 2016 to introduce changes to the Results Framework and extend the project 
closing date. The Disbursement Linked Indicators (DLI) matrix and Bank disbursement arrangements 
were modified as a result. The main changes to the Results Framework were (see Section 4 Efficacy 
below): 
                

•  Adding a Key Outcome Indicator - number of direct project beneficiaries, of which percent were 
female
•  Adding an Intermediate Results Indicator - (iv) number of communes where schools and health 
clinics have maintained hygienic status
•  Separating the (DLIs) to better match sector specific targets with the achievements for water and for 
sanitation
•  Adding a new sanitation sustainability DLI - number of communes where schools and health clinics 
have maintained hygienic status

                            

3. Relevance of Objectives

Rationale

This program's objectives were highly relevant to the government's Rural Water and Sanitation System 
(RWSS) sector strategy. In 2000, the government set the overall vision and goals for its 2020 National Rural 
Clean Water Supply and Sanitation Strategy and established the National Target Program (NTP) for Rural 
Water Supply and Sanitation across all 63 provinces of Vietnam. By 2011, the government designed the 
Third Phase (2010-2020) of the NTP for the New Rural Development (NRD) consisting of: (i) an increase in 
demand driven investments; (ii) making operations and maintenance (O&M) more sustainable; and (iii) 
building the capacity of provincial agencies and service providers. 
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In 2014, in collaboration with the World Bank, Australia, and the United Kingdom's Department for 
International Development (DfID), the government initiated Vietnam 2035 as a supplemental road map for 
economic, political, and social reform called Vietnam 2035. The objectives were also relevant to four of the 
six areas in that road map: (i) enable economic modernization where the private sector is in the lead; (ii) 
build technological and innovative capacity; (iii) chart an environmentally sustainable development path and 
enhance climate resilience; and (iv) promote equality and inclusion of marginalized groups, and develop 
policies to promote a harmonious middle-class society.
The objectives were also highly relevant to the World Bank's Country Partnership Framework (CPF) for 
Vietnam for the period 2018-2022. This PforR program contributed to meeting the following three CPF 
objectives -- CPF Objective 5 -- Broaden economic participation of ethnic minorities, women, and vulnerable 
groups; CPF Objective 10 -- Increase climate resilience and strengthen disaster risk management; and CPF 
Objective 11 - Strengthen natural resource management and improve water security.  

Rating
High

4. Achievement of Objectives (Efficacy)

PHEFFICACYTBL

Objective 1
Objective
•To increase sustained access to water supply services

Rationale
The Theory of Change: The program supported investments in rural water supply services using best 
practices to generate sustainable water supply by constructing commune level water supply schemes. These 
schemes included treatment  plants, distribution networks, and households connections. Achieving targets 
triggered disbursements against the allocations for this objective. Disbursements then led to achieving the 
increase in access to water services and supported the sustainability of water supply schemes.
The key outcome indicators were:
                

•  Number of people with water supply connections from sustainable water systems
•  Number of new functioning water supply connections

                            
OUTPUTS:
                

•  399,964 new functioning water supply connections were made (original target 340,000, target 
exceeded)
•  1,559 new water supply and sanitation facilities in schools, and health centers were constructed and in 
use (original target, 1,440, target exceeded)
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•  179 communes (original target 150, target exceeded) where schools and health centers have 
maintained hygienic status

                            
OUTCOMES:
                

•  1,054,575 beneficiaries have water supply connections from sustainable water system (original target 
850,000 target exceeded). The DLI for new functioning water supply connections outcome was US$55.2 
million against an allocation US$56.8 million. The DLI for the number of people with water supply 
connections from sustainable water system was US$9.9 million against an allocation of US$12.8 million. 
The evidence for the increased access to water supply system was provided by the number of new 
beneficiaries and new connections built (399,964 against a target of 340,000, target exceeded)
•  1,759,842 beneficiaries from the rural areas have access to improved water sources (original target 
1,496,000, target exceeded)
•  2,149,765 direct beneficiaries, 51 percent were women (original target 1,861,000 target exceeded, of 
which 51 percent were female, target exceeded).

                            
SAV independently verified the sustainability of 80 water supply schemes by confirming that:
                

•  the schemes complied with the Ministry of Health (MOH) clean water standards;
•  at least 70 percent of the planned water connections were working 24/7, with a monthly average of 10 
percent failure rate, using bills issued and paid as evidence;
•  tariff revenues covered the cost of operations and maintenance (O&M);
•  non-revenue water (NRW) was less than 25 percent; and
•  the water scheme used was an approved management model (public utility, private enterprise, 
or cooperative). 
•  DLI1 was achieved with 144 functioning water service connection (FWSC) schemes and 359,581 new 
connections . 
•  DLI3 (people with connections to sustainable systems) was achieved with 105 water schemes operating 
for at least 2 years. A sampling of 80 schemes representing 318,275 new connections were sustainable.

                            
With the above outcomes, achieving this objective was rated high.

Rating
High

PHREVDELTBL

PHEFFICACYTBL

Objective 2
Objective
•To increase sustained access to sanitation services
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Rationale
The Theory of Change: The program supported investments to support increased access to rural water 
sanitation such as construction of hygienic latrines in commune households, schools, and health centers and 
behavioral change campaigns. These investments used best practices to ensure sustainability. Achieving 
targets triggered disbursements against the allocations for this objective. This action achieved the objective 
to increase access to sanitation services and support the sustainability of community wide sanitation 
schemes.
The key outcome indicators were:
                

•  Number of people with access to commune-wide sanitation services, disaggregated by gender
•  Number of newly constructed improved household sanitary latrines
•  New of new latrines constructed and in use in schools and health centers
•  Number of communes where schools and clinics maintained hygienic status

                            
OUTPUTS:
                

•  142,280 of newly constructed improved household sanitary latrines (original target, 130,00, target 
exceeded). The DLI for this indicator was US$20.6 million against an allocation of US$21.4 million.
•  1,492 new latrines were constructed and in use in schools and health centers (original target, 1,440, 
target exceeded)
•  179 communes (original target 150, target exceeded) where schools and health centers have 
maintained hygienic status. The DLI for this output indicator was US$3.1 million against an allocation of 
US$4.7 million.
•  600 training events were conducted in 238 communes, with over 2 million participants. Training covered 
latrine maintenance and positive WASH messages. In schools, students participated in start of the year 
lessons on WASH benefits and practices, training on how to use latrine facilities in schools and at home. 
The Vietnam Health Environment Management Agency (VIHEMA) coordinated with the commune, district 
level health agencies, social organizations like the Women's Union, to educate commune residents, 
assign maintenance responsibilities, conduct the campaigns, monitor the communes for compliance, and 
coordinate verification of achieving CWS status.
•  Over 300,000 leaflets, 500 posters, and regular loudspeaker announcements were produced annually to 
promote clean water, sanitation, and improved behavior in "Water Access, Sanitation, and Hygiene" 
(WASH).

                            
OUTCOMES:
                

•  1,407,669 beneficiaries from the rural areas had access to community wide sanitation (original target 
1,275,000, target exceeded). DLI4 (the number of people with access to commune-wide sanitation) 
disbursed US$21.4 million against an allocation of US$26.0 million.
•  203 communes participated with 191 meeting Commune Wide Sanitation (CWS) status. A CWS status 
met the following conditions: (i) 100 percent of public kindergarten, primary, and secondary schools and 
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100 percent of commune health centers met MOH standards for clean water and hygienic sanitation 
facilities (clean water and soap for hand washing); (ii) at least 70 percent of households met MOH 
standards for hygienic sanitation: (iii) 100 percent of households use latrines; and (iv) the commune was 
free of open defecation
•  89 percent of households in the communes had hygienic sanitary latrines
•  100 percent of schools had hygienic sanitation facilities, achieving target
•  100 percent of health centers had hygienic sanitation facilities, achieving target

                            
CWS covered households, schools, and health centers and was used to achieve higher rates of sanitation 
(DLI4) over a wider area. DLI5 targets required the use and maintenance of sanitation facilities in schools 
and health centers to contribute to long-term sustainability. Long-term sustainability factors differed 
between households and schools and health centers. Communes were given financial incentives to assign 
responsibility and accountability for maintaining latrines. There were no sustainability concerns for latrines of 
commune households because a Bank-funded 2015 study (Sanitation and Hygiene in the Northern 
Mountains and Central Highlands of Vietnam by the London School of Hygiene and Tropical Medicine) 
indicated that household latrines in rural Vietnam were properly used and maintained. In addition, design of 
household latrines were sized to be emptied after more than 5 years. Households contracted private sludge 
operators to empty their septic tanks. Families used savings or accessed short-term subsidized loans to 
construct household sanitary latrines. Informal interviews with households from five communes in five 
provinces confirmed their familiarity with septage management and cleaning to support positive trends in 
maintenance of sanitation services (ICR, paragraph 34). As a result, achieving this objective was rated high.

Rating
High

PHREVDELTBL

PHEFFICACYTBL

Objective 3
Objective
•To improve water supply and sanitation services sector planning, and monitoring and evaluation (M&E)

Rationale
The Theory of Change: The program introduced a previously non-existent planning process for water 
supply and sanitation services in the participating provinces. The activities strengthened the planning skills of 
provincial implementing entities, and improved their monitoring and evaluation (M&E) systems to 
produce higher quality planning documents. The jointly developed Program Action Plan (PAP) identified 
these activities based on best practices to ensure that the country systems complied with fiduciary and social 
development policies: (i) transparency and citizen engagement, (ii) procurement, (iii) financial management 
and auditing, (iv) land acquisition, and (v) ethnic minorities. The Bank provided Implementation support, 
supervision, capacity building, technical expertise, and communication support to the national and provincial 
implementing agencies. In addition, the program supported raising awareness of the benefits from the 
program through information and education campaigns and modified the behavior of beneficiaries through 
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behavioral change campaigns. These activities were designed to influence the behavior of the rural 
beneficiaries to connect, use, and maintain the delivered rural water supply and sanitation services. 
The key outcome indicators were:
                

•  Number of provincial annual plans and program reports from participating provinces
•  Number of disclosed Ministry of Agriculture and Rural Development (MARD) program reports

                            
OUTPUTS:
                

•  102 provincial annual plans and program reports from participating provinces (original target 85, revised 
target 102, target achieved).
•  6 MARD program reports were disclosed to the public (original target 5, revised target 6, target 
achieved)

                            
OUTCOMES associated with the Program Action Plan:
                

•  The DLI for the number of provincial annual plans approved by participating provinces and the number 
of program reports disclosed to the public was US$8.7 million against an allocation of US$9.9 million.
•  Achieved the installation of the regularly updated transparency platform, except for Hung Yen province. 
Call centers were fully operational and served as the beneficiary feedback system. Participating provinces 
enhanced transparency with public consultation, corruption, fiduciary, procurement, program databases on 
implementation complaints and responses. 
•  MARD and provinces prepared procurement reports where

•  there were no bid or proposal that was rejected due to offered price exceeding the cost estimate.
•  no state owned enterprises (SOEs) participated in the works that generated results for the Program, 
meeting target.
•  no debarred firms on the local/national/Bank debarment list participated in the works that generated 
results for the Program, meeting the target.
•  at least 50 percent of consultancy contracts and 50 percent of works contracts for water supply sub-
projects were competitively bid, increasing to 80 percent by project closing.

•  Audit reports were delivered on time and of satisfactory quality, achieving the target.
•  Land acquisition, compensation, and resettlement were successfully completed in all project provinces 
with no issues reported. 
•  The Ethnic Minorities Development Plan was prepared and implemented by PCERWASS in the two 
provinces that had ethnic minority people.

                            
All participating provinces prepared annual investment plans. MARD and all provinces prepared an annual 
report and disclosed these to public. Reporting served as an incentive for provinces to plan for budgeting, 
procurement, and implementation. Strengthened capacity at the provincial level was evident from the 
reduced works implementation time from 4 to 2 years. Independent verification offered incentives to comply 
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with higher technical standards and improve construction quality. This objective achieved substantial 
outcomes.

Rating
Substantial

PHREVDELTBL

PHOVRLEFFRATTBL

Rationale

Overall Efficacy Rating
---

5. Efficiency

---

Efficiency Rating
---

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate 
Available? Point value (%) *Coverage/Scope (%)

Appraisal 0 0
Not Applicable

ICR Estimate 0 0
Not Applicable

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The relevance of objective was rated high. The efficacy of all the first two objectives was rated high while the 
efficacy of the third objective was rated substantial. The overall efficacy was rated high. There is no rating for 
efficiency in a PforR financed program. Program efficiency is embedded in the Program Operations Manual and 
the implemented Program Action Plan that provides evidence in achieving targets to meet Disbursement Linked 
Indicators. According to the guidelines, the project outcome is rated highly satisfactory.
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a. Outcome Rating
Highly Satisfactory

7. Risk to Development Outcome

The following pose risks to development outcome:
                

•  Technical Risks: Delivering rural water supply at the commune level was assessed to be sustainable after 
operating for a period of only two years. Sustainability was reflected in meeting the operations and 
maintenance (O&M) needs of the rural water supply schemes. With over 60 percent of the water 
schemes now operated by private enterprises who would presumably focus on cost recovery, there is a risk 
that O&M costs may not remain stable to be fully covered by revenues in the long term. At closing, program 
supported water schemes had an average cost recovery rate of 1.18 (ICR, paragraph 72). This risk was 
mitigated by the M&E system that had adopted sustainability factors in the rural water and sanitation sector 
and the strong foundation provided by the experience in the use of disbursement linked indicators to trigger 
financial flows.
•  Financial Risk:  Keeping rural water tariff rates low may not not keep up with the costs of producing piped 
water supply. This tendency posed risks to the overall financial sustainability of water supply schemes. 
Provincial People's Committees establish tariffs at the provincial level and may not be sensitive to market 
forces. To mitigate this risk, schemes supported under the program promoted higher connection 
rates, increased consumption, and resulting increase in revenues. In addition, behavioral campaigns and 
outreach on benefits are expected to raise awareness to paying for services.T here may be need to explore a 
framework of subsidies for poorer residents. 
•  Government Ownership and Commitment Risk: There is risk that government commitment to sustaining 
the program outcomes may not be retained over the long term. This risk would be mitigated by continuing 
dialogue between regulators at the provincial level, local rural water agencies, and water system operators.
•  Environmental and Legal and Regulatory Risks: Remaining gaps in the access to sustainable rural 
water supply and sanitation pose a risk to the outcomes of this program. In addition, the acknowledged weak 
regulatory framework that covers fecal sludge management needs to be addressed. These risks were 
mitigated by the plan of the government to expand the applicability of the sustainability factors in the 
nationwide M&E system to the rest of the country and pursuing other similar results-based programs in the 
future.
•  Macroeconomic Risk. The COVID-19 pandemic in 2020 indicate bleak health, economic, and social 
consequences worldwide, and poses high risks to sustaining the outcome achieved by the program. Severe 
impact on the economy is expected. There would be pressure on prioritizing the spending for health rather 
than other sectors. Disruptions to employment and income earnings in rural areas may pose risks to the 
willingness to pay water and sanitation tariff rates. Uncertainty with maintenance needs would negatively 
affect long term sustainability in improvements introduced under the program. The difficult and uncertain 
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global and national macroeconomic environment in the near- to probably medium-term pose high risks to 
sustaining outcomes achieved in this program as well as in the wider public investment needs.

                            

8. Assessment of Bank Performance

a. Quality-at-Entry
The Bank used the PforR financing mechanism for the Rural Water Supply and Sanitation Project as a 
strategic approach to support the implementation of the Third Phase of the National Targeted Program 
(NTP3) for Rural Water Supply and Sanitation in Vietnam. The approach effectively tackled the 
weaknesses of the NTP3. The technical, financial, economic, and safeguards aspects of the PforR 
approach assessed the use of the country's own systems and adequately identified capacity and 
institutional gaps. The Bank team  obtained grant financing to strengthen the program's TA. The M&E 
arrangements were well structured, using the national M&E system and identified indicators for 
improvement.The disbursement linked indicators were well defined. An independent body verified targets 
achieved. This was the first PforR financing instrument used by Bank in the water sector and the first time 
to be implemented in Vietnam. All program elements were reflected in the Results Framework. The 
program was aligned with key government priorities.The Bank team used the PforR approach anchored on 
the NTP3/NRD
Bank performance was highly satisfactory at entry. Using country systems, the capacity gaps were well 
identified and adequately supported by the parallel TA program. Program preparation included clear and 
concise PAD and PAP documents that adequately addressed the sector and institutional challenges and 
risks. 

Quality-at-Entry Rating
Highly Satisfactory

b. Quality of supervision
The Bank conducted regular supervision missions and communicated program progress, identified 
emerging technical issues issues, and recommended corrective measures in a timely manner. Supervision 
focused on building the implementing agencies' capacities and meeting all DLI targets. The Bank proactively 
monitored environmental and social safeguards compliance issues. In the first years of implementation, 
when the TA was delayed because of slower than expected procurement, the Bank team provided capacity 
building to help provincial agencies to prepare the annual investment plans and other activities. In particular, 
the Bank provided timely and relevant analyses during the MTR and restructuring. Implementation 
bottlenecks were identified with recommended corrective measures. When progress in the sanitation DLIs 
were lagging in some provinces because latrine costs were too high, the Bank promoted new low-cost 
technologies for rural household latrines, as an evidence of the results focus.
The performance of the Bank was highly satisfactory. The Bank team provided high quality support and 
proactive, strategic advice to technical and management issues. Following the government's satisfaction 
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with the flexibility and fast disbursement features of this program, the government pursued four additional 
PforR operations. 

Quality of Supervision Rating 
Highly Satisfactory

Overall Bank Performance Rating
Highly Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The program provided clear objectives built on the existing National Target Program (NTP) for Rural Water and 
Sanitation Program. The theory of change documented how the existing NTP M&E system of 14 indicators for 
rural water supply and sanitation system would also be used for the program M&E. The Program introduced six 
new DLIs, four PDO Indicators, and a number of intermediate outcome indicators to be tracked and reported 
annually closely following the program's Results Framework. All of the RF indicators and DLIs were well-
defined, linked to the PDO, and offered implementing agencies meaningful metrics to monitor outputs and 
impacts. The indicators and DLIs had clear baselines and realistic targets; clearly defined in the POM with 
detailed sustainability and community wide sanitation  requirements. Data was collected at the local level, 
processed at the provincial level for use in their annual investment planning and tracking purposes. Summary 
investments and progress reports of the indicators were assembled by the National Center for Rural Water 
Supply and Sanitation (NCERWASS), in cooperation with the NTP Standing Office for Rural Water 
and Sanitation Services. The system used a geographical information system (GIS)-based M&E platform, which 
mapped data on investments, coverage, service delivery to the commune level for the entire country. The 
parallel grant financed TA provided training on improving data collection, and using the existing M&E system as 
foundation of provincial plans (PAD, paragraphs 48-50). The M&E system was well embedded in the provincial 
and national institutions.

b. M&E Implementation
The program M&E was implemented by MARD, through NCERWASS. They consolidated DLI results, 
prepared annual Comprehensive Results Reports (CRR). Weaknesses in design were addressed during 
implementation. Specific indicators were added. For example, MARD introduced new indicators for water 
supply service provision. The Vietnam Health Environment Agency (VIHEMA) also approved a new set of 
sanitation performance indicators for all 63 province. The Ministry of Education and Training (MOET) joined 
VIHEMA’s initiative and developed a new set of school sanitation indicators. MOET reported on sanitation in 
schools, The Provincial Centers for Rural Water Supply and Sanitation (PCERWASS) implemented the 
program M&E at the provincial level. Data was collected at the local level (commune and district), compiled 
and processed by PCERWASS at the provincial level (with support from the Department of Health (DoH), and 
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summarized at the national level by NCERWASS. According to the ICR, program M&E was generally 
complete, timely, and efficient. There were no compliance or quality issues. Data reported were 
independently verified and used for disbursement.
SAV conducted the DLI verification process through document review and physical inspections for a sample 
of reporting communes. Verified achievements were documented in Annual Verification Reports. The 
verification protocol used rigorous statistical methods. SAV and the implementing agencies received regular 
training on verification and M&E 

c. M&E Utilization
The M&E findings were communicated to various stakeholders, from the communes to the provincial entities 
to the national agencies. The impact of the reports made following the M&E system were reflected in the DLI 
verification proces of independent verification and resulting disbursements. M&E data reported on program 
outcomes. The National Target Program's own M&E system for water supply and sanitation system 
integrated DLI3 (conditions defining sustainability) and DLI4 (community wide sanitation requirements) into 
its M&E system. MARD, NCERWASS, MOH and VIHEMA adopted and scaling up sector specific monitoring 
systems used under this program for the rest of the country. MARD approved including key sustainability 
elements in water supply service indicators while  VIHEMA established and piloted a new data platform in all 
8 provinces to monitor sanitation in households, health stations and schools, scaled up to 21 provinces, with 
plans to cover all 63 provinces.
The overall quality of the Program M&E was rated substantial. Annual data collection cycle by provinces 
improved the link to the national planning and budgeting processes. Sustainability features of program 
indicators were integrated into the revised national M&E system for rural water supply and sanitation.

M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The program was assigned OP/BP 9.00, which established the policy and planning elements necessary to 
achieve outcomes consistent with PforR objectives. The policy, OP 9.00, Program-for-Results Financing, 
was first issued in February 2012, revised in April 2013, and further updated in April 2015. The elements of 
the policy guided Bank implementation support and assessed the government's systems and their capacity 
to plan and implement effective measures for environmental and social risk management.
Program investments supported safer and more reliable water supply and improved sanitation and were 
expected to have positive environmental and public health impacts (PAD, paragraph 78). The 
Environmental and Social Systems Assessment required for PforRs concluded that no significant, adverse 
environmental or social impacts were anticipated. Any environmental and social issues (e.g., land 
acquisition, ethnic minority issues) were satisfactorily addressed in the PAP and POM (ICR, paragraph 65). 
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The MARD Inspectorate created a hotline for beneficiary feedback where the project affected people can 
report their complaints as part of the Grievance Redress System. The parallel AusAID grant financed a 
capacity building program to address compliance shortcomings in institutional capacity and financial 
resources. The grant financed oversight of the environmental assessment system, technical design of water 
supply systems, screening of environmental effects, and public consultation, among others.
Planning and monitoring of environmental and social aspects were satisfactorily implemented with some 
initial delays. Institutional arrangements for environmental management were mandated and established at 
all levels of government. The Environmental Protection Plan and applicable regulations for community 
based water schemes and sanitation facilities were submitted as planned. All required environmental and 
social reports were submitted and approved, indicating satisfactory compliance. The Grievance Redress 
System worked. Land-acquisition-affected households were fully compensated following government 
regulations. Among Program provinces, only Quang Ninh had beneficiaries who were both ethnic minorities 
(EM) and land-acquisition-affected people. Guidelines in the PAP and POM for consultation and 
participation of EM beneficiaries were followed. The ICR indicated that the environmental risk 
regarding the proper disposal of fecal sludge in participating communes was outside the scope of the 
program.

b. Fiduciary Compliance
Financial Management : At preparation, the Bank and the government jointly conducted a Fiduciary Systems 
Assessment. This review identified improvements in auditing, competitive procurement, transparency, and anti-
corruption as part of the PAP and POM. Technical assistance activities addressed capacity building needs. At 
implementation, the PAP was successfully carried out with minor delays. The Bank was satisfied with Program 
fiduciary management.
Procurement: Procurement was part of the Fiduciary Systems Assessment. Technical Assistance addressed 
capacity building gaps. The Bank reported no procurement problems encountered. MARD/PCERWASS 
informed contractors and operators of sustainability factors to be met by infrastructure investments.The PAP 
actions improved procurement methods, strengthened competition, and encouraged private sector 
participation. Procurement was reported satisfactory. 

c. Unintended impacts (Positive or Negative)
---

d. Other
---

11. Ratings
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Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Highly Satisfactory Highly Satisfactory ---
Bank Performance Highly Satisfactory Highly Satisfactory ---
Quality of M&E Substantial Substantial ---
Quality of ICR High ---

12. Lessons

 This was the first PforR program in Vietnam, in the East Asia region of the World Bank, and in the Water & 
Sanitation sector. Four additional PforR operations in Vietnam followed this operation. The ICR offered six 
lessons and recommendations, four of these are below:  
                

•  PforRs as a financing mechanism allow for adopting procedures that optimize the flexibility offered 
by results-based financing. In this Program, processes were adjusted to address the challenges of the 
systems in place. These included timely releases of budgets and transfers from the central to the provincial 
governments, coordinating annual investment planning at the local level, allocating achievable targets, and 
improving results verification to justify disbursements. Another example was separating the DLIs for the water 
sector from the sanitation sector. Making the DLIs sector specific allowed one sector to disburse accordingly 
while the other sector experienced delays. The lesson learned from this operation call for carefully analyzing 
government systems and procedures to be used under the program, simulating recommended 
improvements to ensure that effective funding flows or pre-financing arrangements would be seamless 
inserted into existing processes. Confirmed effective improvements could be included into the Program 
financing agreement, the PAP, or POM. 
•  Strong implementation support is critical for success. This program was founded on an existing 
NTP/NRD program. This PforR operations provided budget support to provincial government investment 
programs based on achieved periodically verified results. Institutional capacity limitations at the Provincial 
level were acknowledged, hence, the program included capacity building TA. This component was addressed 
by an additional parallel grant financing. Components of that TA program responded to the capacity gaps in 
implementing the program. By program closing, with effective Bank supervision, technical assistance offered, 
a jointly established strong verification protocol, and a PAP that was informed by best practices, all of the 
DLI’s were achieved. The PforR instrument helped address long-term institutional barriers, and reshaped 
sector incentives with the help of the capacity building TA that targeted the provincial implementation 
agencies in conjunction with the program. The lesson learned from this operation for future PforR operations 
was that sufficient scope and funding should be included for institutional and capacity building tapping into 
resources such as other Bank instruments (e.g., an Investment Project Financing), or grants from other donor 
partners.
•  The Program could be used to encourage the private sector to participate in delivering rural water 
supply and sanitation services. In this program, private sector providers financed and operated sustainable 
water schemes in the 8 participating provinces. Private sector entities were convinced by clear, time bound 
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investment plans and predictable availability of financing based on transparent results-based indicators. The 
lesson from this operation was that the private sector entities were likely to invest in a sector governed by a 
legal and transparent regulatory framework.

                            

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR provided a concise and detailed overview of the program. The theory of change showed how the 
program supported the Third Phase of the National Target Program for Rural Water Supply and Sanitation 
Services in 8 of the 63 provinces in Vietnam. The evidence supporting the results of the operations was 
synchronized with the independently verified indicators that triggered the disbursements. The narrative 
supported the ratings using the results framework. The justifications for the ratings were  summarized under 
each section of the report. The analysis based on the evidence reported under the disbursement linked 
indicators triangulated the conclusions reached. The lessons for consideration in future PforR programs were 
informed by this operation. The annexes further clarified the results of the operations. The results of the 
parallel technical assistance found in Annex 5 strengthened the evidence on the outcome of this operation. 
The summary of the Borrower's comments on the ICR in Annex 6 provided an understanding of the program 
requirements, and a candid assessment of early staffing challenges, the poor quality of provincial reports to 
verify initial results, and confusion in coordinating financial management early on that negatively affected 
implementation. While there was no explicit statement of compliance regarding OP/BP 9.00 for PforR-financed 
programs, the ICR provided evidence of compliance and implementation.

a. Quality of ICR Rating
High


