Implementation Status & Results
Mongolia
Strengthening Corruption Prevention and Monitoring (P143470)

Operation Name: Strengthening Corruption Prevention and Monitoring (P143470)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date: 22-Feb-2014

Country: Mongolia
Approval FY: 2013
Region: EAST ASIA AND PACIFIC
Lending Instrument:

Key Dates
Board Approval Date: 08-Jan-2013
Original Closing Date: 11-Nov-2016
Planned Mid Term Review Date: 11-Nov-2016
Last Archived ISR Date: 11-Nov-2013
Revised Closing Date: 11-Nov-2016
Actual Mid Term Review Date: 11-Nov-2013

Project Development Objectives
Project Development Objective (from IDF Proposal)
The development objectives of the current grant is to build capacity in the Independent Authority Against Corruption (IAAC) to: (a) effectively implement the Asset and Income Declaration (AID) and Conflict of Interest (Col) legislation; and (b) improve the methodology, analysis, and usage of the IAAC’s corruption perception surveys.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)
Component Name: Capacity building of IAAC staff on AID/COID regulations
Component Cost: 148300.00
Component Name: Improving inter-agency cooperation.
Component Cost: 67850.00
Component Name: Strengthening corruption monitoring and evaluation
Component Cost: 47400.00
Component Name: Project support
Component Cost: 30000.00

Overall Ratings
Previous Rating Current Rating
Progress towards achievement of PDO Moderately Satisfactory
Overall Implementation Progress (IP) Moderately Satisfactory
Overall Risk Rating

Implementation Status Overview
The objective of this project is to support the institutional strengthening of the Independent Authority Against Corruption (IAAC) of Mongolia, particularly in the areas of Asset and Income and Conflict of Interest Declarations, and the monitoring and measurement of corruption. These objectives will be achieved through technical assistance from international and Mongolian experts, training, knowledge exchange visits, and local workshops. This project became effective on November 18, 2013, and the project activities have begun.
**Locations**

No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>A functional system of AID/CoI operational analysis and usage of AID and CoI data by the IAAC</td>
<td></td>
<td>Text</td>
<td>Limited analysis and usage of AID and CoI data by the IAAC</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td>01-Jan-2013</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Improvements in survey instruments for subsequent rounds of the Mongolia corruption perception survey</td>
<td></td>
<td>Text</td>
<td>Survey questions are limited in coverage of types of corruption; there is no institutional or policy link in the questions</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td>01-Jan-2013</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Increased usage of the Mongolia Corruption Index</td>
<td></td>
<td>Text</td>
<td>Very low utilization of survey results by the media and civil society</td>
<td>Current</td>
<td>End Target</td>
</tr>
<tr>
<td></td>
<td>Date</td>
<td>01-Jan-2013</td>
<td>Comments</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 23-Jan-2014)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P143470</td>
<td>TF-13945</td>
<td>Effective</td>
<td>USD</td>
<td>0.29</td>
<td>0.29</td>
<td>0.00</td>
<td>0.00</td>
<td>0.29</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
None

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.