PROCUREMENT PLAN (Textual Part)

Project information: Egypt, Sustainable Rural, Sanitation Services (P154112)

Project Implementation agency: Program Management Unit (PMU), Ministry of Housing, Utilities & Urban Communities

Date of the Procurement Plan: 7 August 2019

Period covered by this Procurement Plan: First 18 months

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the procurement Law, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.
## General Information

**Country:** Egypt, Arab Republic of  
**Project ID:** P54132  
**QPN Date:**  
**Project Name:** Sustainable Rural Sanitation Services Program for Results  
**Loan / Credit No:** IBRD / 88960  
**Sustainability Ministry:** Ministry of Housing, Utilities and Urban Communities

## PROJECT

### Egypt, Arab Republic of: Sustainable Rural Sanitation Services Program for Results

**Bank's Approval Date of the Original Procurement Plan:** 2019-09-21  
**Revised Plan Details:** Cocomo Advanced, Issues 03 and 6  
**2020-04-22**

## WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>EG-MHUUC-136384-GO</td>
<td>/ 88960</td>
<td>Project</td>
<td>Request for bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage / Due Date</td>
<td>Evaluation</td>
<td>2,500,000.00</td>
<td>2,500,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-05-01</td>
<td>2020-05-06</td>
<td>2020-05-17</td>
<td>2020-05-20</td>
<td>2020-05-25</td>
<td>2020-05-30</td>
<td></td>
</tr>
<tr>
<td>EG-MHUUC-136385-GO</td>
<td>/ 88960</td>
<td>Project</td>
<td>Request for bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage / Due Date</td>
<td>Evaluation</td>
<td>500,000.00</td>
<td>500,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-05-01</td>
<td>2020-05-06</td>
<td>2020-05-17</td>
<td>2020-05-20</td>
<td>2020-05-25</td>
<td>2020-05-30</td>
<td></td>
</tr>
<tr>
<td>EG-MHUUC-136386-GO</td>
<td>/ 88960</td>
<td>Project</td>
<td>Request for bids</td>
<td>Open</td>
<td>National</td>
<td>Single Stage / Due Date</td>
<td>Evaluation</td>
<td>2,500,000.00</td>
<td>2,500,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-05-01</td>
<td>2020-05-06</td>
<td>2020-05-17</td>
<td>2020-05-20</td>
<td>2020-05-25</td>
<td>2020-05-30</td>
<td></td>
</tr>
</tbody>
</table>

## CONSULTING SERVICES

### NO NON CONSULTING SERVICES


## CONSULTING FIRM

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>EG-MHUUC-136386-CS</td>
<td>/ 88960</td>
<td>Project</td>
<td>Request for bids</td>
<td>Open</td>
<td>National</td>
<td>External Auditor</td>
<td>50,000.00</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-05-01</td>
<td>2020-05-06</td>
<td>2020-05-17</td>
<td>2020-05-20</td>
</tr>
<tr>
<td>EG-MHUUC-136387-CS</td>
<td>/ 88960</td>
<td>Project</td>
<td>Request for bids</td>
<td>Open</td>
<td>National</td>
<td>External Auditor</td>
<td>50,000.00</td>
<td>50,000.00</td>
<td>0.00</td>
<td>Funding Implementation</td>
<td>2020-05-01</td>
<td>2020-05-06</td>
<td>2020-05-17</td>
<td>2020-05-20</td>
</tr>
</tbody>
</table>

---

**Page 1**
...and Governorates
additional
financial
requirements
INDV
M&E
and
IWSS
MHUUC/PMU
tracking
MHUUC/PMU
QCBS
sanitation
MHUUC/PMU
QCBS
EG-MHUUC-135388-CS-CDS
EG-MHUUC-140230-CS-CDS
EG-MHUUC-135782-CS-
EG-MHUUC-135774-CS-
EG-MHUUC-135758-CS-CQS
EG-MHUUC-135770-CS-CQS
EG-MHUUC-135766-CS-
...