Implementation Status & Results

Pakistan

Pakistan: Emergency Job Training for Vulnerable Youth (P124158)

Operation Name: Pakistan: Emergency Job Training for Vulnerable Youth (P124158)

Project Stage: Implementation

Seq.No: 2

Status: ARCHIVED

Archive Date: 05-Nov-2012

Country: Pakistan

Approval FY: 2011

Product Line: Recipient Executed Activities

Region: SOUTH ASIA

Lending Instrument: Specific Investment Loan

Implementing Agency(ies): Benazir Bhutto Shaheed Youth Development Programme

Key Dates

Board Approval Date: 29-Sep-2010

Original Closing Date: 01-Jun-2012

Planned Mid Term Review Date: 09-Apr-2012

Last Archived ISR Date: 27-Nov-2011

Effectiveness Date: 02-Feb-2011

Revised Closing Date: 01-Jun-2013

Actual Mid Term Review Date: 12-Apr-2012

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Provide emergency job training to up to 5,050 crisis-affected vulnerable youth living in urban and rural areas of Sindh through an innovative short-term training program that includes job placement support to help find employment and earn income.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name: Component 1. Emergency Training to Vulnerable Youth

Component Cost: 0.00

Component Name: Component 2: Monitoring and Evaluation and Grant Implementation

Component Cost: 0.00

Overall Ratings

Progress towards achievement of PDO: Satisfactory

Overall Implementation Progress (IP): Moderately Satisfactory

Overall Risk Rating: Moderately Satisfactory

Implementation Status Overview

This Japanese Social Development Fund (JSDF) grant in the amount of US$2.7 million is for emergency training of vulnerable youth in the province of Sindh. Signed on February 2, 2011, it is implemented by the Benazir Bhutto Shaheed Youth Development Programme (BBSYDP) of the Government of Sindh which provides short term training to youth in the province through performance-based contracts with training providers.

As of September 2012, training financed by the JSDF grant has been completed. BBSYDP has been able to impart training to 7,308 trainees using grants funds against a target of
5,050 trainees. Training quality and provision were verified by a third party. Employment outcomes of the trainees are currently being assessed and will be available by December 2012.

**Locations**

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Pakistan</td>
<td>Sindh</td>
<td>Karachi</td>
<td></td>
<td>✔</td>
</tr>
</tbody>
</table>

**Results**

**Project Development Objective Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>5,050 Beneficiaries completing training under the Project</td>
<td>☐</td>
<td>Number</td>
<td>Value 0.00</td>
<td>7308.00</td>
<td>5050.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 01-Nov-2010</td>
<td>28-Sep-2012</td>
<td>30-Jun-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Number of youth that have completed training.</td>
<td></td>
</tr>
<tr>
<td>35% employment rate of Beneficiaries within 3 months of the end of training received under the Project</td>
<td>☐</td>
<td>Percentage</td>
<td>Value 28.00</td>
<td>35.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 01-Nov-2010</td>
<td>30-Jun-2012</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Data will be available by December 2012.</td>
<td></td>
</tr>
</tbody>
</table>

**Intermediate Results Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Female Beneficiaries</td>
<td>☐</td>
<td>Percentage</td>
<td>Value 34.00</td>
<td>40.00</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Date 01-Nov-2010</td>
<td>28-Sep-2012</td>
<td>30-Jun-2012</td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td>Comments</td>
<td>Team is discussing ways to enhance female participation in discussion with the IA.</td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 28-May-2012)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124158</td>
<td>TF-97919</td>
<td>Effective</td>
<td>02-Feb-2011</td>
<td>02-Feb-2011</td>
<td>02-Feb-2011</td>
<td>01-Jun-2012</td>
<td>01-Jun-2013</td>
</tr>
</tbody>
</table>

**Disbursements (in Millions)**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P124158</td>
<td>TF-97919</td>
<td>Effective</td>
<td>USD</td>
<td>2.75</td>
<td>2.75</td>
<td>0.00</td>
<td>1.28</td>
<td>1.47</td>
<td>46.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
The grant was extended for one year in June 2012.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.