Implementation Status & Results
Bangladesh
Chittagong Water Supply Improvement and Sanitation Project (P103999)

Operation Name: Chittagong Water Supply Improvement and Sanitation Project (P103999)
Project Stage: Implementation
Seq.No: 1 Status: ARCHIVED Last Modified Date: 04-Dec-2010

Country: Bangladesh Approval FY: 2010
Product Line: IBRD/IDA Region: SOUTH ASIA Lending Instrument: Specific Investment Loan
Implementing Agency(ies): Chittagong Water Supply and Sewerage Authority

Key Dates
Board Approval Date 23-Jun-2010 Original Closing Date 31-Dec-2015 Planned Mid Term Review Date 30-Jun-2013
Effectiveness Date 27-Oct-2010 Revised Closing Date 31-Dec-2015 Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)

Component Name Component Cost
Water Supply and Sanitation 150.90
Sewerage and Drainage 8.80
Institutional and Operational Development and Project Management Support 10.30

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview
The project became effective in the latter part of the reporting period and is at too early a stage of implementation to report on meaningful implementation progress. The first Bank supervision mission focused on key activities that the Government of Bangladesh and the Chittagong Water Supply and Sewerage Authority (CWASA) need to carry out in order to prepare CWASA for effective and efficient project implementation, especially with regard to the approval of the DPP and the provision of adequate staffing and office space and equipment for the Project Management Unit (PMU).
Results

Data on Financial Performance (as of 02-Nov-2010)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P103999</td>
<td>TF-58153</td>
<td>Closed</td>
<td>02-Sep-2007</td>
<td>02-Sep-2007</td>
<td>02-Sep-2007</td>
<td>18-Nov-2009</td>
</tr>
</tbody>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P103999</td>
<td>IDA-47340</td>
<td>Effective</td>
<td>XDR</td>
<td>112.50</td>
<td>112.50</td>
<td>0.00</td>
<td>112.50</td>
<td>0.00</td>
<td>112.50</td>
</tr>
<tr>
<td>P103999</td>
<td>TF-58153</td>
<td>Closed</td>
<td>XDR</td>
<td>0.80</td>
<td>0.00</td>
<td>0.80</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation

Following the signing of the project Financing Agreement and Project Agreement on July 26, 2010, the project was declared effective on October 27, 2010.

Restructuring History

There has been no restructuring to date.
Related Projects

There are no related projects.