Implementation Status & Results
Maldives
Maldives Ari Atoll Solid Waste Management Project (P130163)

Operation Name: Maldives Ari Atoll Solid Waste Management Project (P130163)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date:

Country: Maldives
Approval FY: 2013
Region: SOUTH ASIA
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates
Board Approval Date 23-Dec-2012
Original Closing Date 30-Sep-2014
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date 23-Dec-2012
Revised Closing Date 30-Sep-2014
Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)

Component Name Component Cost
Component 1: Development and implementation of an island level integrated SWM system 605750.00
Component 2: Development of institutional arrangements and implementation of a waste transfer system for off-island disposal of residual solid waste 579500.00
Component 3: Project Management 29450.00

Overall Ratings

<table>
<thead>
<tr>
<th>Aspect</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Substantial</td>
</tr>
</tbody>
</table>

Implementation Status Overview

This is the first ISR for the project. Since project effectiveness on December 23, 2012, progress toward the first PDO indicator -- i.e., the development of an integrated solid waste management system -- is being made through the activities under implementation in one island -- i.e., Ukulhas. Waste segregation at the household level, recycling and composting
at the island waste management center (IWMC) and the collection of user fees are being carried out in Ukulhas. On the other hand, the pace of implementation in meeting the PDO indicators in the other four islands -- especially the construction or rehabilitation of IWMCs -- needs to be accelerated.

Locations
No Location data has been entered

Results

<table>
<thead>
<tr>
<th>Project Development Objective Indicators</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Indicator Name</td>
<td></td>
<td></td>
<td>Value</td>
<td>Date</td>
<td>Comments</td>
</tr>
</tbody>
</table>

Data on Financial Performance (as of 11-Apr-2013)

<table>
<thead>
<tr>
<th>Financial Agreement(s) Key Dates</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
</tbody>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Disbursement Graph</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project</td>
</tr>
<tr>
<td>P130163</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
Not Applicable

Restructuring History

Related Projects
There are no related projects.