Procurement Plan

I. General

1. **Bank’s approval Date of the procurement Plan** [Original: September 24, 2013]
2. **Date of General Procurement Notice**: July 12, 2013
3. **Period covered by this procurement plan**: The procurement period of project covered from year September 2013 to May 2018.

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement: *(Thresholds for applicable procurement methods (not limited to the list below) will be determined by the Procurement Specialist/Procurement Accredited Staff based on the assessment of the implementing agency’s capacity.)*

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 1,500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 1,500,000</td>
<td>All</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 5 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 5 million</td>
<td>All</td>
</tr>
<tr>
<td>5. (Non-Consultant Services)</td>
<td>Below US$ 500,000</td>
<td>All</td>
</tr>
</tbody>
</table>

2. **Prequalification**: Bidders for _Not applicable_ shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness**

[See Procurement Plan]

III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 500,000</td>
<td></td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 200,000</td>
<td></td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 200,000</td>
<td></td>
</tr>
</tbody>
</table>
2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

   [See Procurement Plan]
### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TCP/MW/28/B</td>
<td>Rehabilitation of Expressway No. 7</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>One Bidder</td>
<td>Received</td>
<td>Signed</td>
<td>80,803,203.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TCP/MW/28/B</td>
<td>Rehabilitation of Expressway No. 7</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>One Bidder</td>
<td>Received</td>
<td>Signed</td>
<td>80,803,241.00</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TCP/MW/28/B</td>
<td>Construction of the road between Quraysh and Nabi Yousif Municipalities</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>One Bidder</td>
<td>Received</td>
<td>Signed</td>
<td>53,648,662.10</td>
<td>Signed</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>TCP/MW/28/B</td>
<td>Supply of Air Conditioner for New Prefecture</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>OneBidder</td>
<td>Received</td>
<td>Signed</td>
<td>0.00</td>
<td>Published in the media</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TCP/MW/28/B</td>
<td>Supply of Top cap and grater for Extra Top</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>OneBidder</td>
<td>Received</td>
<td>Signed</td>
<td>0.00</td>
<td>Published in the media</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>TCP/MW/28/B</td>
<td>Supply of Top cap for gate</td>
<td>P131550</td>
<td>Prequalification</td>
<td>Single Stage</td>
<td>OneBidder</td>
<td>Received</td>
<td>Signed</td>
<td>0.00</td>
<td>Published in the media</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

|-----------------------------------|------------------|-----------|-------------|--------|----------------|-------------------|---------------------------|-------------------|---------------|--------------------------------|--------------------------------|------------------------------------------|------------------|--------------------------------------|------------------------------------------|-----------|----------------------|

### CONSULTING FIRMS

|-----------------------------------|------------------|-----------|-------------|--------|---------------|-------------------|---------------|-------------------|----------------------|--------------------------------|--------------------------------|--------------------------------------|------------------------------------------|------------------------------------------|-----------|----------------------|

---

**General Information**

Country: Iraq

Project ID: P131550

GPN Date: 2016-11-08

**Project Name:** Transport Corridors Project

**Bidding Authority:** Ministry of Municipalities and Public Works - Roads & Bridges Directorate, Ministry of Construction and Housing of KRG

**Projects:**

1. **TCP/G/SH/03**
2. **TCP/G/SH/01**
3. **TCP.W.KRG.B.1**
4. **TCP.W.A1.EW.1.R7**
5. **TCP.W.A1.EW.1.R8**

---

**Works**

- **TCP/MW/28/B**
  - Rehabilitation of Expressway No. 7
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 80,803,203.00 USD

- **TCP/MW/28/B**
  - Rehabilitation of Expressway No. 7
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 80,803,241.00 USD

- **TCP/MW/28/B**
  - Construction of the road between Quraysh and Nabi Yousif Municipalities
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 53,648,662.10 USD

**Goods**

- **TCP/MW/28/B**
  - Supply of Air Conditioner for New Prefecture
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 0.00 USD

- **TCP/MW/28/B**
  - Supply of Top cap and grater for Extra Top
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 0.00 USD

- **TCP/MW/28/B**
  - Supply of Top cap for gate
  - Procurement Process: Single Stage
  - Method: One Bidder
  - Procurement Evaluation: Received
  - Process Status: Signed
  - Actual Amount: 0.00 USD

**Consulting Services**

**Consulting Firms**

---

**Procurement:**

**Iraq:** Transport Corridors Project

**Bidner's Approval Date:** 2017-09-22

**Commentary:**

- The procurement plan outlines various stages of the project, including
  - Prequalification
  - Bidding Documents
  - Evaluation of Proposals
  - Award

- The plan details the procurement process for the rehabilitation of expressways and other road improvements, focusing on the methodology and timelines for each stage.

---

**Table Notes:**

- The tables above represent different aspects of the project, including works, goods, consulting services, and consulting firms.
- Each table contains columns for project details, procurement methods, timelines, and execution statuses.
- The tables provide a structured overview of the project's scope, procurement processes, and timelines.

---

**Contact:**

Ministry of Municipalities and Public Works - Roads & Bridges Directorate, Ministry of Construction and Housing of KRG

---

**Reported Information:**

- The procurement plan is prepared in consultation with relevant authorities and stakeholders.
- The plan adheres to international best practices in procurement management.

---

**Technical Specifications:**

- The plan includes specific technical specifications for each procurement activity, ensuring compliance with international standards.
- Detailed technical specifications are provided for each type of procurement, ensuring clarity and accuracy in the bidding process.

---

**Project Timeline:**

- The plan sets out a clear timeline for each procurement activity, from prequalification to final award.
- Timelines are critical for ensuring timely completion of projects and adherence to schedules.

---

**Conclusion:**

- The procurement plan is a comprehensive document that outlines the procurement process for the Iraq Transport Corridors Project.
- It ensures transparency, fairness, and efficiency in the procurement activities, contributing to the overall success of the project.

---

**Appendices:**

- Additional appendices may include detailed technical documents, bidding documents, and other supporting materials.
- These appendices provide further clarity and detail on the procurement activities and processes.

---

**Disclaimer:**

- The information provided is based on the procurement plan and is subject to change.
- The accuracy and completeness of the information are not guaranteed.

---

**Contact Information:**

Ministry of Municipalities and Public Works - Roads & Bridges Directorate, Ministry of Construction and Housing of KRG

---

**Further Information:**

- For more information, please contact the project management team.
- Additional resources and documentation are available upon request.

---

**Data Sources:**

- International best practices in procurement management
- Local and international legal frameworks
- Technical specifications provided by relevant agencies

---

**Contact:**

Ministry of Municipalities and Public Works - Roads & Bridges Directorate, Ministry of Construction and Housing of KRG
<table>
<thead>
<tr>
<th>Project / Description</th>
<th>No.</th>
<th>Proposal type</th>
<th>Project / Services</th>
<th>Duration</th>
<th>Implementation Start Date</th>
<th>End Date</th>
<th>Cost 1</th>
<th>Cost 2</th>
<th>Cost 3</th>
<th>Cost 4</th>
<th>Cost 5</th>
</tr>
</thead>
<tbody>
<tr>
<td>TCP/CON/QCBS/B1/A</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-08-01</td>
<td>2017-10-01</td>
<td>2017-10-22</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/A</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-05-01</td>
<td>2017-05-31</td>
<td>2017-06-01</td>
<td>2017-06-05</td>
<td>465,046.00</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/B</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-07-28</td>
<td>2017-08-31</td>
<td>2017-09-01</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/C</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-08-28</td>
<td>2017-09-28</td>
<td>2017-10-01</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/D</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-07-28</td>
<td>2017-08-31</td>
<td>2017-09-01</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/E</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-08-28</td>
<td>2017-09-28</td>
<td>2017-10-01</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td>TCP/CON/QCBS/B2/F</td>
<td>43220</td>
<td>Post</td>
<td>Quality Assurance and System Services</td>
<td>2017-07-04</td>
<td>2017-08-28</td>
<td>2017-09-28</td>
<td>2017-10-01</td>
<td>5,116,327.50</td>
<td>832,200.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

**Total:** 25 projects, with various durations and costs.
|------|-----------------------|----------------------------------|----------------------|------|----------------------|------------|------------|------------|------------|------------|------------|------------|------------|

**INDIVIDUAL CONSULTANTS**