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1. Project Data

Project ID Project Name
P145634 Central Asia Road Links - Phase 2

Country Practice Area(Lead) 
Central Asia Transport

L/C/TF Number(s) Closing Date (Original) Total Project Cost (USD)
IDA-55930,IDA-D0300 31-Aug-2020 42,116,727.35

Bank Approval Date Closing Date (Actual)
25-Feb-2015 31-Dec-2020

IBRD/IDA (USD) Grants (USD)

Original Commitment 45,000,000.00 0.00

Revised Commitment 45,000,000.00 0.00

Actual 42,116,727.35 0.00

Prepared by Reviewed by ICR Review Coordinator Group
Ranga Rajan 
Krishnamani

Peter Nigel Freeman Victoria Alexeeva IEGSD (Unit 4)

2. Project Objectives and Components

DEVOBJ_TBL
a. Objectives

The Project Development Objectives (PDOs), as stated in the Financing Agreement (Schedule 1, page 5) and 
the Project Appraisal Document (PAD, page 6), were:

"To increase transport connectivity between the Republic of Tajikistan and neighboring countries 
along priority cross-border road links in Sugd Oblast, and to support improvements in road 
operations and asset management practices". 
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This review is based on the two objectives:

1. To increase transport connectivity between the Republic of Tajikistan (hereafter Tajikistan) and neighboring 
countries along priority cross-border road links in Sugd Oblast.

2. To support improvements in road operations and asset management practices.

b. Were the project objectives/key associated outcome targets revised during implementation?
No

c. Will a split evaluation be undertaken?
No

d. Components
This project with interventions in Sugd Oblast in Tajikistan was the second phase of the Central Asia Road 
Links (CARs) program, aimed at increasing transport connectivity between neighboring countries in Central 
Asia along priority cross-border road links, and supporting improvements in road operations and asset 
management practices. The first phase rehabilitated cross-border road links between the Kyrgyz Republic 
and Tajikistan. The second phase of the program, aimed to improve Tajikistan's connectivity with the Kyrgyz 
Republic and Uzbekistan, along priority cross-border road links and to support improvements in 
road operations and asset management practices.

There were three components (PAD, pages 7 - 8).

1. Rehabilitation of priority road sections in the Sugd Oblast. The estimated cost at appraisal was 
US$51.0 million. The actual cost was US$43.6 million. This component aimed at rehabilitating about 70 
kilometers (km) of roads in Sugd Oblast, including and within close proximity of the road linking Kuckkak - 
Kim-Isfara-Gulistan Dehmoi- Proletarsk  Madaniyat, and Kanibadam -Patar.  

2. Improvement of Road Operations and Asset Management Practices. The estimated cost at appraisal 
was US$2.0 million. The actual cost was US$5.0 million. This component aimed at improving road 
operations and road asset management practices. Activities in this component: (i) a review of technical 
standards, norms and parameters on vehicle (truck) weight and axle load limits, developing an axle loading 
control plan, and the equipment required for implementing the plan: (ii) procurement of a roughness profiler: 
(iii) installing about 40 permanent traffic count stations: (iv) support for adapting the road data base to be 
used by 62 maintenance units: and (v) support for deploying a road asset management system in 
the Ministry of Transport (MOT).

3. Project Management and Implementation. The estimated cost at appraisal was US$1.0 million. The 
actual cost was US$0.8 million. This component aimed at supporting project implementation, through 
providing goods, consultants' services, training, incremental operating costs, and support for the project's 
external audits.

e. Comments on Project Cost, Financing, Borrower Contribution, and Dates
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Project cost. The estimated cost at appraisal was US$54.0 million. The actual cost was US$49.5 million.

Project financing. The project was financed by an IDA credit and grants of US$45.00 million (IDA credit of 
US$38.25 million, and IDA grant of US$6.75 million). Funding for this project came from both national IDA 
allocation (approximately US$14.5 million) and regional IDA financing (approximately US$30.5 million). The 
amount disbursed was US$49.5 million. There was parallel financing for complementary activities for cross-
border activities from the Asian Development Bank (ADB) and the European Union (EU).

Borrower contribution. The borrower contribution was estimated at US$9.0 million at appraisal. The actual 
contribution was US$7.4 million.

Dates. The project became effective on October 12, 2015, and was to close on August 31, 2020. The 
project closed four months behind schedule on December 31, 2020.

Other changes. There were three Level 2 restructurings.

The following changes were made through the first restructuring on October 12, 2018.

 Savings of US$10.5 million were realized due to lower price bids for component one activities. 
These savings were used to: (i) prepare detailed work under the Transport Sector Development 
Strategy (component two), and (ii) financing additional activities such as, installing additional traffic 
counters and solar panels, a server for Weigh-In Motion System (WIMS) , a Road Asset 
Management System (RAMS), and rehabilitation of 6.7 km of the road link from Kanibadam to Patar 
border crossing point.

Funds were reallocated between disbursement categories through the second restructuring on July 11, 
2019.

Further changes were made through the third restructuring on July 21, 2020.

 The closing date was extended by four months, in the face of disruptions to cross-border movement 
of goods, due to the COVID - 19 pandemic. 

 Savings of US$2.17 million realized during implementation were used for distributing personal 
protective equipment, disinfectants for frontline workers, and  COVID - 19 test kits for the transport 
operators.

3. Relevance of Objectives 

Rationale

Country and sector context. Tajikistan is a remote and poor country in Central Asia, with an 
economy dependent on the agricultural sector. Diversification of the economy was hence important in 
the country context. Being landlocked and having a largely mountainous terrain, the road transport mode 
was important for both passenger and freight traffic, particularly for interregional movements of time-
sensitive goods (such as, fruits and vegetables). Given this dependence on this mode, improving road links 
in the Sugd Oblast, which accounted for about a quarter of Tajikistan's Gross Domestic Product (GDP) and 
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40% of the country's overall freight movement and improving asset management practices in the sector 
was important to the Government Strategy. 

Country and regional strategy. At appraisal, the PDOs were aligned with the Government's Living 
Standards Improvement Strategy (LSIS) for 2013 - 2015. This strategy recognized the importance of 
transport connectivity for private sector-led growth, developing human potential, energy dependence and 
food security. The socio-economic development program of the Sugd region for up to 2015, highlighted the 
need for improving transport connectivity. The World Bank's doing business trading across border 
indicator, ranked Tajikistan as 188 out of 189 countries. The PDOs were relevant to the development 
priorities articulated in Tajikistan's National Development Strategy (NDS) until 2030. The PDOs 
were relevant to two of the four development goals of the NDS namely: (i) exiting from the communication 
deadlock and turning the country into a transit path: and (ii) expanding productive employment. At the 
regional level, the Transport and Trade Facilitation Strategy and the Action Plan of the Central Asia region 
for 2008 - 2017, endorsed by the Central Asia Regional Economic Cooperation (CAREC), identified the 
rehabilitation of six strategic transport corridors, based on their potential impact on regional economic 
growth and poverty reduction.

Bank strategy. The PDOs were well-aligned with the Bank strategy. At appraisal, the Country Partnership 
Strategy (CPS) for 2015 - 2018 highlighted the need for improving connectivity for facilitating regional and 
international trade. The Bank's Systematic Country Diagnostic issued in 2018, articulated the need for 
strategic infrastructure investments. The PDOs were consistent with the three development priorities of 
the current CPS for 2019 - 2023: (i) building human capital and strengthening social resilience: (ii) 
improving public institutions: and (iii) fostering private-sector growth.   

Bank experience. This project was the first Bank-financed transport sector project in Tajikistan. 
The design included rehabilitating key road links, and institutional strengthening activities for 
improving asset management practices. With the savings realized due to the competitive procurement 
process, the project activities were scaled up appropriately for driving the sector reforms. That said, though 
the PDOs to improve connectivity were important in the country and regional corridor context, the PDOs as 
formulated were unambitious, as compared with the Bank's usual criteria for a regional project (that is, 
having activities in two or more regional countries). The PDOs were focused on rehabilitating priority road 
links in Sugd Oblast (a specific location in Tajikistan). In this case, the Asian Development Bank and the 
European Union have taken responsibility for the cross border facilities. The project timing was less than 
ideal, given the instability in the region, manifested in Tajikistan's border disputes with Kyrgyz Republic. The 
relevance of the PDO, nevertheless, rated substantial.  

Rating Relevance TBL

Rating
Substantial

4. Achievement of Objectives (Efficacy)

EFFICACY_TBL

OBJECTIVE 1
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Objective

To increase transport connectivity between the Republic of Tajikistan and neighboring countries along priority 
cross-border road links in Sugd Oblast.

Rationale
Theory of change. The causal links between project activities, outputs and outcomes were logical. 
Rehabilitation of priority road sections in Sugd Oblast - Tajikistan's entry and exit points for trade and travel to 
the Kyrgyz Republic and Uzbekistan - were likely to increase the volume of freight through the border 
crossing points, thereby increasing transport connectivity between Tajikistan and neighboring countries. 

Outputs (ICR, pages 30 -31).

 74.40 km of priority roads in Sugd Oblast were rehabilitated. This exceeded the target of 70 km. The 
ICR (paragraph 35) notes that different construction techniques, including resilient infrastructure 
solutions and night reflectors were implemented along the 13 km road section. With this rehabilitation, 
41.33% of roads in Sugd Oblast were reported to be in good and fair condition. This exceeded that 
target of 40%.

 2,658,400 road users benefitted from project activities, exceeding the target of 2,650,400. Of this, 
1,329,400 beneficiaries were females, exceeding the target of 1,320,400.

Outcomes (ICR, page 29 -30).

The outputs described above were expected to increase the volume of freight through Gulistan/Kyzyl-Bel and 
Madaniyat/Kairagach, Patar border-crossing points, and increase the market accessibility index of Sugd 
Oblast (this index, developed by the Development Research Group (DEC) of the World Bank, is a measure of 
potential connectivity between villages/towns and big cities).

 The volume of freight through Gulistan/Kyzyl-Bel and Madaniyat/Kairagach, Patar border-crossing 
points, increased from 359,838 tons/year at the baseline in 2015, to 620,961 tons in 2019, exceeding 
the target of 550,000 tons in 2019. However, due to the travel restrictions due to COVID-19, the 
volume dropped dramatically from 620,961 in 2019 to 113,724 tons in December 2020. The ICR 
(paragraph 31) notes that this significant reduction in traffic volume is expected to be temporary, and 
traffic is expected to rebound once the pandemic is under control. The IEG concurs with this view 
based on evidence from the countries that are recovering from the pandemic.

 The market accessibility for Sugd Oblast improved by 11%, from 4.5% at the baseline in 2015 to 5.5% 
in 2019. This exceeded the target of 5%.

 94% of road users were satisfied with the rehabilitated roads, exceeding the target of 90% (this result 
was based on a survey of 1,150 households who lived within 150- 200 meters from the rehabilitated 
road sections).

Given that the targets were realized, efficacy of this objective is rated substantial.

Rating
Substantial
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OBJECTIVE 2
Objective
To support improvements in road operations and asset management practices.

Rationale
Theory of change. The causal links between project activities, outputs and outcomes were logical. 
Developing and implementing a long term transport sector development strategy, operationalization of the 
Road Asset Management Database System (RAMS), reviewing the technical standards, norms and 
parameters on vehicle weight, developing an axle load control plan, buying the equipment necessary to 
implement the plan, and installation of addition traffic counters and solar panels, were likely to improve road 
operations and road asset management practices.

Outputs (ICR, pages 15 -16).

 A transport sector development strategy for up to 2030 was developed. This strategy was approved by 
the Ministry Of Transport (MOT). This document was published and is being used to develop 
the Government's mid-term development programs, covering two planning cycles 2021 - 2025 and 
2026 - 2030.

 The equipment for the Road Asset Management Database System (RAMS) such as the hardware, 
machinery and equipment (servers, roughness profiler, forty traffic counts along with solar panels on 
the main roads in different parts of the country), were procured. The relevant staff of the MOT were 
trained in using the system.

 The Dynamic Weigh-in-Motion (WIM) was installed as targeted. 
 The activity associated with completing a feasibility study and design of investments for the fourth 

phase of the Central Asia Road Links (CAR) program was only partially completed, with an expected 
completion date of April 2021. 

 The MOT with the Ministry of Health and Social Protection and customs officers prepared a list of the 
personal protective equipment for COVID -19, to be used by transport operators at border points. This 
equipment is now being distributed at the border crossing points.

Outcomes

The outputs described above were expected to contribute to two outcomes. One, operationalization of the 
RAMS, and two, that the MOT approves a strategic plan on weight and axle load control.

 The Road Asset Management Database System was operational when the project closed. The RAMS 
hardware, however, was too near to the closing date due to various delays (including procurement 
delays initially and later due to COVID - 19).

 The MOT approved the strategic plan on weight and axle load control. This plan was presented at the 
regional level (Central Asian Regional Economic Cooperation Program (CAREC).

Given that the intended outcomes were realized and that the RAMS system and a strategic plan on weight 
and axle load control is necessary for improvements in road operations and asset management practices, 
efficacy of this objective is rated as substantial.
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Rating
Substantial

OVERALL EFF TBL

OBJ_TBL

OVERALL EFFICACY
Rationale
Given that the outcomes were realized, and the activities completed with minor shortcomings, overall efficacy 
is rated substantial.

 
Overall Efficacy Rating

Substantial

5. Efficiency
Economic analysis. A cost- benefit analysis was conducted using the Highway Development and Management 
Model (HDM -4), both at appraisal and at closure for component one activities. These activities accounted for 
94% of the appraisal estimate and 88% of the actual cost. The project benefits were assumed to come from 
travel time savings and savings in vehicle operating costs.The Net Present Value (NPV) at 12% discount rate 
was US$27.4 million at closure, as compared to the NPV of US$25.3 million at appraisal using the same 
discount rate. The ex post Economic Internal Rate of Return (EIRR) was 26.7%, as compared to the ex ante 
EIRR of 16.7%. The ex post EIRR was higher, due to the higher-than-expected traffic flows on the rehabilitated 
road links.

Administrative and operational issues. Savings were realized on component one activities due to the 
competitive bidding process. These were utilized for scaling up project activities during the first restructuring, 
and for distributing personal protective equipment, disinfectants, and COVID - 19 test kits for the transport 
operators in 2020. However, there were delays in the initial years due to a combination of factors, including the 
low quality of initial outputs prepared by international consultants for the National Transport Strategy, delays in 
supply of RAMS-related equipment and operationalization of the Weigh-in-Motion (WIM) system and issues 
associated with occupational health and safety issues (discussed in section 10). The delays were exacerbated 
by factors beyond the control of the project, major weather events (above average rainfall, glacial melting and 
subsequent flooding), which caused major damage to the Kim-Kuchkak Road section, and the impact of COVID-
19 on the timely delivery of imported equipment. However, these factors were rectified, and all project activities 
were completed, with just a four months extension of the closing date.

Overall, efficiency is rated substantial.

Efficiency Rating
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Substantial

a. If available, enter the Economic Rate of Return (ERR) and/or Financial Rate of Return (FRR) at appraisal 
and the re-estimated value at evaluation:

Rate Available? Point value (%) *Coverage/Scope (%)

Appraisal  16.70 94.00
 Not Applicable 

ICR Estimate  26.70 88.00
 Not Applicable 

* Refers to percent of total project cost for which ERR/FRR was calculated.

6. Outcome

The relevance of the PDO to the Government and Bank strategies is rated substantial. The overall efficacy is 
rated substantial, given the minor shortcomings. Efficiency is rated substantial, given the economic justification 
for the project. Taking these ratings into effect, the project outcome is satisfactory, reflecting minor shortcomings 
in the achievement of its objectives, in its efficiency and relevance.

a. Outcome Rating
Satisfactory

7. Risk to Development Outcome

Government commitment. The long term sustainability of the Road Asset Management System (RAMS) 
established under the auspices of this project could be undermined by the lack of sufficient budget 
support. This risk is considered substantial.

Exposure to natural disasters. Climate change induced glacial melting and associated flooding could pose 
a risk to the sustainability of this project's investments. This underscores the need for the Government to 
monitor these impacts and ensure that the necessary infrastructure investments are made. This risk is 
considered moderate.

Political risk. There is a risk to the activities financed under the project, given the political instability in the 
region and disputes over borders (over issues such as water for irrigation purposes and pasture grounds). 
This risk is considered moderate.

Road safety risk. According to a beneficiary survey conducted during implementation indicated that over 
a third (37%) of the respondents (557) cited road safety concerns due to drivers significantly exceeding the 
speed limits, as serious concerns. Other issues raised were, pedestrians walking along the road in 
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dangerous areas, children crossing the roads not in the pedestrian crossings, and drivers overtaking areas in 
areas forbidden for overtaking. 

8. Assessment of Bank Performance

a. Quality-at-Entry
This was the first transport sector financed by the World Bank in Tajikistan. The project was prepared in 
close coordination with other donors financing complementary activities at the regional level (PAD, 
paragraph 35). The civil works to be implemented under the project were "climate proof" and took into 
account climate adaptation measures (PAD, paragraph 11). The implementation arrangements were 
appropriate, with the regional coordination mechanism of the Central Asia Regional Cooperation 
(CAREC) responsible for coordination and policy-related issues (such as, harmonization of standards, 
norms and parameters on vehicle weight and axle load limits), and the Project Implementation Group 
(PIG) in the Ministry of Transport (MOT) responsible for project execution (PAD, paragraphs 32 and 
33). Several risks were identified at appraisal, including high stakeholder and governance risks, weak 
implementation capacity, procurement risks, and risks associated recent social tensions along the border 
between Kyrgyz Republic and Tajikistan. Several mitigation measures were incorporated at design, 
including recruitment of a reputable construction supervision consultant, hiring individual consultants with 
prior experience in donor-supported projects, and developing citizen engagement and communication 
activities. Even with mitigation measures, overall project risk was rated high, given that this was the first 
transport sector project in Tajikistan (PAD, paragraph 40). Appropriate arrangements were made for 
safeguards and fiduciary compliance (discussed in section 10).

Quality-at-Entry Rating
Satisfactory

b.Quality of supervision
There were thirteen supervision missions during the project, with missions twice a year as per the norm. 
The supervision missions included on-site visits. The supervision team made the appropriate decision to 
restructure the project and ensure utilization of savings to strengthen the institutional strengthening 
dimension of the project. According to the information provided subsequently by the team, the continuity of 
leadership was maintained with two Task-Team Leaders (TTLs) during the project lifetime. 

The support provided by the supervision team aided in safeguards and fiduciary compliance (discussed in 
section 10). A minor aspect to note on M&E: the team could have provided more support through 
training the implementing agency in monitoring the key PDO indicator associated with the market 
accessibility index for Tajikistan (discussed in section 9b).
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Quality of Supervision Rating 
Satisfactory

Overall Bank Performance Rating
Satisfactory

9. M&E Design, Implementation, & Utilization

a. M&E Design
The theory of change adequately represented the logical framework, and how the project and outputs were 
to aid in realizing the PDO. The key outcome indicators were appropriate for monitoring project 
performance. The two outcome indicators relating to the connectivity component of the project were: (i) the 
volume of freight through Gulistan/ Kyzyl-Bel Madaniyat/ Kairagach border crossing points, and (ii) the 
market accessibility index of Sugd Oblast. These indicators were attributable to project activities. The 
indicators relating to asset management practices were: (i) satisfaction of users with the improvements 
along the completed road users, (ii) the Ministry of Transport (MOT) approves and presents a strategic plan 
on weight and axle load control at the regional level, and (iii) a road asset management system is 
operational for analysis and planning of road works (PAD, paragraph 20). The key indicators although 
adequate, were not ambitious, for a regional project (this pragmatic approach, however, has been due to 
the historical silo mentality between the states concerned). The Ministry of Transport was responsible for 
M&E. There were however no indicators aimed at monitoring road safety features.

b. M&E Implementation
The ICR (paragraph 72) notes that overall, M&E data were collected and analyzed in a methodological 
manner by the Project Implementation Group (PIG). As further noted, although the methodology to 
calculate market accessibility index was detailed in the PAD, the PIG had difficulties in measuring this 
indicator. The ICR notes that while the Bank team supported the PIG group in providing calculations for 
this specific indicator, training the M&E staff would have helped in measuring this indicator. Excepting for 
this, all other indicators were regularly updated during the project lifetime.

c. M&E Utilization
The M&E indicators were used by both the PIG and the Bank teams during supervision activities to 
assess performance and ensure that the project was on track towards achieving the development 
objectives. 

Although there were minor shortcomings, including the challenges associated with regular monitoring of 
the market accessibility index, given that the indicators were adequate to track achievement of the PDO, 
the overall M&E is rated as substantial.
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M&E Quality Rating
Substantial

10. Other Issues

a. Safeguards
The project was a Category B (Partial Assessment) project under the World Bank safeguard policies. Two 
safeguard policies were triggered at appraisal: Environmental Assessment (OP/BP 4.01), and Involuntary 
Resettlement (OP/BP 4.12) at appraisal (PAD, page 17).

Environmental Assessment. The PAD (paragraph 58) noted that the adverse environmental project 
impacts were expected to be site-specific and transient (such as, air pollution from trucks, soil disturbance 
during earthmoving and material extraction, loss of vegetation, and disposal of construction and household 
solid waste). The draft of the site-specific Environmental Impact Assessment (EIA) was prepared and 
publicly-disclosed at appraisal (PAD, paragraph 59).

The ICR (paragraph 75) notes that there was compliance with environmental safeguards during 
implementation. On the positive side, the project provided innovative solutions to environmental issues, 
such as installing oil collection systems and tanks along the road where oil was leaking from the ground at 
the sites of old wells and drip irrigation system for along one section of the road. The ICR (paragraph 76) 
notes that there were periods when environmental safeguard compliance was rated as moderately 
satisfactory, due to an incident in 2018, where a member of the contractor's office was killed by paving 
equipment. This accident reflected a lack of full compliance with occupational health and safety 
measures. The ICR notes that the MOT, the PIG and contractors responded promptly and quickly, including 
through additional safety training. 

Involuntary Resettlement. The PAD noted that there could be land acquisition and compensation for 
assets (such as fences, trees and crops), as well as the demolition and compensation for a small number of 
structures along the section between Kuckkak - Gulistan and Dehmoi - Madaniyat. A site-specific 
Resettlement Policy Framework (RPF) for the road segments financed by the Bank was prepared and 
publicly disclosed at appraisal (PAD, paragraph 57). The RAP described the land acquisition and 
compensation entitlements for the users of the project affected land parcels, as well as specific terms and 
conditions for temporary impacts occurred during construction.

The ICR (paragraph 78) notes that 48 people were affected by the project activities and that all project 
affected people were compensated by project closure. The ICR (paragraph 79) notes that during 
implementation, public and proactive consultations were held with the Project Affected Persons (PAPs) and 
households living adjacent to the road sections. The project conducted baseline, intermediate and end line 
beneficiary surveys aimed at: (i) identifying general public awareness and beneficiary perception of the 
project activities: (ii) assessing the impact of civil works on the environment: and (iii) assessing 
beneficiaries' satisfaction with civil works. The end-line survey findings showed that the general public 
awareness of the project activities had increased from 65% at the beginning of the project to 87% at the 
end. 83% of the respondents were very satisfied with the civil works and quality of roads.

The ICR (paragraph 80) notes that the project used the Grievance Redress Mechanisms (GRMs) used by 
the Ministry of Transport (MOT) and the local communities. A GRM was established to register complaints 
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and provide feedback to beneficiaries. The complaints were filed and addressed at the local level (jamoat), 
regional level (Regional Coordinator of the Project Implementation Group (PIG) and national level 
(MOT/PIG) through existing communication and information channels. The GRM was accessible 
to  beneficiaries in the target sites. The ICR (paragraph 80) notes that the GRM of the project was assessed 
as "satisfactory". 

b. Fiduciary Compliance
Financial Management. The Ministry of Transport (MOT) was responsible for fiduciary management. A 
financial management assessment conducted at appraisal, concluded that the financial management 
arrangements did not meet the Bank's requirements at appraisal, but that the arrangements would meet 
the requirements upon meeting two conditions, i.e., installation of software and finalizing the financial 
management chapter of the Project Operational Manual. The overall financial risk was assessed as 
substantial after mitigation measures (PAD, page 33). The ICR (paragraph 81) notes that some 
shortcomings relating to processing payments during implementation were addressed. The quarterly 
interim financial reports under the project were issued in a timely fashion. Annual audits of financial 
statements were submitted in a timely fashion and the audits were unqualified. 

Procurement. An assessment of the MOT's capacity to manage was conducted at appraisal. Although 
the MOT had executed several donor-funded projects in the sector, it did not have prior experience with 
Bank-financed projects. The overall procurement risk was rated substantial at appraisal (PAD, page 37). 
The mitigation measures, included creating additional procurement capacity during implementation, and 
continuous training of MOT staff involved in procurement activities. With mitigation measures, procurement 
risk was rated substantial (PAD, page 37).  The ICR (paragraph 82) notes that procurement was deemed 
to be satisfactory. There were no procurement issues and the ICR does not report any cases of mis 
procurement.

c. Unintended impacts (Positive or Negative)
---

d. Other
---

11. Ratings

Ratings ICR IEG Reason for 
Disagreements/Comment

Outcome Satisfactory Satisfactory

Bank Performance Satisfactory Satisfactory

Quality of M&E Substantial Substantial
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Quality of ICR --- Substantial

12. Lessons

The ICR (pages 26 -27) draws the following main lessons from the experience of implementing this 
project, presented with some adaptation of language.

1.  When implementing projects with a new client and in the context of the weak 
implementation capacity, the project design needs to be simple. The design of this project was 
simple and straightforward to be implemented by the Ministry of Transport and the Project 
Implementation Group.

2. In the face of more frequent and intense climatic events occurring in the region, the design 
should include climate resilient infrastructure to minimize vulnerability of the physical 
assets. While this project was being implemented, glacial melting along with prolonged and heavy 
rains caused mudslides and flooding throughout Tajikistan. The cross-coordinated work on the 
climate resilient infrastructure by the Ministry of Transport, Ministry of Emergency and other bodies 
was key in responding to these climatic events.

3. A road investment's impact on economic growth often depends on a variety of factors 
external to the road investment, making the theory of change complex and challenging to 
validate through an evaluation. The lesson from this project is that in addition to the improvement 
of physical connectivity, important institutional reforms on trade and transport facilitations through 
cross-border measures are required to complement the physical connectivity issues.

4. The long term impact of road safety measures could be undermined due to lack of 
enforcement of road safety regulations. Although road safety measures were incorporated into 
the design of the roads under this project, the results of the beneficiary survey identified road safety 
as a major concern. This highlights the need for enforcing road safety strategy and mechanisms for 
enforcing road safety regulations in road sector projects.

13. Assessment Recommended?

No

14. Comments on Quality of ICR

The ICR is well-written and provides a detailed overview of the project. The theory of change is logical and 
clearly discusses the links between project activities, their outputs and intended outcomes. It candidly 
discusses the issues associated with the indicator on the market accessibility index. The quality of evidence 
and analysis is aligned to the messages outlined in the ICR, and the ICR adheres to the guidelines. The ICR 
draws solid lessons from the experience of implementing this project. The ICR appropriately includes the 
Borrower's ICR in Annex 5 (ICR, page 45).
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a. Quality of ICR Rating
Substantial


