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PROCUREMENT
PLAN Ethiopia : Ethiopia: SME Finance Project
General Information
Country: Ethiopia Bank�s  Approval Date of the Original Procurement Plan: 2016-10-08

Revised Plan Date(s): (comma delineated, leave blank if none) 2016-10-13
Project ID: P148447 GPN Date: 
Project Name: Ethiopia: SME Finance Project
Loan / Credit No: IDA / 57930
Executing Agency(ies): Ministry of Industry

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

MOI/SME/NCB/G-02/16 / 4
wheel drive vehicles IDA / 57930

Project Management,
Communication and Impact
Evaluation

Post Request for
Quotations Limited Single Stage - One

Envelope 260,000.00 0.00 Pending
Implementation 2016-10-05 2016-11-30 2017-05-29

MOI/SME/SH/G-02/16 / Office
Furniture IDA / 57930

Project Management,
Communication and Impact
Evaluation

Post Request for
Quotations Limited Single Stage - One

Envelope 6,100.00 0.00 Pending
Implementation 2016-10-09 2016-12-04 2017-06-02

ET-MOI-1394-GO-RFB / IT
eqpmnt for PIU staff IDA / 57930

Project Management,
Communication and Impact
Evaluation

Post Request for
Quotations Limited Single Stage - One

Envelope 14,400.00 0.00 Pending
Implementation 2016-10-09 2016-12-04 2017-06-02

MOI/SME/NCB/G-01/16 / Sup &
Ins IT sys for the collateral
registry

IDA / 57930 Enabling Environment for SME
Finance Prior Request for Bids Open - National Single Stage - One

Envelope 500,000.00 0.00 Pending
Implementation 2016-12-28 2017-01-02 2017-02-13 2017-03-15 2017-04-19 2017-10-16

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

MOI/SMEFP/C-01/16 / BDS to
SMEs IDA / 57930 Business Development Services

for SMEs Prior Quality And Cost-
Based Selection Open - International 1,700,000.00 0.00 Pending

Implementation 2016-10-10 2016-10-31 2016-12-14 2017-01-11 2017-02-10 2017-03-17 2017-04-21 2018-04-21

MOI/SMEFP-01/C02/16 / BDS
Needs assessment IDA / 57930 Business Development Services

for SMEs Prior Quality And Cost-
Based Selection Open - International 300,000.00 0.00 Pending

Implementation 2016-12-15 2017-01-05 2017-02-18 2017-03-18 2017-04-17 2017-05-22 2017-06-26 2018-06-26

MOI/SMEFP-01/C04/16 / M&E
System Design IDA / 57930

Project Management,
Communication and Impact
Evaluation

Prior Quality And Cost-
Based Selection Open - International 200,000.00 0.00 Pending

Implementation 2017-05-03 2017-05-24 2017-07-07 2017-08-04 2017-09-03 2017-10-08 2017-11-12 2018-11-12

MOI/SMEFP-01/C03/16 /
Baseline Survey IDA / 57930

Project Management,
Communication and Impact
Evaluation

Prior Quality And Cost-
Based Selection Open - International 250,000.00 0.00 Pending

Implementation 2017-05-03 2017-05-24 2017-07-07 2017-08-04 2017-09-03 2017-10-08 2017-11-12 2018-11-12

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

MOI/SMEFP-01/C08/16 / Project
Coordinator IDA / 57930

Project Management,
Communication and Impact
Evaluation

Prior Individual Consultant
Selection Open 72,000.00 0.00 Pending

Implementation 2016-10-05 2016-11-23 2016-12-14 2017-01-18 2017-07-17

MOI/SMEFP-01/C09/16 /
Procurement Specialist IDA / 57930

Project Management,
Communication and Impact
Evaluation

Prior Individual Consultant
Selection Open 50,400.00 0.00 Pending

Implementation 2016-10-05 2016-11-23 2016-12-14 2017-01-18 2017-07-17

MOI/SMEFP-01/C11/16 /
Monitoring and Evaluation
Specialist

IDA / 57930
Project Management,
Communication and Impact
Evaluation

Post Individual Consultant
Selection Open 50,400.00 0.00 Pending

Implementation 2016-10-12 2016-11-30 2016-12-21 2017-01-25 2017-07-24

MOI/SMEFP-01/C05/16 / ICR
Diagnostic- Int IDA / 57930 Enabling Environment for SME

Finance Prior Individual Consultant
Selection Open 100,000.00 0.00 Pending

Implementation 2018-04-23 2018-06-11 2018-07-02 2018-08-06 2019-02-02

MOI/SMEFP-01/C10/16 / FM
Specialist IDA / 57930

Project Management,
Communication and Impact
Evaluation

Post Individual Consultant
Selection Open 50,400.00 0.00 Pending

Implementation 2016-10-12 2016-11-30 2016-12-21 2017-01-25 2017-07-24

MOI/SMEFP-01/C07/16 / TA for
Collateral registry IDA / 57930 Enabling Environment for SME

Finance Prior Individual Consultant
Selection Open 100,000.00 0.00 Pending

Implementation 2018-05-23 2018-07-11 2018-08-01 2018-09-05 2019-03-04

MOI/SMEFP-01/C06/16 / ICR
Diagnostic- local IDA / 57930 Enabling Environment for SME

Finance Post Individual Consultant
Selection Open 20,000.00 0.00 Pending

Implementation 2017-01-03 2017-02-21 2017-03-14 2017-04-18 2017-10-15
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MOI/SMEFP-01/C12/16 / Non-
Financial Services Coordinator IDA / 57930

Project Management,
Communication and Impact
Evaluation

Post Individual Consultant
Selection Open 50,400.00 0.00 Pending

Implementation 2016-10-12 2016-11-30 2016-12-21 2017-01-25 2017-07-24


