Procurement Plan
Mozambique: P125120 - Greater Maputo Water Supply Expansion Project

I. General

1. Bank’s approval Date of the procurement Plan
2. Date of General Procurement Notice:
3. Period covered by this procurement plan: The procurement period of project covered from year January 2017 to June 2018

II. Goods and Works and non-consulting services.

1. Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Method</th>
<th>Prior Review Threshold US$</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. ICB and LIB (Goods)</td>
<td>Above US$ 1,500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. NCB (Goods)</td>
<td>Above US$ 1,500,000</td>
<td>All</td>
</tr>
<tr>
<td>3. ICB (Works)</td>
<td>Above US$ 10 million</td>
<td>All</td>
</tr>
<tr>
<td>4. NCB (Works)</td>
<td>Above US$ 10 million</td>
<td>All</td>
</tr>
</tbody>
</table>

2. Prequalification. Bidders for Not applicable shall be prequalified in accordance with the provisions of paragraphs 2.9 and 2.10 of the Guidelines.

3. Proposed Procedures for CDD Components (as per paragraph. 3.17 of the Guidelines): Not Applicable

4. Reference to (if any) Project Operational/Procurement Manual: Available

5. Any Other Special Procurement Arrangements: Not Applicable

6. Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)

[List the Packages which require Bank’s prior review first and then the other packages]
III. Selection of Consultants

1. **Prior Review Threshold**: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$ 500,000</td>
<td>All</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>Above US$ 500,000</td>
<td>All</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 200,000</td>
<td>All</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants**: Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Any Other Special Selection Arrangements**: None

4. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>1</th>
<th>2</th>
<th>3</th>
<th>4</th>
<th>5</th>
<th>6</th>
</tr>
</thead>
<tbody>
<tr>
<td>Ref. No.</td>
<td>Description of Assignment</td>
<td>Estimated Cost US$ million</td>
<td>Packages</td>
<td>Review by Bank (Prior / Post)</td>
<td>Comments</td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under QCBS</td>
<td>0.60</td>
<td>2</td>
<td>Post</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Summary of number of contracts that will be let under other methods</td>
<td>1.40</td>
<td>9</td>
<td>Post</td>
<td>CQS/IC</td>
</tr>
</tbody>
</table>
### General Information

**Country:** Mozambique  
**Project ID:** P246120  
**GPN Date:**  
**Project Name:** Greater Maputo Water Supply Expansion Project  
**Loan / Credit No:** IDA / 52900  
**Receiving Agency:** Water Regulatory Council  

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/AGWSP/G-02/17</td>
<td>Supply of ICT Equipment for the Monitoring &amp; Data Collection System (RECO)</td>
<td>IDA / 52900</td>
<td>Component D Capacity Building and Operational Support in CRA</td>
<td>Proc.</td>
<td>Request for Quotes</td>
<td>Open - National</td>
<td>Draft Stage - One Envelope</td>
<td>130,000.00</td>
<td>35,000.00</td>
<td>Expired</td>
<td>否</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>2017-03-21</td>
<td>2017-08-31</td>
</tr>
</tbody>
</table>
### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Consulting Firms

<table>
<thead>
<tr>
<th>Activity Reference No.</th>
<th>Description</th>
<th>Type</th>
<th>Component</th>
<th>Review Type</th>
<th>Method</th>
<th>Market Approach</th>
<th>Contract Type</th>
<th>Estimated Amount (US$)</th>
<th>Actual Amount (US$)</th>
<th>Presence Status</th>
<th>Approval Status</th>
<th>Investigations</th>
</tr>
</thead>
<tbody>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Design and Development of a Unified Solution for Improved Performance of the</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Improved Capacity Building and Operational Support in CRA</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/CGN/CONS/18</td>
<td>Development and Implementation of a New Solution for Improved Performance of</td>
<td>Post</td>
<td>Component</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>No.</td>
<td>Description</td>
<td>Component</td>
<td>Cultural Capacity Building and Operational Support to CRA</td>
<td>Post-Operational Qualification</td>
<td>Opening Date</td>
<td>Proposal Submission Date</td>
<td>bushes</td>
<td>Approval Date</td>
<td>Contract Award Date</td>
<td>Post-Audit Consultancy</td>
<td>Contract Duration</td>
<td></td>
</tr>
<tr>
<td>-----</td>
<td>-------------</td>
<td>-----------</td>
<td>---------------------------------------------------------</td>
<td>-------------------------------</td>
<td>---------------</td>
<td>--------------------------</td>
<td>--------</td>
<td>----------------</td>
<td>---------------------</td>
<td>-------------------</td>
<td>------------------</td>
<td></td>
</tr>
</tbody>
</table>

**INDIVIDUAL CONSULTANTS**

<table>
<thead>
<tr>
<th>Name</th>
<th>Description</th>
<th>Contract Type</th>
<th>Amount (US$)</th>
<th>Services Status</th>
<th>Value of Reference</th>
<th>Direct Consultancy</th>
<th>Shortlisted Consultant</th>
<th>Final Draft Negotiated Contract Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Operational Capacity Post-Audit**

<table>
<thead>
<tr>
<th>Type</th>
<th>Description</th>
<th>Contract Type</th>
<th>Amount (US$)</th>
<th>Services Status</th>
<th>Value of Reference</th>
<th>Direct Consultancy</th>
<th>Shortlisted Consultant</th>
<th>Final Draft Negotiated Contract Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Operational Capacity Post-Audit**

<table>
<thead>
<tr>
<th>Type</th>
<th>Description</th>
<th>Contract Type</th>
<th>Amount (US$)</th>
<th>Services Status</th>
<th>Value of Reference</th>
<th>Direct Consultancy</th>
<th>Shortlisted Consultant</th>
<th>Final Draft Negotiated Contract Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Operational Capacity Post-Audit**

<table>
<thead>
<tr>
<th>Type</th>
<th>Description</th>
<th>Contract Type</th>
<th>Amount (US$)</th>
<th>Services Status</th>
<th>Value of Reference</th>
<th>Direct Consultancy</th>
<th>Shortlisted Consultant</th>
<th>Final Draft Negotiated Contract Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>CRA/GMWSP/CONS-</td>
<td>Component/Duration/Procurement</td>
<td>Position</td>
<td>Consultant</td>
<td>Amount</td>
<td>Start Date</td>
<td>Exp. Date</td>
<td>Signed/Canceled</td>
<td>Amount</td>
</tr>
<tr>
<td>----------------</td>
<td>--------------------------------</td>
<td>----------</td>
<td>------------</td>
<td>--------</td>
<td>------------</td>
<td>-----------</td>
<td>----------------</td>
<td>--------</td>
</tr>
<tr>
<td>CRA/GMWSP/CONS-</td>
<td>Component D Capacity Building and Operational Support in CRA</td>
<td>Post</td>
<td>Individual</td>
<td>30,000.00</td>
<td>2017-09-29</td>
<td>2018-02-29</td>
<td>Cancelled</td>
<td>30,000.00</td>
</tr>
<tr>
<td>CRA/GMWSP/CONS-</td>
<td>Component D Capacity Building and Operational Support in CRA</td>
<td>Post</td>
<td>Individual</td>
<td>50,000.00</td>
<td>2017-05-16</td>
<td>2018-12-18</td>
<td>Cancelled</td>
<td>50,000.00</td>
</tr>
<tr>
<td>CRA/GMWSP/CONS-</td>
<td>Component D Capacity Building and Operational Support in CRA</td>
<td>Post</td>
<td>Individual</td>
<td>70,000.00</td>
<td>2018-02-19</td>
<td>2018-10-13</td>
<td>Cancelled</td>
<td>70,000.00</td>
</tr>
<tr>
<td>CRA/GMWSP/CONS-</td>
<td>Component D Capacity Building and Operational Support in CRA</td>
<td>Post</td>
<td>Individual</td>
<td>20,000.00</td>
<td>2017-12-21</td>
<td>2019-09-11</td>
<td>Signed</td>
<td>20,000.00</td>
</tr>
<tr>
<td>IDA/GMWSP/CONS 02/ICS/18</td>
<td>Component D: Capacity Building and Operational Support to CRA</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>120,000.00</td>
<td>0.00</td>
<td>Cancelled</td>
<td>2018-11-21</td>
</tr>
<tr>
<td>--------------------------</td>
<td>---------------------------------------------------</td>
<td>------</td>
<td>---------------------</td>
<td>--------</td>
<td>-------------</td>
<td>------</td>
<td>-----------</td>
<td>------------</td>
</tr>
<tr>
<td>MZ-CRA-143133-CS-INDV</td>
<td>Component D: Building and Operational Support to CRA</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>80,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-11-28</td>
</tr>
<tr>
<td>MZ-CRA-143135-CS-INDV</td>
<td>Component D: Building and Operational Support in CRA</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>70,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2020-01-14</td>
</tr>
<tr>
<td>MZ-CRA-143137-CS-INDV</td>
<td>Component D: Building and Operational Support to CRA</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>Limited</td>
<td>100,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-11-28</td>
</tr>
</tbody>
</table>