Implementation Status & Results
Morocco
Morocco Cap Bldg and Mgmt to Improve Schooling for Poor JSDF (P116414)

Operation Name: Morocco Cap Bldg and Mgmt to Improve Schooling for Poor JSDF (P116414)
Project Stage: Implementation
Seq.No: 1
Status: ARCHIVED
Archive Date:
Country: Morocco
Approval FY: 2009
Product Line: Recipient Executed Activities
Region: MIDDLE EAST AND NORTH AFRICA
Lending Instrument: Technical Assistance Loan
Implementing Agency(ies):

Key Dates
Board Approval Date 10-Mar-2009
Original Closing Date 25-Mar-2013
Planned Mid Term Review Date
Last Archived ISR Date
Effectiveness Date 25-Mar-2010
Revised Closing Date 25-Mar-2013
Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from Project Appraisal Document)
The objectives of the project are to: (i) reduce drop out in the poorest and most remote primary schools in rural Morocco; (ii) reduce the financial burden of sending children to school for the poorest and most vulnerable families; and (iii) improve school management in high schools through empowerment of school councils.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name
1. Capacity building to implement a Conditional Cash Transfer (CCT) program to reduce drop-out among poor and vulnerable in rural primary education 0.88
2. Capacity building for the design and implementation of a high-school teacher#s accountability pilot project in poor communities 0.49
3. Monitoring, evaluation and dissemination 0.47
4. Supporting the grant management and audit 0.32

Overall Ratings
Progress towards achievement of PDO
Overall Implementation Progress (IP)
Overall Risk Rating
Previous Rating
Current Rating
Unsatisfactory
Unsatisfactory

Implementation Status Overview
This recipient-executed TF was effective on March 25, 2010. However to date, no disbursement has taken place because the Grant was not included in the Finance Law which made it impossible for the Ministry of Education to disburse.

**Locations**
No Location data has been entered

**Results**

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Teachers’ absenteeism in beneficiary high schools compared to control group school (component 2)</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Drop out rates in rural beneficiary schools compared to control groups schools</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>7.40</td>
<td>3.20</td>
</tr>
</tbody>
</table>

**Intermediate Results Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>N.A.</td>
<td></td>
<td>Text</td>
<td>Value</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 09-Sep-2011)**

### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P116414</td>
<td>TF-93996</td>
<td>Effective</td>
<td>USD</td>
<td>2.18</td>
<td>2.18</td>
<td>0.00</td>
<td>2.18</td>
<td>0.00</td>
<td>2.18</td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
The process of grant budgeting is in progress. The Ministry of Education has submitted a request to the Ministry of Finance which may soon be approved.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.