
Procurement Plan

I.
General

1. 
Project information: 

Country: Democratic Republic of Sao Tome and Principe

Project Name: Central African Backbone APL2 São Tomé and Príncipe
Grant Number: H 642_ST
Project Implementing Agency (PIA): Project’s Fiduciary and Administrative Agency
2.
Bank’s approval Date of the Procurement Plan [Original: November, 2010; Revision 1

         April 25, 2011; Revision 2: December 8, 2011; Revision 3: January 22, 2013; Revision 4: April 3, 2013.
3. Date of General Procurement Notice:   May 4, 2011
4. Period covered by this procurement plan: March, 2013 to December, 2013
II. 
Goods and Works and non-consulting services.

1.       Prior Review Threshold: Procurement Decisions subject to Prior Review by the Bank as 
      stated in Appendix 1 to the Guidelines for Procurement: 
	
	Procurement Method
	Prior Review Threshold
	Comments

	1.
	ICB and LIB (Goods)
	≥$ 250,000
	

	2.
	NCB (Goods)
	< $ 250,000
	Post review

	3.
	ICB (Works)
	≥$ 500,000
	Not expected

	4.
	NCB (Works)
	< $ 500,000
	Post review

	5.
	Shopping (Goods and Works)
	< $ 50,000
	Post review


2.
Prequalification: Not applicable 
3.
Proposed Procedures for Components (as per paragraph. 3.17 of the Guidelines): Not applicable 

4. Reference to (if any) Project Operational/Procurement Manual: Available
5. Any Other Special Procurement Arrangements: Not applicable 

6. Procurement Packages with Methods and Time Schedule 

	1
	2
	3
	4
	5
	6
	7
	8

	Ord. No.
	Ref. No.
	Contract 

(Description)
	Estimated

Cost
	Procure
ment

Method
	Review

by Bank

(Prior / Post)
	Expected

Bid-Opening

Date 
	Comments

	1
	01/S/CAB/12
	Maintenance of computers equipments
	
	DC
	Prior
	January 25,

2013
	Already 

hired


II.       Selection of Consultants

1. Prior Review Threshold: Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	
	Selection  Method
	Prior Review Threshold
	Comments

	1.
	Quality and  Cost-based Selection  (Firms) 
	≥$ 100,000
	

	2.
	Quality and  Cost-based Selection  (Firms) 
	< $ 100,000
	Post review

	3.
	Single Source Selection  (Firms)
	All
	

	4.
	Single Source Selection  (Individuals)
	All
	

	5.
	Least-cost Selection
	< $ 100,000
	

	6.
	Selection Based on Consultants’ Qualifications
	< $ 100,000
	Post review

	7.
	Selection of Individual Consultants
	≥$ 50,000
	

	8.
	Selection of Individual Consultants
	< $ 50,000
	Post review


All Single Source contract to be subject to Prior Review

2.  Short list comprising entirely of national consultants: Short list of consultants for services, estimated to cost less than $ 100,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
3.
Any Other Special Selection Arrangements: 

3.1. Least-cost Selection

3.2. Selection Based on the Consultant’s Qualifications

4.
Consultancy Assignments with Selection Methods and Time Schedule
	1
	2
	3
	4
	5
	6
	7
	8

	Ord. No.


	Ref. No.
	Description of Assignment


	Estimated

Cost
	Selection

Method
	Review

by Bank

(Prior / Post)
	Expected

Proposals Submission

Date
	Comments

	1
	09/C/CAB/11
	Technical Assistance to modernize and harmonize legal and regulatory framework the ICT Sector
	
	QCBS
	Prior
	March  21, 

2013
	Already opened

	2
	10/C/CAB/11
	Technical assistance to perform technical and financial annual audits of the ACE SPV
	
	LCS
	Post
	January 28, 
2014
	

	3
	04/C/CAB/12
	Auditing services for the project
	
	LCS
	Prior
	December 13,

2012
	Process of recruitment completed

	4
	11/C/CAB/11


	Technical Assistance to improve access to ICT service in rural areas and to structure PPP investments
	
	IC
	Prior
	April 12,
2013
	

	5
	01/C/CAB/13 
	Technical Assistance in journalism for the mid-term evaluation  of the  project 
	
	IC
	Post
	April, 9
2013
	

	6
	02/C/CAB/13 
	Technical Assistance in monitoring and evaluation for the mid-term evaluation of the project 
	
	IC
	Post
	April, 9
2013
	

	7
	01/C/CAB/12 
	Recruitment of Technical Advisor 
	
	SSS
	Prior
	February, 27
2013
	Process of recruitment completed

	8
	06/C/CAB/12
	Recruitment of Procurement Specialist
	
	SSS
	Prior
	November 29,
2013
	

	9
	07/C/CAB/12
	Recruitment of accountant  
	
	SSS
	Prior
	November, 29
2013
	

	10
	08/C/CAB/12
	Recruitment of Project  Coordinator 
	
	SSS
	Prior
	November, 29
2013
	

	11
	09/C/CAB/12
	Recruitment of Financial  Manager
	
	SSS
	Prior
	November, 29
2013
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Original
Assistência Técnica em jornalismo para a avaliação de meio percurso do projeto
IV.
Implementing Agency Building Activities with Time Schedule

1. In this section the agreed Capacity Building Activities (some items could be from CPAR recommendation) are listed with some schedule
	Ord. No.
	Expected outcome /

Activity Description 


	Estimated Cost
	Estimated Duration
	Start Date
	Comments

	1
	
	
	
	
	


76381








