# Implementation Status & Results

## Sierra Leone - Financial Sector Development Plan Support Project (P121514)

### Key Dates

<table>
<thead>
<tr>
<th>Event</th>
<th>Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>Board Approval Date</td>
<td>07-Apr-2011</td>
</tr>
<tr>
<td>Original Closing Date</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td>Effectiveness Date</td>
<td>20-Jul-2011</td>
</tr>
<tr>
<td>Revised Closing Date</td>
<td>31-Dec-2015</td>
</tr>
<tr>
<td>Planned Mid Term Review Date</td>
<td>13-Jan-2014</td>
</tr>
</tbody>
</table>

### Project Development Objectives

Project Development Objective (from Project Appraisal Document)

Has the Project Development Objective been changed since Board Approval of the Project?

- [ ] Yes
- [x] No

### Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Component 1: Enhancing access to financial services</td>
<td>1.60</td>
</tr>
<tr>
<td>Component 2: Building financial sector reform and oversight capacity of the BSL</td>
<td>2.40</td>
</tr>
</tbody>
</table>

### Overall Ratings

<table>
<thead>
<tr>
<th>Category</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderate</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

### Implementation Status Overview

Implementation of the project has started. Despite technical challenges that delayed initial disbursements, a number of key project activities to strengthen capacity of the Bank of Sierra Leone and implementing the payment system are underway and some progress has been made towards achieving project objectives.

### Locations
## Results

### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 12-Dec-2012)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P121514</td>
<td>IDA-H6620</td>
<td>Effective</td>
<td>XDR</td>
<td>2.60</td>
<td>2.60</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
**Key Decisions Regarding Implementation**

Project focus on Bank of Sierra Leone capacity development and activities will be maintained. Bank implementation support will focus on banking supervision and payment systems.

**Restructuring History**

**Related Projects**

There are no related projects.