Implementation Status & Results
India
INDIA - Financing Energy Efficiency at SMEs (P100530)

Operation Name: INDIA - Financing Energy Efficiency at SMEs (P100530)  
Country: India  
Product Line: Global Environment Project  

Key Dates
Board Approval Date 27-May-2010  
Original Closing Date 31-Dec-2014  
Planned Mid Term Review Date 04-Feb-2013  
Last Archived ISR Date 05-Dec-2010  
Effectiveness Date 28-Oct-2010  
Revised Closing Date 31-Dec-2014  
Actual Mid Term Review Date

Global Environmental Objectives

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes ☐ No

Component(s)

Component Name Component Cost
Component 1: Activities to Build Capacity and Awareness for energy efficiency 3743500.00
Component 2: Activities to Increase Investment in EE 5585000.00
Component 3: Program Knowledge Management: 1000000.00
Component 4: Project Management 971500.00

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards GEO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Moderately Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Satisfactory</td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

The project was approved by the Bank Board on May 27, 2010 and became effective on October 29, 2010. Project Management Units have been created at both the Bureau of Energy Efficiency and the Small Industries Development Bank of India, and an initial procurement training took place during project preparation. The first implementation review mission is planned for the last quarter of FY 11.
Results

Global Environmental Objective Indicators
No results have been entered.

Intermediate Results Indicators
No results have been entered.

Data on Financial Performance (as of 11-Mar-2011)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
</table>

Disbursements (in Millions)

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P100530</td>
<td>TF-97126</td>
<td>Effective</td>
<td>USD</td>
<td>2.25</td>
<td>2.25</td>
<td>0.00</td>
<td>0.08</td>
<td>2.17</td>
<td>4.00</td>
</tr>
</tbody>
</table>

Disbursement Graph

Key Decisions Regarding Implementation
no decisions for disclosure at this point
Restructuring History

There has been no restructuring to date.

Related Projects