Implementation Status & Results

Thailand

TH: Institutional Capacity Building on ICT Policies in Thailand (P120387)

Operation Name: TH: Institutional Capacity Building on ICT Policies in Thailand (P120387)

Project Stage: Implementation

Seq.No: 2

Status: ARCHIVED

Archive Date: 11-Jul-2012

Country: Thailand

Approval FY: 2010

Product Line: Institutional Development Fund

Region: EAST ASIA AND PACIFIC

Lending Instrument: Implementing Agency(ies): Ministry of Information and Communications Technology

Key Dates

Board Approval Date 31-Mar-2010

Original Closing Date 30-Sep-2013

Planned Mid Term Review Date

Last Archived ISR Date 29-Jun-2011

Effectiveness Date 03-Dec-2010

Revised Closing Date 30-Sep-2013

Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from IDF Proposal)

The project will help in developing policies for ICT sector growth in Thailand, taking into account international best practices in order to achieve the goal of a "Smart Thailand". The project will accordingly build capacity at Thailand's Ministry of Information and Communications through the engagement of local and international experts.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes ☐ No

Component(s)

Component Name | Component Cost
--- | ---
Training of MICT staff | 50000.00
eGovernment Study | 75000.00
IT/ITES Study | 100000.00
Broadband Study | 50000.00

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Implementation Status Overview

Since last ISR reporting period, the project has been progressing satisfactorily. All Terms of References have been finalized and procurement process for all the projects have started. The procurements for the identified studies were on hold during late October - mid-November 2011 when the Government Compound where the MICT is located was...
suffering from high floods. The MICT has been back in operations and is proceeding with accelerating the procurement processes for all the studies to be conducted under this trust fund. It is confirmed by the MICT that, despite the two months interruption, all projects will still be completed within the closing date.

**Locations**
No Location data has been entered

**Results**

**Indicators**

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Direct project beneficiaries</td>
<td></td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Date</td>
<td>30-Sep-2013</td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Comments</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Female beneficiaries</td>
<td></td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>0.00</td>
</tr>
<tr>
<td></td>
<td></td>
<td>Sub Type</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Supplemental</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Data on Financial Performance (as of 28-Jan-2011)**

**Financial Agreement(s) Key Dates**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P120387</td>
<td>TF-97929</td>
<td>Effective</td>
<td>29-Nov-2010</td>
<td>03-Dec-2010</td>
<td>03-Dec-2010</td>
<td>30-Sep-2013</td>
<td>30-Sep-2013</td>
</tr>
</tbody>
</table>

**Disbursements**

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P120387</td>
<td>TF-97929</td>
<td>Effective</td>
<td>USD</td>
<td>0.30</td>
<td>0.30</td>
<td>0.00</td>
<td>0.05</td>
<td>0.26</td>
<td>15.00</td>
</tr>
</tbody>
</table>
Key Decisions Regarding Implementation
A Workshop will be held in a year time to disseminate the findings and recommendations related to the e-Government, broadband, and IT/ITES studies for current and potential stakeholders.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.