Implementation Status & Results
Brazil
Breaching the Justice Gap in Brazil through CNJ (P125937)

Operation Name: Breaching the Justice Gap in Brazil through CNJ (P125937)  Project Stage: Implementation  Seq.No: 1  Status: ARCHIVED  Archive Date: 17-Oct-2012

Country: Brazil  Approval FY: 2012
Product Line: Institutional Development Fund  Region: LATIN AMERICA AND CARIBBEAN  Lending Instrument:
Implementing Agency(ies):

Key Dates
Board Approval Date 02-Aug-2011  Original Closing Date 17-Apr-2015  Planned Mid Term Review Date 31-Mar-2014  Last Archived ISR Date
Effectiveness Date 29-May-2012  Revised Closing Date 17-Apr-2015  Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The Development Objective of this grant is to Strengthen the capacity of Brazil's National Council for Justice (Conselho Nacional de Juicsta - CNJ) to promote geographic equality and equity in the offering of justice services and contribute to reducing the gaps existing between the Judiciary of the most advanced States and the poorest States in Brazil by improving the quality of public spending in three to five Pilot States in which the deficiencies of the State judicial system are more acute.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name  Component Cost
Diagnostic Study on State Judiciary Inequality and Subprojects in Pilot States 360000.00
Subproject Coordination and Audits 90000.00

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td></td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Low</td>
</tr>
</tbody>
</table>

Implementation Status Overview
The Project became effective on May 29, 2012 and the first disbursement took place in the following days. The IDF Grant deadline was met. Implementation has now started with the first phase of the Project, i.e. the Diagnostic Study.
## Results

### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Diagnostic Study launched</td>
<td></td>
<td>Text</td>
<td>No Diagnostic Study done</td>
<td>Hiring of Consulting Firm</td>
<td>Diagnostic Study Completed</td>
</tr>
</tbody>
</table>

#### Data on Financial Performance (as of 06-Jun-2012)

##### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P125937</td>
<td>TF-10771</td>
<td>Effective</td>
<td>USD</td>
<td>0.45</td>
<td>0.45</td>
<td>0.00</td>
<td>0.10</td>
<td>0.35</td>
<td>22.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
**Key Decisions Regarding Implementation**

No key decisions

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

There are no related projects.