Implementation Status & Results
Colombia

COLOMBIA - Amoya River Environmental Services (P078220)

Operation Name: COLOMBIA - Amoya River Environmental Services (P078220)  
Project Stage: Implementation  
Seq.No: 7  
Status: ARCHIVED  
Archive Date: 05-Apr-2014

Country: Colombia  
Approval FY: 2004

Product Line: Carbon Offset  
Region: LATIN AMERICA AND CARIBBEAN

Implementing Agency(ies): ISAGEN  
Lending Instrument: Specific Investment Loan

Key Dates
Board Approval Date  24-May-2004  
Original Closing Date 31-Dec-2012  
Last Archived ISR Date 25-Mar-2012

Effectiveness Date  24-May-2004  
Revised Closing Date 30-Jun-2014

Overall Ratings

<table>
<thead>
<tr>
<th>overall rating</th>
<th>previous rating</th>
<th>current rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td></td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

The run-of-river power plant was commissioned on December 2012 and started commercial operation on May 2013. The power plant has a nominal installed capacity of 80 MW, and is one of the largest run-of-river power plants in the Andean region. It is expected to generate about 510 GWh/year. It started operations in May 23, 2013.

Locations

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Colombia</td>
<td>Not Entered</td>
<td>San Jose de las Hermosas</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Colombia</td>
<td>Not Entered</td>
<td>Chaparral</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Colombia</td>
<td>Not Entered</td>
<td>Rio Amoya</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Key Decisions Regarding Implementation

There are no pending key decisions for disclosure.

Related Projects

There are no related projects.