PROCUREMENT PLAN (Textual Part)

Project information: P163264 - Cambodia Agricultural Sector Diversification Project

Project Implementation agency:
Ministry of Agriculture, Forestry and Fisheries (MAFF)
Ministry of Rural Development (MRD),
Ministry of Water Resources and Meteorology (MOWRAM), and
Ministry of Economy and Finance (MEF)

Date of the Procurement Plan: November 19, 2018

Period covered by this Procurement Plan: 18 months procurement plan

Preamble

In accordance with paragraph 5.9 of the “World Bank Procurement Regulations for IPF Borrowers” (July 2016) (“Procurement Regulations”) the Bank’s Systematic Tracking and Exchanges in Procurement (STEP) system will be used to prepare, clear and update Procurement Plans and conduct all procurement transactions for the Project.

This textual part along with the Procurement Plan tables in STEP constitute the Procurement Plan for the Project. The following conditions apply to all procurement activities in the Procurement Plan. The other elements of the Procurement Plan as required under paragraph 4.4 of the Procurement Regulations are set forth in STEP.

The Bank’s Standard Procurement Documents: shall be used for all contracts subject to international competitive procurement and those contracts as specified in the Procurement Plan tables in STEP.

National Procurement Arrangements: In accordance with paragraph 5.3 of the Procurement Regulations, when approaching the national market (as specified in the Procurement Plan tables in STEP), the country’s own procurement procedures may be used.

When the Borrower uses its own national open competitive procurement arrangements as set forth in the Royal Kingdom of Cambodia’s Updated Procurement Manual for All Externally Financed Projects/Programs (“Procurement Manual”), promulgated through the Sub-decree 74 dated May 22, 2012, which is issued pursuant to Article 3 of the Kingdom of Cambodia’s Law on Public Procurement dated January 14, 2012, such arrangements shall be subject to paragraph 5.4 of the Procurement Regulations and the following conditions.

i. Procurement shall be open to eligible firms from any country;

ii. The request for bids/request for proposals document shall require that Bidders/Proposers submitting Bids/Proposals present a signed acceptance at the
time of bidding, to be incorporated in any resulting contracts, without limitation the Bank’s right to sanction and the Bank’s inspection and audit rights as per attached confirming application of, and compliance with, the Bank’s Anti-Corruption Guidelines, including format;

iii. Each Project shall put in place an effective complaint review system that includes review by the implementing agency and subsequent review by another party not involved in the in the procurement process, if not satisfied with the review of the implementing agency.

When other national procurement arrangements other than national open competitive procurement arrangements are applied by the Borrower, such arrangements shall be subject to paragraph 5.5 of the Procurement Regulations.

**Leased Assets** as specified under paragraph 5.10 of the Procurement Regulations: Leasing may be used for those contracts identified in the Procurement Plan tables. “Not Applicable”

**Procurement of Second Hand Goods** as specified under paragraph 5.11 of the Procurement Regulations – is allowed for those contracts identified in the Procurement Plan tables “Not Applicable”

**Domestic preference** as specified under paragraph 5.51 of the Procurement Regulations *(Goods and Works)*. Not Applicable

**Other Relevant Procurement Information.**

Except the credit line facilities (tentatively US$30 million) under the sub-component 1.2 Financing Agriculture Diversification of the project that will be administered by the Rural Development Bank acting as the Treasury Bank on behalf of the Government, and channelled through the financial intermediaries (participating financial institutes); all the procurement activities under other components and sub-components including the matching grant facility under Cambodia Agricultural Sector Diversification Project will be governed by World Bank Procurement Regulation for IPF Borrowers, July 2016 (revised November 2017 and Revised August 2018)
## CONSULTING NON-project accounting Software

### PROCEEdings Cambodia : Cambodia Agricultural Sector Diversification Project

**Country:** Cambodia  
**Project ID:** P012864  
**GPN Date:**  
**Project Name:** Cambodia Agricultural Sector Diversification Project  
**Loan / Credit No:** IDA / 63660  
**Executing Agency:** Ministry of Agriculture, Forestry and Fisheries  

### WORK

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>MAFF-G-5</strong> / Office furniture for MAFF (central and provincial)</td>
<td>63660</td>
<td>Component: Project Management, Coordination, Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Central</td>
<td>Single Stage / One Envelope</td>
<td>136,800.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-08-20</td>
<td>2019-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>MAFF-G-6</strong> / Office furniture for MAFF (central and provincial)</td>
<td>63660</td>
<td>Component: Project Management, Coordination, Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Central</td>
<td>Single Stage / One Envelope</td>
<td>308,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-08-20</td>
<td>2019-10-05</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>MAFF-G-3</strong> / Motorcycles for MAFF (central and provincial)</td>
<td>63660</td>
<td>Component: Project Management, Coordination, Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Central</td>
<td>Single Stage / One Envelope</td>
<td>25,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-08-20</td>
<td>2019-12-21</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>MAFF-G-4</strong> / Accounting software and server for the accounting software for the program</td>
<td>63660</td>
<td>Component: Project Management, Coordination, Monitoring &amp; Evaluation</td>
<td>Post</td>
<td>Request for Qualifications</td>
<td>Central</td>
<td>Single Stage / One Envelope</td>
<td>20,000.00</td>
<td>0.00</td>
<td>Pending Implementation</td>
<td>2019-08-20</td>
<td>2019-08-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### CONSULTING SERVICES

|-----------------------------------|------------------|-----------|-------------|--------|----------------|---------------------|---------------------|------------------------|----------------------|----------------|---------------------------------|---------------------------------|---------------------------------|---------------------------------|-----------------------------|----------------------------------|-----------------|-------------------------|----------------|----------------------|

### CONSULTING FIRMS

|-----------------------------------|------------------|-----------|-------------|--------|----------------|-------------|------------------------|----------------------|----------------|----------------|--------------------------------|---------------------------------|--------------------------------|---------------------------------|-----------------------------|----------------------------------|-----------------|-------------------------|----------------|----------------------|
### Consultant for Apps, Statistics, Firm Project Survey, and Evaluation Hands-on Firms/NGOs

**MAFF-CON-1**
- **Component:** Baptist Agriculture Diversification
- **Type:** Project Coordinator
- **Stage:** Early
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CON-2**
- **Component:** Baptist Agriculture Diversification
- **Type:** Project Coordinator
- **Stage:** Early
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CON-3**
- **Component:** Baptist Agriculture Diversification
- **Type:** Project Coordinator
- **Stage:** Early
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CON-4**
- **Component:** Baptist Agriculture Diversification
- **Type:** Project Coordinator
- **Stage:** Early
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CON-5**
- **Component:** Baptist Agriculture Diversification
- **Type:** Project Coordinator
- **Stage:** Early
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

### Consultant for Project Management, Development, and Evaluation Hands-on Survey, Project Completion Survey, and Project Preparation

**MAFF-CON-6**
- **Component:** Baptist Agriculture Diversification
- **Type:** Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

### Consultant for Development of Web Application, Database Information, Website Information, Web Site, and Internal Database for SAPP

**MAFF-CON-7**
- **Component:** Baptist Agriculture Diversification
- **Type:** Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

### Consultant for Project Management, Coordination, Marketing & Evaluation

**MAFF-CON-8**
- **Component:** Baptist Agriculture Diversification
- **Type:** Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

### Consultant for Consultancy Services Supporting SAPP Task Project Implementation

**MAFF-CON-9**
- **Component:** Baptist Agriculture Diversification
- **Type:** Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

### Consultant for Site Database Concept

**MAFF-CON-10**
- **Component:** Baptist Agriculture Diversification
- **Type:** Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Cost:** 2019-05-31
- **Completion:** 2019-06-30

---

### Individual Consultants

**MAFF-CN-11 / National FM Consultant**
- **Component:** Baptist Agriculture Diversification
- **Type:** Individual Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CN-12 / National Program Consultant**
- **Component:** Baptist Agriculture Diversification
- **Type:** Individual Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Completion:** 2019-06-30

**MAFF-CN-13 / International Operation Consultant**
- **Component:** Baptist Agriculture Diversification
- **Type:** Individual Consultant
- **Stage:** Mid
- **Amount:** $2,500.00
- **Due:** 2019-05-31
- **Status:** Paid
- **Date of Payment:** 2019-05-29
- **Final Payment:** 2019-05-31
- **Completion:** 2019-06-30
| MAFF-CS-1 / General National Operations Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 100,000.00 | 0.00 | Funding Implementation | 2019-07-22 | 2019-08-15 | 2019-10-20 | 2024-10-21 |
| --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- | --- |
| MAFF-CS-2 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Realizing Agricultural Diversification | Post | Individual Consultant | Mission | Open | 200,000.00 | 0.00 | Funding Implementation | 2019-07-24 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-3 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 100,000.00 | 0.00 | Funding Implementation | 2019-07-25 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-5 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Realizing Agricultural Diversification | Post | Individual Consultant | Mission | Open | 20,000.00 | 0.00 | Funding Implementation | 2019-07-27 | 2019-10-21 | 2019-11-02 | 2024-10-31 |
| MAFF-CS-7 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 200,000.00 | 0.00 | Funding Implementation | 2019-07-31 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-8 / International Consultant for Development and Distribution of IPR and IPR Quality and Safety of Agricultural Products | MA / $000 | Component 4: Implementing Agricultural Information Systems and Quality Control Management | Post | Individual Consultant | Mission | Open | 100,000.00 | 0.00 | Funding Implementation | 2019-08-01 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-9 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Realizing Agricultural Diversification | Post | Individual Consultant | Mission | Open | 232,000.00 | 0.00 | Funding Implementation | 2019-08-02 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-10 / International Consultant for Development and Distribution of IPR and IPR Quality and Safety of Agricultural Products | MA / $000 | Component 4: Implementing Agricultural Information Systems and Quality Control Management | Post | Individual Consultant | Mission | Open | 20,000.00 | 0.00 | Funding Implementation | 2019-08-03 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-11 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 120,000.00 | 0.00 | Funding Implementation | 2019-08-04 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-12 / General National Operations Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 120,000.00 | 0.00 | Funding Implementation | 2019-08-05 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-13 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Realizing Agricultural Diversification | Post | Individual Consultant | Mission | Open | 100,000.00 | 0.00 | Funding Implementation | 2019-08-06 | 2019-10-21 | 2019-10-31 | 2024-10-31 |
| MAFF-CS-14 / National Project Coordinator Support Consultant | MA / $000 | Component 4: Project Management, Coordination, Monitoring & Evaluation | Post | Individual Consultant | Mission | Open | 72,000.00 | 0.00 | Funding Implementation | 2019-08-07 | 2019-10-21 | 2019-10-31 | 2024-10-31 |