Implementation Status & Results
Benin
BJ- Poverty Reduction Support Grant - PRSC 6 (P117287)

Key Dates
Board Approval Date: 29-Apr-2010
Original Closing Date: 31-Mar-2011
Planned Mid Term Review Date: 31-Mar-2011
Last Archived ISR Date: 31-Mar-2011
Effectiveness Date: 31-Mar-2011
Revised Closing Date: 31-Mar-2011
Actual Mid Term Review Date: 31-Mar-2011

Program Development Objectives
Program Development Objective (from Program Document)

Has the Program Development Objective been changed since Board Approval of the Program?

☐ Yes ☐ No

Overall Ratings
Progress towards achievement of PDO: Satisfactory
Overall Implementation Progress (IP): Satisfactory

Implementation Status Overview
Effectiveness of the operation and subsequent disbursement of funds are awaiting approval of the credit by the National Assembly in Benin. The Government requested an extension to the effectiveness deadline. This request was granted and as result the effectiveness deadline was extended to December 31, 2010 to allow time for passage through the National Assembly.

Results

Data on Financial Performance (as of 02-Jun-2010)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Loan No.</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Closing Date</th>
</tr>
</thead>
<tbody>
<tr>
<td>P117287</td>
<td>IDA-47220</td>
<td>Not Effective</td>
<td>29-Apr-2010</td>
<td>25-May-2010</td>
<td></td>
<td>31-Mar-2011</td>
</tr>
</tbody>
</table>

Disbursements (in Millions)
Key Decisions Regarding Implementation
The request from the Government for an extension to the effectiveness deadline was granted.

Restructuring History
There has been no restructuring to date.

Related Operations