Liberia
Liberia Forest Sector Project
Procurement Plan
(P154114)

I. General

1. **Bank’s approval Date of the procurement Plan**: revised version on November 22, 2017.
2. **Date of General Procurement Notice**: January 31, 2017
3. **Period covered by this procurement plan**: October 2017 – September 2018

II. Goods and Works and non-consulting services

1. **Prior Review Threshold**: Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

<table>
<thead>
<tr>
<th>Procurement Type</th>
<th>Prior Review Threshold, ‘000US$</th>
</tr>
</thead>
<tbody>
<tr>
<td>Works</td>
<td>10,000</td>
</tr>
<tr>
<td>Goods, IT &amp; Non-Consulting Services</td>
<td>2,000</td>
</tr>
</tbody>
</table>

2. **Summary of the Procurement Packages planned**:

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Method</th>
<th>Estimated Amount (US$)</th>
<th>Expected Bid Opening Date (YYYY/MM/DD)</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-FDA-37151-GO-RFQ / Procurement of Furniture &amp; Office and Field Equipment for Liberia Land Authority</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>36,325</td>
<td>2017/12/26</td>
</tr>
<tr>
<td>LR-FDA-37144-NC-RFQ / Printing and Installation of Billboards (x6) and Signposts (x10) for Lake Piso Multiple-Use Reserve</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>27,000</td>
<td>2017/12/19</td>
</tr>
<tr>
<td>LR-FDA-36679-GO-RFQ / Procurement of GPS (x5), Plotter (x1), and a set of GIS Softwares for the Liberia Institute of Statistics and Geo-Information Services (LISGIS)</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>15,000</td>
<td>2017/12/23</td>
</tr>
<tr>
<td>LR-FDA-36664-GO-RFQ / Supply and Installation of Server (inclusive of hosting, and subscription), Laptop Computers (x4),</td>
<td>Post</td>
<td>Request for Quotations</td>
<td>25,500</td>
<td>2017/12/29</td>
</tr>
</tbody>
</table>

November 22, 2017
III. Selection of Consultants

1. **Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

<table>
<thead>
<tr>
<th>Selection Method</th>
<th>Prior Review Threshold</th>
</tr>
</thead>
<tbody>
<tr>
<td>1. Competitive Methods (Firms)</td>
<td>Above US$1,000,000</td>
</tr>
<tr>
<td>2. Single Source (Firms)</td>
<td>All</td>
</tr>
<tr>
<td>3. Individual</td>
<td>Above US$ 300,000</td>
</tr>
</tbody>
</table>

2. **Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than $300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.

3. **Consultancy Assignments with Selection Methods and Time Schedule**

<table>
<thead>
<tr>
<th>Activity Reference No. / Description:</th>
<th>Review Type</th>
<th>Selection Method</th>
<th>Expected proposals submission date (YYYY/MM/DD)</th>
<th>Estimated Amount (US$)</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-FDA-37153-CS-UN / Design and Implementation of an MRV System and Development of FREL/FRL for REDD+ in Liberia (Part 2: FRELs/FRLs and institutional strengthening)</td>
<td>Prior</td>
<td>UN Agencies</td>
<td>2017/11/28</td>
<td>692,000.00</td>
</tr>
<tr>
<td>Code</td>
<td>Details</td>
<td>Post</td>
<td>Type</td>
<td>Date</td>
</tr>
<tr>
<td>-----------------------------</td>
<td>-------------------------------------------------------------------------</td>
<td>------</td>
<td>----------</td>
<td>----------</td>
</tr>
<tr>
<td>LR-FDA-36689-CS-CQS</td>
<td>Technical Assistance for Liberia Forest Concessions Review</td>
<td>Post</td>
<td>CQS</td>
<td>2017/10/17</td>
</tr>
<tr>
<td>LR-FDA-36668-CS-CQS</td>
<td>Protected Area Feasibility Study for Cestos SenkWehn</td>
<td>Post</td>
<td>CQS</td>
<td>2017/12/30</td>
</tr>
<tr>
<td>LR-FDA-37141-CS-CQS</td>
<td>Protected Area Feasibility Study for Grand Kru</td>
<td>Post</td>
<td>CQS</td>
<td>2018/01/20</td>
</tr>
<tr>
<td>LR-FDA-36684-CS-CQS</td>
<td>Prepare and Implement Sustainable Livelihood Support Activities for Communities around Sapo National Park</td>
<td>Post</td>
<td>CQS</td>
<td>2018/01/14</td>
</tr>
<tr>
<td>LR-FDA-36671-CS-INDV</td>
<td>Technical Assistance x 1 (International) for Community Forest Management Plan (CFMP) guidelines preparation</td>
<td>Post</td>
<td>Individual Consultant</td>
<td>2017/12/11</td>
</tr>
<tr>
<td>Project Code</td>
<td>Project Title</td>
<td>Job Title</td>
<td>Start Date</td>
<td>Fee</td>
</tr>
<tr>
<td>--------------</td>
<td>---------------</td>
<td>-----------</td>
<td>------------</td>
<td>-----</td>
</tr>
<tr>
<td>LR-FDA-36690-CS-INDV / CS-INDV</td>
<td>Civil Works Design and Supervision Consultant</td>
<td>Post Individual Consultant</td>
<td>2017/09/13</td>
<td>80,000</td>
</tr>
<tr>
<td>LR-FDA-36666-CS-INDV / CS-INDV</td>
<td>Management Plans for Wonegizi Nature Reserve</td>
<td>Post Individual Consultant</td>
<td>2017/12/08</td>
<td>25,000</td>
</tr>
<tr>
<td>LR-FDA-37148-CS-INDV / CS-INDV</td>
<td>Management Plan Summary for Gola</td>
<td>Post Individual Consultant</td>
<td>2017/12/19</td>
<td>15,000</td>
</tr>
<tr>
<td>LR-FDA-37147-CS-INDV / CS-INDV</td>
<td>Livelihood Restoration Plan for Gola</td>
<td>Post Individual Consultant</td>
<td>2017/12/19</td>
<td>14,000</td>
</tr>
<tr>
<td>LR-FDA-37142-CS-INDV / CS-INDV</td>
<td>Update of Management Plan for Lake Piso</td>
<td>Post Individual Consultant</td>
<td>2018/01/03</td>
<td>10,000</td>
</tr>
<tr>
<td>LR-FDA-36672-CS-INDV / CS-INDV</td>
<td>Community Forestry Management Plan x 2 Communities in Sinoe County</td>
<td>Post Individual Consultant</td>
<td>2018/06/06</td>
<td>20,000</td>
</tr>
<tr>
<td>LR-FDA-37152-CS-INDV / CS-INDV</td>
<td>Junior Procurement Specialist (FDA-RIU)</td>
<td>Prior Individual Consultant (Limited)</td>
<td>n/a</td>
<td>48,000</td>
</tr>
<tr>
<td>LR-FDA-37140-CS-INDV / CS-INDV</td>
<td>REDD+ Policy Coordinator (FDA)</td>
<td>Post Individual Consultant</td>
<td>2018/01/05</td>
<td>56,000</td>
</tr>
</tbody>
</table>
**PROCUREMENT PLAN**

**Liberia : Liberia Forest Sector Project**

**General Information**
Country: Liberia
Bank: Approval Date of the Original Procurement Plan:
Revised Plan Date(s) (commence/commence, leave blank if none)
GTP Date:

**Project ID:** PI54114
**Name:** Liberia Forest Sector Project
**No. of Loans/ Credits:** T/F: 24247
**Executing Agency:** Program Management Unit - Ministry of Agriculture, Forestry Development Authority, Environmental Protection Agency

### WORKS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LHR-PMU-MOA-44056-GO-RFQ Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Open - National</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>Prequalification (Y/N)</td>
<td>1,500,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LHR-PMU-MOA-44074-GO-RFQ Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Open - National</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>330,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LHR-PMU-MOA-44078-GO-RFQ Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Open - National</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>2,000,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LHR-PMU-MOA-36149-GO-RFQ Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Open - National</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>1,000,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LHR-PMU-MOA-48380-GO-RFQ Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Open - National</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>500,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>LHR-PMU-MOA-36125-GO-RFB Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>75,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### GOODS

<table>
<thead>
<tr>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
<th></th>
</tr>
</thead>
<tbody>
<tr>
<td>LHR-PMU-MOA-36125-GO-RFB Strengthened Capacity for Management of Spatial Forest Landscapes</td>
<td>71-4027</td>
<td>Road</td>
<td>Prequalification</td>
<td>Limited</td>
<td>Single Stage - Open Envelope</td>
<td>Proposal</td>
<td>75,000.00</td>
<td>3.00 Pending Procurement</td>
<td>2018-01-02</td>
<td>2018-02-07</td>
<td>2018-04-16</td>
<td>2018-06-20</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Budget:** 2018-01-02

**Status:** Draft

**Bidding Document:** Prequalification Evaluation Report

**Revision:** 2018-02-07

**Award:** 2018-04-16

**Contact:** 2018-06-20

**Completion:** 2018-06-20

**Implementation:** 2018-06-20
<table>
<thead>
<tr>
<th>Request ID</th>
<th>Description</th>
<th>Procurement Type</th>
<th>Expected Number of Consultants</th>
<th>Consultant Fee</th>
<th>Contract Duration</th>
<th>Contract Amount</th>
<th>Sign-off</th>
<th>Contract Status</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-PMB-0085-C02-0152</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0153</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0154</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0155</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0156</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0157</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0158</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
<tr>
<td>LR-PMB-0085-C02-0159</td>
<td>Forest and Landscape Development</td>
<td>Consultant</td>
<td>1</td>
<td>8,000,000.00</td>
<td>2017-11-26 to 2018-11-25</td>
<td>10,000,000.00</td>
<td>FPO</td>
<td>Award</td>
</tr>
</tbody>
</table>

**Note:** The table above provides a comprehensive overview of the consultancy services and contracts, including the description, consultant type, fee, contract duration, and status, along with the relevant dates for each contract phase.
### REDD+ RIU

#### Procurement Backstopping Experts

<table>
<thead>
<tr>
<th>Project Code</th>
<th>Project Description</th>
<th>Procurement Type</th>
<th>Method</th>
<th>Contract Type</th>
<th>Estimated Amount (GMD)</th>
<th>Contractual Arrangement</th>
<th>Contract Duration</th>
</tr>
</thead>
</table>

#### annex A

<table>
<thead>
<tr>
<th>Name</th>
<th>Address</th>
<th>Contact Person</th>
<th>Phone</th>
<th>E-mail</th>
<th>Website</th>
</tr>
</thead>
<tbody>
<tr>
<td>LR-PM-A2427</td>
<td>Charmain Amartey</td>
<td>Local Technical Specialist</td>
<td>1-11 222-11 11</td>
<td><a href="mailto:Charmain_Amartey@lrfds.org">Charmain_Amartey@lrfds.org</a></td>
<td><a href="http://www.lrfds.org">www.lrfds.org</a></td>
</tr>
</tbody>
</table>