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[bookmark: status_fld_lbl][bookmark: status_fld]Restructuring	Status: Archived

	[bookmark: piboaorrvp_fld]Restructuring Type: Level two

	[bookmark: basdate_fld_lbl][bookmark: basdate_fld]Last modified on date : 06/14/2011



	1.  Basic Information

	Project ID & Name
	[bookmark: basprojid_fld][bookmark: basprojnam_fld]P088252: Municipal Services Project

	Country
	[bookmark: basctry_fld]Romania

	Task Team Leader
	[bookmark: basttl_fld]Elisabetta Capannelli

	Sector Manager/Director
	[bookmark: bassmd_fld]Wael Zakout

	Country Director
	[bookmark: basctryd_fld]Peter C. Harrold

	Original Board Approval Date
	[bookmark: piobad_fld]07/13/2006

	[bookmark: pioclo_date_lbl]Original Closing Date:
	[bookmark: pioclo_date]06/30/2011

	Current Closing Date
	[bookmark: picurclosdate_fld]06/30/2011

	Proposed Closing Date [if applicable]
	[bookmark: piproclosdate_fld]03/31/2012

	EA Category
	[bookmark: basenvcat_fld]B-Partial Assessment

	Revised EA Category
	[bookmark: basenvcatnew_fld]B-Partial Assessment-Partial Assessment

	EA Completion Date
	[bookmark: basenvdate_fld]10/15/2004

	Revised EA Completion Date
	[bookmark: basrevenvdate_fld]




	2.  Revised Financing Plan (US$m)

	Source
	Original
	Revised

	 BORR
	38.90
	104.10

	 IBRD
	131.70
	153.10

	[bookmark: REV_FIN_PLAN_COL_1] Total
	[bookmark: REV_FIN_PLAN_COL_2]170.60
	[bookmark: REV_FIN_PLAN_COL_3]257.20


[bookmark: REV_FIN_PLAN]

	3.  Borrower

	Organization
	Department
	Location

	[bookmark: BORR_INFO_COL_1] Ministry of Public Finance
	[bookmark: BORR_INFO_COL_2]
	[bookmark: BORR_INFO_COL_3]Romania


[bookmark: BORR_INFO]

	4.   Implementing Agency

	Organization
	Department
	Location

	 Ministry of Environment and Water Management
	
	Romania

	 Municipality of Bucharest
	
	Romania

	[bookmark: IMP_AGEN_COL_1] Municipality of Arad
	[bookmark: IMP_AGEN_COL_2]
	[bookmark: IMP_AGEN_COL_3]Romania


[bookmark: IMP_AGEN]

	5.   Disbursement Estimates (US$m)

	[bookmark: disb_fld_lbl][bookmark: disb_fld]Actual amount disbursed as of 06/15/2011	138.35

	Fiscal Year
	Annual
	Cumulative

	 2011
	5.49
	143.84

	 2012
	9.26
	153.10

	[bookmark: DISB_ESTM_COL_1] 
	[bookmark: DISB_ESTM_COL_2]Total
	[bookmark: DISB_ESTM_COL_3]153.10


[bookmark: DISB_ESTM]

	6.   Policy Exceptions and Safeguard Policies

	[bookmark: pibankexp_fld_lbl]Does the restructured project require any exceptions to Bank policies?
	[bookmark: pibankexp_fld]N

	[bookmark: piaprbanmng_fld_lbl]
	[bookmark: piaprbanmng_fld]

	[bookmark: piaprexpboard_fld_lbl]
	[bookmark: piaprexpboard_fld]

	[bookmark: pisfg_fld_lbl]Does the restructured projects trigger any new safeguard policies? If yes, please select from the checklist below  and update ISDS accordingly before submitting the package.
	[bookmark: pisfg_fld]N



[bookmark: SG_INFO]

	7a.  Project Development Objectives/Outcomes
Original/Current Project Development Objectives/Outcomes

	[bookmark: PDO]The objective of the Project is to assist the Borrower to meet EU environmental directives in the water and wastewater sector, thereby improving the quality and coverage of water and wastewater services, mainly through: (i) support of infrastructure development in the municipalities of Bucharest and Arad to provide better water and wastewater service and improve stormwater management; and (ii) preparation of priority water and wastewater projects in selected counties. 





	7b.  Revised Project Development Objectives/Outcomes [if applicable]


	[bookmark: RPDO] 
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