Implementation Status & Results
Brazil
Breaching the Justice Gap in Brazil through CNJ (P125937)

Operation Name: Breaching the Justice Gap in Brazil through CNJ (P125937) Project Stage: Implementation Seq.No: 2 Status: ARCHIVED Archive Date: 19-Oct-2013

Country: Brazil Approval FY: 2012
Product Line: Institutional Development Fund Region: LATIN AMERICA AND CARIBBEAN Lending Instrument:
Implementing Agency(ies): Conselho Nacional de Justica (CNJ)

Key Dates
Board Approval Date 02-Aug-2011 Original Closing Date 17-Apr-2015 Planned Mid Term Review Date 02-Jun-2014 Last Archived ISR Date 17-Oct-2012
Effectiveness Date 29-May-2012 Revised Closing Date 17-Apr-2015 Actual Mid Term Review Date

Project Development Objectives
Project Development Objective (from IDF Proposal)
The Development Objective of this grant is to Strengthen the capacity of Brazil's National Council for Justice (Conselho Nacional de Justica - CNJ) to promote geographic equality and equity in the offering of justice services and contribute to reducing the gaps existing between the Judiciary of the most advanced States and the poorest States in Brazil by improving the quality of public spending in three to five Pilot States in which the deficiencies of the State judicial system are more acute.

Has the Project Development Objective been changed since Board Approval of the Project?
☐ Yes  ☐ No

Component(s)
Component Name Component Cost
Diagnostic Study on State Judiciary Inequality and Subprojects in Pilot States 400000.00
Subproject Coordination and Audits 50000.00

Overall Ratings
Progress towards achievement of PDO Previous Rating Satisfactory Current Rating Satisfactory
Overall Implementation Progress (IP) Previous Rating Satisfactory Current Rating Satisfactory
Overall Risk Rating Previous Rating Low

Implementation Status Overview
The Project became effective on May 29, 2012 and the first disbursement took place in the following days. The IDF Grant deadline was met. Implementation is progressing in a satisfactory manner for Component 1(a) (preparation of the Diagnostic Study) and for Component 2 (Hiring of the National Consultant). Component 1(b) (Subprojects in three Pilot States) will start implementing later once the results of the Diagnostic Study are finalized. The second workshop for the Diagnostic Study will be held in November 2013.
## Brazil

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>Brazil</td>
<td>Federal District</td>
<td>Distrito Federal</td>
</tr>
</tbody>
</table>

### Results

#### Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Value</th>
<th>Last status</th>
<th>Date</th>
<th>Comments</th>
</tr>
</thead>
<tbody>
<tr>
<td>Diagnostic Study launched</td>
<td>✔</td>
<td>Text</td>
<td>No Diagnostic Study done</td>
<td>Diagnostic Study is being prepared</td>
<td>05-Oct-2012</td>
<td>04-Oct-2013</td>
</tr>
</tbody>
</table>

### Data on Financial Performance (as of 06-Aug-2013)

#### Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

#### Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P125937</td>
<td>TF-10771</td>
<td>Effective</td>
<td>USD</td>
<td>0.45</td>
<td>0.45</td>
<td>0.00</td>
<td>0.10</td>
<td>0.35</td>
<td>22.00</td>
</tr>
</tbody>
</table>

### Disbursement Graph
Key Decisions Regarding Implementation
No key decisions

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.