
PLAN DE ADQUISICIONES PRIMEROS 18 MESES

País Argentina

Nombre completo 
del Proyecto

Apoyo a la Gestión Integral de la Cuenca del Río Salado y 
ejecución de obras contempladas en el Tramo IV-1-B del 
PMICRS

Financiamiento total 
(USD)

Total: US$ 375.000.000.-

BIRF: US$ 300.000.000.- 

Aporte Local: US$ 75.000.000.-

Número de Proyecto P161798
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PROCUREMENT
PLAN Argentina : Salado Integrated River Basin Management Support Project
General Information
Country: Argentina Bank�s  Approval Date of the Original Procurement Plan: 2017-06-22

Revised Plan Date(s): (comma delineated, leave blank if none) 2017-06-26
Project ID: P161798 GPN Date: 2017-05-05
Project Name: Salado Integrated River Basin Management Support Project
Loan / Credit No: IBRD / 87360
Executing Agency(ies): Coordinating and Executing Unit for Works Projects

WORKS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 AR-UCEPO-13811-CW-RFB /
Construcciòn  de 3 puentes
(Ferroviario y Carretero) Roque
Perez- Salvador Marìa  y Puente
Ruta Nacional N°205
 

IBRD / 87360
River Training Works and
Upgrading Associated
Infrastructure

Prior Request for Bids Open - National
 

Single Stage - One
Envelope 20,120,000.00 0.00 Pending

Implementation 2017-08-15 2017-09-09 2017-10-14 2017-11-28 2018-01-27 2020-01-17

 AR-UCEPO-13814-CW-RFB /
Adecuación,  ensanche y
profundización  del Río  Salado
Tramo IV-1-B
 

IBRD / 87360
River Training Works and
Upgrading Associated
Infrastructure

Prior Request for Bids Open - International
 

Single Stage - One
Envelope 290,659,424.00 0.00 Pending

Implementation 2017-07-14 2017-08-08 2017-09-19 2017-12-03 2018-01-24 2021-01-23

 AR-UCEPO-13818-CW-RFB /
Construcciòn  de 4 puentes
carreteros y ferroviarios  en la
Cuenca del Rìo  salado
 

IBRD / 87360
River Training Works and
Upgrading Associated
Infrastructure

Prior Request for Bids Open - International
 

Single Stage - One
Envelope 26,921,427.00 0.00 Pending

Implementation 2017-09-08 2017-10-13 2017-12-02 2018-01-16 2018-03-09 2020-03-08

GOODS
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 AR-UCEPO-13840-GO-RFB /
Adquisición  de Sistema de
Información  Hidrometeorológico
para la Cuenca del Rio Salado
 

IBRD / 87360 Integrated Water Resources
Management Prior Request for Bids Open - International

 
Single Stage - One
Envelope 7,000,000.00 0.00 Pending

Implementation 2017-08-16 2017-09-20 2017-11-09 2017-12-24 2018-02-18 2018-08-17

NON CONSULTING SERVICES
Activity Reference No. /

Description Loan / Credit No. Component Review Type Method Market Approach Procurement
Process

Prequalification
(Y/N)

Estimated
Amount (US$)

Actual Amount
(US$)

Process
Status

Draft Pre-qualification
Documents

Prequalification
Evaluation Report

 Draft Bidding Document
/ Justification

Specific Procurement
Notice / Invitation

Bidding Documents as
Issued

Proposal Submission /
Opening / Minutes

Bid Evaluation Report
and Recommendation

for Award
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

CONSULTING FIRMS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference Expression of Interest

Notice
Short List and Draft

Request for Proposals
Request for Proposals

as Issued
Opening of Technical
Proposals / Minutes

 Evaluation of Technical
Proposal

Combined Evaluation
Report and Draft

Negotiated Contract
Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual

 AR-UCEPO-13837-CS-QCBS /
Mejora de la Gobernanza del
Agua de la Cuenca del Río
Salado
 

IBRD / 87360 Integrated Water Resources
Management Prior Quality And Cost-

Based Selection Open - International
 

3,853,200.00 0.00 Pending
Implementation 2017-06-23 2017-07-08 2017-09-11 2017-10-09 2017-11-23 2017-12-28 2018-02-24 2023-02-23

 AR-UCEPO-13838-CS-QCBS /
Plan de Gestión  Ambiental y de
Humedales (PGAH) para la
Cuenca del Rio Salado
 

IBRD / 87360 Integrated Water Resources
Management Prior Quality And Cost-

Based Selection Open - International
 

2,616,959.00 0.00 Pending
Implementation 2017-06-16 2017-07-01 2017-09-04 2017-10-02 2017-11-16 2017-12-21 2018-02-17 2021-02-16

 AR-UCEPO-17569-CS-QCBS /
Inspección  Técnica  y Socio-
Ambiental de las obras de
construcción  de 3 puentes
(ferroviario y carretero) Roque
Perez, Salvador María  y Puente
RN N°  205.
 

IBRD / 87360 Project Implementation,
Supervision and Communication Post Quality And Cost-

Based Selection Open - National
 

692,508.53 0.00 Pending
Implementation 2017-06-16 2017-07-01 2017-08-20 2017-09-17 2017-10-17 2017-11-20 2018-01-10 2020-01-10

 AR-UCEPO-17574-CS-QCBS /
Inspección  Técnica  y Socio-
Ambiental de las obras de
construcción  de 4 puentes
(carreteros y ferroviarios) en la
Cuenca del Río  Salado
 

IBRD / 87360 Project Implementation,
Supervision and Communication Post Quality And Cost-

Based Selection Open - National
 

982,491.47 0.00 Pending
Implementation 2017-08-01 2017-08-16 2017-10-05 2017-11-02 2017-12-02 2018-01-05 2018-02-25 2020-02-25

 AR-UCEPO-15477-CS-QCBS /
Inspección  Tecnica y Socio-
Ambiental de la obra
"Adecuación,  ensanche y
profundización  del Río  Salado
Tramo IV-1-B"
 

IBRD / 87360 Project Implementation,
Supervision and Communication Prior Quality And Cost-

Based Selection Open - International
 

5,025,000.00 0.00 Pending
Implementation 2017-06-16 2017-07-01 2017-08-20 2017-09-17 2017-10-17 2017-11-20 2018-01-10 2022-01-09

 AR-UCEPO-13835-CS-QCBS /
Desarrollo de herramientas
técnicas  y  de planificación  en el
marco del Proyecto de Gestión
Integral de la Cuenca del Río
Salado
 

IBRD / 87360 Integrated Water Resources
Management Prior Quality And Cost-

Based Selection Open - International
 

6,654,200.00 0.00 Pending
Implementation 2017-06-16 2017-07-01 2017-09-04 2017-10-02 2017-11-16 2017-12-21 2018-02-17 2021-02-16

INDIVIDUAL CONSULTANTS
Activity Reference No. /

Description Loan / Credit No. Component Review Type  Method Market Approach Contract Type Estimated
Amount (US$)

Actual Amount
(US$) Process Status Terms of Reference

Invitation to
Identified/Selected

Consultant
Draft Negotiated

Contract Signed Contract Contract Completion

Planned Actual Planned Actual Planned Actual Planned Actual Planned Actual


