Implementation Status & Results
Tunisia
TN-JSDF Emergency Support for Youth (P120233)

Operation Name: TN-JSDF Emergency Support for Youth (P120233)  
Project Stage: Implementation  
Seq.No: 2  
Status: ARCHIVED  
Archive Date: 21-Jul-2012

Country: Tunisia  
Approval FY: 2012  
Product Line: Recipient Executed Activities  
Region: MIDDLE EAST AND NORTH AFRICA  
Lending Instrument: Specific Investment Loan

Implementing Agency(ies):

Key Dates

Board Approval Date: 13-Sep-2011  
Original Closing Date  
Planned Mid Term Review Date  
Last Archived ISR Date: 27-Nov-2011

Effectiveness Date  
Revised Closing Date  
Actual Mid Term Review Date

Project Development Objectives

Project Development Objective (from Project Appraisal Document)

The objective of the grant is to provide emergency income support and short-term employment to approximately 3,000 youth to meet their basic needs through cash-for-work, training, apprenticeship and self-employment opportunities.

Has the Project Development Objective been changed since Board Approval of the Project?

☐ Yes  ☐ No

Component(s)

Component Name  
Component Cost

Component 1: "Cash-for-Work" for Youth Participating in Rural Community Projects and Services  
1300000.00
Component 2: Conditional Cash for Youth Training and Internships  
605000.00
Component 3: Conditional Grants for Youth Self-Employment  
420000.00
Component 4: Project Management and Monitoring and Evaluation  
455000.00

Overall Ratings

<table>
<thead>
<tr>
<th>Rating</th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Unsatisfactory</td>
<td>Moderately Unsatisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderate</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview

Progress and efforts towards grant activation and effectiveness since the last ISR reporting period have advanced steadily. These include the following five aspects: (i) selecting the implementing agency; (ii) safeguards compliance; (iii) signing the Grant Agreement; (iv) holding a project launch event; and (v) meeting the effectiveness conditions. Nevertheless, the implementation rating has been kept as "Moderately Unsatisfactory" given the fact that the PMU is still in the process of being set up, contracting and disbursements have not started and project is not yet effective.
### Locations
No Location data has been entered

### Results

#### Project Development Objective Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Provision of direct cash transfers to youth beneficiaries</td>
<td>□</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>3000.00</td>
</tr>
<tr>
<td>Coverage of women among the beneficiaries</td>
<td>□</td>
<td>Number</td>
<td>Value</td>
<td>0.00</td>
<td>1500.00</td>
</tr>
</tbody>
</table>

#### Intermediate Results Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Achievement of job placement rates of beneficiaries after the program</td>
<td>□</td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>15.00</td>
</tr>
<tr>
<td>Survival of micro-enterprises supported by the project after 12 months</td>
<td>□</td>
<td>Percentage</td>
<td>Value</td>
<td>0.00</td>
<td>40.00</td>
</tr>
</tbody>
</table>

#### Data on Financial Performance (as of 00000000)

**Financial Agreement(s) Key Dates**

| Ln/Cr/Tf |  |  |  |  |  |
|----------|  |  |  |  |  |

**Disbursements (in Millions)**

<table>
<thead>
<tr>
<th>Ln/Cr/Tf</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td>0.00</td>
<td></td>
</tr>
</tbody>
</table>

**Disbursement Graph**
Key Decisions Regarding Implementation
The Grant Recipient of this project is the Ministry of Investment and International Cooperation, and the Implementing Agency is the National Youth Observatory, an institution focused on serving for youth under the Ministry of Youth and Sports. ISDS was disclosed on April 18, 2012. The Grant Agreement (GA) was signed at the World Bank headquarters on April 20, 2012 during the Spring Meeting. A project launch event was held on May 23, 2012 at Hotel Sufetula in the Governorate of Kasserine with various government representatives, as well as local, private and international stakeholders.

Restructuring History
There has been no restructuring to date.

Related Projects
There are no related projects.