Implementation Status & Results
Russian Federation
CF 4: Rosneft Gas Flaring Reduction Project (P102324)

<table>
<thead>
<tr>
<th>Operation Name: CF 4: Rosneft Gas Flaring Reduction Project (P102324)</th>
<th>Project Stage: Implementation</th>
<th>Seq.No: 2</th>
<th>Status: ARCHIVED</th>
<th>Archive Date: 26-Jan-2013</th>
</tr>
</thead>
<tbody>
<tr>
<td>Country: Russian Federation</td>
<td>Approval FY: 2009</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Product Line: Carbon Offset</td>
<td>Region: EUROPE AND CENTRAL ASIA</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Implementing Agency(ies): OJSC &quot;NK Rosneft&quot;</td>
<td>Lending Instrument:</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Key Dates**

- Board Approval Date: 15-Sep-2008
- Original Closing Date: 30-Jun-2013
- Effectiveness Date: 12-Aug-2008
- Last Archived ISR Date: 29-Sep-2011
- Revised Closing Date: 30-Jun-2013

**Overall Ratings**

- Progress towards achievement of PDO: Moderately Satisfactory
- Overall Implementation Progress (IP): Moderately Satisfactory
- Overall Risk Rating: Moderately Satisfactory

**Implementation Status Overview**

The project was registered as JI Track 1 project at UNFCCC website in March 2011. The project has become fully operational in the end of November, 2011. Because of 17 months delay with the construction, the amount of emission reductions generated by the project is expected to be lower than originally estimated.

**Locations**

<table>
<thead>
<tr>
<th>Country</th>
<th>First Administrative Division</th>
<th>Location</th>
<th>Planned</th>
<th>Actual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Russian Fed.</td>
<td>Not Entered</td>
<td>Gubkinskiy</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Key Decisions Regarding Implementation**

During the site visit on April 17-20, 2012 it was verified that the project has become operational in the end of November 2011 as evidenced from the Project commissioning act delivered on November 28, 2011 by the Department of the subsoil use of the Yamal-NenetsAutonomous Region [copy was provided]. The construction works have been done in accordance with the Environmental Management Plan (EMP) as it was confirmed during the previous site visit in June 2011.

**Related Projects**

There are no related projects.