Implementation Status & Results
Philippines
Strengthening Institutions Towards the Implementation of Effective Anti-Corruption Programs (P115715)

Operation Name: Strengthening Institutions Towards the Implementation of Effective Anti-Corruption Programs (P115715)
Project Stage: Implementation
Seq.No: 4
Status: ARCHIVED
Archive Date: 28-Jan-2013
Approval FY: 2009
Region: EAST ASIA AND PACIFIC
Product Line: Institutional Development Fund
Implementing Agency(ies): Office of the Deputy Executive Secretary for Legal Affairs
Country: Philippines

Key Dates
Board Approval Date: 02-Apr-2009
Original Closing Date: 22-Jul-2012
Planned Mid Term Review Date: 22-Jul-2013
Last Archived ISR Date: 29-Feb-2012
Effectiveness Date: 22-Jul-2009
Revised Closing Date: 22-Jul-2013
Actual Mid Term Review Date:

Project Development Objectives
Project Development Objective (from IDF Proposal)
The main objective is to strengthen the capacities of anti-corruption institutions in implementation of integrity development programs towards reducing corruption opportunities and vulnerabilities at the agency level. For more than four years, two anti-corruption programs were being implemented in various agencies, including local government units, but the effectiveness of these programs have not been assessed or determined. The top management of the oversight bodies of these programs had decided to assess their programs to determine their effectiveness in reducing corruption opportunities and vulnerabilities at the agency level, prior to expanding their coverage widely to other agencies and LGUs.

Has the Project Development Objective been changed since Board Approval of the Project?
○ Yes  ○ No

Component(s)

<table>
<thead>
<tr>
<th>Component Name</th>
<th>Component Cost</th>
</tr>
</thead>
<tbody>
<tr>
<td>Assessment of the effectiveness of IDR-IDAP implementation.</td>
<td>50000.00</td>
</tr>
<tr>
<td>Harmonization of IDR-IDAP Guidelines</td>
<td>40000.00</td>
</tr>
<tr>
<td>Results and Evaluation</td>
<td>0.00</td>
</tr>
</tbody>
</table>

Overall Ratings

<table>
<thead>
<tr>
<th></th>
<th>Previous Rating</th>
<th>Current Rating</th>
</tr>
</thead>
<tbody>
<tr>
<td>Progress towards achievement of PDO</td>
<td>Moderately Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Implementation Progress (IP)</td>
<td>Moderately Satisfactory</td>
<td>Satisfactory</td>
</tr>
<tr>
<td>Overall Risk Rating</td>
<td>Moderately Satisfactory</td>
<td>Moderate</td>
</tr>
</tbody>
</table>

Implementation Status Overview
Component 1, assessment of the effectiveness of current integrity development programs has been completed. The consulting firm, Management System International has submitted...
its final report which was accepted by the ODESLA and Office of the Ombudsman. In sum, the report recommended for the integration of the two programs -- the Integrity Development Action Plan of the Executive Branch, and the Integrity Development Reviews of the Office of the Ombudsman. The consulting firm for the implementation of Components 2 and 3 have been hired following CQS method, and the winning firm is the Development Academy of the Philippines. DAP and ODESLA signed the contract and DAP has started work submitting its inception work last December 20, 2012.

Locations
No Location data has been entered

Results

Indicators

<table>
<thead>
<tr>
<th>Indicator Name</th>
<th>Core</th>
<th>Unit of Measure</th>
<th>Baseline</th>
<th>Current</th>
<th>End Target</th>
</tr>
</thead>
<tbody>
<tr>
<td>Increase in the level of compliance in reporting of IDAP</td>
<td></td>
<td>Text</td>
<td>Value 70% compliance or 95 agencies out of 135 nationwide.</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

Date
12-Jan-2012

Comments

Data on Financial Performance (as of 14-Jan-2013)

Financial Agreement(s) Key Dates

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Approval Date</th>
<th>Signing Date</th>
<th>Effectiveness Date</th>
<th>Original Closing Date</th>
<th>Revised Closing Date</th>
</tr>
</thead>
</table>

Disbursements

<table>
<thead>
<tr>
<th>Project</th>
<th>Ln/Cr/Tf</th>
<th>Status</th>
<th>Currency</th>
<th>Original</th>
<th>Revised</th>
<th>Cancelled</th>
<th>Disbursed</th>
<th>Undisbursed</th>
<th>% Disbursed</th>
</tr>
</thead>
<tbody>
<tr>
<td>P115715</td>
<td>TF-94495</td>
<td>Effective</td>
<td>USD</td>
<td>0.25</td>
<td>0.25</td>
<td>0.00</td>
<td>0.09</td>
<td>0.16</td>
<td>35.00</td>
</tr>
</tbody>
</table>

Disbursement Graph
**Key Decisions Regarding Implementation**

The key decisions are: (a) the no objection letter issuance for the hiring of the development academy of the Philippines to perform the Assignment for Components 2 and 3 of the Project which had been issued on October 17, 2012; (b) the selection of pilot agencies for the testing of the revised integrity program for agencies and local government units; and (c) formalize the agreement between ODES LA and OMB for the sustained implementation of the revised integrity program.

**Restructuring History**

There has been no restructuring to date.

**Related Projects**

There are no related projects.