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About the SIEF program
The Trust Fund for Impact Evaluation and Results-based Management in Human Development Sectors, or Spanish Impact Evaluation Fund (SIEF), was established in 2007 by the World Bank and the Government of Spain to support the Impact Evaluation (IE) of innovative programs to improve Human Development (HD) outcomes. Its main goal is to improve the effectiveness of development policies by expanding the evidence base on the impact of programs affecting HD outcomes. 
The SIEF program is managed by the Bank’s Human Development Network Office of the Chief Economist. SIEF resources support: (i) prospective, rigorous impact evaluations of programs in 11 eligible Human Development and Sustainable Development sectors and 72 eligible developing countries across all regions; (ii) intensive training programs for government counterparts, Bank staff, and staff of partner development agencies in impact evaluation methods; and (iii) publication and dissemination of evaluation results through articles, meta-studies, and other outreach events and efforts, including web-based materials.

About this report
This SIEF Mid-Year Monitoring report summarizes the main financial flows generated and progress made by the SIEF program in the first eight months of calendar year 2010. This report has been produced and will be submitted to the government of Spain as agreed in the last SIEF Steering Committee meeting, held in Madrid on December 3, 2009. 

Contact information
For further information on this report, or any inquiries about the SIEF program, please, contact Laura Rawlings at Lrawlings@worldbank.org or Carlos Asenjo at Casenjoruiz@worldbank.org.
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SIEF Progress Update Mid-2010: Main Trends
The SIEF work program has shown substantial progress from January to August 2010, and is on track for meeting its goals. As of August 31, 2010, the main goals of the capacity building program have been achieved, the impact evaluation research program is fully underway, and the results dissemination program has been launched. As shown in Boxes B and C, most of the decisions agreed at the last SIEF Steering Committee meeting and of the activities mentioned at the “Moving Forward” chapter of the SIEF Annual Report 2009 either have been completed, or are making progress as planned.

Table 1.- Spanish Impact Evaluation Trust Fund. Financial Summary FY2008-FY2011[footnoteRef:1]: [1:  Updated as of August 31, 2010. Data only reflect SIEF support; other sources of financing (World Bank, DFID) are not included.] 

[image: ]
	Financial Flows ²
	End FY2008
(Jun 30, 2008)
	End FY2009
(Jun 30, 2009)
	End FY2010
(Jun 30, 2010)
	Act. FY2011 ¹
	Act. FY2011¹ (%)

	 Allocated 
	13,556,214
	15,104,793
	15,289,368
	15,139,718
	-

	 Receipts 
	6,647,125
	11,183,960
	14,352,270
	14,901,260
	98.42%

	 Committed 
	1,053,252
	3,578,075
	8,291,515
	8,957,554
	59.17%

	 Disbursed 
	708,295
	2,711,872
	6,200,325
	6,952,897
	45.92%




The progress made over the last months is illustrated by the increasing financial flows generated by SIEF activities. The positive evolution of all budget execution indicators[footnoteRef:2] confirms the increasing activity of the SIEF program since January 2010 (See Table 1). Although the state of progress differs significantly among the four SIEF areas of activity –impact evaluation research, capacity building, results dissemination, and advisory services & management– they all are progressing in terms of budget execution, as shown in Table 2. More specifically, as of August 31, 2010:  [2:  For details regarding the types of financial flows and indicators used in this report, see Box A.] 

· 98.42% of SIEF allocations are receipts –i.e. funds that have been transferred from the SIEF main account to specific grant accounts that can be accessed by task team leaders. The progress shown by this indicator –as compared to the 86.06% achieved at the end of 2009–reflects the transfer of $749,000 to the task teams of the new Early Childhood Development cluster, and the channeling of a $700,000 towards cluster leaders for results dissemination activities.
· 59.17% of SIEF allocations have been committed to third parties by task teams or SIEF core team members, moving from 41.99% at the end of 2009. The growth of SIEF commitments mainly reflects the increasing activity of the research task teams;
· 45.92% of SIEF allocations have been disbursed, moving from 31.92% at the end of 2009. This increasing trend is due to the delivery of products by research teams.
	
Box A. Financial flows and budget execution indicators

In this report four types of financial flows have been taken into consideration: 

Allocations are the amounts that have been addressed by the SIEF Steering and Technical Committees or by the SIEF Program Manager to specific activities or projects. -Strictu senso, these amounts are not flows, but formal decisions regarding what receipts transfers, commitments and disbursements will be made. 

Receipts are the amounts that are transferred from the SIEF main account to specific grant accounts so that impact evaluation teams (or SIEF core team members in case of activities delivered directly by them, such workshops or advisory services) can have access to the amounts that have been allocated to the projects or activities for which they are responsible. 

Commitments are the payments to third parties -such as firms or consultants-  that impact evaluation teams (or SIEF core team members in cases as explained above) have formally agreed to make conditioned to their delivering of a specific product or service.

Disbursements are the amounts that are paid to such third parties upon receipt of the agreed deliverables. 

Three budget execution indicators are used in this report: 

% Receipts / allocated reflects the extend until which SIEF allocations have been channeled towards the individuals (SIEF core team members, cluster leaders and impact evaluation task team leaders) that are directly accountable for delivering specific products or services.

% Committed / allocated reflects the extend until which SIEF allocations are being used to hire firms and consultants, or to address staff time in order to ensure the delivery of products and/or services under a specific planned timeline.

% Disbursed / allocated reflects the extend until which SIEF allocations have been used to pay for the products and/or services delivered.





Table 2. –  Spanish Impact Evaluation Trust Fund. Financial Summary FY2011 ¹ ² ³
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Box B. Monitoring of the decisions / intended results agreed at the last SIEF Steering Committee:
	Decisions / Intended results
5th SIEF Steering Committee meeting (Dec. 3, 2009) 
	 Achievements / State of progress
As of June 30, 2010 
	² 

	 I. SIEF Program Update: 

	"The Impact Evaluation program is substantially advanced, but not on track for completion by the original November 2010 program deadline… SIEF team agreed to provide clarifications regarding the construction of the Financial Summary table".
	Completed. Clarifications regarding the construction of the Financial Summary table were provided at Annex A.1 of the SIEF Annual Report 2009.
	√

	"The Training program will conclude early, with the completion of the four remaining scheduled workshops…"
	Completed. The SIEF workshop program has been completed. Since December 3, 2009, four impact evaluation workshops were delivered in Cape Town (December 7-11, 2009), Kathmandu (February 22-26, 2010), Rio de Janeiro (April 26-30, 2010), and Accra (May 24-28, 2010).
	√

	 II. SIEF Steering Committee Decisions: 

	"the SIEF monitoring proposal that will be developed in early 2010"
	On track. A first draft version of the SIEF Monitoring & Evaluation plan was produced in April 2010, and it is at present being discussed within the SIEF team. A revised draft version of the plan will be submitted to the donors for comments in September 2010. 
	…

	"Further clarifications regarding the use of resources allocated to Strategic Goal # 4 were requested and will be provided in the next Annual Report (to be received in January 2010)"
	On track. As Goal 4 is a horizontal priority affecting all SIEF programs, there is no specific line budget for this purpose. The SIEF team has provided examples on how SIEF supported activities are addressing this goal, and is open to estimate the cost of activities directly addressed to this goal. 
	…

	"The SIEF World Bank team agreed to prepare a short note providing the justification for the extension which will be used to make the necessary modifications to the Administrative Agreement"
	Completed. A Memo For The Extension note was produced on February 2, 2010. The Amendment to the SIEF Administrative Agreement was signed on March 4, 2010.
	√

	"The Steering Committee approved the establishment of a new SIEF impact evaluation cluster on Early Childhood Development"
	Completed. On January 19, 2010, the SIEF Technical Committee selected four impact evaluations on Early Childhood Development programs in Cambodia, Chile, Mozambique, and Nicaragua. The total SIEF/DFID allocation to the new cluster is $750,000.
	√

	 Other Topics: 

	"The Steering Committee agreed that the 2009 SIEF Annual Report will be submitted in January 2010…"
	Completed. The SIEF Annual Report 2009 was submitted on January 29, 2010. A revised version, incorporating comments and suggestions made by the Government of Spain, was produced on May 10, 2010.
	√

	"...and that program updates will be provided every six months."
	Completed. The present SIEF Mid-Year Report 2010 is the first of these half-year program updates.
	√

	"The report will also include a breakdown on information on financing and activities in the area of Management and Advisory Services."
	Done. A breakdown information on financing and activities in the area of Management and Advisory Services was provided in the revised version of the SIEF Annual Report 2009 (page 8).
	√

	"The World Bank’s SIEF team expressed their enthusiasm and support for conducting a dissemination event for Spain to be held in 2010, most likely in Madrid… The DGPOLDE team agreed to share specific ideas with the World Bank SIEF team in the early part of 2010."
	On track. The Government of Spain and the World Bank have expressed their interest in conducting a dissemination event on the SIEF program in Spain, but no specific dates or format have been agreed yet. Other types of dissemination events in Spain, such as the presentation of the Impact Evaluation handbook, or presentations of intermediate results of SIEF specific impact evaluations, are currently under discussion.
	...

	"The World Bank SIEF team briefed the Steering Committee on the European Commission proposal for conducting an event related to nutrition and early childhood development with World Bank collaboration as part of Spain’s leadership of the EC in 2010. The DGPOLDE team agreed to be in touch with the EC team and inform the Bank of any interest in this collaboration."
	Cancelled. No further interest in carrying out this event was shown by the concerned parties.
	•




Box C. Monitoring of the intended results / challenges described at the last SIEF Annual Report:
	Intended results / Challenges ¹
"Moving Forward" SIEF Annual Report chapter (Jan. 29, 2010)
	Achievements / State of progress
As of June 30, 2010
	 ² 

	 Capacity building: 

	"In total, by December 31, 2010 the SIEF will have delivered 12 impact evaluation workshops in all developing regions in the world. Nearly 1,900 participants among evaluation experts, researchers and managers of programs affecting Human Development outcomes will have been trained in the application and management of IEs."
	Completed. The SIEF workshop program has attained its expected goals. Since it was created in July 2007, 12 impact evaluation workshops have been delivered in: Cairo (January 2008), Managua (March 2008), Madrid (June 2008), Manila (December 2008), Lima (January 2009), Amman (March 2009), Beijing (July 2009), Sarajevo (September 2009), Cape Town (December 2009), Kathmandu (January 2010), Brazil (April 2010), and Accra (2010). In total, 1,905 participants among evaluation experts, researchers and managers of programs affecting Human Development outcomes have been trained in the application and management of impact evaluations. In FY2011 the SIEF will continue supporting regional impact evaluation workshops in collaboration with other World Bank units and donors.
	√

	"The SIEF will continue delivering specific, on-demand, advisory services to client countries in order to support their applying impact evaluation methods to increase the effectiveness of their programs and policies.
	On track. The SIEF is delivering advisory services to client countries on impact evaluation in the following areas and countries: maternal-child health (Argentina, Ghana, Rwanda, Bolivia); housing and health (El Salvador, Uruguay, and South Africa); hand-washing and sanitation (Tanzania); youth employment (Dominican Republic, Bolivia, and Uganda); early childhood development (Mexico and Nicaragua); income support and employability (El Salvador); conditional cash transfers (Nigeria and Nicaragua). 
	…

	"Also, some type of on-demand training may also be given to evaluation experts, researchers, and managers from SIEF donors."
	On track. Some impact evaluation experts, researchers, and managers from Spain's AECID who attended the SIEF impact evaluation workshops in Rio de Janeiro and Accra expressed their interest in designing impact evaluations on their programs. On-demand training sessions on impact evaluation methods were delivered in Washington, DC and Amsterdam. 
	…

	 Research: 

	"Most of the teams will be moving from baseline data collection towards follow-up collection and preliminary impact evaluation analysis."
	On track. 20 of the 51 impact evaluation teams supported by the SIEF have collected or are collecting follow-up data, and 8 impact evaluation studies have been produced:
- Maharashtra and Orissa Rural Water Supply and Sanitation (Jun. 08);
- Long-term Follow Up of a Simulation Program in Jamaica (Jun. 09);
- NUSAF Youth Opportunities Program in Uganda (Jun. 09);
- Chile Solidario (Jul. 09);
- CCTs and HIV Risk in Malawi (2 papers in Oct. 09; 1 paper in Mar. 10);
- Performance-based Contracting for Rwanda Health Services (Jan. 10).
	…

	"The main challenge for the SIEF core team will be to ensure that the new impact evaluations complete the review process of their concept notes and access their SIEF allocations, especially those of the new cluster on Early Childhood Development."
	Completed. All concept notes have successfully been reviewed. 49 of the 51 teams supported by the SIEF (including all Early Childhood Development studies) are accessing their SIEF allocations. The two remaining teams (working on the ALMP evaluations in Liberia and South Africa) are expected to access their SIEF allocations in September 2010.
	√
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Box C (Cont.). Monitoring of the intended results / challenges described at the last SIEF Annual Report:
	Intended results / Challenges ¹
"Moving Forward" SIEF Annual Report chapter (Jan. 29, 2010)
	Achievements / State of progress
As of June 30, 2010 (Cont.)
	 ² 

	 Dissemination: 

	"In January 2010, dissemination resources will be allocated to cluster teams, and management arrangements will be made by the SIEF team in order to guarantee that cluster teams can access the resources allocated for this purpose."
	Completed. A call for proposals for cluster dissemination was launched in April 2010. The seven clusters submitted dissemination proposals, totaling $700,000 (47% of the SIEF results dissemination budget). All cluster dissemination proposals were approved in the summer of 2010, and at present cluster have access to 100% of their dissemination funds. 
	√

	"The Impact Evaluation Training Toolkit will be published in 2010."
	On track. A first draft version of the Impact Evaluation Training Toolkit was produced in May 2010. The document has been reviewed by impact evaluation experts from the World Bank and academic institutions. A final draft will be completed in August 2010. The final version will be published later in 2010 and translated into Spanish in early 2011.
	…

	"Also, the SIEF team will ensure in 2010 that the handbook and the other training materials produced by the SIEF –impact evaluation presentations and videos– are accessible to workshop participants and to any other interested persons through the SIEF website."
	On track:
 - All workshop presentations are accessible at the SIEF website the day after each workshop is concluded.
- The training videos have already been produced and edited; they will be posted on the SIEF website in September 2010.
- The training toolkit will be accessible at the website in January 2011.
	…

	"...a broad communication strategy will be implemented. This will include the dissemination of research documents, policy notes, training products, and SIEF events, such as conferences."
	On track. The SIEF communication plan is being implemented:
- Conference presentations on the SIEF / HDNCE IE program were delivered at the Oversees Development Institute in London (May 4, 2010), and at the NONIE meeting in Bonn (March 29, 2010); and findings of SIEF-supported studies were presented at conferences in Washington DC, Atlanta, Jakarta and Rwanda. The SIEF / HDNCE impact evaluation program was also presented at the World Bank IEG Evaluation Week Fair (Apr 19-23, 2010) . 
- The policy notes design has already been approved, and a consultant has been hired to support from July 2010 the implementation of the SIEF dissemination strategy, in particular, including the production of policy note drafts.
	…

	"The second stage in the website design towards a result oriented layout will be performed. The training materials and the results of the evaluations will be the main contents of the new website, keeping the research-policy approach."
	On track. The new website design is being developed in coordination with the HDNCE and DIME. It is expected to be completed by the end of the year.
	…

	¹ Intended results not specified already in the Minutes of the 5th SIEF Steering Committee meeting.
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Research:
As of August 31, 2010, 97.6% of the resources allocated to SIEF research windows are receipts transferred to impact evaluation teams. Only two teams –out of the 50 impact evaluations supported by the SIEF– are not using their allocations yet and, in both cases, the transfers will be made in September 2010[footnoteRef:3]. A total of 63.97% of the research budget has been committed by impact evaluation teams to consultants and firms in order to carry out the evaluations, and 44.87% of the funds have been disbursed to pay for delivered products and services. [3:  The two impact evaluation teams –Liberia and South Africa– that have not used their SIEF allocations yet are working on studies that were incorporated to the SIEF Active Labor Market Policies / Youth Employment cluster in the second half of 2009 with reallocation funds. The evaluation of the impact of the economic empowerment of adolescent girls in Liberia has been making progress with other sources of funding. They are planning to use their $70,000 SIEF allocation in the fall 2010, and will request the funds to be transferred this month. The team working on the impact evaluation of a wage subsidy program for youth in South Africa submitted a $75,000 Grant Funding Request (GFR) to the SIEF management in August. The request has been approved already, and the funds will be transferred in coming days.] 

These figures show substantial progress compared to the 70.47% receipts transferred, 39.56% and 27,18% disbursed as of December 31, 2009. Yet, in FY2011 the main challenge of the SIEF remains to keep moving promptly towards the completion of the research work plan in order to be able to deliver the expected products by July 31,2011, as planned.
Table 2 shows how the budget execution rate of the SIEF research windows ranks from the 100% of the Quick Wins window –that was closed at the end of 2009– to the 3.78% disbursed by the Early Childhood Development cluster –that was launched at the beginning of 2010, and of which all research teams have successfully submitted their Grant Funding Requests and have access to their their SIEF allocations. Apart from these two exceptional cases, from January to August 2010 all research windows have considerably increased their disbursements:
· Cluster 1 (Health Contracting / Pay For Performance Reforms) from 9.2% to 34.67%;
· Cluster 2 (Conditional Cash Transfers) from 22.24% to 40.89%;
· Cluster 3 (Malaria Control) from 25.58% to 55.6%;
· Cluster 4 (Active Labor Market / Youth Employment) from 27.52% to 52.3%;
· Cluster 5 (Basic Education Accountability) from 11.28% to 45.47%;
· Cluster 6 (HIV/AIDS Prevention) from 31.27% to 33.56%;
· As for the Innovation Fund window, the disbursements increase is significant too, moving up to 39.07% of the window allocation from 20.54% on December 31, 2009. 
A more detailed view of the state of progress of each impact evaluation is shown in Table 3.


0

Table 3.- Spanish Impact Evaluation Trust Fund FY2011: Impact Evaluation Research Program ¹ ² ³
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Table 3.- Spanish Impact Evaluation Trust Fund FY2011: Impact Evaluation Research Program ¹ ² ³ (cont.)
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Table 3.- Spanish Impact Evaluation Trust Fund FY2011: Impact Evaluation Research Program ¹ ² ³ (cont.)
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Table 3.- Spanish Impact Evaluation Trust Fund FY2011: Impact Evaluation Research Program ¹ ² ³ (cont.)
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Capacity Building:
In the first half of 2010 the SIEF team and faculty successfully delivered three impact evaluation regional workshops in Kathmandu, Nepal (February 22-26, 2010); Rio de Janeiro, Brazil (April 26-30, 2010); and Accra, Ghana (May 24-28, 2010). 
Since the SIEF program of workshops was launched in January 2008, 12 impact evaluation workshops have been delivered.  In total, 1,905 participants among evaluation experts, researchers and managers of programs affecting Human Development outcomes have been trained in the design, implementation and management of impact evaluations (see Table 4).
Table 4. - SIEF Impact Evaluation Workshops FY2009-FY2010: Main Figures
	Location
	Date
	Countries Attending
	Participants
	Project Teams

	 Cairo, Egypt 
	January 13-17, 2008
	12
	160
	17

	 Managua, Nicaragua 
	March 3-7, 2008
	11
	104
	15

	 Madrid, Spain 
	June 23-27, 2008
	1
	196
	9

	 Manila, Philippines 
	December 1-5, 2008
	6
	137
	16

	 Lima, Peru 
	January 26-30, 2009
	9
	182
	18

	 Amman, Jordan 
	March 8-12, 2009
	9
	206
	17

	 Beijing, China 
	July 20-24, 2009
	1
	212
	12

	 Sarajevo, Bosnia 
	September 21-25, 2009
	17
	115
	12

	 Cape Town, South Africa 
	December 7-11, 2009
	10
	108
	11

	 Kathmandu, Nepal 
	February 22-26, 2010
	7
	118
	15

	 Rio de Janeiro, Brazil 
	April 26-30, 2010
	3
	224
	22

	 Accra, Ghana 
	May 24-28, 2010
	17
	143
	19

	 Total 
	 
	103
	1905
	183



The  workshops have received extremely high quality and usefulness ratings from participants, as shown in Table 5. The impact evaluation regional workshops program has raised much interest not only in client countries, but also within the Bank and in other agencies. This has allowed to leverage additional funds from other units and donors for these workshops[footnoteRef:4]. As a result, 87% of the SIEF capacity building budget has been disbursed. (see Table 2).  [4:  The DFID supported the workshops in Kathmandu and Rio de Janeiro with $191,539 and $35,000, respectively. Other World Bank units contributed to financing and delivering the workshops in Rio de Janeiro (LAC and DIME, with $15,000 and $100,000, respectively) and Accra (HDNSP, with $95,000).] 



In FY2011 the SIEF will continue supporting regional impact evaluation workshops in collaboration with other World Bank units and donors. Until the end of calendar year 2010 the SIEF will support two impact evaluation regional workshops: in Tunisia (October 18-22, 2010) –mainly financed by the HRBTF–; and in South Korea (December 6-10, 2010) –mainly financed by the Government of South Korea.

Table 5. - SIEF Impact Evaluation Workshops FY2009-FY2010: Participants feedback¹:
	Location
	Date
	How would you rate the overall quality of the activity? ¹
	How would you rate the overall usefulness of the activity?  ¹

	 Cairo, Egypt 
	January 13-17, 2008
	4.07
	4.14

	 Managua, Nicaragua 
	March 3-7, 2008
	4.83
	4.84

	 Madrid, Spain 
	June 23-27, 2008
	3.94
	3.51

	 Manila, Philippines 
	December 1-5, 2008
	-
	-

	 Lima, Peru 
	January 26-30, 2009
	4.43
	4.54

	 Amman, Jordan 
	March 8-12, 2009
	3.93
	3.88

	 Beijing, China 
	July 20-24, 2009
	4.38
	4.10

	 Sarajevo, Bosnia 
	September 21-25, 2009
	4.37
	4.35

	 Cape Town, South Africa 
	December 7-11, 2009
	4.29
	4.16

	 Kathmandu, Nepal 
	February 22-26, 2010
	4.33
	4.22

	 Rio de Janeiro, Brazil 
	April 26-30, 2010
	4.37
	4.38

	 Accra, Ghana 
	May 24-28, 2010
	-
	-

	 Average 
	 
	4.29
	4.19


¹ Participant rating on a scale of 1 to 5 (1=minimum, 5=maximum).



Results Dissemination:
The SIEF results dissemination program was initiated in 2009[footnoteRef:5], and has made substantial progress in the first eight months of 2010. Some of the key milestones achieved since January 2010 are: [5:  The SIEF Dissemination Plan was approved by the Steering Committee on December 3, 2009.] 

· Participation at the Network of Networks of Impact Evaluation (NONIE) meeting in Bonn (March  29-30, 2010);
· Participation at the World Bank Independent Evaluation Group Week Fair (April 19-23, 2010);
· Presentation of the SIEF program at the Overseas Development Institute in London (May 4, 2010).
· The handbook Impact Evaluation in Practice was finalized in July, and sent for publication in August.
· All the dissemination proposals from the Cluster Leaders were submitted, reviewed and approved, and a total of $700,000 were transferred (100% of the resources allocated to cluster dissemination activities).   
Until the end of the year the SIEF team will:
· Keep participating and conducting sessions disseminating the results of the fund in international external and internal events, including the International Summit of the Millennium Development Goals Forum in New York (September 2010); and the World Bank Independent Evaluation Group Week  in Washington, DC (September 2010);
· Launch the new policy notes series From Evidence to Policy. The series will explain the policy questions addressed and the evidence generated by each cluster in an easy to read manner.
· Publish the handbook Impact Evaluation in Practice, and present it in international academic institutions and development forums. 
Management / Advisory Services:
As shown in Table 2, the share of management costs in total SIEF disbursements was 5.97% at the end of August 2010, including  the payments made for program management  (2.06%) and the payments made by cluster leaders for coordination activities (3.91%). These figures show a relative increase compared to the end of calendar year 2009, when the share of management costs in total SIEF disbursements was 4.66% (2.70% for program management  and 1.96% for cluster coordination activities).
Additionally, the time and costs associated to the delivery by SIEF core team members of advisory services to support the design and implementation of impact evaluations by task teams –a budget category more related to the impact evaluation research program than to management– was 8.16% of SIEF total disbursements. This share is similar to the 7.85% shown at the end of calendar year 2009.
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 Activities 

 Allocated 

Act_FY2011  

 Receipts 

Act_FY2011  

 Committed 

Act_FY2011  

 Disbursed 

Act_FY2011  

 % Receipts / 

Allocated 

Act_FY2011  

 % Committed 

/ Allocated 

Act_FY2011  

 % Disbursed / 

Allocated 

Act_FY2011  

 1. Impact Evaluation Studies (IEs)  9,920,377 9,681,919 6,346,449 4,451,083 97.60% 63.97% 44.87%

 1.1. Quick Win IE Studies  879,851 879,851 879,851 879,851 100.00% 100.00% 100.00%

 1.2. Innovation Fund IE Studies  2,046,025 2,042,125 1,320,867 838,136 99.81% 64.56% 40.96%

 1.3. Cluster IE Studies ⁴  6,994,501 6,759,943 4,145,730 2,733,096 96.65% 59.27% 39.07%

 1.3.1 - Health Contracting / Pay 

For Performance Reforms 

1,357,681 1,356,042 856,935 470,728 99.88% 63.12% 34.67%

 1.3.2 - Conditional Cash 

Transfers 

861,545 811,545 463,284 352,252 94.20% 53.77% 40.89%

 1.3.3 - Malaria Control  752,735 753,075 519,206 418,484 100.05% 68.98% 55.60%

 1.3.4 - Active Labor Market / 

Youth Employment 

1,323,125 1,178,125 921,188 691,997 89.04% 69.62% 52.30%

 1.3.5 - Basic Education 

Accountability 

982,913 929,039 722,576 446,893 94.52% 73.51% 45.47%

 1.3.6 - HIV/AIDS Prevention  966,501 982,217 607,846 324,382 101.63% 62.89% 33.56%

 1.3.7 - Early Childhood 

Development 

750,000 749,900 54,695 28,360 99.99% 7.29% 3.78%

 2. Capacity Building  1,500,000 1,500,000 1,326,732 1,315,509 100.00% 88.45% 87.70%

 3. Results Dissemination  1,500,000 1,500,000 260,580 203,671 100.00% 17.37% 13.58%

 3.1. Program Outreach & Results 

Dissemination 

800,000 800,000 260,580 203,671 100.00% 32.57% 25.46%

 3.2. Cluster Results Dissemination  700,000 700,000 0 0 100.00% 0.00% 0.00%

 4. Management / Advisory Services  2,219,341 2,219,341 1,023,794 982,634 100.00% 46.13% 44.28%

 4.1. Program Management  1,088,714 1,056,923 144,428 143,291 97.08% 13.27% 13.16%

 4.2. Cluster Coordination ⁵  595,000 595,000 311,948 271,925 100.00% 52.43% 45.70%

 4.3. Advisory Services  535,627 567,418 567,418 567,418 105.94% 105.94% 105.94%

5. Total (5=1+2+3+4) 15,139,718 14,901,260 8,957,554 6,952,897 98.42% 59.17% 45.92%

     NOTES:

¹    Updated as of August 31, 2010.

²   For details regarding the types of financial flows and indicators used in this report, see Box C.

³  Data only reflect SIEF support; other sources of financing (World Bank, DFID…) are not included.

⁴  Excludes cluster coordination and results dissemination.

⁵  Excludes cluster results dissemination.
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 Impact Evaluation Studies 

 Country / 

Num. IE 

Studies ? 

 Task Team Leader 

 TF No. 

 Allocated 

Act_FY2011 ¹ 

 Receipts 

Act_FY2011 ¹ 

 Committed 

Act_FY2011 ¹ 

 Disbursed 

Act_FY2011 ¹ 

 Allocated - 

Receipts 

Act_FY2011 ¹ 

 Receipts - 

Committed 

Act_FY2011 ¹ 

 Committed - 

Disbursed 

Act_FY2011 ¹ 

1.1. Quick Win IE Studies

                     4 

-

TF080237

608,661

608,661

608,661

608,661

0

0

0

Tanzania's Social Action Funds (TASAF II)

Tanzania

Berk Ozler

TF090990

169,907

169,907

169,907

169,907

0

0

0

Long Term Follow-Up of Beneficiaries of a 

Simulation Program

Jamaica

Christel Vermeersch

TF090992

57,065

57,065

57,065

57,065

0

0

0

Early Childhood Development (ECD)

Brazil

Pedro Olinto

TF091145

119,599

119,599

119,599

119,599

0

0

0

Maharashtra and Orissa Rural Water Supply 

and Sanitation

India

Priti Kumar, Rita Klees, 

Soma Ghosh Moulik

TF091146

125,000

125,000

125,000

125,000

0

0

0

1.2. Innovation Fund IE Studies

11

-

TF080238

2,046,025

2,042,125

1,320,867

838,136

3,900

721,258

482,731

1.2.1. Human Development

4

-

-

746,275

746,075

706,849

549,505

200

39,226

157,344

TIVET Vouchers IE Project

Kenya

Shobhana Sosale

TF095457

262,200

262,000

262,000

222,700

200

0

39,300

Citizen Report Card Project (Phase II)

Uganda

Damien de Walque

TF093769

151,050

151,050

143,175

134,031

0

7,875

9,144

Ex-Combatant Reintegration and 

Peacebuilding in Liberia

Liberia

Mattias Lundberg

TF094186

333,025

333,025

301,674

192,774

0

31,351

108,900

Effects of Home Based HIV Counseling and 

Testing ?

Kenya

Markus P. Goldstein

TF093925

0

0

0

0

0

0

0

1.2.2. Social Development

7

-

-

1,299,750

1,296,050

614,018

288,631

3,700

682,032

325,387

Effect of Informal Settlement Upgrading on 

Health in S. Africa

South Africa

Arianna Legovini, 

Nandini Krishnan

TF094908

300,000

296,800

184,647

139,047

3,200

112,153

45,600

Domestic Use of Irrigation Water

Ethiopia

Arianna Legovini

TF094732

147,500

147,000

130,243

97,843

500

16,757

32,400

GPOBA/SIEF Uganda Water IE

Uganda

Lars Johannes

TF094543

123,000

123,000

0

0

0

123,000

0

Innovative Treatment Solutions for Rural 

Drinking Water Sources

Kenya

Arianna Legovini

TF094805

200,000

200,000

167,610

33,522

0

32,390

134,088

Access to Water Infrastructure and HD 

Outcomes in Rural Areas

Paraguay

Miguel Vargas-Ramirez

TF096523

182,850

182,850

6,320

6,320

0

176,530

0

Sewerage Access and Health Outcomes for 

Households in Urban Areas 

Uruguay

Carlos E. Velez

TF096575

151,400

151,400

120,300

7,001

0

31,100

113,299

Water Rights Formalization for Agricultural 

Use and HD Outcomes

Peru

Marie-Laure Lajaunie

TF096538

195,000

195,000

4,899

4,899

0

190,101

0
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1.3. Cluster IE Studies

36

-

-

7,265,691

7,031,133

4,416,920

3,004,286

234,558

2,614,213

1,412,634

1.3.1 - Health Contracting / Pay For 

Performance Reforms

5

Sebastian Martinez, 

Adam Wagstaff, Pia 

Schneider

TF080239

1,357,681

1,356,042

856,935

470,728

1,639

499,107

386,208

Plan Nacer - Child-Mother Provincial 

Investment Project 

Argentina

Sebastian Martinez, 

Rafael Cortez

TF094350

314,766

314,766

255,606

169,039

0

59,160

86,567

Performance-Based Contracting for General 

Health and HIV Services

Rwanda

Christel Vermeersch

TF092299

194,800

194,800

144,961

113,101

0

49,839

31,860

Paying for Performance in China's Health 

Sector (Evaluation of Health XI)

China

John Langenbrunner, 

Magnus Lindelow, 

Adam Wagstaff

TF094336

400,000

400,000

35,944

35,944

0

364,056

0

Poverty Reduction Support Credits Impact 

on Maternal Health

Benin

Christophe Lemiere

TF094370

296,400

296,000

296,000

45,079

400

0

250,921

Innovative Health Insurance for India's Poor

India

Robert Palacios

TF096038

100,000

100,000

73,948

57,088

0

26,052

16,860

1.3.2 - Conditional Cash Transfers

6

Margaret Grosh, 

Phillippe Leite, 

Emmanuela Galasso

TF080240

1,002,736

952,736

604,475

493,443

50,000

348,261

111,032

Conditional and Unconditional Cash 

Transfers  in the Nahouri Province

Burkina Faso

Damien de Walque

TF094734

224,600

224,600

210,543

110,405

0

14,057

100,138

CCT program in Rural Education in 

Morocco

Morocco

Rebekka E. Grun, Najy 

Benhassine

TF093303

494,211

444,211

285,857

279,163

50,000

158,354

6,694

Estimating the Dynamic Effects of 

Supportive Chile (Chile Solidario)

Chile

Emanuela Galasso, 

Pedro Carneiro, Theresa 

Jones

TF093505

108,120

108,120

108,074

103,874

0

46

4,200

Evaluating and Improving the Indonesian 

Conditional Cash Transfer

Indonesia

Susan Wong

TF095573

15,805

15,805

0

0

0

15,805

0

Community Based CCT Pilot Program

Tanzania

Anush Bezhanyan, 

Manuel Salazar

TF097111

60,000

60,000

0

0

0

60,000

0

Contigo Vamos por Mas Oportunidades 

program in Guanajuato

Mexico

Theresa Jones

TF096356

100,000

100,000

0

0

0

100,000

0

1.3.3 - Malaria Control

5

Jed Friedman, Arianna 

Legovini

TF080241

752,735

753,075

519,206

418,484

-340

233,869

100,722

The Role of Malaria Control in Improving 

Education

Kenya

Donald Bundy, Simon 

Brooker

TF094562

71,587

71,587

71,587

71,587

0

0

0

The Role of Malaria Control in Improving 

Education

Senegal

Donald Bundy, Simon 

Brooker

TF094564

71,247

71,587

71,587

42,952

-340

0

28,635

Improving Malaria Outcomes through 

Evidence-Based Program Design

Zambia

Jed Friedman

TF094147

202,687

202,687

129,236

129,236

0

73,451

0

Improving Malaria Outcomes through 

Evidence-Based Program Design

India

Jed Friedman

TF093253

243,007

243,007

171,214

99,127

0

71,793

72,087

Community Distributors and Patent 

Medicine Vendors for Malaria Control

Nigeria

Arianna Legovini, Edit 

V. Velenyi

TF095606

164,207

164,207

75,582

75,582

0

88,625

0
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1.3. Cluster IE Studies

36

-

-

7,265,691

7,031,133

4,416,920

3,004,286

234,558

2,614,213

1,412,634

1.3.4 - Active Labor Market Programs / 

Youth Employment

8

Rita Almeida, Mattias 

Lundberg (from Jan 

2010), Christel 

Vermeersch (until Dec 

2009)

TF080242

1,333,124

1,188,124

931,187

701,996

145,000

256,937

229,191

India National Rural Employment 

Guarantee Evaluation

India

Rinku Murgai

TF093639

290,000

290,000

251,755

217,021

0

38,245

34,734

IE - YDP, Youth Development Program

Dom. Rep.

Cornelia Tesliuc

TF092383

199,625

199,625

185,582

105,215

0

14,043

80,367

NUSAF Youth Opportunities Program 

(YOP)

Uganda

Sebastian Martinez

TF092991

334,860

334,860

316,612

261,473

0

18,248

55,140

SIEF-Cluster 4-Malawi

Malawi

Sangeeta Raja 

Jobanputra

TF096079

200,000

200,000

159,015

100,065

0

40,985

58,950

Economic Empowerment of Adolescent 

Girls

Liberia

Mattias Lundberg

On track

70,000

0

0

0

70,000

0

0

Turning Theses into Enterprises

Tunisia

Stefanie Brodmann

TF096014

55,000

55,000

8,223

8,223

0

46,777

0

Effectiveness of Turkish National 

Employment Agency Trainings 

Turkey

Cristobal Ridao-Cano, 

Sarojini Hirshleifer, Rita 

Almeida

TF097379

98,640

98,640

0

0

0

98,640

0

A Youth Wage Subsidy Experiment for 

South Africa

South Africa

Milan Vodopivec

TF097726

75,000

0

0

0

75,000

0

0

1.3.5 - Basic Education Accountability

5

Harry A. Patrinos, Deon 

P. Filmer, Barbara 

Bruns

TF080243

982,913

929,039

722,576

446,893

53,874

206,463

275,683

Pernambuco and Sao Paulo Performance 

Pay Reform for School Teachers

Brazil

Barbara Bruns, Claudio 

Ferraz, Marcos Rangel

TF094053

228,874

175,000

80,757

80,757

53,874

94,243

0

Nepal Community Managed School project

Nepal

Nazmul Chaudhury

TF093733

150,000

150,000

127,769

116,992

0

22,231

10,776

AGEs - Support to School Management 

Parental Empowerment

Mexico

Harry A. Patrinos

TF094146

292,739

292,739

276,313

204,347

0

16,426

71,966

Role of Assessment to Provide Information 

for Accountability

Liberia

Nathalie Lahire

TF094418

211,300

211,300

189,180

10,200

0

22,120

178,980

Randomized Evaluation of Andhra Pradesh 

Primary Education

India

Venkatesh 

Sundararaman

TF095778

100,000

100,000

48,556

34,596

0

51,444

13,960
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1.3. Cluster IE Studies

36

-

-

7,265,691

7,031,133

4,416,920

3,004,286

234,558

2,614,213

1,412,634

1.3.6 - HIV/AIDS Prevention

3

David Wilson, Damien 

De Walque

TF080244

1,086,501

1,102,217

727,846

444,382

-15,716

374,371

283,464

Evaluating CCT to Prevent HIV and Other 

STIs

Tanzania

Damien De Walque

TF092758

355,184

371,400

277,577

89,922

-16,216

93,823

187,655

Evaluating the Impact of HIV Prevention 

Campaign for the Youth

Lesotho

Damien De Walque

TF091507

384,680

384,680

128,325

120,000

0

256,355

8,325

CCT, Schooling, and HIV Risk

Malawi

Berk Ozler

TF092384

346,637

346,137

321,944

234,460

500

24,193

87,484

1.3.7 - Early Childhood Development

4

Harold Alderman, 

Sophie Naudeau

-

750,000

749,900

54,695

28,360

100

695,205

26,335

Impact Evaluation and Cost-Benefit Analysis 

of 3 types of FTI-funded ECD Interventions

Cambodia

Deon Filmer

TF097107

211,000

211,000

0

0

0

211,000

0

Nadie es Perfecto, IE of a Program to 

Improve Parenting Skills

Chile

Emanuela Galasso

TF097130

200,000

200,000

17,833

10,458

0

182,167

7,375

IE of ECD in Mozambique

Mozambique

Sophie Naudeau

TF096544

165,000

164,900

36,863

17,903

100

128,037

18,960

Atencion a Crisis Early Childhood 

Development & Conditional Cash Transfer 

Nicaragua

Renos Vakis

TF096907

174,000

174,000

0

0

0

174,000

0

 Total SIEF Impact Evaluation program 

-

                

 

-

TF096307

9,920,377

9,681,919

6,346,449

4,451,083

238,458

3,335,471

1,895,365
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 SIEF Cluster 1 Coordination 

 World 

 S. Martinez, A. 

Wagstaff, and P. 

TF092886

185,000

185,000

19,290

19,290

0

165,710

0

 SIEF Cluster 2 Coordination 

 World 

 E. Galasso, M. Grosh, 

P. Leite 

TF096850

185,000

185,000

22,157

22,157

0

162,843

0

 SIEF Cluster 3 Coordination 

 World 

 J. Friedman, A. 

Legovini 

TF093306

185,000

185,000

82,057

69,661

0

102,943

12,396

 SIEF Cluster 4 Coordination 

 World 

 R. Almeida, M. 

Lundberg 

TF092151

185,000

185,000

80,833

56,833

0

104,167

24,000

 SIEF Cluster 5 coordination 

 World 

 H. Patrinos, D. Filmer, 

B. Bruns 

TF094050

185,000

185,000

49,341

45,714

0

135,659

3,627

 SIEF Cluster 6 coordination 

 World 

 D. De Walque, D. 

Wilson 

TF094039

185,000

185,000

49,829

49,829

0

135,171

0

 SIEF Cluster 7 coordination 

 World 

 H. H. Alderman 

TF096307

185,000

185,000

8,440

8,440

0

176,560

0

 Total Cluster Coordination 

-

-

-

1,295,000

1,295,000

311,948

271,925

0

983,052

40,023

NOTES

¹ Fiscal Year Based. Updated as of August 31, 2010. ²   For details regarding the types of financial flows and indicators used in this report, see Box C. ³ Data only reflect SIEF support; other sources of financing (World Bank, DFID…) are not included.

?

 Number of impact evaluation studies. Abandoned projects (in brackets) that did not generate any financial flows and have not been counted. Projects that have been funded through two different SIEF windows are shown in the same line.

?

 Impact evaluation study fully funded by the DFID IE TF.
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