Resettlement Action Plan
(Revised Version)

National Research Center for Resettlement at Hohai University
June 2014
Contents

1. Overview of the Project ................................................................. 2
  1.1 Purpose of the Project ............................................................ 3
  1.2 Subprojects ........................................................................... 3
  1.3 Project Preparation and Resettlement Progress ......................... 3
  1.4 Measures to Reduce Resettlement ............................................ 4
  1.5 Identification of Related Projects ............................................. 4

2. Impacts of Projects ..................................................................... 5
  2.1 Project Impact Survey ............................................................. 5
  2.2 Affected Area ......................................................................... 5
  2.3 Impacts of Projects .................................................................. 5
    2.3.1 Permanent Acquisition of Collective Land ......................... 5
    2.3.2 Permanent Occupation of State-owned Land ....................... 6
    2.3.3 Temporary Land Occupation .............................................. 6
    2.3.4 Vulnerable Groups ............................................................ 6
    2.4.5 Ground Attachments ......................................................... 6

3. Socioeconomic Profile of the Project Area .................................. 7
  3.1 Socioeconomic Profile of the Affected City and Districts ......... 7
  3.2 Socioeconomic Profile of the Affected Villages ....................... 7
  3.3 Socioeconomic Profile of the AHs .......................................... 8

4. Legal Framework and Policy Objectives .................................... 9
  4.1 Legal Framework .................................................................... 9
  4.2 Main Principles ........................................................................ 9
  4.3 Overview of Project Policies ................................................... 10
    4.3.1 Resettlement Policies for the Acquisition of Collective Land 10
    4.3.2 Compensation Rates for Demolished Non-residential Properties 11
    4.3.3 Compensation and Restoration Policies for Temporary Land Occupation 11
    4.3.4 Compensation and Restoration Policies for Ground Attachments 11
    4.3.5 Resettlement Policies for Vulnerable Groups ....................... 11

5. Compensation Rates and Resettlement Programs ....................... 12
  5.1 Compensation Rates for Acquired Rural Collective Land ........ 12
  5.2 Compensation Rates for Temporarily Occupied Collective Land 12
  5.3 Compensation Rates for Ground Attachments ........................ 12

6. Production and Livelihood Restoration Programs ...................... 13
  6.1 Compensation and Resettlement for Permanent Acquisition of Collective Land 13
  6.2 Restoration Program for Temporarily Occupied Land .............. 16

7. Organizational Structure ............................................................. 17
  7.1 Agencies ................................................................................ 17
  7.2 Responsibilities ....................................................................... 18
  7.3 Qualifications and Staffing ...................................................... 19
  7.4 Measures to Strengthen Institutional Capacity ......................... 20

8. Implementation Progress ............................................................ Error! Bookmark not defined.
  8.1 Linkage between Resettlement Implementation Schedule and Construction Plan 21
  8.2 Principles for Scheduling ....................................................... 21
  8.3 Master Resettlement Schedule ................................................. 21

9. Budget and Funding Sources ..................................................... Error! Bookmark not defined.
  9.1 Budget .................................................................................. 22
  9.2 Annual Investment Plan .......................................................... 22
  9.3 Funding Sources ..................................................................... 22
  9.4 Fund Management and Disbursement ..................................... 24
    9.4.1 Fund Flow ....................................................................... 24
    9.4.2 Management and Disbursement ....................................... 24

10. Public Participation and Consultation, and Grievance Redress ...... 25
  10.1 Public Participation ............................................................... 25
  10.2 Public Opinion Survey .......................................................... 25
  10.3 Grievance Redress ............................................................... 26

11. M&E Arrangements ................................................................. 28
  11.1 Internal Monitoring ............................................................... 28
    11.1.1 Procedure .................................................................... 28
11.1.2 Scope........................................................................................................... 28
11.1.3 Reporting ................................................................................................... 28
11.2 External Monitoring ..................................................................................... 28
  11.2.1 External M&E Agency ........................................................................... 28
  11.2.2 Procedure and Scope ........................................................................... 28
  11.2.3 Monitoring Indicators .......................................................................... 29
11.3 Post-evaluation ............................................................................................. 29
12. Entitlement Matrix .......................................................................................... 31
Appendices ........................................................................................................... 31
  Appendix 1 Approval of the Longquanshan WWTP (Phase 3) ......................... 32
  Appendix 2 Approval of the Baisha WWTP (Phase 2) .................................... 32
  Appendix 3 Fieldwork Photos ....................................................................... 33

List of Tables
Table 2-1 Implementation of DMS and Sampling Survey ..................................... 5
Table 2-2 Summary of the Project Area ................................................................. 5
Table 2-3 Summary of Permanently Acquired Collective Land............................. 5
Table 2-4 Summary of Affected Young Crops and Ground Attachments ............... 6
Table 3-1 Key Economic Indicators of the Affected Villages ................................. 8
Table 3-2 Key Economic Indicators of the Sample Households ........................... 8
Table 4-1 Summary of Applicable Policies ......................................................... 9
Table 4-2 Compensation Rates for Demolished Non-residential Properties ........ 11
Table 5-1 Compensation Rates for Acquired Rural Collective Land ................. 12
Table 5-2 Compensation Rates for Temporarily Occupied Collective Land ....... 12
Table 5-3 Compensation Rates for Affected Ground Attachments .................... 12
Table 6-1 LA Impact Analysis ........................................................................... 14
Table 6-2 Allocation of Land Compensation Fees and Resettlement Subsidies ..... 14
Table 7-1 Staffing of Resettlement Agencies ..................................................... 19
Table 7-2 Overall Training Program .................................................................. 20
Table 8-1 Master Resettlement Schedule ............................................................. 21
Table 9-1 Resettlement Budget ......................................................................... 23
Table 9-2 Annual Investment Plan ..................................................................... 22
Table 10-1 Public Participation Process ............................................................... 25
Table 10-2 Policy Disclosure Process ................................................................ 25
Table 10-3 Satisfaction Survey Form .................................................................. 25
Table 10-4 Contact Information for Grievance Redress ..................................... 26
Table 11-1 M&E Schedule ................................................................................ 29
Table 12-1 Entitlement Matrix ......................................................................... 31

List of Figures
Figure 8-1 Fund Disbursement Flowchart ......................................................... 24
Abbreviations

- AAOV: Average Annual Output Value
- AH: Affected Household
- AP: Affected Person
- DMS: Detailed Measurement Survey
- FGD: Focus Group Discussion
- HD: House Demolition
- LA: Land Acquisition
- LEF: Land-expropriated Farmer
- M&E: Monitoring and Evaluation
- PRC: People’s Republic of China
- RAP: Resettlement Action Plan
- RIB: Resettlement Information Booklet
- WWTP: Wastewater Treatment Plant

Units

Currency unit = Yuan (CNY)
US$1.00 = RMB6.00
1 hectare = 15 mu
1. Overview of the Project

1.1 Purpose of the Project

Wastewater collection and treatment systems, and urban water supply and drainage works are important infrastructure that ensures sustainable economic and social development, protecting people’s health, and improving the aquatic and investment investments. Only sound infrastructure can create a beautiful and harmonious investment environment, and promote investment. In the construction of urban wastewater systems, wastewater treatment facilities must be planned and constructed together with other municipal facilities.

Liuzhou City is an industrial center of Guangxi Zhuang Autonomous Region (GZAR). Since the beginning of reform and opening up, Liuzhou has made rapid progress in economic and urban development, and people’s living standard has been improving, imposing increasingly high environmental requirements. In recent years, the state has strengthened environmental management and control over wastewater discharge. As early as February 2005, the Liuzhou Municipal Government proposed to implement the Green Water and Blue Sky Project for integrated water pollution control, environmental management, and the construction of wastewater collection and treatment facilities. This project has improved the ecological environment of the urban and surrounding areas, maintained the normal operation of basic urban functions, and promoted balanced economic, social and environmental development greatly. In order to further improve the urban ecological and investment environments, and people’s quality of life, and maintain the achievements of the Green Water and Blue Sky Project, the construction of the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2) will be started.

1.2 Subprojects

In June 2014, Liuzhou Sewage Treatment Co., Ltd., the owner of the Liuzhou Environment Management Project Phase II (hereinafter, the “Project”), made interim adjustments to the Project based on project progress and fund utilization, in which the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2) were included as additional subprojects.

The Longquanshan WWTP (Phase 3) is located beside the Longquanshan WWTP at No.12, Jiutoushan Road, Yufeng District, Liuzhou City, involving the construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 100,000 m$^3$/d, together with plant roads, water supply and drainage works, electricity works, streetlamps, landscaping and other supporting facilities.

The Baisha WWTP (Phase 2) is located beside the Baisha WWTP at No.126-1, Yuejin Road, Liuzhou City, involving the construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 80,000 m$^3$/d, together with plant roads, water supply and drainage works, electricity works, streetlamps, landscaping and other supporting facilities.

1.3 Project Preparation and Resettlement Progress

At the end of 2013, the owner submitted the reports on the initiation of the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2), and related materials to the Liuzhou Municipal Development and Reform Commission.

On December 2, 2013, the Liuzhou Municipal Development and Reform Commission approved the above reports with Documents LMDRC Planning [2013] No.602 and No.603 (Appendix 2).

On January 20, 2014, the Liuzhou Municipal Land and Resources Bureau approved the land used for the construction of the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2) with Document LMLRBP [2014] No.14.
1.4 Measures to Reduce Resettlement

In order to reduce the Project’s local economic and social impacts, the design agency and owner took the following measures at the planning and design stage:

1. At the planning stage, the Project’s local economic and social impacts were taken into account as key factors for option optimization and comparison.
2. At the resettlement implementation stage, when LA or HD is inevitable, the collection of basic information will be strengthened, and a deep analysis of the local socioeconomic profile and future prospect in order to reduce the Project’s local impacts. A feasible RAP will be developed based on local conditions to ensure that the affected persons (APs) will not suffer losses due to the Project. Public participation and supervision will be encouraged actively, and internal and external monitoring strengthened. An efficient, smooth feedback mechanism will be established to handle grievances and appeals timely. See Table 1-1.

Table 1-1 Comparison of Options and Resettlement Impacts

<table>
<thead>
<tr>
<th>Subproject</th>
<th>Option 1</th>
<th>Option 2</th>
<th>Preferred option and impact mitigation</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td>Design</td>
<td>Impact</td>
<td>Design</td>
</tr>
<tr>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Planned floor area 118.245 mu, construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 100,000 m3/d</td>
<td>Affecting 54 households with 265 persons</td>
<td>Planned floor area 82.45 mu, construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 100,000 m3/d</td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Planned floor area 71.94 mu, construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 80,000 m3/d</td>
<td>Affecting 16 households with 55 persons</td>
<td>Planned floor area 31.09 mu, construction of a WWTP using an A/A/0 secondary biological treatment process with the BNR function, with a design capacity of 80,000 m3/d</td>
</tr>
</tbody>
</table>

1.5 Identification of Related Projects

The Project has no related project.
2. Impacts of Projects

2.1 Project Impact Survey

As required by the World Bank and the Liuzhou PMO, the owner conducted a 100% DMS on permanently acquired land and affected ground attachments, and socioeconomic survey on the affected districts, towns and villages, and a 20% sampling survey of the AHs, in which women accounted for not less than 30% of the surveyed population, in conjunction with the LA and HD offices, land and resources bureaus, and the RAP preparation agency in June 2014. The APs were involved in these surveys. The survey team also listened to opinions of residents and private enterprises about LA, HD and resettlement, and conducted extensive consultation. See Table 0-1.

<table>
<thead>
<tr>
<th>Project</th>
<th>Subproject</th>
<th>Period</th>
<th>Mode</th>
<th>Organized by</th>
<th>Information</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project</td>
<td>Longquanshan WWTP (Phase 3)</td>
<td>2014.5-6</td>
<td>100% door-to-door general survey, DMS, socioeconomic survey of households (20% of APs)</td>
<td>PMO, owner, affected village committees, survey team</td>
<td>Covering 9 AHs, accounting for 21.9% of all AHs; interviewing heads of the district LA and HD offices, and heads of Baisha and Jila Villages</td>
</tr>
<tr>
<td></td>
<td>Baisha WWTP (Phase 2)</td>
<td>2014.5-6</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

2.2 Affected Area

The project area is wholly within Liuzhou City. From March to April 2014, the project area was identified preliminarily with the assistance of the Liuzhou PMO and other agencies concerned. The Project will affect 41 households with 197 persons in two villages, two townships, two districts in Liuzhou City directly. See Table 0-2.

<table>
<thead>
<tr>
<th>Subproject</th>
<th>City</th>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>AHs</th>
<th>APs</th>
<th>Remarks</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Liuzhou</td>
<td>Yufeng</td>
<td>Yangjiaoshan Town</td>
<td>Jila</td>
<td>34</td>
<td>166</td>
<td>LA</td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Liuzhou</td>
<td>Liubei</td>
<td>Liuchang Sub-district</td>
<td>Baisha</td>
<td>7</td>
<td>31</td>
<td>LA</td>
</tr>
</tbody>
</table>

2.3 Impacts of Projects

2.3.1 Permanent Acquisition of Collective Land

The Project consists of the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2). 88.03 mu of rural collective land will be acquired for the Project, affecting 41 households with 197 persons directly, as detailed below:

1. Longquanshan WWTP (Phase 3)
   82.45 mu of collective land will be acquired for the Longquanshan WWTP (Phase 3), including 39.95 mu of cultivated land (dry), 31.87 mu of construction land and 10.63 mu of unused land, affecting 34 households with 166 persons.

2. Baisha WWTP (Phase 2)
   25.45 mu of collective land in Baisha Village, Liuchang Sub-district, Liubei District will be acquired for this subproject, including 5.58 mu of cultivated land. This plot was formerly contracted to villagers as cultivated land, but the Baisha Village Committee built a car park on it because it was no longer cultivated but without changing land use. This plot includes 5.58 mu of collective land contracted to villagers, affecting 7 households with 31 persons, and 19.87 mu of collective construction land. See Table 2-3.
2.3.2 Permanent Occupation of State-owned Land

<table>
<thead>
<tr>
<th>Project</th>
<th>Subproject</th>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>LA area (mu)</th>
<th>Cultivated land (dry)</th>
<th>Construction land</th>
<th>Unused land</th>
<th>Subtotal</th>
<th>AHs</th>
<th>APs</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project</td>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Yufeng</td>
<td>Yangjiaoshan Town</td>
<td>Jila</td>
<td>39.95</td>
<td>31.87</td>
<td>10.63</td>
<td>82.45</td>
<td>34</td>
<td>166</td>
<td></td>
</tr>
<tr>
<td></td>
<td>Baisha WWTP (Phase 2)</td>
<td>Liubei</td>
<td>Liuchang Sub-district</td>
<td>Baisha</td>
<td>5.58</td>
<td>0</td>
<td>0</td>
<td>5.58</td>
<td>7</td>
<td>31</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td>Total</td>
<td>45.53</td>
<td>31.87</td>
<td>10.63</td>
<td>88.03</td>
<td>41</td>
<td>197</td>
</tr>
</tbody>
</table>

It is learned that the Baisha WWTP (Phase 2) will affect 5.64 mu of state-owned land, including 4.98 mu from Liuzhou Sewage Treatment Co., Ltd., and 0.67 mu from Liuzhou Wexin Real Estate Development Co., Ltd. The Longquanshan WWTP (Phase 3) will not occupy state-owned land.

2.3.3 Temporary Land Occupation

The Project does not involve temporary land occupation.

2.3.4 Vulnerable Groups

For the purpose of the Project, vulnerable groups include disabled persons, five-guarantee households, women-headed households and minimum living security households. According to the survey, there is no vulnerable group in the affected population.

2.4.5 Ground Attachments

During the project impact survey, all affected trees, tombs and telegraph poles were counted without omission. See Table 0-4.

Table 0-4 Summary of Affected Young Crops and Ground Attachments

<table>
<thead>
<tr>
<th>No.</th>
<th>Type</th>
<th>Unit</th>
<th>Qty.</th>
<th>Proprietor</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Field guard rooms (simple structure)</td>
<td>m²</td>
<td>300</td>
<td>Villagers</td>
</tr>
<tr>
<td>2</td>
<td>Telegraph poles</td>
<td>/</td>
<td>7</td>
<td>Collective</td>
</tr>
<tr>
<td>3</td>
<td>Scattered trees</td>
<td>/</td>
<td>75</td>
<td>Villagers</td>
</tr>
</tbody>
</table>
3. Socioeconomic Profile of the Project Area

3.1 Socioeconomic Profile of the Affected City and Districts

**Liuzhou City:** Liuzhou City is located in the central north of Guangxi Zhuang Autonomous Region, within north latitude 23°54′-26°03′ and east longitude 108°32′-110°28′. It borders Longsheng, Yongfu and Lipu in Guilin City on the east, Huanjiang Maonan Autonomous County and Luocheng Gelao Autonomous County in Chihe City, and Yizhou City on the west, Jinxiu Yao Autonomous County, Xiangzhou County, Xingbin District and Xincheng County in Laibin City on the south, and Tongdao Dong Autonomous County in Hunan Province, and Liping and Congjiang Counties in Guizhou Province on the north and northwest respectively. Liuzhou is an important industrial city in western China, and the largest industrial base in Guangxi. The industrial sector of the city covers over 30 industries, and there are over 2,500 industrial enterprises, including 11 large enterprises and 4 China top 500 enterprises. A modern industrial system pillared by automobile, machinery and metallurgy, and including such traditional industries as pharmaceutics, chemicals, papermaking, sugar refining, building materials and textile has been established, and there are a number of advantageous enterprises and famous-brand products with strong competitiveness and a high share on domestic and overseas markets.

According to preliminary statistics, Liuzhou City’s GDP was 79.512 billion yuan in 2013, in which the added value of primary industries was 8.531 billion yuan, that of secondary industries 41.201 billion yuan and that of tertiary industries 26.272 billion yuan. Total investment in fixed assets was 43.35 billion yuan, in which investment in urban fixed assets was 39.625 billion yuan, ranking second in the autonomous region. Fiscal revenue was 14.316 billion yuan. In 2013, the average wages of workers in service of Liuzhou City was 25,708 yuan, per capita disposable income of urban residents 12,978 yuan, per capita consumer spending 9,861.85 yuan, and per capita net income of farmers 2,883.8 yuan. In 2013, Liuzhou’s industrialization rate was 51.62% and urbanization rate 48.53%.

**Liubei District:** Liubei District is located in the north urban area and is the seat of the Liuzhou Municipal CPC Committee and Government, with a total area of 282 km² and a total population of 330,000. Liubei District governs 8 sub-districts and 4 towns: Jiefang, Yaru, Shengli, Que’ershan, Gangcheng, Jinxiu, Bailu and Liuchang Sub-districts, and Shibeiping, Shatang, Changtang and Luofu Towns.

Liubei District abounds with farming, forestry, livestock and fishery resources, and has huge development potential for urban agriculture, leisure and sightseeing agriculture, and farm and sideline products processing. In 2013, remarkable results were achieved in capital introduction in Liubei District, with 96 projects introduced, including 62 new projects and 34 continuing ones; total project investment attained 450 million yuan.

**Yufeng District:** Yufeng District is located in southeastern Liuzhou, bordered by Liubei District on the north, Lijiang County on the south, and Luzhai County on the east, with a land area of 122 km² and a resident population of 238,200 (in 2013). The district governs 8 sub-districts. In 2013, the district’s regional GDP was 12.185 billion yuan, a year-on-year growth of 16.5%, including a gross industrial output value of 18.6 billion yuan, up 43.3%; social investment in fixed assets of 6.423 billion yuan, up 43.8%; fiscal revenue of 2.392 billion yuan, up 16.5%; urban residents’ per capita income of 24,108 yuan, up 11.8%; and rural residents’ per capita net income 11,898 yuan, up 18.5%.

In 2013, full endowment insurance coverage among urban and rural residents was realized in Yufeng District, and over 120,000 urban residents covered basic medical insurance.

3.2 Socioeconomic Profile of the Affected Villages

The Project affects two village (Baisha and Jila), which are governed by one sub-district (Liuchang Sub-district) and one town (Yangjiaosan Town) respectively.

Baisha and Jila Villages are both located in the outskirts of Liuzhou City, where most cultivated land has been turned into land for tertiary industries. Land rental is the main income source of both villages.

Baisha Village runs a farm product market, with annual collective income of up to 120 million yuan and an annual net profit of 5.95 million yuan. In addition, the developed industrial enterprises...
nearby (brickworks, furniture, machinery and rubber plants, etc.) provide excellent job opportunities to surplus rural labor, with a nonagricultural employment rate of over 85%.

Jila Village runs a farm product market and has its own industries, with annual collective income of up to 200 million yuan and an annual net profit of 12 million yuan. In addition, the developed industrial enterprises nearby (brickworks, furniture, machinery and rubber plants, etc.) provide excellent job opportunities to surplus rural labor, with a nonagricultural employment rate of over 90%. See Table 0-.

<table>
<thead>
<tr>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>HHs</th>
<th>Population</th>
<th>Where: men</th>
<th>Labor force</th>
<th>Cultivated area</th>
<th>Per capita cultivated area (mu)</th>
<th>Annual per capita net income (yuan)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Liubei</td>
<td>Liuchang Sub-district</td>
<td>Baisha</td>
<td>409</td>
<td>1126</td>
<td>567</td>
<td>774</td>
<td>189</td>
<td>0.17</td>
<td>10100</td>
</tr>
<tr>
<td>Yufeng</td>
<td>Yangjiaoshan Town</td>
<td>Jila</td>
<td>314</td>
<td>726</td>
<td>356</td>
<td>435</td>
<td>1770</td>
<td>1.54</td>
<td>10000</td>
</tr>
</tbody>
</table>

### 3.3 Socioeconomic Profile of the AHs

In order to learn the basic information of the AHs, the survey team conducted a sampling survey on 9 AHs, accounting for 21.9% of all AHs. The 9 sample households have 43 persons in total, including 20 women, accounting for 46.5%, and 25 laborers, with an average population of 5 per household. The sample population is composed of Han and Zhuang people mainly, including 37 Han people, accounting for 86.05%, and 6 Zhuang people, accounting for 13.95%. Among the sample population aged 18 years or above, 10 have received primary school or below education, accounting for 23.26%; 33 have received junior high school education, accounting for 76.74%; and none has received senior high school or above education. The per capita net income of the samples is 10,100 yuan, all from collective profit distribution and employment (all being nonagricultural income). The sample households have an average cultivated area of 1.02 mu per household or 0.25 mu per capita. See Table 0-.

<table>
<thead>
<tr>
<th>District</th>
<th>Gender</th>
<th>Ethnic group</th>
<th>Educational level</th>
<th>Per capita net income (yuan)</th>
<th>Per capita cultivated area (mu)</th>
<th>Average cultivated area per household (mu)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Liubei</td>
<td>Male: 23</td>
<td>Han: 37</td>
<td>Primary school or below: 10</td>
<td>10100</td>
<td>0.25</td>
<td>1.02</td>
</tr>
<tr>
<td></td>
<td>Female: 20</td>
<td>Zhuang: 6</td>
<td>Junior high school: 33</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>Senior high school or above: 0</td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
4. Legal Framework and Policy Objectives

To drive the LA, HD and resettlement work of the Project, protect the lawful rights and interests of the APs and entities, and enable the successful implementation of the Project, the policies of the Project have been enacted in accordance with the applicable regulations of the PRC, GZAR and the Liuzhou Municipal Government on LA and HD, as well as the Bank’s Operational Policy OP4.12 Involuntary Resettlement.

The resettlement work of the Project will be conducted in strict conformity with the policies in the RAP, and any change during implementation has to be approved by the Bank.

### 4.1 Legal Framework

<table>
<thead>
<tr>
<th>Level</th>
<th>Policy</th>
<th>Effective date</th>
</tr>
</thead>
<tbody>
<tr>
<td>State</td>
<td>Land Administration Law of the PRC</td>
<td>August 28, 2004</td>
</tr>
<tr>
<td></td>
<td>Decision of the State Council on Deepening Reform and Exercising Strict Land Management (SC [2004] No.28)</td>
<td>October 21, 2004</td>
</tr>
<tr>
<td></td>
<td>Interim Regulation of the PRC on Farmland Occupation Tax</td>
<td>January 1, 2008</td>
</tr>
<tr>
<td></td>
<td>Measures on Public Announcement of Land Acquisition</td>
<td>January 1, 2002</td>
</tr>
<tr>
<td></td>
<td>Circular of the Ministry of Land and Resources on Carrying out Proper Compensation for Land Acquisition Practically</td>
<td>2004 MLR No.58</td>
</tr>
<tr>
<td></td>
<td>Circular on Issuing the Measures of Guangxi Zhuang Autonomous Region for the Administration of the Collection of Farmland Reclamation Fees</td>
<td>GJFZ [2001] No.138</td>
</tr>
<tr>
<td></td>
<td>Notice on Adjusting the Policy for Compensated Use Fees of New Land for Construction, etc.</td>
<td>CZ [2006] No.48</td>
</tr>
<tr>
<td></td>
<td>Interim Regulations of Guangxi Zhuang Autonomous Region on the Collection of the Four Types of Compensation Fees for Woodland Acquisition and Occupation</td>
<td>July 31, 2002</td>
</tr>
<tr>
<td></td>
<td>Measures of Guangxi Zhuang Autonomous Region for the Implementation of the Interim Regulation of the PRC on Farmland Occupation Tax (Decree No.46 of the GZAR Government)</td>
<td>January 6, 2009</td>
</tr>
<tr>
<td></td>
<td>Base rates of annual average output value for acquired land and compensation rates of demolition for the construction of major infrastructure projects of Guangxi Zhuang Autonomous Region</td>
<td>GDR Regulation [2009] No.52</td>
</tr>
<tr>
<td>Liuzhou City</td>
<td>Interim Measures of Liuzhou City for Compensation Rates for Land Occupation</td>
<td>LMG [2002] No.132</td>
</tr>
<tr>
<td></td>
<td>Measures of Liuzhou City for the Administration of Urban House Demolition</td>
<td>LMG [2005] No.72</td>
</tr>
<tr>
<td></td>
<td>Interim Measures of Liuzhou City for the Administration of Collective Land</td>
<td>LMG [2002] No.127</td>
</tr>
<tr>
<td></td>
<td>Interim Measures of Liuzhou City for the Training, Employment and Social Security of Land-expropriated Farmers</td>
<td>LMG [2008] No.79</td>
</tr>
</tbody>
</table>

### 4.2 Main Principles

According to the above policy framework, the purpose of the Project’s resettlement policies is to minimize the negative impacts arising from LA and HD. The properties of those adversely
affected\(^d\) will be compensated for at replacement cost\(^i\), and they will be offered assistance so that they have adequate opportunities to restore or exceed the pre-displacement standard of living. The key principles are as follows:

- Measures shall be taken where possible to minimize the negative impacts on the APs;
- The compensation and resettlement programs can improve the standard of living of the APs or at least restore it to the pre-displacement level;
- The APs are consulted carefully so that they have opportunities to participate in planning and implementing resettlement programs;
- All affected properties will be compensated for at full replacement cost;
- Those with illegal buildings and expired temporary buildings will receive compensation or assistance;
- The principle of building before demolition will apply where possible. Before LA and HD, the APs will have received full compensation for their losses, which means acquisition of land and relevant properties will not be conducted until compensation has been paid, or a resettlement site and a moving subsidy have been offered;
- The borrower will raise compensation fees for resettlement, including resettlement contingencies;
- Qualification of APs: The deadline for qualification of APs is the date of publication of the bulletin of LA and relocation. After this date, the APs shall not build, rebuild or expand their houses; shall not change the uses of their houses and land; shall not lease their land, lease, sell or purchase their houses; and any person that moves in after this date shall not qualify as a AP.
- Compensation fees for a house shall be based on the appraised price of the house. If the appraised price is lower than the standard in the Resettlement Plan, the Resettlement Plan shall prevail.

4.3 Overview of Project Policies

4.3.1 Resettlement Policies for the Acquisition of Collective Land

The principles and rates of compensation for LA and resettlement, LA procedures and supervision mechanism of the Project are based mainly on the Land Administration Law of the PRC, the Decision of the State Council on Deepening Reform and Exercising Strict Land Management (SC [2004] No.28), Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition (MLR [2004] No.238), Measures of Guangxi Zhuang Autonomous Region for the

---

\(^d\) “Affected group” means a group that is subject to any of the types of impact. Specifically, it means a group: (1) whose standard of living is adversely affected; (2) whose adverse impact in housing, land (including housing site, farmland and grassland) or any other fixed or non-fixed asset is temporary land occupation or permanent land acquisition; (3) that has the right to use the adversely affected productive resources temporarily or permanently; or (4) whose business, occupation or working or living area is adversely affected; a AP means any person that is relocated.

\(^i\) “Replacement cost” is defined as follows: In terms of farmland, it means the market value of land of the same production potential or use near the affected land, including land restoration, registration fee and transaction tax. This cost is high in whichever form before construction or demolition. For urban land, it means the market value, registration fee and transaction tax of land of the same size and use before house demolition, while the public infrastructure and services of this area are equivalent to or better than those of surrounding areas. For a house or any other structure, it means the material costs of a structure of the same size and quality of the demolished structure, or the market costs of materials used for partial renovation of the demolished structure, as well as the cost for transporting construction materials to the site, the fee for signing the contract, service fee, registration fee and transaction tax. In the determination of demolition costs, asset depreciation, the value of articles surviving disasters and the appreciation available due to asset demolition are not taken into account. In some areas, legal demolition costs cannot really attain the compensation standard. Therefore, provided the national laws are complied with, the compensation has to be described additionally under extra measures so as to attain the corresponding standard. These additional measures shall be specified in the resettlement measures in Part 6 and other provisions of OP4.12.

Compensation fees for collective land acquisition include compensation fees for land, young crops and ground attachments, and resettlement subsidy.

The resettlement subsidy for LA is calculated based on the agricultural population to be resettled, which is equal to the amount of acquired farmland divided by the amount of farmland possessed by each member of the unit affected by LA before LA.

Compensation fees for young crops and ground attachments are based on actual losses. No resettlement subsidy will be paid for acquisition of unused land and rural land for construction.

4.3.2 Compensation Rates for Demolished Non-residential Properties

Non-residential properties on collective land demolished for the Project will be compensated for in cash according to the rates specified in the Interim Measures of Liuzhou City for the Administration of Collective Land Acquisition, including housing compensation and relocation subsidy. See Table 4-2.

<table>
<thead>
<tr>
<th>No.</th>
<th>Type</th>
<th>Unit price</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Industrial buildings in masonry concrete structure</td>
<td>600 yuan/m²</td>
</tr>
<tr>
<td>2</td>
<td>Industrial buildings in masonry timber structure</td>
<td>500 yuan/m²</td>
</tr>
<tr>
<td>3</td>
<td>Simple properties</td>
<td>100 yuan/m²</td>
</tr>
<tr>
<td>4</td>
<td>Grounds</td>
<td>15 yuan/m²</td>
</tr>
<tr>
<td>5</td>
<td>Equipment relocation and compensation fees</td>
<td>As financially approved</td>
</tr>
</tbody>
</table>

4.3.3 Compensation and Restoration Policies for Temporary Land Occupation

Compensation fees for farmland occupied temporarily by the Project are the product of the average output value of the past 3 years of such land and the period of temporary occupation.

State-owned land occupied temporarily by the Project includes state-owned roads and watercourses occupied temporarily for pipeline construction. A method of integrated construction and restoration will be used in pipeline construction, where pipelines will be laid by pipe jacking if possible in densely populated and well-paved areas, for which no compensation will be paid.

4.3.4 Compensation and Restoration Policies for Ground Attachments

Special facilities affected by the Project will be restored as required to the original “function, size and standard”.

For all ground attachments affected by the Project, their proprietors will receive direct compensation at replacement cost.

4.3.5 Resettlement Policies for Vulnerable Groups

The affected vulnerable groups not only are entitled to the above compensation policies for land acquisition and house demolition, but also enjoy other preferential policies in employment, social security and other aspects offered by the PMO. These policies are intended to further protect the interests of the vulnerable groups.
5. Compensation Rates

The compensation rates for different types of impact of the Project have been fixed according to the above legal framework and based on the practical conditions of the affected city and districts.

5.1 Compensation Rates for Acquired Rural Collective Land

According to the Land Administration Law of the PRC, the Guidelines on Improving Compensation and Resettlement Systems for Land Acquisition, the Measures of Guangxi Zhuang Autonomous Region for the Implementation of the Land Administration Law of the PRC (Amended), Base rates of annual average output value for acquired land and compensation rates of demolition for the construction of major infrastructure projects of Guangxi Zhuang Autonomous Region, Interim Measures of Liuzhou City for Compensation Rates for Land Occupation, and other applicable policies and regulations, land compensation fees include land and young crop compensation fees, and resettlement subsidy. See Table 5-1.

<table>
<thead>
<tr>
<th>Project</th>
<th>Subproject</th>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>Uniform AAVO (yuan/mu)</th>
<th>Compensation multiple</th>
<th>LA compensation rate (yuan/mu)</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project Longquanshan WWTP (Phase 3)</td>
<td>Yufeng Yangjiaoshan Town</td>
<td>Jila</td>
<td>7163</td>
<td>23</td>
<td>175099</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Liubei Liuchang Sub-district</td>
<td>Baisha</td>
<td>7163</td>
<td>23</td>
<td>175099</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

5.2 Compensation Rates for Temporarily Occupied Collective Land

According to the Base rates of annual average output value for acquired land and compensation rates of demolition for the construction of major infrastructure projects of Guangxi Zhuang Autonomous Region and other pertinent provisions, the compensation for farmland temporarily occupied by the Project will be the product of the average output value of the past 3 years of such land and the period of temporary occupation, and a certain amount of young crop compensation will be paid in consultation with farmers as the case may be; after expiry of the occupation period, the land will be restored by the construction agency. For the convenience of calculation, an occupation period of more than 3 months but less than 6 months will be calculated as 6 months, and that of more than 6 months but less than one year as one year. See Table 0-2.

<table>
<thead>
<tr>
<th>Project</th>
<th>Subproject</th>
<th>Period of occupation</th>
<th>Compensation rate (yuan/mu)</th>
</tr>
</thead>
<tbody>
<tr>
<td>The Project Longquanshan WWTP (Phase 3)</td>
<td>Half a year</td>
<td>1530</td>
<td></td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Half a year</td>
<td>5674.5</td>
<td></td>
</tr>
</tbody>
</table>

5.3 Compensation Rates for Ground Attachments

All ground attachments affected by the Project are simple facilities, such as attendance rooms, which will be compensated for at replacement cost. The compensation rates are based on the Interim Measures of Liuzhou City for the Administration of Collective Land Acquisition. See Table 0-3.

<table>
<thead>
<tr>
<th>No.</th>
<th>Type</th>
<th>Unit</th>
<th>Compensation rate (yuan/unit)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Field guard rooms (simple structure)</td>
<td>m²</td>
<td>370</td>
</tr>
<tr>
<td>2</td>
<td>Telegraph poles</td>
<td>/</td>
<td>70</td>
</tr>
<tr>
<td>3</td>
<td>Scattered trees</td>
<td>/</td>
<td>100</td>
</tr>
</tbody>
</table>
6. Production and Livelihood Restoration Programs

The resettlement objective of the Project is to ensure that the APs can receive full compensation for their losses, reasonable resettlement and satisfactory restoration, enable them to share the benefits of the Project and assist them in temporary difficulties, so that their income level and standard of living, and the affected enterprises' production capacity and profitability are improved or at least restored, in real terms, to pre-displacement levels or to levels prevailing prior to the beginning of project implementation, whichever is higher. According to the applicable policies and the consultation with the APs, the Liuzhou PMO has developed compensation and resettlement programs for the APs.

6.1 Compensation and Resettlement for Permanent Acquisition of Collective Land

1. Impact analysis

The Project consists of the Longquanshan WWTP (Phase 3) and Baisha WWTP (Phase 2). 88.03 mu of rural collective land will be acquired for the Project, affecting 41 households with 197 persons directly, as detailed below:

1) Longquanshan WWTP (Phase 3)

82.45 mu of collective land will be acquired for the Longquanshan WWTP (Phase 3), including 39.95 mu of cultivated land (dry), 31.87 mu of construction land and 10.63 mu of unused land, affecting 34 households with 166 persons.

Jila Village has 1,770 mu of cultivated land before LA, in which 39.95 mu will be acquired, with a land loss rate of 2.26%; 34 households will be affected, accounting for 10.83% of all households.

2) Baisha WWTP (Phase 2)

25.45 mu of collective land in Baisha Village, Liuchang Sub-district, Liubei District will be acquired for this subproject, including 5.58 mu of cultivated land. This plot was formerly contracted to villagers as cultivated land, but the Baisha Village Committee built a car park on it because it was no longer cultivated but without changing land use. This plot includes 5.58 mu of collective land contracted to villagers, affecting 7 households with 31 persons, and 19.87 mu of collective construction land. See Table 2-3.

Baisha Village has 229 mu of cultivated land before LA, in which 25.45 mu will be acquired, with a land loss rate of 11.11%; 7 households will be affected, accounting for 5.67% of all households.

The cultivated land acquired for the Project is somewhat special. The 7 AHs no longer farm on this plot, which is now used as a public car park with an annual rental of 60,000 yuan, equivalent to 2,357.56 yuan/mu. This plot includes 5.58 mu of cultivated land, affecting 7 households with 31 persons, who receive 1,879.31 yuan per annum per household from land lease, accounting for 1.88% of average annual household income. In addition, since Baisha Village is within the range of urban village reconstruction of Liuzhou City, the AHs will be entitled to subsidization and resettlement under reconstruction. Moreover, Liubei District boasts a developed economy, and many nearby plants and schools, providing diverse job opportunities and income sources. Therefore, their household income will be affected slightly by LA. See Table 6-1.

<table>
<thead>
<tr>
<th>Subproject</th>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>Before LA</th>
<th>After LA</th>
<th>LA impact</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td></td>
<td>HHs</td>
<td>Population</td>
<td>Cultivated area (mu)</td>
</tr>
<tr>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Yufeng</td>
<td>Yangjiaoshan Town</td>
<td>Jila</td>
<td>314</td>
<td>726</td>
<td>1770</td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Liubei</td>
<td>Liuchang Sub-district</td>
<td>Baisha</td>
<td>409</td>
<td>1126</td>
<td>229</td>
</tr>
<tr>
<td>Total</td>
<td></td>
<td></td>
<td></td>
<td>723</td>
<td>1852</td>
<td>1999</td>
</tr>
</tbody>
</table>
2. Resettlement and restoration measures

During the impact survey and resettlement planning, the survey team consulted with the APs and the agencies concerned extensively, and discussed resettlement programs by holding FGDs at the affected villages.

In the field survey, most of the affected households accept the Project, as they think that the Project will change their living environment and agricultural production conditions. Most of the APs require cash compensation for LA, because this mode is easy to operate and they can use compensation fees for production and livelihood restoration freely. In addition, for villager teams affected seriously by LA, APs will be offered employment training and job opportunities. The APs may also join the social security system for LEFs on a voluntary basis.

Through adequate consultation with the affected village committees and APs during the socioeconomic survey, different income restoration programs have been developed. The main income restoration measures for land contracted by rural households include:

**Cash compensation:**

Cash compensation will be calculated according to the compensation rates and the amount of farmland lost, and paid directly to the APs. Compensation fees received by the affected households can be used to conduct other agricultural or nonagricultural income generating activities, such as cash crop cultivation, sideline operations and small commodity selling, etc.; the village committees will determine how land compensation fees and resettlement subsidies will be allocated in consultation with the affected households. See Table 0-1.

In Baisha and Jila Villages affected by the Project, compensation will be paid at the location-based land price of 175,099 yuan/mu. Village congresses will be held in both villages in July-August 2014 to discuss how to distribute compensation fees. Based on past practices, it is expected that 90,000 yuan/mu will be paid directly to the APs, and 85,099 yuan retained by the collective for secondary and tertiary industry development, where villagers will share income thereon.

Table 0-1 Allocation of Land Compensation Fees and Resettlement Subsidies

<table>
<thead>
<tr>
<th>Subproject</th>
<th>District</th>
<th>Township</th>
<th>Village</th>
<th>Compensation rate (yuan/mu)</th>
<th>Distribution (yuan/mu)</th>
<th>Collective</th>
<th>Individual</th>
</tr>
</thead>
<tbody>
<tr>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Yufeng</td>
<td>Yangjiaoshan Town</td>
<td>Jila</td>
<td>175099</td>
<td>90000</td>
<td>85099</td>
<td></td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Liubei</td>
<td>Liuchang Sub-district</td>
<td>Baisha</td>
<td>175099</td>
<td>90000</td>
<td>85099</td>
<td></td>
</tr>
</tbody>
</table>

**Social security:**

The Interim Measures of Liuzhou City for the Training, Employment and Social Security of Land-expropriated Farmers (LMG [2008] No.79) stipulate that LEFs with a per capita arable area of less than 0.3 mu (broadened to 0.5 mu in Guantang) may apply for the security for LEFs to provide for endowment, medical treatment and MLS. According to a preliminary survey, 13 APs out of 3 households are eligible for social security for LEFs, accounting for 1.74% of the affected population. These eligible people may join the social security system for LEFs voluntarily.

The specific policies on the social security system for LEFs are as follows:

- **Scope of security:** endowment insurance, medical insurance and MLS for LEFs
- **Eligibility:** land-expropriated registered agricultural population aged above 16 years and enjoying the right to contract rural collective land according to law, and contractors whose land is acquired completely according to law or whose remaining per capita arable area is less than 0.3 mu
- **Fund raising method:** LEFs after January 1, 2008 shall pay 20% of a base amount equivalent to 60% of the average wages of urban workers in service of the whole region in the year prior to the reference date of land acquisition for a period of 15 years.
◆ Allocation of funds: The accumulation fund of the basic endowment insurance of LEFs is raised by the individual, the village collective and the finance together, in which the individual and the village collective share 70%, and the finance shares 30%. The proportions shared of the individual and the village collective may be negotiated as the case may be.

◆ Sources of funds: There are 3 sources of funds for LEFs to pay basic endowment insurance premiums and the endowment insurance accumulation fund: land compensation fees, resettlement subsidy and some expenses disbursed by the government from land transfer fees and other proceeds on compensated use of land.

◆ Mode of payment: LEFs who pay the basic endowment insurance accumulation fund may receive basic endowment insurance benefits monthly after attaining the age of 60 full years with the approval of the municipal labor and social security insurance management office. The basic endowment insurance benefits consists of a basic pension and a personal accumulation account pension, of which the personal accumulation account pension is equal to the amount of deposit in the personal accumulation account multiplied by the payment coefficient of 0.57, and then divided by the number of months of payment corresponding to the age of the farmer.

It is learned through interview that the local APs are satisfied with the social security policies, and most of them are willing to join the social security system for LEFs, especially farmers aged above 50 years. It is thought that the social security system for LEFs has freed them from future worries.

In addition, eligible LEFs may also join the new rural cooperative medical security and rural MLS systems. LEFs who are urban residents in identity and eligible for the MLS for urban residents will be included in the MLS for urban residents; those who are rural residents in identity and eligible for the MLS for destitute rural residents will be included in the MLS for destitute rural residents. LEFs included in the MLS for urban and rural residents will be under the jurisdiction of the competent urban district.

It can be found that the compensation rates for acquisition of rural collective land fixed by the affected districts and counties are higher than the personal payment rates for LEFs to cover endowment insurance, so LEFs may use land compensation fees to cover the local endowment insurance voluntarily to obtain basic living security after land expropriation, and may also use the remaining sum for other income generating activities.

**Employment training:**

The affected population will be offered agro-technical training on culture techniques, housekeeping, business administration and property management, etc. in accordance with the applicable policies of Liuzhou City. The urban labor and social security authorities will offer free vocational training, employment policy consulting, employment information, vocational guidance and referral services to help the APs get employed in nonagricultural sectors. According to the Interim Measures of Liuzhou City for the Training, Employment and Social Security of LEFs, funds for training LEFs will be disbursed from the special funds for the training and employment of LEFs in the municipal finance.

It has been determined by reference to the Interim Measures of Liuzhou City for the Training, Employment and Social Security of LEFs that the employment training for workers affected by land occupation will be included in the overall plan for employment and reemployment of the local governments. From 2009 to 2012, the labor and social security authorities would organize employment training for the affected workers once or twice a year to help them master one or two vocational skills so that they can be employed soon.

In addition, the owner and the implementing agencies will also provide assistance and support to the APs by other means. During the construction period, the APs will have priority in providing labor service for the Project. The construction of the Project will generate some temporary job opportunities for the APs as a short-term source of income, which will help to improve their standard of living and restore their livelihoods. The Employer may ask the construction agency to hire APs to do some temporary jobs. It is learned that in nearby infrastructure construction projects, the
construction agencies mostly hire nearby farmers to do unskilled jobs, such as civil works and ditch excavation, and pay them 60-110 yuan a day. The Project can provide temporarily job in civil works, handling, landscaping and ditch excavation to the APs. Since most of the young adults of the affected rural households are working outside, while those staying at home are mostly women, the construction agency may provide such jobs as landscaping and ditch excavation that are suitable for women, and give priority to women in employment. About 30% of the job opportunities generated by the Project are suitable for women.

6.2 Restoration Program for Temporarily Occupied Land

The Project does not involve temporary land occupation.
7. Organizational Structure

7.1 Agencies

In order to ensure the successful implementation of resettlement as expected, an organizational structure must be established at the implementation stage to plan, coordinate and monitor resettlement activities. The agencies responsible for the LA, HD and resettlement work of the Project include:

- Liuzhou PMO
- Liuzhou Sewage Treatment Co., Ltd.
- Liuzhou Municipal Land and Resources Bureau
- Liubei District LA and HD Office
- Yufeng District LA and HD Office
- Baisha Village Committee
- Jila Village Committee
- Central and Southern China Municipal Engineering Design and Research Institute
- External M&E agency

Liuzhou PMO: leading LA and resettlement activities of the Project, developing policies, and reviewing the RAP

Liuzhou Sewage Treatment Co., Ltd.: preparing the RAP, conducting LA and fund management, coordinating and conducting internal supervision and inspection, and preparing internal monitoring reports for submission to the Bank

Land and resources bureau: handling, reviewing and approving LA formalities, and conducting coordination, management, supervision and arbitration

LA and HD offices: handling, reviewing and coordinating LA formalities, and conducting appeal handling and arbitration during LA and HD

Village committees: conducting the DMS, implementing LA and HD, and assisting in handling issues arising from LA and HD

Central and Southern China Municipal Engineering Design and Research Institute: conducting project design, and identifying the range of HD

External M&E agency: conducting external M&E on LA, HD and resettlement

See Figure 7-.
7.2 Responsibilities

- **Liuzhou PMO**
  - Responsible for project leadership, organizing, coordination and policy-making, examining the RAP, implementing internal supervision and inspection, and making decisions on major issues arising from resettlement
  - Organizing and coordinating the preparation of the RAP;
  - Implementing the policies in the RAP;
  - Coordinating the implementation of the RAP according to the project construction schedule;
  - Examining monitoring reports;
  - Coordinating and handling conflicts and issues arising from its work

- **Liuzhou Sewage Treatment Co., Ltd.**
  - Appointing a design agency to identify the project area
  - Organizing the socioeconomic survey
  - Conducting the DMS
  - Organizing public participation activities
  - Carrying through the state policies and regulations on construction land management
  - Developing LA resettlement programs and compensation rates, and submitting to the competent authorities for approval
  - Going through the land use approval formalities
  - Applying for the land use and construction permits
  - Conducting consultation on resettlement programs and participating in the preparation of the RAP
  - Directing, coordinating, and supervising resettlement activities and progress
  - Conducting internal monitoring, appointing an external M&E agency, and coordinating external M&E activities
✓ Checking monitoring reports
✓ Coordinating and handling conflicts and issues arising from its work
✓ Reporting LA and HD progress, fund use and implementation quality to the Bank regularly

✧ Municipal land and resources bureau
✓ Carrying through the state policies and regulations on construction land management
✓ Participating in the review of compensation rates for land and attachments
✓ Going through the LA approval formalities
✓ Participating in the socioeconomic survey
✓ Participating in the preparation and review of the RAP
✓ Issuing the construction land examination report
✓ Issuing the LA announcement
✓ Directing, coordinating, supervising LA and resettlement activities
✓ Coordinating and handling conflicts and issues arising from LA and fund disbursement
✓ Imposing administrative punishments on violations in HD

✧ District LA and HD offices
✓ Entering into LA and HD compensation agreements with APs
✓ Conducting the DMS
✓ Implementing LA and HD
✓ Coordinating and handling conflicts and issues arising from LA and HD

✧ Design agency
✓ Minimizing project impacts through design optimization
✓ Identifying the range of LA and HD

✧ External M&E agency
Observing all aspects of resettlement planning and implementation as an independent M&E agency, and submitting external resettlement M&E reports to the project leading group, Liuzhou PMO and Bank, including:
✓ Conducting the socioeconomic survey
✓ Estimating detailed impacts, and evaluating the production and livelihood restoration of the APs
✓ Analyzing data
✓ Monitoring the whole process of implementation of the RAP, and submitting M&E reports to the Liuzhou PMO and Bank

7.3 Qualifications and Staffing
The project leading group is composed of leaders and officials of different administrative agencies. Its members have rich experience in LA, HD and resettlement, and have participated in the resettlement work of the Liuzhou Environment Management Project Phase I.

As a resettlement management and coordination agency, the Liuzhou PMO is composed of staff members having participated in the resettlement work of the Liuzhou Environment Management Project Phase I. The resettlement agencies are well staffed, with a full-time workforce of 27. See Table 0-1.

Table 0-1 Staffing of Resettlement Agencies

<table>
<thead>
<tr>
<th>Resettlement agency</th>
<th>Full-time</th>
<th>Staff members</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

19
<table>
<thead>
<tr>
<th>No.</th>
<th>Item</th>
<th>Trainees</th>
<th>Time</th>
<th>Venue</th>
<th>Estimated budget (0,000 yuan)</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Learning tour of domestic Bank-financed projects</td>
<td>Backbone resettlement staff</td>
<td>One session</td>
<td>China</td>
<td>5</td>
</tr>
<tr>
<td>2</td>
<td>Domestic resettlement operational training</td>
<td>Backbone resettlement staff</td>
<td>One session per annum</td>
<td>China</td>
<td>4</td>
</tr>
<tr>
<td>3</td>
<td>Domestic resettlement operational training</td>
<td>Resettlement staff</td>
<td>One session per annum</td>
<td>China</td>
<td>4</td>
</tr>
<tr>
<td>4</td>
<td>Skills training for APs</td>
<td>APs</td>
<td>Irregular</td>
<td>Liuzhou</td>
<td>7</td>
</tr>
</tbody>
</table>

**Table 0-2 Overall Training Program**

**7.4 Measures to Strengthen Institutional Capacity**

- Before the implementation of the RAP, the LA, HD and resettlement staff of the Project will be trained on the Bank’s operational policy, LA and HD regulations, resettlement implementation management, etc. in order to improve their professional proficiency.
- At the resettlement implementation stage, backbone resettlement staff members will be organized to visit other domestic Bank-financed projects, attend training on resettlement and other aspects, etc. In addition, skills training will be available to the APs irregularly based on project progress in order to increase their employment rate.
- Provide financial and equipment support to improve working efficiency.
- Establish a rational division of labor, and develop sound reward and punishment measures for the resettlement staff to motivate them.
- Establish a resettlement management information system for computerized data management. Strengthen information feedback, create a smooth information channel, and leave major issues to the project leading group.
- Strengthen the reporting system and internal monitoring, and solve issues timely.
- Strengthen independent M&E. The external M&E agency should point out existing issues to competent authorities timely, and propose solutions accordingly.

See Table 0-2.
8. Implementation Progress

8.1 Linkage between Resettlement Implementation Schedule and Construction Plan

The Project will be constructed from the January to December 2015 in stages, and the main part of resettlement will be conducted from September to December 2014. The resettlement implementation schedule will be coordinated with the construction schedule. The principles for scheduling are as follows:

- Land acquisition, house demolition and resettlement shall at least be completed one month before commencement of construction so that the APs have enough time to prepare for production resettlement and income restoration programs.
- Before commencement of construction, sufficient time must be allowed for land acquisition, house demolition and resettlement.

8.2 Principles for Scheduling

The principles for scheduling are as follows:

1) The range of LA and HD will be finally determined based on the design drawings of the unit works before the DMS.
2) The DMS results will be confirmed by the Liuzhou PMO, Liuzhou Sewage Treatment Co., Ltd., agencies concerned and proprietors based on the boundary maps before the signature of compensation and resettlement agreements.
3) The Liuzhou PMO, and district LA and HD offices will enter into compensation and resettlement agreements with the AHs after the confirmation of the DMS results, and the release of the LA and HD announcements.
4) Infrastructure will be reconstructed before demolition.
5) Compensation fees should be settled after contract signing and before land use.
6) Resettlement should be supervised to the satisfaction of the AHs.

8.3 Master Resettlement Schedule

The master resettlement schedule has been drafted based on the progress of construction, LA and HD, and resettlement preparation and implementation. The exact implementation schedule may be adjusted due to deviations in overall project progress. See Error! Reference source not found..

<table>
<thead>
<tr>
<th>Stage</th>
<th>Task</th>
<th>Baisha</th>
<th>Longquanshan</th>
</tr>
</thead>
<tbody>
<tr>
<td>Preparation</td>
<td>Determination of range of LA and HD</td>
<td>2014.2</td>
<td>2014.2</td>
</tr>
<tr>
<td></td>
<td>DMS</td>
<td>2014.4</td>
<td>2014.4</td>
</tr>
<tr>
<td></td>
<td>Preliminary socioeconomic survey</td>
<td>2014.5</td>
<td>2014.5</td>
</tr>
<tr>
<td></td>
<td>Negotiation of resettlement programs</td>
<td>2014.6</td>
<td>2014.6</td>
</tr>
<tr>
<td></td>
<td>Preparation of the RAP</td>
<td>2014.7</td>
<td>2014.7</td>
</tr>
<tr>
<td></td>
<td>Disclosure of the RAP</td>
<td>2014.8</td>
<td>2014.8</td>
</tr>
<tr>
<td></td>
<td>Approval of the RAP</td>
<td>2014.8</td>
<td>2014.8</td>
</tr>
<tr>
<td>Implementation</td>
<td>Approval formalities for acquisition of rural collective land</td>
<td>2014.9</td>
<td>2014.9</td>
</tr>
<tr>
<td></td>
<td>Mobilization for LA and HD, and disclosure of policies</td>
<td>2014.9</td>
<td>2014.9</td>
</tr>
<tr>
<td></td>
<td>Announcement of LA and HD</td>
<td>2014.10</td>
<td>2014.10</td>
</tr>
<tr>
<td></td>
<td>Negotiation and signing of compensation and resettlement agreements</td>
<td>2014.10</td>
<td>2014.10</td>
</tr>
<tr>
<td>M&amp;E</td>
<td>M&amp;E</td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
9. Budget and Funding Sources

9.1 Budget

The general resettlement budget of the Project includes compensation fees for permanent and temporary land occupation, and demolition of ground attachments, and relevant taxes.

The general resettlement budget of the Project is 20.93 million yuan, including compensation fees for permanent acquisition of collective land of 15.41 million yuan or 73.63% of total costs, compensation fees for ground attachments of 122,200 yuan or 0.58% of total costs, taxes of 1.46 million yuan or 6.96% of total costs, and contingencies of 2.38 million yuan or 11.37% of total costs. The total costs of resettlement will be included in the total costs of the Project. See Table 9-1.

9.2 Annual Investment Plan

The fund use play by year has been prepared according to the progress of LA and HD of the Project, as shown in Table 9-1.

<table>
<thead>
<tr>
<th>Year</th>
<th>2014 (0,000 yuan)</th>
<th>2015 (0,000 yuan)</th>
<th>Total (0,000 yuan)</th>
</tr>
</thead>
<tbody>
<tr>
<td>Amount</td>
<td>1883</td>
<td>1905</td>
<td>2093</td>
</tr>
<tr>
<td>Percent</td>
<td>90%</td>
<td>10%</td>
<td>100%</td>
</tr>
</tbody>
</table>

9.3 Funding Sources

All resettlement costs of the Project will be from the Liuzhou Municipal Government.
<table>
<thead>
<tr>
<th>No.</th>
<th>Item</th>
<th>Unit</th>
<th>Baisha WWTP (Phase 2)</th>
<th>Longquanshan WWTP (Phase 3)</th>
<th>Total (yuan)</th>
<th>Percent</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td></td>
<td>Qty.</td>
<td>Unit price</td>
<td>Amount</td>
<td>Qty.</td>
</tr>
<tr>
<td>1</td>
<td>Acquisition of collective land</td>
<td>Mu</td>
<td>5.58</td>
<td>175099</td>
<td>977052.42</td>
<td>82.45</td>
</tr>
<tr>
<td>2</td>
<td>Ground attachments</td>
<td>/</td>
<td>/</td>
<td>/</td>
<td>/</td>
<td>/</td>
</tr>
<tr>
<td></td>
<td>Field guard rooms (simple structure)</td>
<td>M²</td>
<td>310</td>
<td>370</td>
<td>114700</td>
<td>4</td>
</tr>
<tr>
<td></td>
<td>Telegraph poles</td>
<td>/</td>
<td>3</td>
<td>70</td>
<td>210</td>
<td>4</td>
</tr>
<tr>
<td></td>
<td>Scattered trees</td>
<td>/</td>
<td>30</td>
<td>100</td>
<td>3000</td>
<td>35</td>
</tr>
<tr>
<td></td>
<td><strong>Subtotal of 1-2</strong></td>
<td></td>
<td></td>
<td></td>
<td>1094962.42</td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Planning and design costs (2%)</td>
<td></td>
<td></td>
<td></td>
<td>126579.2702</td>
<td></td>
</tr>
<tr>
<td>4</td>
<td>Implementation management costs (3%)</td>
<td></td>
<td></td>
<td></td>
<td>189868.9053</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>M&amp;E costs (2%)</td>
<td></td>
<td></td>
<td></td>
<td>126579.2702</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>Training costs (0.5%)</td>
<td></td>
<td></td>
<td></td>
<td>31644.81755</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>LA taxes</td>
<td></td>
<td></td>
<td></td>
<td>440100</td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>Subtotal of 3-7</strong></td>
<td></td>
<td></td>
<td></td>
<td>914772.2633</td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>Subtotal of 1-7</strong></td>
<td></td>
<td></td>
<td></td>
<td>2009734.683</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Contingencies (10%)</td>
<td></td>
<td></td>
<td></td>
<td>724373.5773</td>
<td></td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td></td>
<td></td>
<td></td>
<td>2734108.261</td>
<td></td>
</tr>
</tbody>
</table>
9.4 Fund Management and Disbursement

9.4.1 Fund Flow

In order that compensation fees under the Project are paid timely and fully to the APs according to the compensation policies and rates specified in the RAP, the following flowchart has been developed.

![Fund Disbursement Flowchart](image)

9.4.2 Management and Disbursement

In order that resettlement funds are paid timely and fully to be used for the production and livelihood restoration of the AHs, the PMO will take the following measures:

- All costs related to resettlement will be included in the general budget of the Project;
- Land compensation fees and resettlement subsidies will be fully paid before LA.
- Financial and supervision agencies will be established at different levels to ensure that all funds are disbursed on schedule.
- The budget is an estimate of resettlement costs, which may increase due to any practical change, adjustment of compensation rates, inflation, etc. Therefore, the budget should include contingencies, and be adjusted as necessary.
10. Public Participation and Consultation, and Grievance Redress

10.1 Public Participation

According to the policies and regulations of the state, GZAR, Liuzhou City and the affected districts and counties on land acquisition, house demolition and resettlement, the participation of and consultation with the APs will be attached great importance to at the resettlement policy-making, planning and implementation stages in order to maintain the lawful rights and interests of the APs and affected entities, reduce grievances and disputes, and realize the resettlement objectives properly by developing sound policies and implementation rules on relocation and resettlement, preparing an effective Resettlement Plan, and organizing implementation properly. See Table 0-1.

During the preparation of the RAP, the land acquisition and house demolition authorities, implementing agencies and design agencies of the subprojects have disclosed relevant information and resettlement policies of the Project to the APs in different ways, as shown in Table 0-2. At the same time, these agencies have given extensive audience to opinions of the affected entities and households, and conducted extensive consultation and communication.

During the feasibility study at the preparation stage, suggestions and comments on the resettlement work of the Project have been solicited from the government agencies concerned, NGOs, and APs many times.

Table 0-1 Public Participation Process

<table>
<thead>
<tr>
<th>District / county</th>
<th>Participants</th>
<th>Mode</th>
<th>Activity and time frame</th>
<th>Main conclusions</th>
</tr>
</thead>
<tbody>
<tr>
<td>Liubei</td>
<td>Liuzhou Sewage Treatment Co., Ltd., APs, county governments, county LA and HD offices, survey team, design agency</td>
<td>Interview, FGD and sampling questionnaire survey</td>
<td>DMS: Socioeconomic and willingness of resettlement survey</td>
<td>2014.6 2014.6 2014.6-8 2014.9-10</td>
</tr>
</tbody>
</table>

Table 0-2 Policy Disclosure Process

<table>
<thead>
<tr>
<th>Document</th>
<th>Mode of disclosure and language used</th>
<th>Time</th>
<th>Location</th>
</tr>
</thead>
<tbody>
<tr>
<td>Project introduction</td>
<td>Municipal radio station</td>
<td>2014.1</td>
<td></td>
</tr>
<tr>
<td>Disclosure and introduction of information on LA and HD</td>
<td>Radio station, website</td>
<td>2014.3</td>
<td></td>
</tr>
<tr>
<td>RAP</td>
<td>Chinese, library, newspaper</td>
<td>After Bank review</td>
<td>Townships and village committees</td>
</tr>
<tr>
<td>RIB</td>
<td>Chinese, handed out to APs</td>
<td>After Bank review</td>
<td>Village committees, AHs</td>
</tr>
</tbody>
</table>

10.2 Public Opinion Survey

In June 2014, the survey team conducted a public opinion survey on the socioeconomic survey and resettlement programs. 14 households were surveyed, accounting for 34.1% of all AHs. See Table 0-3.

Table 0-3 Satisfaction Survey Form

<table>
<thead>
<tr>
<th>No.</th>
<th>Question</th>
<th>Options</th>
<th>Results</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Are you aware of the Project?</td>
<td>(1) Yes; (2) No; (3) Not clear</td>
<td>91.2% 8.8%</td>
</tr>
<tr>
<td>No.</td>
<td>Question</td>
<td>Options</td>
<td>Results</td>
</tr>
<tr>
<td>-----</td>
<td>-------------------------------------------------------------------------</td>
<td>------------------------------------------------------------------------</td>
<td>------------------</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(1) Yes; (2) No; (3) Don’t care</td>
<td>(1)</td>
</tr>
<tr>
<td>2</td>
<td>Do you support the Project?</td>
<td></td>
<td>98.3%</td>
</tr>
<tr>
<td>3</td>
<td>To whom the Project is beneficial? (Multiple choices allowed)</td>
<td>a) State: (1) Yes; (2) No</td>
<td>93.5%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>b) Collective: (1) Yes; (2) No</td>
<td>86.2%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>c) Individual: (1) Yes; (2) No</td>
<td>87.8%</td>
</tr>
<tr>
<td>4</td>
<td>Potential hazards of environmental pollution</td>
<td>(1) Economic loss</td>
<td>51.2%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(2) Impact on quality of life</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(3) Impact on investment environment</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(4) Impact on city image</td>
<td></td>
</tr>
<tr>
<td>5</td>
<td>To what extent environmental pollution has affected your life and work?</td>
<td>(1) None</td>
<td>65.5%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(2) Slight</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(3) Severe</td>
<td></td>
</tr>
<tr>
<td>6</td>
<td>What positive impacts will the Project have on you?</td>
<td>(1) Improving living environment</td>
<td>75%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(2) Improving working environment</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(3) Generating job opportunities</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(4) Promoting physical and mental health</td>
<td></td>
</tr>
<tr>
<td>7</td>
<td>What negative impacts will the Project have on you?</td>
<td>(1) None</td>
<td>65.2%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(2) Impact on traffic</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(3) Potential income loss from HD</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(4) Potential income loss from LA</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(5) Other</td>
<td></td>
</tr>
<tr>
<td>8</td>
<td>Are you aware of the compensation and resettlement policies for LA and HD?</td>
<td>(1) Yes</td>
<td>97.5%</td>
</tr>
<tr>
<td></td>
<td></td>
<td>(2) Somewhat</td>
<td></td>
</tr>
<tr>
<td></td>
<td></td>
<td>(3) No</td>
<td></td>
</tr>
</tbody>
</table>

### 10.3 Grievance Redress

Since the resettlement work is conducted with the participation of the APs, no substantial dispute will arise. However, to ensure that the APs have a channel to file an appeal on any issue concerning land acquisition and resettlement, a 4-stage appeal mechanism has been established in the RAP:

- **Stage 1**: If any AP is dissatisfied with the RAP, he/she can report this to the village committee or relocation office orally or in writing. In case of an oral appeal, the village committee or relocation office shall handle such appeal and keep written records. Such appeal should be solved within 2 weeks;

- **Stage 2**: If the AP is dissatisfied with the disposition of Stage 1, he/she may file an appeal to the district or county project management agency after receiving such disposition, which shall make a disposition within 2 weeks;

- **Stage 3**: If the AP is dissatisfied with the disposition of Stage 2, he/she may escalate the appeal to the administrative organ with jurisdiction in accordance with the Administrative Procedure Law of the PRC after receiving such disposition for arbitration.

- **Stage 4**: If the AP is still dissatisfied with the arbitration award, he/she may file a suit in a civil court in accordance with the Civil Procedure Law of the PRC after receiving the arbitration award.

APs may file an appeal on any aspect of resettlement, including compensation rates, etc. The above appeal channel will be communicated to APs at a meeting or by other means, so that APs know their right of appeal. Mass media will be used to strengthen publicity and reportage, and comments and suggestions on resettlement from all parties concerned will be compiled into messages for disposition by the resettlement organization at all levels. All agencies will accept grievances and appeals from the APs for free, and costs so reasonably incurred will be disbursed from the contingency costs.

Table 10-4 Contact Information for Grievance Redress

<table>
<thead>
<tr>
<th>Agency</th>
<th>Name</th>
<th>Address</th>
<th>Tel</th>
</tr>
</thead>
</table>

26
<table>
<thead>
<tr>
<th>PMO</th>
<th>Contact</th>
<th>Address</th>
<th>Phone</th>
</tr>
</thead>
<tbody>
<tr>
<td>Liubei District LA and HD Office</td>
<td>Director Wang</td>
<td>No.100, Yuejin Road, Liuzhou</td>
<td>0772-2521191</td>
</tr>
<tr>
<td>Yufeng District LA and HD Office</td>
<td>Director Tan</td>
<td>No.10, Xueyuan Road, Liuzhou</td>
<td>0772-3162104</td>
</tr>
<tr>
<td>PMO</td>
<td>Tan Jianyun</td>
<td>No.2, Yuejin Road, Liuzhou</td>
<td>0772-2827625</td>
</tr>
</tbody>
</table>
11. M&E Arrangements

To ensure the successful implementation of the Resettlement Plan and resettle the APs properly, periodic monitoring and evaluation of land acquisition, house demolition and resettlement activities will be conducted in accordance with the Bank Operational Policy OP4.12 Involuntary Resettlement and the Operational Guide to the Monitoring and Evaluation of Resettlement of World Bank Financed Projects in China. Monitoring is divided into internal monitoring of resettlement agencies and external independent monitoring. Monitoring and evaluation will begin in June 2010 and end in December 2011. According to the construction and resettlement progress of the subprojects, a progress report will be submitted to the World Bank semiannually and an external monitoring report submitted annually.

11.1 Internal Monitoring

The Liuzhou PMO implements an internal monitoring mechanism to check resettlement activities, and has established a basic resettlement database, and used it to prepare the RAP, monitor all AHs and affected entities, and conduct internal supervision and inspection on the whole process of resettlement preparation and implementation.

11.1.1 Procedure

During resettlement, the Liuzhou PMO will sample and record resettlement information based on the monitoring samples to maintain continuous monitoring on implementation.

The project leading group, municipal land and resources bureau, and district LA and HD offices will conduct regular inspection and verification as an integral part of the internal monitoring system.

11.1.2 Scope

- Rural resettlement
- Compensation fees and disbursement
- Labor resettlement
- Restoration of special facilities
- Staffing, training, working schedule and efficiency of the resettlement agencies
- Registration and handling of grievances and appeals of APs

11.1.3 Reporting

The owner will prepare a report on the progress of LA, HD and resettlement of the Project every 6 months, and submit it to the Liuzhou PMO, which will in turn submit it to the World Bank.

11.2 External Monitoring

11.2.1 External M&E Agency

Liuzhou Sewage Treatment Co., Ltd. will appoint an independent agency to conduct external resettlement M&E on resettlement progress, quality and funding, and the APs’ production level and living standard, and submit M&E reports to the Liuzhou PMO and Bank regularly.

11.2.2 Procedure and Scope

1. Preparing the terms of reference of M&E;
2. Developing software for the resettlement M&E information system;
3. Preparing a survey outline, survey form and record card of affected residents and typical affected entities;
4. Design of sampling survey plan and sample size: 10% of households affected by LA
(5) Baseline survey: A baseline survey required for the independent M&E of the households affected by land acquisition will be conducted to acquire baseline data on the standard of living (livelihood, production and income levels) of the monitored AHs.

(6) Establishing an M&E information system

(7) M&E survey

- Capacity evaluation of resettlement implementing agencies: to survey the working capacity and efficiency of the resettlement implementing agencies
- Resettlement progress, compensation rates and payment
- Follow-up survey of income level of AHs (sampling rate: 10%)
- Monitoring of typical displaced households: payment of compensation fees, availability of resettlement housing, relocation, income restoration, resettlement quality, housing construction progress, etc.
- Monitoring of typical affected entities: payment of compensation fees, LA for new sites, housing construction, relocation, production and workers’ income restoration, resettlement quality
- Restoration measures for vulnerable groups
- Infrastructure: payment of compensation fees, functional restoration, reconstruction progress
- Public participation and consultation: to monitor public participation activities during the preparation and implementation of the RAP, and the effectiveness of participation
- Appeals: to monitor the registration and disposition of appeals of APs

(8) Compiling monitoring information and establishing a database

(9) Comparative analysis

(10) Preparing M&E reports according to the monitoring plan

11.2.3 Monitoring Indicators

- Socioeconomic indicators: per capita income, GDP and employment rate;
- Institutional indicators: staffing, staff competencies, rules and regulations, equipment, completion rate of transactions;
- APs: availability of compensation fees, modes of production resettlement, variation of income, employment rate, satisfaction with resettlement
- Infrastructure: availability of compensation fees and functional recovery ratio

11.3 Post-evaluation

After project implementation, the resettlement activities will be subject to post-evaluation using the theory and methodology for post-evaluation on the basis of M&E. Successful experience and lessons of land-expropriated farmers will be evaluated to provide experience that can be drawn on for future resettlement. Post-evaluation will be conducted by an external independent M&E agency appointed by the Liuzhou PMO. The post-evaluation agency will prepare terms of reference for post-evaluation to establish a system of evaluation indicators, conduct socioeconomic analysis and survey, and prepare the Resettlement Post-evaluation Reports of the Baisha WWTP (Phase 2) and Longquanshan WWTP (Phase 3) for submission to the Liuzhou PMO and Bank. See Table 0-1.

<table>
<thead>
<tr>
<th>Subproject</th>
<th>District</th>
<th>Internal supervision</th>
<th>External M&amp;E</th>
<th>Post-evaluation report</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Time</td>
<td>Report</td>
<td>Time</td>
</tr>
<tr>
<td>Baisha WWTP (Phase 2)</td>
<td>Liubei</td>
<td>2015.6-2016.6</td>
<td>Semiannual</td>
<td>2015.6-2016.6</td>
</tr>
</tbody>
</table>

Table 0-1 M&E Schedule
<table>
<thead>
<tr>
<th>Subproject</th>
<th>District</th>
<th>Internal supervision</th>
<th>External M&amp;E</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Time</td>
<td>Report</td>
</tr>
<tr>
<td>Longquanshan WWTP (Phase 3)</td>
<td>Yufeng</td>
<td>2015.6-2016.6</td>
<td>Semiannual</td>
</tr>
</tbody>
</table>
# 12. Entitlement Matrix

The entitlement matrix for the affected population or entities according to the RAP of the Project is as shown in Table 0-1.

<table>
<thead>
<tr>
<th>Type of impact</th>
<th>Subproject</th>
<th>Degree of impact</th>
<th>APs</th>
<th>Compensation and resettlement policy</th>
<th>Compensation rate</th>
</tr>
</thead>
<tbody>
<tr>
<td>Collective land acquisition</td>
<td>Longquanshan WWTP (Phase 3)</td>
<td>82.45 mu of collective land in Jila Village, Yangjiaoshan Town, including 39.95 mu of cultivated land (dry)</td>
<td>34 households with 166 persons</td>
<td>90,000 yuan/mu is paid directly to the APs, and 85,099 yuan retained by the collective for secondary and tertiary industry development, where villagers will share income thereon. The APs will receive skills training and employment services, and may cover endowment insurance for LEFs voluntarily.</td>
<td>location-based composite land price: 175,099 yuan/mu</td>
</tr>
<tr>
<td></td>
<td>Baisha WWTP (Phase 2)</td>
<td>5.58 mu of collective land</td>
<td>7 households with 31 persons</td>
<td>The owner will provide compensation fees to the proprietors.</td>
<td>location-based composite land price: 175,099 yuan/mu</td>
</tr>
<tr>
<td>Ground attachments</td>
<td></td>
<td>Field guard rooms (simple structure), telegraph poles, scattered trees</td>
<td>Proprietors</td>
<td>See Table 5-3.</td>
<td></td>
</tr>
<tr>
<td>Grievance redress</td>
<td></td>
<td>/</td>
<td>APs dissatisfied with LA, HD or resettlement and filing an appeal</td>
<td>Compensation rate, payment of compensation fees, and relocation and resettlement measures</td>
<td>All costs and management fees involved in such appeal should be exempted.</td>
</tr>
</tbody>
</table>
Appendixes

Appendix 1 Approval of the Longquanshan WWTP (Phase 3)

Appendix 2 Approval of the Baisha WWTP (Phase 2)
Appendix 3 Fieldwork Photos

Organizational Interview

Organizational Interview

Field Investigation

Field Investigation