

Bolivia

P127743 - BO Rural Alliances Project II

Procurement Plan







Contract No.	Contract Title	Contract Type	Contract Status	Contract Value	Contract Start	Contract End	Contract Completion	Contract Award	Contract Signed	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	92,000.00	0.00	2009-07-2	2011-11-2	2011-11-2											
001-0310	Information Technology Support	Professional	Completed	151,000.00	151,000.00	2010-01-2	2011-01-2	2011-01-2											
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	21,240.00	0.00	2011-11-2	2011-11-2	2011-11-2											
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	28,000.00	0.00	2011-11-2	2011-11-2	2011-11-2											
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	90,000.00	0.00	2011-11-2	2011-11-2	2011-11-2											
001-0310	Information Technology Support	Professional	Completed	212,717.16	0.00	2010-01-2	2011-01-2	2011-01-2											

**PROPOSED CONSULTANTS**

Contract No.	Contract Title	Contract Type	Contract Status	Contract Value	Contract Start	Contract End	Contract Completion	Contract Award	Contract Signed	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Contract Value	Proposed Consultant		
																				Name	Address	
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	92,000.00	0.00	2009-07-2	2011-11-2	2011-11-2														
001-0310	Information Technology Support	Professional	Completed	151,000.00	0.00	2010-01-2	2011-01-2	2011-01-2														
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	21,240.00	0.00	2011-11-2	2011-11-2	2011-11-2														
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	28,000.00	0.00	2011-11-2	2011-11-2	2011-11-2														
001-0310	Project Management, Monitoring and Evaluation	Professional	Completed	90,000.00	0.00	2011-11-2	2011-11-2	2011-11-2														
001-0310	Information Technology Support	Professional	Completed	212,717.16	0.00	2010-01-2	2011-01-2	2011-01-2														









Project Name	Agency	Project Type	Phase	Status	Start	End	Estimate	2019-20	2020-21	2021-22	2022-23	2023-24	2024-25	2025-26	2026-27	2027-28	2028-29	2029-30
... (repeated for many rows) ...	...	...	...	...	...	...	...	...	...	...	...	...	...	...	...	...	...	...











