

## Health Sector Development Support project (P125229)

### I. General

1. **Bank's approval Date of the procurement Plan:** December 21, 2012: Revised March 9, 2017
2. **Date of General Procurement Notice:** March 20, 2012
3. **Period covered by this procurement plan:** July 2018- December 2019

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

|    | <b>Procurement Method</b>               | <b>Prior Review Threshold<br/>US\$</b> | <b>Comments</b> |
|----|---|--|-----------------|
| 1. | ICB and LIB (Goods)                     | All Contracts                          |                 |
| 2. | NCB (Goods)                             | All Contracts                          |                 |
| 3. | ICB (Works)                             | All Contracts                          |                 |
| 4. | NCB (Works)                             | All Contracts                          |                 |
| 5. | (Non-Consultant Services)               | All Contracts                          |                 |
|    | <i>[Add other methods if necessary]</i> | N/A                                    |                 |

2. **Prequalification.** Not Applicable

3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable

4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015

5. **Any Other Special Procurement Arrangements:** Retroactive Financing up to USD 600 000.00

6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

April 17, 2019

[List the Packages which require Bank's prior review first and then the other packages]

| 1        | 2                          | 3                         | 4        | 5                            | 6                             | 7        |
|----------|----------------------------|---------------------------|----------|------------------------------|-------------------------------|----------|
| Ref. No. | Description                | Estimated Cost US\$ (000) | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
|          | Summary of the RFQ (Goods) | 71,000.00                 | 2        | No                           | Post                          |          |

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

|    | Selection Method            | Prior Review Threshold | Comments |
|----|-----------------------------|------------------------|----------|
| 1. | Competitive Methods (Firms) | All Contracts          |          |
| 2. | Single Source (Firms)       | All Contracts          |          |
| 3. | Individual                  | All Contracts          |          |

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

| 1        | 2                              | 3                           | 4        | 5                             | 6        |
|----------|--------------------------------|-----------------------------|----------|-------------------------------|----------|
| Ref. No. | Description of Assignment      | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
|          | Summary of number of contracts | N/A                         |          |                               |          |

|  |   |            |    |            |  |
|--|---|------------|----|------------|--|
|  | that will be let under QCBS   |            |    |            |  |
|  | Summary of number of contracts that will be let under other methods | 610,000.00 | 18 | Post/Prior |  |







|  |            |   |       |                                 |        |  |            |            |           |            |            |            |            |            |            |            |            |            |            |
|--|------------|---|-------|---------------------------------|--------|--|------------|------------|-----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| COR-REF-14 / Quality Improvement Consultant (6-8 months) Not subject to retroactive financing.   | TF / A5311 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 57,000.00  | 15,400.00  | Signed    | 2019-03-31 | 2019-05-20 | 2019-05-19 | 2019-10-29 | 2019-06-09 | 2020-02-18 | 2019-07-14 | 2020-02-24 | 2020-01-10 |            |
| COR-REF-19 / Internal Auditor FY 2019 Not subject to retroactive financing.  | TF / A5311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 40,000.00  | 22,046.56  | Signed    | 2019-04-01 | 2019-06-19 | 2019-04-11 | 2019-05-22 |            |            | 2019-06-15 | 2019-07-15 | 2019-12-12 |            |
| COR-REF-20 / Consultancy to develop additional methods of Assessing quality Not subject to retroactive financing.  | TF / A5311 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 23,000.00  | 0.00       | Canceled  | 2019-06-01 |            | 2019-07-20 |            | 2019-08-10 |            | 2019-09-14 |            | 2020-03-12 |            |
| COR-REF-18 / External Audit of FY 2019 Not subject to retroactive financing.   | TF / A5311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 35,000.00  | 35,495.00  | Signed    | 2019-10-01 | 2019-12-24 | 2019-10-11 | 2020-01-15 |            |            | 2019-12-15 | 2020-04-24 | 2020-06-12 |            |
| COR-REF-12 / External Audit of FY 2018 Not subject to retroactive financing.   | TF / A5311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 30,000.00  | 23,000.00  | Signed    | 2019-01-07 | 2019-06-19 | 2019-01-17 | 2019-01-31 |            |            | 2019-03-23 | 2019-04-05 | 2019-09-19 |            |
| COR-REF-B51 / RBF System Upgrade   | TF / A5311 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct |  | 110,000.00 | 108,636.00 | Signed    | 2017-05-31 | 2019-06-17 | 2017-06-10 | 2017-06-26 |            |            | 2017-08-14 | 2017-09-22 | 2018-02-10 |            |
| ZW-CORDAID-128665-CS-CD 5 / Procurement of consulting firm to undertake independent verification of the health results and related outputs of the Zimbabwe RBF program   | TF / A9037 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 22,000.00  | 30,546.00  | Signed    | 2019-08-26 | 2019-09-05 | 2019-09-05 | 2019-10-11 |            |            | 2019-09-18 | 2019-11-06 | 2020-03-16 |            |
| ZW-CORDAID-128736-CS-IN DV / Procurement of a part-time procurement officer  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 4,800.00   | 9,600.00   | Signed    | 2019-08-29 | 2019-09-19 | 2019-09-19 | 2019-10-31 | 2019-09-20 | 2019-11-04 | 2019-09-30 | 2019-11-05 | 2019-12-31 |            |
| ZW-CORDAID-130433-CS-IN DV / Consultant to Support the Documentation of Most Significant Change (MSC) Stories  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 4,900.00   | 4,900.00   | Signed    | 2019-09-04 | 2019-10-11 | 2019-09-20 | 2019-11-06 | 2019-09-21 | 2019-12-10 | 2019-09-30 | 2019-12-17 | 2020-04-10 |            |
| ZW-CORDAID-139022-CS-IN DV / Recruitment of a programme assistant for the Urban Voucher programme. Estimated monthly salary of 1,212.10 or 3 months. Benefits such as a bonus and gratuity amounting to 1780 spread over the three months. | TF / A9037 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   |  | 5,400.00   | 1,501.00   | Signed    | 2019-10-15 | 2019-11-07 | 2019-10-28 | 2019-11-27 | 2019-10-28 | 2019-11-29 | 2019-10-31 | 2019-12-02 | 2019-12-31 |            |
| ZW-CORDAID-139085-CS-IN DV / RBF Finance Officer (PCU) at an estimated basic salary of 2034 per month for 3 months. Benefits amounting to 2270 over the 3 months.  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,400.00   | 4,294.00   | Signed    | 2019-10-14 | 2019-10-22 | 2019-10-28 | 2020-07-22 | 2019-10-30 | 2020-07-23 | 2019-10-31 | 2020-07-23 | 2019-12-31 |            |
| COR/WBGFF/TF083156-REF-7 / Recruitment of procurement and logistics officer  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,016.00   | 38,280.00  | Signed    | 2020-06-30 | 2020-05-27 | 2020-08-18 | 2020-08-03 | 2020-09-08 | 2020-08-06 | 2020-10-13 | 2020-08-06 | 2020-12-31 |            |
| COR/WBGFF/TF083156-REF-8 / Recruitment of Communication Specialist   | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 10,719.00  | 10,719.00  | Signed    | 2020-06-30 | 2020-07-03 | 2020-08-18 | 2020-09-15 | 2020-09-08 | 2020-09-28 | 2020-10-13 | 2020-09-29 | 2023-04-30 |            |
| COR/WBGFF/TF083156-REF-9 / Recruitment of Commodities Logistics Officer  | TF / A9037 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   |  | 8,586.00   | 2,862.00   | Signed    | 2020-06-30 | 2020-07-17 | 2020-08-18 | 2020-09-07 | 2020-09-08 | 2020-09-10 | 2020-10-13 | 2020-09-14 | 2020-12-31 |            |
| COR/WBGFF/TF083156-REF-10 / Recruitment of Accountant  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,400.00   | 2,483.00   | Signed    | 2020-06-30 | 2020-08-05 | 2020-08-18 | 2020-11-11 | 2020-09-08 | 2020-11-12 | 2020-10-13 | 2020-11-12 | 2020-12-31 |            |
| COR/WBGFF/TF083156-REF-11 / Recruitment of Governance and Accountability Specialist  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 15,498.00  | 36,711.00  | Signed    | 2020-06-30 | 2020-08-26 | 2020-08-18 | 2021-04-06 | 2020-09-08 | 2021-04-06 | 2020-10-13 | 2021-04-07 | 2020-12-31 |            |
| COR/WBGFF/TF083156-REF-12 / Recruitment of Environmental Specialist  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 5,166.00   | 28,956.00  | Signed    | 2020-10-23 | 2020-10-16 | 2020-11-12 | 2021-03-03 | 2020-11-19 | 2021-03-03 | 2020-11-30 | 2021-03-04 | 2020-12-31 |            |
| ZW-CORDAID-220355-CS-IN DV / 1 consultant for support with the ESMF, ESMP  | TF / B3156 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   |  | 15,750.00  | 14,000.00  | Completed | 2021-04-09 | 2021-04-09 | 2021-05-28 | 2020-07-30 | 2021-06-18 | 2020-08-05 | 2021-07-23 | 2020-08-06 | 2022-01-19 | 2021-07-31 |
| ZW-CORDAID-220347-CS-IN DV / 1 consultants for support with the IPWMP documents.   | TF / B3156 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   |  | 15,750.00  | 17,500.00  | Signed    | 2020-06-01 | 2021-04-15 | 2020-07-20 | 2020-08-05 | 2020-08-10 | 2020-08-05 | 2020-09-14 | 2020-08-06 | 2021-03-13 |            |
| ZW-CORDAID-220345-CS-IN DV / Recruitment of Cent & P rov hosp RBF Coordinator  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 180,810.00 | 0.00       | Canceled  | 2021-04-09 | 2021-06-01 | 2021-05-28 |            | 2021-06-18 |            | 2021-07-23 |            | 2022-01-19 |            |
| ZW-CORDAID-220066-CS-IN DV / Recruitment of Bulawayo Urban Voucher Assistant   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 58,030.00  | 4,438.00   | Signed    | 2021-04-09 | 2021-04-27 | 2021-05-28 | 2021-09-16 | 2021-06-18 | 2021-09-22 | 2021-07-23 | 2021-09-23 | 2022-01-19 |            |
| ZW-CORDAID-220081-CS-CD 5 / Internal Audit 2021 to April 2023 - Direct selection of Baker Tilly (current internal audit firm)  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct |  | 130,000.00 | 46,697.00  | Signed    | 2021-06-06 | 2021-04-19 | 2021-06-16 | 2021-06-08 |            |            | 2021-08-20 | 2021-10-08 | 2022-02-16 |            |
| ZW-CORDAID-220087-CS-IN DV / Recruitment of Procurement and Logistics Assistant to assist the Procurement and Logistics Officer  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 58,030.00  | 3,822.00   | Signed    | 2021-05-10 | 2021-04-28 | 2021-06-28 | 2021-09-21 | 2021-07-19 | 2021-09-21 | 2021-08-23 | 2021-09-22 | 2022-02-19 |            |
| ZW-CORDAID-220333-CS-IN DV / Recruitment of Community-Level RBF Coordinator unit of project end  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 180,810.00 | 0.00       | Canceled  | 2021-05-03 | 2021-04-06 | 2021-06-21 |            | 2021-07-12 |            | 2021-08-16 |            | 2022-02-12 |            |

|   |            |  |       |                                 |         |  |            |           |                        |            |            |            |            |            |            |            |            |            |
|---|------------|--|-------|---------------------------------|---------|--|------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ZW-CORDAID-223692-CS-CD 5 / Consultancy to finalize the QAOI framework and SOP 350 per day for 30 days  | TF / B3156 | Management and capacity building in Results-Based Financing                              | Prior | Direct Selection                | Direct  |  | 10,500.00  | 14,000.00 | Signed                 | 2021-05-04 | 2021-05-10 | 2021-05-14 | 2021-05-31 |            |            | 2021-07-18 | 2021-07-16 | 2022-01-14 |
| ZW-CORDAID-238768-CS-IN DV / Recruitment of Maternal and Neonatal Health Technical Specialist   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 113,652.00 | 0.00      | Under Implementation   | 2021-08-31 | 2021-10-13 | 2021-10-19 |            |            |            | 2021-11-09 | 2021-12-14 | 2022-06-12 |
| ZW-CORDAID-238770-CS-IN DV / Recruitment of Reproductive, Adolescent and Family Planning Technical Specialist   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 113,652.00 | 0.00      | Under Implementation   | 2021-08-31 | 2021-10-13 | 2021-10-19 |            |            |            | 2021-11-09 | 2021-12-14 | 2022-06-12 |
| ZW-CORDAID-247625-CS-IN DV / Recruitment of Local Consultant to assist on the RBF Urban Voucher System upgrade as part of the scale-up process for Urban Voucher under Additional Financing V | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Direct  |  | 10,500.00  | 10,500.00 | Signed                 | 2021-08-20 | 2021-09-13 | 2021-08-30 | 2021-10-04 | 2021-09-20 | 2021-10-12 | 2021-10-25 | 2021-10-20 | 2022-04-23 |
| ZW-CORDAID-238757-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC and HCCK2  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 10,500.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-238761-CS-IN DV / Consultancy to develop the quality assessment tools for Central and Provincial Hospitals x2  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 21,000.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-238767-CS-IN DV / Consultancy To review quality assurance and improvement strategy X2people  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 21,000.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-238769-CS-IN DV / Recruitment of Quality Focus RBF Officer   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 53,548.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-255355-CS-IN DV / EDC Consultancy on refresher trainings on Call centre operations and management using an external TA   | TF / B3156 | COVID-19 Response  | Post  | Individual Consultant Selection | Open    |  | 1,750.00   | 0.00      | Under Implementation   | 2021-12-01 | 2022-04-06 | 2022-01-19 |            |            | 2022-02-09 | 2022-03-16 |            | 2022-09-12 |
| ZW-CORDAID-255342-CS-IN DV / Social Safeguards Specialist   | TF / B3156 | Management and capacity building in Results-Based Financing                              | Post  | Individual Consultant Selection | Open    |  | 64,314.00  | 3,498.00  | Signed                 | 2021-12-01 | 2021-10-29 | 2022-01-19 | 2022-01-26 | 2022-02-09 | 2022-01-28 | 2022-03-16 | 2022-02-01 | 2022-09-12 |
| ZW-CORDAID-255345-CS-IN DV / M & E Officer  | TF / B3156 | Management and capacity building in Results-Based Financing                              | Post  | Individual Consultant Selection | Open    |  | 64,314.00  | 0.00      | Under Implementation   | 2021-12-01 | 2021-12-02 | 2022-01-19 |            |            | 2022-02-09 | 2022-03-16 |            | 2022-09-12 |
| ZW-CORDAID-238771-CS-IN DV / Recruitment of Community RBF Officer   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Open    |  | 53,548.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-238736-CS-IN DV / Service Provision for Integrated Voice Recording (IVR) System for the National Emergency Operating Center  | TF / B3156 | COVID-19 Response  | Post  | Individual Consultant Selection | Limited |  | 50,000.00  | 0.00      | Canceled               | 2021-11-01 |            | 2021-11-06 |            |            | 2021-11-27 | 2022-01-01 |            | 2022-06-30 |
| ZW-CORDAID-220327-CS-IN DV / Recruitment of Research Analyst -3-year contract for a local staff recruitment   | TF / B3156 | Monitoring, Documentation, and Verification of Results under Performance-based Contracts | Post  | Individual Consultant Selection | Open    |  | 180,810.00 | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            |            | 2022-05-10 | 2022-06-14 |            | 2022-12-11 |
| ZW-CORDAID-266754-CS-IN DV / HR Assistant   | TF / B3156 | Management and capacity building in Results-Based Financing                              | Post  | Individual Consultant Selection | Limited |  | 32,147.00  | 0.00      | Under Implementation   | 2021-12-03 | 2021-11-08 | 2021-12-08 |            |            | 2021-12-29 | 2022-02-02 |            | 2022-08-01 |
| ZW-CORDAID-238750-CS-IN DV / Consultancy To review the supportive supervision quality checklist and Client Satisfaction Survey tool   | TF / B3156 | Monitoring, Documentation, and Verification of Results under Performance-based Contracts | Post  | Individual Consultant Selection | Open    |  | 21,000.00  | 0.00      | Canceled               | 2022-03-31 |            | 2022-05-19 |            |            | 2022-06-09 | 2022-07-14 |            | 2023-01-10 |
| ZW-CORDAID-273800-CS-CD 5 / Reproductive Health Officer 1   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Direct Selection                | Direct  |  | 58,185.00  | 15,516.00 | Signed                 | 2022-02-01 | 2022-01-31 | 2022-02-11 | 2022-01-31 |            |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-273804-CS-CD 5 / Reproductive Health Officer 2   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Direct Selection                | Direct  |  | 51,645.00  | 13,772.00 | Signed                 | 2022-02-01 | 2022-01-31 | 2022-02-11 | 2022-01-31 |            |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-273805-CS-CD 5 / Research and Monitoring and Evaluation Officer  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Direct Selection                | Direct  |  | 51,645.00  | 13,772.00 | Signed                 | 2022-02-01 | 2022-01-11 | 2022-02-11 | 2022-01-31 |            |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-238759-CS-IN DV / Consultancy to Develop system for community RBF  | TF / B3156 | Management and capacity building in Results-Based Financing                              | Post  | Individual Consultant Selection | Open    |  | 10,500.00  | 0.00      | Pending Implementation | 2022-05-31 |            | 2022-07-19 |            |            | 2022-08-09 | 2022-09-13 |            | 2023-03-12 |
| ZW-CORDAID-238833-CS-IN DV / HPK counter verification for Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Limited |  | 79,112.00  | 0.00      | Pending Implementation | 2022-06-30 |            | 2022-07-05 |            |            | 2022-07-26 | 2022-08-30 |            | 2023-02-26 |
| ZW-CORDAID-273811-CS-IN DV / Local Quality Focused RBF Consultant   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Limited |  | 7,000.00   | 0.00      | Pending Implementation | 2022-05-16 |            | 2022-05-21 |            |            | 2022-06-11 | 2022-07-16 |            | 2023-01-12 |
| ZW-CORDAID-273807-CS-IN DV / Local RBF Consultant   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post  | Individual Consultant Selection | Limited |  | 7,000.00   | 0.00      | Pending Implementation | 2022-05-16 |            | 2022-05-21 |            |            | 2022-06-11 | 2022-07-16 |            | 2023-01-12 |
| ZW-CORDAID-238740-CS-IN DV / Consultancy for assistance with development of the Domestic Resources Use and Mobilisation (DRUM) (30 days)  | TF / B3156 | Management and capacity building in Results-Based Financing                              | Post  | Individual Consultant Selection | Open    |  | 10,500.00  | 0.00      | Pending Implementation | 2022-07-01 |            | 2022-08-19 |            |            | 2022-09-09 | 2022-10-14 |            | 2023-04-12 |



|   |            |   |      |                                 |         |  |           |      |                        |            |  |            |            |            |            |
|---|------------|---|------|---------------------------------|---------|--|-----------|------|------------------------|------------|--|------------|------------|------------|------------|
| ZW-CORDAID-238765-CS-IN<br>DV / Consultancy for assistance with development of the resource allocation formula (60 days)  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post | Individual Consultant Selection | Open    |  | 21,000.00 | 0.00 | Pending Implementation | 2022-10-03 |  | 2022-11-21 | 2022-12-12 | 2023-01-16 | 2023-07-15 |
| ZW-CORDAID-238758-CS-IN<br>DV / Consultancy to develop QSS for MoHCC HQ; one consultant for 30 days   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post | Individual Consultant Selection | Open    |  | 10,500.00 | 0.00 | Pending Implementation | 2022-08-31 |  | 2022-10-19 | 2022-11-09 | 2022-12-14 | 2023-06-12 |
| ZW-CORDAID-292278-CS-IN<br>DV / Local Consultant to Review Client Satisfaction Survey tool  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 10,500.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292272-CS-IN<br>DV / Local Consultant to Develop the Client Satisfaction Survey Tool for Central and Provincial Hospitals  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 10,500.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292292-CS-IN<br>DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Policy  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 15,750.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292290-CS-IN<br>DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Strategy  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 15,751.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292277-CS-IN<br>DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 5,250.00  | 0.00 | Pending Implementation | 2022-07-01 |  | 2022-07-06 | 2022-07-27 | 2022-08-31 | 2023-02-27 |
| ZW-CORDAID-292274-CS-IN<br>DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for HCC   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 5,250.00  | 0.00 | Pending Implementation | 2022-07-01 |  | 2022-07-06 | 2022-07-27 | 2022-08-31 | 2023-02-27 |
| ZW-CORDAID-292275-CS-IN<br>DV / QA/QI Consultancy contract for remaining activities   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Direct  |  | 2,800.00  | 0.00 | Pending Implementation | 2022-04-01 |  | 2022-04-11 | 2022-05-02 | 2022-06-06 | 2022-12-03 |
| ZW-CORDAID-292279-CS-IN<br>DV / Local Consultant to Review the Quality Supportive Supervision Checklists  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 15,750.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292289-CS-IN<br>DV / Local Consultant to Develop the Quality Supportive Supervision Checklists for Central and Provincial Hospitals  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 15,750.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |
| ZW-CORDAID-292283-CS-IN<br>DV / Consultancy for feasibility assessment for the Health Equity Card and consider what aspects of the rural RBF could be applicable and helpful for the urban health facilities to include (Urban Voucher) | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post | Individual Consultant Selection | Limited |  | 10,500.00 | 0.00 | Pending Implementation | 2022-06-30 |  | 2022-07-05 | 2022-07-26 | 2022-08-30 | 2023-02-26 |