

Health Sector Development Support project (P125229)

I. General

1. **Bank's approval Date of the procurement Plan:** December 21,2012: Revised March 9, 2017
2. **Date of General Procurement Notice:** March 20, 2012
3. **Period covered by this procurement plan:** July 2018- December 2019

II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	Procurement Method	Prior Review Threshold US\$	Comments
1.	ICB and LIB (Goods)	All Contracts	
2.	NCB (Goods)	All Contracts	
3.	ICB (Works)	All Contracts	
4.	NCB (Works)	All Contracts	
5.	(Non-Consultant Services)	All Contracts	
	<i>[Add other methods if necessary]</i>	N/A	

2. **Prequalification.** Not Applicable
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015
5. **Any Other Special Procurement Arrangements:** Retroactive Financing up to USD 600 000.00
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness (including those that are subject to retroactive financing and advanced procurement)**

April 17, 2019

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ (000)	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the RFQ (Goods)	71,000.00	2	No	Post	

III. Selection of Consultants

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	All Contracts	
2.	Single Source (Firms)	All Contracts	
3.	Individual	All Contracts	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts	N/A			

	that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	610,000.00	18	Post/Prior	

PROCUREMENT PLAN Zimbabwe : Health Sector Development Support Project

General Information

Country: Zimbabwe **Bank's Approval Date of the Original Procurement Plan:** 2019-05-07
Revised Plan Date(s): (comma delineated, leave blank) 2022-07-06
Project ID: P125229 **GN Date:** 2020-07-23
Project Name: Health Sector Development Support Project
Loan / Credit No.: TF / A5311, TF / A9037, TF / B3156
Executing Agency: Stichting CORDAID

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	High SEA/SH Risk	Procurement Document Type	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion	
													Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual		
ZW-CORDAID-255349-CW-RFQ / Amnise Psychosocial Support Call Centre - Minor Renovations	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope			Request for Quotations (Non Bank-SFD)	9,010.00	0.00	Pending Implementation																		2023-04-29

Activity Reference No. / Description	Loan / Credit No.	Component	Review Type	Method	Market Approach	Procurement Process	Prequalification (Y/N)	Estimated Amount (US\$)	Actual Amount (US\$)	Process Status	Draft Pre-qualification Documents		Prequalification Evaluation Report		Draft Bidding Document / Justification		Specific Procurement Notice / Invitation		Bidding Documents Issued		Proposal Submission / Opening / Minutes		Bid Evaluation Report and Recommendation for Award		Signed Contract		Contract Completion													
											Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual	Planned	Actual														
COR-REF-01 / Supply of tablets for Urban Voucher programme - 100 per cent subject to retro active financing.	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		19,000.00	6,690.00	Completed								2019-02-10												2019-04-07	2019-02-25	2019-10-04	2019-04-05							
COR-REF-03 / 26 Mannequins for DHEs and PHEs Not subject to retroactive financing.	TF / A5311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		52,000.00	0.00	Canceled								2019-07-15													2019-09-09	2020-03-07								
ZW-CORDAID-118973-GO-RFQ / Procurement of tablets for the Rural component. 70 tablets at an estimated cost of 360 each for PHEs and DHE	TF / A5311	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Open - National	Single Stage - One Envelope		25,200.00	30,680.00	Completed								2019-06-30														2019-08-25	2019-11-11	2020-02-21	2019-11-14					
ZW-CORDAID-160979-GO-RFQ / Beneficiary Voucher Repository (BVR) System Storage Server.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - International	Single Stage - One Envelope		7,000.00	6,500.00	Completed								2020-02-29															2020-04-25	2020-05-19	2020-10-22	2020-05-19				
COR/WBGFF/TF083156-REF-1 / Procurement of COVID-19 Test kits and PPE	TF / A9037	COVID-19 Response	Post	UN Agencies (Direct)	Direct			1,435,052.00	1,435,052.00	Signed					2020-04-27	2020-04-24	2020-05-02	2020-04-27															2020-06-06	2020-08-07	2020-12-03					
COR/WBGFF/TF083156-REF-3 / Video Conferencing facility PS Boardroom and Bindura PMD office	TF / A9037	COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,610.00	13,610.00	Completed								2020-09-06																2020-11-01	2020-10-29	2021-04-30	2020-12-04			
COR/WBGFF/TF083156-REF-4 / Incident Management System (GO DATA) Server	TF / A9037	COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		6,500.00	6,500.00	Completed								2020-05-24																2020-07-19	2020-05-14	2021-01-15	2020-05-15			
COR/WBGFF/TF083156-REF-5 / Staff Laptops	TF / A9037	COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope		13,200.00	13,200.00	Completed								2020-08-23																	2020-10-18	2020-10-27	2021-04-16	2020-10-29		
COR/WBGFF/TF083156-REF-13 / Voice Concentrator System for Video Conferencing Facility	TF / A9037	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		15,000.00	9,000.00	Completed								2020-11-05	2021-01-04																2020-11-16	2020-11-13	2020-11-30	2020-12-04		
ZW-CORDAID-238830-GO-RFQ / UV Tablets and Phones	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited	Single Stage - One Envelope		30,850.00	28,300.00	Completed								2021-08-25	2021-09-01																	2021-10-20	2021-10-25	2022-04-18	2021-11-10	
ZW-CORDAID-238773-GO-RFQ / Replacement of Cordaid NFA office printer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National	Single Stage - One Envelope		20,000.00	11,800.00	Signed								2021-08-25	2021-09-01																	2021-10-20	2022-01-20	2022-04-18		
ZW-CORDAID-246776-GO-DIR / UN Procurement of PPE Kits for Staff working in OPD and Casualty Department in public hospitals i.e. Disposable Shoe covers and caps	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct			76,400.00	0.00	Canceled				2021-09-30				2021-10-05																		2021-11-09		2022-05-08		
ZW-CORDAID-220337-GO-RFQ / Procurement of 160 Tablets to link surveillance to DHIS 2	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		40,000.00	43,000.00	Signed								2022-03-06	2022-01-31																		2022-03-06	2022-02-28	2022-10-28	
ZW-CORDAID-255344-GO-RFQ / EDC and Amnise Psychosocial Support Centre Equipment - Flat 70" Smart TV for the call centre x1, Desktop and monitor x12, Colour printer for the call centre x1, Headphones for the call centre x8, Server storage, Uninterrupted Power Supply	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		76,820.00	34,010.80	Signed								2021-12-05	2021-10-22																			2022-01-30	2022-01-12	2022-07-29
ZW-CORDAID-255361-GO-RFQ / Amnise Psychosocial support call centre - Furniture (1 x 4 way workstation, 9x Swivel chairs, 10 x Visitors chairs, 5x 3 drawer desk and 6 office bins)	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited	Single Stage - One Envelope		7,630.00	0.00	Under Implementation								2021-12-06	2021-10-22																			2022-01-31		2022-07-30
ZW-CORDAID-255350-GO-RFQ / PPE for Urban Voucher Programme (4000 Disposable gowns and 50 Theatre caps (pack of 100) based on gap analysis)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Request for Quotations	Limited	Single Stage - One Envelope		20,250.00	10,760.00	Signed								2021-12-06	2021-11-12																			2022-01-31	2021-12-13	2022-07-30

ZW-CORDAID-220358-GO-RF Q / Procurement of two COVID-19 support vehicles to support the key project activities, one to be stationed at MoHC and the other one at Cordaid	TF / B3156	COVID-19 Response	Post	Request for Quotations	Open - National	Single Stage - One Envelope	80,000.00	0.00	Under Implementation											2022-03-06	2022-03-08			2022-05-01	2022-10-28					
ZW-CORDAID-220184-GO-DIR / BFP Purchase of 8 sets of ICU equipment i.e. bed, ventilator, infusion pump, monitors	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		400,000.00	285,881.00	Signed											2022-03-01	2022-06-06	2022-03-06	2022-06-14		2022-04-10	2021-06-25	2022-10-07			
ZW-CORDAID-220649-GO-RFB / UN Procurement of 8 service kitted ambulances	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		571,454.64	0.00	Canceled											2022-03-01	2022-03-06			2022-04-10	2022-10-07					
ZW-CORDAID-238832-GO-RF Q / Replacement of 9 Cordaid Field Project vehicles	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Bids	Open - Internations	Single Stage - One Envelope	360,000.00	0.00	Under Implementation											2022-03-01	2022-04-08	2022-03-06	2022-04-08		2022-04-17	2022-06-28	2022-05-17	2022-06-21	2022-12-18	
ZW-CORDAID-220642-GO-UN / BFP PPE Kits for Staff working in OPD and Casualty Department in public hospitals (104 Sites) i.e surgical masks, gloves, gowns, shoe covers and caps	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		584,940.00	639,923.00	Signed					2021-12-01	2022-06-06	2021-12-06	2022-06-14								2022-01-10	2021-12-23	2022-07-09			
ZW-CORDAID-256211-GO-RF Q / Video Conferencing for remaining facilities	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited		110,000.00	100,447.65	Signed																2021-08-21	2021-11-23	2022-02-17			
ZW-CORDAID-238828-GO-RF Q / UV Equipment for new facilities (BP machines, Thermo meter, Foetal dopler, Pregnancy Test)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Open - National		68,280.00	25,740.80	Signed											2021-11-05	2021-11-30			2021-12-31	2022-04-25	2022-06-29				
ZW-CORDAID-220377-GO-RF Q / UN Procurement of 80 oxygen concentrators including consumables @ 62,108.26, 8 section machines @ 23,380.00, 8 service kitted ambulances @401,352.00 plus PSN and UNDP Costs @192,709.19	TF / B3156	COVID-19 Response	Post	Direct Selection	Direct		679,471.47	671,096.06	Signed												2022-03-01	2022-06-06	2022-03-06	2022-06-14		2022-04-10	2021-12-23	2022-10-07		
ZW-CORDAID-238774-GO-RF Q / Rural RBF Electronic Equipment Tablets for DHE, PHEs	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations			35,000.00	0.00	Canceled																2022-04-05	2022-05-31	2022-11-27			
ZW-CORDAID-238754-GO-RF Q / UV IEC material (Posters, Fliers, T-shirts, Hats, Reflector)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		59,500.00	16,390.00	Signed																2022-04-05	2022-03-14	2022-05-31	2022-05-23	2022-11-27	
ZW-CORDAID-282973-GO-RF Q / Procurement of tablets for the second phase of the Urban Voucher Programme scale up	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		44,210.00	49,759.00	Signed																	2022-03-16	2022-03-14	2022-05-11	2022-05-29	2022-11-07
ZW-CORDAID-220340-GO-RF Q / Procurement and installation of 20 10,000L tanks	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited		30,000.00	0.00	Pending Implementation																	2022-07-05	2022-08-30	2023-02-26		
ZW-CORDAID-238836-GO-RF Q / Procurement of IEC and promotional material Rural RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		19,900.00	0.00	Pending Implementation																	2022-07-05	2022-08-30	2023-02-26		
ZW-CORDAID-238835-GO-RF Q / Support installation or repair of oxygen supply system	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		64,850.00	0.00	Pending Implementation																	2022-09-05	2022-10-31	2023-04-29		
ZW-CORDAID-238837-GO-RF Q / Equipment for central and provincial RBF (CH Theatre bed, CH Monitor, CH Anaesthesia, CH incubators for babies)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Bids	Open - Internationals		490,000.00	0.00	Under Implementation												2022-06-15	2022-06-30	2022-06-20			2022-08-01	2022-08-31	2022-10-05	2023-04-03	
ZW-CORDAID-238738-GO-RF Q / Procurement of Tablets for CHIs for 4 districts 2 per district	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		2,800.00	0.00	Pending Implementation																	2022-07-05	2022-08-30	2023-02-26		
ZW-CORDAID-238834-GO-RF Q / Procurement of pregnancy test kits for Community Level RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		8,332.00	0.00	Pending Implementation																	2022-07-05	2022-08-30	2023-02-26		
ZW-CORDAID-238745-GO-RF Q / Video Conferencing for Rural and Urban	TF / B3156	COVID-19 Response	Post	Request for Quotations	Limited		60,000.00	0.00	Pending Implementation																	2022-09-05	2022-10-31	2023-04-29		
ZW-CORDAID-238753-GO-RF Q / Procure QAI Skill Labs, see updated PPSD.	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Bids	Open - Internations		370,000.00	0.00	Under Implementation													2022-05-31	2022-06-28	2022-06-05			2022-07-17	2022-08-16	2022-09-20	2023-03-19
ZW-CORDAID-238831-GO-RF Q / Rural RBF Electronic Equipment -Mirror Server	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		7,000.00	0.00	Under Implementation																	2022-07-05	2022-05-17	2022-08-30	2023-02-26	
ZW-CORDAID-292294-GO-RF Q / Procurement of UV 15000 pregnancy test kits (pack of 10) and 15000 specimen jars (per jar)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		7,500.00	0.00	Pending Implementation																	2022-07-05	2022-08-30	2023-02-26		
ZW-CORDAID-292287-GO-RF Q / Rural RBF Electronic Equipment Tablets for DHE, PHEs	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		35,000.00	0.00	Under Implementation																	2022-07-05	2022-06-16	2022-08-30	2023-02-26	
ZW-CORDAID-299767-GO-RF Q / Procurement of laptops/digitizers for District health promotion officers (DHPO) to use for report writing or writing MSC stories	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Request for Quotations	Limited		49,500.00	0.00	Pending Implementation																	2022-08-04	2022-09-29	2023-03-28		

COR-REF-21 / Consultancy to develop DSC and HCC guide/ Sp/Job Aide Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2019-06-01	2019-07-20	2019-08-10	2019-09-14	2020-03-12					
COR-REF-22 / Consultancy to Develop Short Messaging Systems (SMS) Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		12,000.00	0.00	Canceled	2019-04-01	2019-05-20	2019-06-10	2019-07-15	2020-01-11					
COR-REF-16 / Team Leader (18 months) 3 months subject to retroactive financing (35,000)	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Individual Consultant Selection	Direct		210,000.00	35,518.02	Signed	2019-05-09	2019-06-17	2019-05-19	2018-07-03	2019-06-09	2020-12-11	2019-07-14	2018-07-04	2020-01-10	
COR-REF-14 / Quality Improvement Consultants (6-8 months) Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		57,000.00	15,400.00	Signed	2019-03-31	2019-05-20	2019-05-19	2019-10-29	2019-06-09	2020-02-18	2019-07-14	2020-02-24	2020-01-10	
COR-REF-19 / Internal Auditor FY 2019 Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct		40,000.00	22,046.56	Signed	2019-04-01	2019-06-19	2019-04-11	2019-05-22		2019-06-15	2019-07-15	2019-12-12		
COR-REF-20 / Consultancy to develop additional methods of Assessing quality Not subject to retroactive financing	TF / AS311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		23,000.00	0.00	Canceled	2019-06-01	2019-07-20	2019-08-10	2019-09-14	2020-03-12					
COR-REF-18 / External Audit of FY 2019 Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct		35,000.00	35,495.00	Signed	2019-10-01	2019-12-24	2019-10-11	2020-01-15		2019-12-15	2020-04-24	2020-06-12		
COR-REF-12 / External Audit of FY 2018 Not subject to retroactive financing	TF / AS311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct		30,000.00	23,000.00	Signed	2019-01-07	2019-06-19	2019-01-17	2019-01-31		2019-03-23	2019-04-05	2019-09-19		
COR-REF-851 / RBF System Upgrade	TF / AS311	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		110,000.00	108,636.00	Signed	2017-05-31	2019-06-17	2017-06-10	2017-06-26		2017-08-14	2017-09-22	2018-02-10		
ZW-CORDAID-128665-CS-CD5 / Procurement of consulting firm to undertake independent verification of the health results and related outputs of the Zimbabwe RBF program	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct		22,000.00	30,546.00	Signed	2019-08-26	2019-09-05	2019-09-05	2019-10-11		2019-09-18	2019-11-06	2020-03-16		
ZW-CORDAID-128736-CS-INDV / Procurement of a part-time procurement officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		4,800.00	9,600.00	Signed	2019-08-29	2019-09-19	2019-09-19	2019-10-31	2019-09-20	2019-11-04	2019-09-30	2019-11-05	2019-12-31	
ZW-CORDAID-130433-CS-INDV / Consultant to Support the Documentation of Most Significant Change (MSC) Stories	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		4,900.00	4,900.00	Signed	2019-09-04	2019-10-11	2019-09-20	2019-11-06	2019-09-21	2019-12-10	2019-09-30	2019-12-17	2020-04-10	
ZW-CORDAID-139022-CS-INDV / Recruitment of a programme assistant for the Urban Voucher programme. Estimated monthly salary of 1,210.00 or 3 months. Benefits such as a bonus and gratuity amounting to 1780 spread over the three months.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		5,400.00	1,501.00	Signed	2019-10-15	2019-11-07	2019-10-28	2019-11-27	2019-10-28	2019-11-29	2019-10-31	2019-12-02	2019-12-31	
ZW-CORDAID-139085-CS-INDV / RBF Finance Officer (PCU) at an estimated basic salary of 2034 per month for 3 months. Benefits amounting to 2270 over the 3 months.	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		8,400.00	4,294.00	Signed	2019-10-14	2019-10-22	2019-10-28	2020-07-22	2019-10-30	2020-07-23	2019-10-31	2020-07-23	2019-12-31	
COR/WBGF/TF083156-REF-7 / Recruitment of procurement and logistics officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		8,016.00	38,280.00	Signed	2020-06-30	2020-05-27	2020-08-18	2020-08-03	2020-09-08	2020-08-06	2020-10-13	2020-08-06	2020-12-31	
COR/WBGF/TF083156-REF-8 / Recruitment of Communication Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		10,719.00	10,719.00	Signed	2020-06-30	2020-07-03	2020-08-18	2020-09-15	2020-09-08	2020-09-28	2020-10-13	2020-09-29	2023-04-30	
COR/WBGF/TF083156-REF-9 / Recruitment of Commodities Logistics Officer	TF / A9037	COVID-19 Response	Post	Individual Consultant Selection	Open		8,586.00	2,862.00	Signed	2020-06-30	2020-07-17	2020-08-18	2020-09-07	2020-09-08	2020-09-10	2020-10-13	2020-09-14	2020-12-31	
COR/WBGF/TF083156-REF-10 / Recruitment of Accountant	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		8,400.00	2,483.00	Signed	2020-06-30	2020-08-05	2020-08-18	2020-11-11	2020-09-08	2020-11-12	2020-10-13	2020-11-12	2020-12-31	
COR/WBGF/TF083156-REF-11 / Recruitment of Governance and Accountability Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		15,498.00	36,711.00	Signed	2020-06-30	2020-08-26	2020-08-18	2021-04-06	2020-09-08	2021-04-06	2020-10-13	2021-04-07	2020-12-31	
COR/WBGF/TF083156-REF-12 / Recruitment of Environmental Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		5,166.00	28,956.00	Signed	2020-10-23	2020-10-16	2020-11-12	2021-03-03	2020-11-19	2021-03-03	2020-11-30	2021-03-04	2020-12-31	
ZW-CORDAID-220355-CS-INDV / consultant for support with the ESMF, ESMP	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		15,750.00	14,000.00	Completed	2021-04-09	2021-04-09	2021-05-28	2020-07-30	2021-06-18	2020-08-05	2021-07-23	2020-08-06	2022-01-19	2021-07-31
ZW-CORDAID-220347-CS-INDV / consultants for support with the IPWMP documents.	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		15,750.00	17,500.00	Signed	2020-06-01	2021-04-15	2020-07-20	2020-08-05	2020-08-10	2020-08-05	2020-09-14	2020-08-06	2021-03-13	
ZW-CORDAID-220345-CS-INDV / Recruitment of Cent & P rov hosp RBF Coordinator	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2021-04-09	2021-06-01	2021-05-28		2021-06-18		2021-07-23		2022-01-19	
ZW-CORDAID-220066-CS-INDV / Recruitment of Bulawayo Urban Voucher Assistant	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	4,438.00	Signed	2021-04-09	2021-04-27	2021-05-28	2021-09-16	2021-06-18	2021-09-22	2021-07-23	2021-09-23	2022-01-19	

ZW-CORDAID-220081-CS-CD S / Internal Audit 2021 to April 2023- Direct selection of Baker Tilly (current internal audit firm)	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		130,000.00	46,697.00	Signed	2021-06-06	2021-04-19	2021-06-16	2021-06-08			2021-08-20	2021-10-08	2022-02-16
ZW-CORDAID-220087-CS-IN DV / Recruitment of Procurement and Logistics Assistant to assist the Procurement and Logistics Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	3,822.00	Signed	2021-05-10	2021-04-28	2021-06-28	2021-09-21	2021-07-19	2021-09-21	2021-08-23	2021-09-02	2022-02-19
ZW-CORDAID-220333-CS-IN DV / Recruitment of Community-Level RBF Coordinator until project end	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2021-05-03	2021-04-06	2021-06-21		2021-07-12		2021-08-16		2022-02-12
ZW-CORDAID-223692-CS-CD S / Consultancy to finalize the QAOI Framework and SOP 350 per day for 30 days	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		10,500.00	14,000.00	Signed	2021-05-04	2021-05-10	2021-05-14	2021-05-31			2021-07-18	2021-07-16	2022-01-14
ZW-CORDAID-238766-CS-IN DV / Recruitment of Maternal and Neonatal Health Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-238770-CS-IN DV / Recruitment of Reproductive, Adolescent and Family Planning Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-247623-CS-IN DV / Recruitment of Local Consultant to assist on the RBF Urban Voucher System upgrade as part of the scale-up process for Urban Voucher under Additional Financing V	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Direct		10,500.00	10,500.00	Signed	2021-08-20	2021-09-13	2021-08-30	2021-10-04	2021-09-20	2021-10-12	2021-10-25	2021-10-20	2022-04-23
ZW-CORDAID-238757-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC and HCOZ	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238761-CS-IN DV / Consultancy to develop the quality assessment tools for Central and Provincial Hospitals x2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238767-CS-IN DV / Consultancy To review quality assurance and improvement strategy X2people	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238769-CS-IN DV / Recruitment of Quality Focus RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-255355-CS-IN DV / ESC Consultancy on refresher trainings on Call centre operations and management using an external TA	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		1,750.00	0.00	Under Review	2021-12-01	2022-06-30	2022-01-19		2022-02-09		2022-03-16		2022-09-12
ZW-CORDAID-255343-CS-IN DV / Social Safeguards Specialist	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		64,314.00	3,498.00	Signed	2021-12-01	2021-10-29	2022-01-19	2022-01-26	2022-02-09	2022-01-28	2022-03-16	2022-02-01	2022-09-12
ZW-CORDAID-255345-CS-IN DV / M & E Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		64,314.00	3,552.00	Signed	2021-12-01	2021-12-02	2022-01-19	2022-06-13	2022-02-09	2022-06-21	2022-03-16	2022-06-21	2022-09-12
ZW-CORDAID-238771-CS-IN DV / Recruitment of Community RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238736-CS-IN DV / Service Provision for Integrated Voice Recording (IVR) System for the National Emergency Operating Center	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2021-11-01		2021-11-06		2021-11-27		2022-01-01		2022-06-30
ZW-CORDAID-220327-CS-IN DV / Recruitment of Research Analyst 3-year contract for a local staff recruitment	TF / B3156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-266754-CS-IN DV / HR Assistant	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		32,147.00	0.00	Canceled	2021-12-03	2021-11-08	2021-12-08		2021-12-29		2022-02-02		2022-08-01
ZW-CORDAID-238750-CS-IN DV / Consultancy To review the supportive supervision quality checklist and Client Satisfaction Survey tool	TF / B3156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-01-10
ZW-CORDAID-273800-CS-CD S / Reproductive Health Officer 1	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		58,185.00	15,516.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14
ZW-CORDAID-273804-CS-CD S / Reproductive Health Officer 2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		51,645.00	13,772.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14
ZW-CORDAID-273805-CS-CD S / Research and Monitoring and Evaluation Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		51,645.00	13,772.00	Signed	2022-02-01	2022-01-11	2022-02-11	2022-01-31			2022-04-17	2022-02-01	2022-10-14
ZW-CORDAID-238765-CS-IN DV / Consultancy for assistance with development of the resource allocation formula (60 days)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-10-03		2022-11-21		2022-12-12		2023-01-16		2023-07-15
ZW-CORDAID-238758-CS-IN DV / Consultancy to develop QSS for MoHCC HQ: one consultant for 30 days	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-08-31		2022-10-19		2022-11-09		2022-12-14		2023-06-12

ZW-CORDAID-292278-CS-IN DV / Local Consultant to Review Client Satisfaction Survey tool	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-292272-CS-IN DV / Local Consultant to Develop the Client Satisfaction Survey Tool for Central and Provincial Hospitals	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-292293-CS-IN DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Policy	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	15,750.00	0.00	Canceled	2022-06-30		2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-292290-CS-IN DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Strategy	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	15,751.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-292275-CS-IN DV / CAQI Consultancy contract for remaining activities	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Direct	2,800.00	2,800.00	Signed	2022-04-01	2022-04-01	2022-04-11	2022-05-26	2022-05-02	2022-05-26	2022-06-06	2022-05-31	2022-12-03
ZW-CORDAID-292279-CS-IN DV / Local Consultant to Review the Quality Supportive Supervision Checklists	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	15,750.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-292289-CS-IN DV / Local Consultant to Develop the Quality Supportive Supervision Checklists for Central and Provincial Hospitals	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	15,750.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-273807-CS-IN DV / Local Consultant on programme aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited	7,000.00	0.00	Canceled	2022-06-30	2022-06-16	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-273811-CS-IN DV / Local Consultant on the operational aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited	7,000.00	0.00	Canceled	2022-06-30	2022-06-16	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-299759-CS-IN DV / Consultancy on call center operations and management including financial management and governance	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Under Review	2022-07-30	2022-06-30	2022-08-04	2022-08-25	2022-09-29	2023-03-28			
ZW-CORDAID-299762-CS-IN DV / Consultancy to train HCC Internal Audit Team on Risk Based Auditing as part of the Risk Management initiatives Under Additional Financing V	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	1,400.00	0.00	Under Review	2022-06-30	2022-06-16	2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-299755-CS-IN DV / Human Resources Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	25,452.00	0.00	Under Review	2022-07-30	2022-06-28	2022-08-04	2022-08-25	2022-09-29	2023-03-28			
ZW-CORDAID-238833-CS-IN DV / HPA counter verification for Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited	79,112.00	0.00	Pending Implementation	2022-08-31		2022-09-22	2022-10-13	2022-11-17	2023-05-16			
ZW-CORDAID-238740-CS-IN DV / Consultancy for assistance with development of the Domestic Resources Use and Mobilisation (DRUM) (30 days)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	10,500.00	0.00	Pending Implementation	2022-08-31		2022-11-04	2022-11-25	2022-12-30	2023-06-28			
ZW-CORDAID-292283-CS-IN DV / Consultancy for feasibility assessment for the Health Equity Card and consider what aspects of the rural RBF could be applicable and helpful for the urban health facilities to include (Urban Voucher)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	10,500.00	0.00	Pending Implementation	2022-06-30		2022-07-05	2022-07-26	2022-08-30	2023-02-26			
ZW-CORDAID-238759-CS-IN DV / Consultancy to Develop system for community RBF	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	10,500.00	0.00	Pending Implementation	2022-08-31		2022-11-03	2022-11-24	2022-12-29	2023-06-27			
ZW-CORDAID-292277-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	5,250.00	0.00	Pending Implementation	2022-08-31		2022-09-22	2022-10-13	2022-11-17	2023-05-16			
ZW-CORDAID-292274-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for HCC	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited	5,250.00	0.00	Pending Implementation	2022-08-31		2022-09-30	2022-10-21	2022-11-25	2023-05-24			