

## Health Sector Development Support project (P125229)

### I. General

1. **Bank's approval Date of the procurement Plan:** December 21,2012: Revised March 9, 2017
2. **Date of General Procurement Notice:** March 20, 2012
3. **Period covered by this procurement plan:** July 2018- December 2019

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

	<b>Procurement Method</b>	<b>Prior Review Threshold US\$</b>	<b>Comments</b>
1.	ICB and LIB (Goods)	All Contracts	
2.	NCB (Goods)	All Contracts	
3.	ICB (Works)	All Contracts	
4.	NCB (Works)	All Contracts	
5.	(Non-Consultant Services)	All Contracts	
	<i>[Add other methods if necessary]</i>	N/A	

2. **Prequalification.** Not Applicable
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015
5. **Any Other Special Procurement Arrangements:** Retroactive Financing up to USD 600 000.00
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

April 17, 2019

[List the Packages which require Bank's prior review first and then the other packages]

1	2	3	4	5	6	7
Ref. No.	Description	Estimated Cost US\$ (000)	Packages	Domestic Preference (yes/no)	Review by Bank (Prior / Post)	Comments
	Summary of the RFQ (Goods)	71,000.00	2	No	Post	

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

	Selection Method	Prior Review Threshold	Comments
1.	Competitive Methods (Firms)	All Contracts	
2.	Single Source (Firms)	All Contracts	
3.	Individual	All Contracts	

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

1	2	3	4	5	6
Ref. No.	Description of Assignment	Estimated Cost US\$ million	Packages	Review by Bank (Prior / Post)	Comments
	Summary of number of contracts	N/A			

	that will be let under QCBS				
	Summary of number of contracts that will be let under other methods	610,000.00	18	Post/Prior	







COR-REF-17 / Finance and Administration Specialist (14 months) 4 Months subject to retroactive financing. (17,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	60,000.00	14,980.00	Signed	2018-10-15	2019-06-28	2018-10-25	2018-10-16			2018-12-29	2019-11-01	2019-06-27	
COR-REF-13 / Internal Auditor Q3 and Q4 2018 Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct	27,000.00	13,290.09	Signed	2018-10-18	2019-06-28	2018-10-28	2018-11-14			2019-01-01	2018-12-17	2019-06-30	
COR-REF-21 / Consultancy to develop DSC and HCC guide/ SOP/job Aide Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	23,000.00	0.00	Canceled	2019-06-01		2019-07-20		2019-08-10		2019-09-14		2020-03-12	
COR-REF-22 / Consultancy to Develop Short Messaging Systems (SMS) Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open	12,000.00	0.00	Canceled	2019-04-01		2019-05-20		2019-06-10		2019-07-15		2020-01-11	
COR-REF-16 / Team Leader (3 months subject to retroactive financing (35,000)	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Individual Consultant Selection	Direct	210,000.00	35,518.02	Signed	2019-05-09	2019-06-17	2019-05-19	2018-07-03	2019-06-09	2020-12-11	2019-07-14	2018-07-04	2020-01-10	
COR-REF-14 / Quality Improvement Consultant. (6-8 months) Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	57,000.00	15,400.00	Signed	2019-03-31	2019-05-20	2019-05-19	2019-10-29	2019-06-09	2020-02-18	2019-07-14	2020-02-24	2020-01-10	
COR-REF-19 / Internal Auditor FY 2019 Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	40,000.00	22,046.56	Signed	2019-04-01	2019-06-19	2019-04-11	2019-05-22			2019-06-15	2019-07-15	2019-12-12	
COR-REF-20 / Consultancy to develop additional methods of Assessing quality Not subject to retroactive financing	TF / A5311	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	23,000.00	0.00	Canceled	2019-06-01		2019-07-20		2019-08-10		2019-09-14		2020-03-12	
COR-REF-18 / External Audit of FY 2019 Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	35,000.00	35,495.00	Signed	2019-10-01	2019-12-24	2019-10-11	2020-01-15			2019-12-15	2020-04-24	2020-06-12	
COR-REF-12 / External Audit of FY 2018 Not subject to retroactive financing	TF / A5311	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	30,000.00	23,000.00	Signed	2019-01-07	2019-06-19	2019-01-17	2019-01-31			2019-03-23	2019-04-05	2019-09-19	
COR-REF-851 / RBF System Upgrade	TF / A5311	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct	110,000.00	108,636.00	Signed	2017-05-31	2019-06-17	2017-06-10	2017-06-26			2017-08-14	2017-09-22	2018-02-10	
ZW-CORDAID-128665-CS-CD S / Procurement of consulting firm to undertake independent verification of the health results and related outputs of the Zimbabwe RBF program	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Prior	Direct Selection	Direct	22,000.00	30,546.00	Signed	2019-08-26	2019-09-05	2019-09-05	2019-10-11			2019-09-18	2019-11-06	2020-03-16	
ZW-CORDAID-128736-CS-IN DV / Procurement of a part-time procurement officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	4,800.00	9,600.00	Signed	2019-08-29	2019-09-19	2019-09-19	2019-10-31	2019-09-20	2019-11-04	2019-09-30	2019-11-05	2019-12-31	
ZW-CORDAID-130433-CS-IN DV / Consultant to Support the Documentation of Most Significant Change (MSC) Stories	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	4,900.00	4,900.00	Signed	2019-09-04	2019-10-11	2019-09-20	2019-11-06	2019-09-21	2019-12-10	2019-09-30	2019-12-17	2020-04-10	
ZW-CORDAID-139022-CS-IN DV / Recruitment of a programme assistant for the Urban Voucher programme. Estimated monthly salary of 1,210 r or 3 months. Benefits such as a bonus and gratuity amounting to 1780 spread over the three months.	TF / A9037	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open	5,400.00	1,501.00	Signed	2019-10-15	2019-11-07	2019-10-28	2019-11-27	2019-10-28	2019-11-29	2019-10-31	2019-12-02	2019-12-31	
ZW-CORDAID-139885-CS-IN DV / RBF Finance Officer (PCU) at an estimated basic salary of 2034 per month for 3 months. Benefits amounting to 2270 over the 3 months.	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,400.00	4,294.00	Signed	2019-10-14	2019-10-22	2019-10-28	2020-07-22	2019-10-30	2020-07-23	2019-10-31	2020-07-23	2019-12-31	
COR/WBGF/TF083156/REF-7 / Recruitment of procurement and logistics officer	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,016.00	38,280.00	Signed	2020-06-30	2020-05-27	2020-08-18	2020-08-03	2020-09-08	2020-08-06	2020-10-13	2020-08-06	2020-12-31	
COR/WBGF/TF083156/REF-8 / Recruitment of Communication Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	10,719.00	10,719.00	Signed	2020-06-30	2020-07-03	2020-08-18	2020-09-15	2020-09-08	2020-09-28	2020-10-13	2020-09-29	2023-04-30	
COR/WBGF/TF083156/REF-9 / Recruitment of Commodities Logistics Officer	TF / A9037	COVID-19 Response	Post	Individual Consultant Selection	Open	8,586.00	2,862.00	Signed	2020-06-30	2020-07-17	2020-08-18	2020-09-07	2020-09-08	2020-09-10	2020-10-13	2020-09-14	2020-12-31	
COR/WBGF/TF083156/REF-10 / Recruitment of Accountant	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	8,400.00	2,483.00	Signed	2020-06-30	2020-08-05	2020-08-18	2020-11-11	2020-09-08	2020-11-12	2020-10-13	2020-11-12	2020-12-31	
COR/WBGF/TF083156/REF-11 / Recruitment of Governance and Accountability Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	15,498.00	36,711.00	Signed	2020-06-30	2020-08-26	2020-08-18	2021-04-06	2020-09-08	2021-04-06	2020-10-13	2021-04-07	2020-12-31	
COR/WBGF/TF083156/REF-12 / Recruitment of Environmental Specialist	TF / A9037	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open	5,166.00	28,956.00	Signed	2020-10-23	2020-10-16	2020-11-12	2021-03-03	2020-11-19	2021-03-03	2020-11-30	2021-03-04	2020-12-31	
ZW-CORDAID-220355-CS-IN DV / Consultant for support with the ESMP, ESMP	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open	15,750.00	14,000.00	Completed	2021-04-09	2021-04-09	2021-05-28	2020-07-30	2021-06-18	2020-08-05	2021-07-23	2020-08-06	2022-01-19	2021-07-31
ZW-CORDAID-220347-CS-IN DV / Consultants for support with the IPWMP documents.	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open	15,750.00	17,500.00	Signed	2020-06-01	2021-04-15	2020-07-20	2020-08-05	2020-08-10	2020-08-05	2020-09-14	2020-08-06	2021-03-13	

ZW-CORDAID-220345-CS-IN DV / Recruitment of Cent & P ro hosp RBF Coordinator	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2021-04-09	2021-06-01	2021-05-28	2021-06-18	2021-07-23	2022-01-19			
ZW-CORDAID-220066-CS-IN DV / Recruitment of Bulawayo Urban Voucher Assistant	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	4,438.00	Signed	2021-04-09	2021-04-27	2021-05-28	2021-09-16	2021-06-18	2021-09-22	2021-07-23	2021-09-23	2022-01-19
ZW-CORDAID-220081-CS-CD S / Internal Audit 2021 to April 2023- Direct selection of Baker Thly (current internal audit form)	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		130,000.00	46,697.00	Signed	2021-06-06	2021-04-19	2021-06-16	2021-06-08		2021-08-20	2021-10-08	2022-02-16	
ZW-CORDAID-220087-CS-IN DV / Recruitment of Procurement and Logistics Assistant to assist the Procurement and Logistics Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		58,030.00	3,822.00	Signed	2021-05-10	2021-04-28	2021-06-28	2021-09-21	2021-07-19	2021-09-21	2021-08-23	2021-09-22	2022-02-19
ZW-CORDAID-220333-CS-IN DV / Recruitment of Community Level RBF Coordinator until project end	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2021-05-03	2021-04-06	2021-06-21		2021-07-12		2021-08-16		2022-02-12
ZW-CORDAID-223692-CS-CD S / Consultancy to finalize the QAIQ Framework and SOP 350 per day for 30 days	TF / B3156	Management and capacity building in Results-Based Financing	Prior	Direct Selection	Direct		10,500.00	14,000.00	Signed	2021-05-04	2021-05-10	2021-05-14	2021-05-31		2021-07-18	2021-07-16	2022-01-14	
ZW-CORDAID-238768-CS-IN DV / Recruitment of Maternal and Neonatal Health Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-238770-CS-IN DV / Recruitment of Reproductive, Adolescent and Family Planning Technical Specialist	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		113,652.00	0.00	Under Implementation	2021-08-31	2021-10-13	2021-10-19		2021-11-09		2021-12-14		2022-06-12
ZW-CORDAID-247625-CS-IN DV / Recruitment of Local Consultant to assist on the RBF Urban Voucher System upgrade as part of the scale-up process for Urban Voucher under Additional Financing V	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Direct		10,500.00	10,500.00	Signed	2021-08-20	2021-09-13	2021-08-30	2021-10-04	2021-09-20	2021-10-12	2021-10-25	2021-10-20	2022-04-23
ZW-CORDAID-238757-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC and HCO2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238761-CS-IN DV / Consultancy to develop the quality assessment tools for Central and Provincial Hospitals x2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238767-CS-IN DV / Consultancy To review quality assurance and improvement strategy X2people	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238769-CS-IN DV / Recruitment of Quality Focus RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-255355-CS-IN DV / EOC Consultancy on refresher trainings on Call centre operations and management using an external TA	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Open		1,750.00	0.00	Under Review	2021-12-01	2022-08-12	2022-01-19		2022-02-09		2022-03-16		2022-09-12
ZW-CORDAID-255343-CS-IN DV / Social Safeguards Specialist	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		64,314.00	3,498.00	Signed	2021-12-01	2021-10-29	2022-01-19	2022-01-26	2022-02-09	2022-01-28	2022-03-16	2022-02-01	2022-09-12
ZW-CORDAID-255345-CS-IN DV / M & E Officer	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		64,314.00	3,552.00	Signed	2021-12-01	2021-12-02	2022-01-19	2022-06-13	2022-02-09	2022-06-21	2022-03-16	2022-06-21	2022-09-12
ZW-CORDAID-238771-CS-IN DV / Recruitment of Community RBF Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		53,548.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-238736-CS-IN DV / Service Provision for Integrated Voice Recording (IVR) System for the National Emergency Operating Center	TF / B3156	COVID-19 Response	Post	Individual Consultant Selection	Limited		50,000.00	0.00	Canceled	2021-11-01		2021-11-06		2021-11-27		2022-01-01		2022-06-30
ZW-CORDAID-220327-CS-IN DV / Recruitment of Research Analyst 3-year contract for a local staff recruitment	TF / B3156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open		180,810.00	0.00	Canceled	2022-03-01		2022-04-19		2022-05-10		2022-06-14		2022-12-11
ZW-CORDAID-266754-CS-IN DV / HR Assistant	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		32,147.00	0.00	Canceled	2021-12-03	2021-11-08	2021-12-08		2021-12-29		2022-02-02		2022-08-01
ZW-CORDAID-238750-CS-IN DV / Consultancy to review the supportive supervision quality checklist and Client Satisfaction Survey tool	TF / B3156	Monitoring, Documentation, and Verification of Results under Performance-based Contracts	Post	Individual Consultant Selection	Open		21,000.00	0.00	Canceled	2022-03-31		2022-05-19		2022-06-09		2022-07-14		2023-01-10
ZW-CORDAID-273800-CS-CD S / Reproductive Health Officer 1	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		58,185.00	15,516.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31		2022-04-17	2022-02-01	2022-10-14	
ZW-CORDAID-273804-CS-CD S / Reproductive Health Officer 2	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		51,645.00	13,772.00	Signed	2022-02-01	2022-01-31	2022-02-11	2022-01-31		2022-04-17	2022-02-01	2022-10-14	
ZW-CORDAID-273805-CS-CD S / Research and Monitoring and Evaluation Officer	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct		51,645.00	13,772.00	Signed	2022-02-01	2022-01-11	2022-02-11	2022-01-31		2022-04-17	2022-02-01	2022-10-14	



ZW-CORDAID-238765-CS-IN DV / Consultancy for assistance with development of the resource allocation formula (60 days)	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		21,000.00	0.00	Pending Implementation	2022-10-03		2022-11-21		2022-12-12		2023-01-16		2023-07-15
ZW-CORDAID-238758-CS-IN DV / Consultancy to develop QSS for MuHCC HQ; one consultant for 30 days	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-08-31		2022-10-19		2022-11-09		2022-12-14		2023-06-12
ZW-CORDAID-292278-CS-IN DV / Local Consultant to Review Client Satisfaction Survey tool	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		10,500.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-292272-CS-IN DV / Local Consultant to Develop the Client Satisfaction Survey Tool for Central and Provincial Hospitals	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		10,500.00	0.00	Under Review	2022-06-30	2022-09-08	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-292292-CS-IN DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Policy	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		15,750.00	0.00	Canceled	2022-06-30		2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-292290-CS-IN DV / Local Consultant to Review the National Quality Assurance and Quality Improvement Strategy	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		15,751.00	0.00	Under Review	2022-06-30	2022-09-08	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-292275-CS-IN DV / QA/QC Consultancy contract for remaining activities	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Direct		2,800.00	2,800.00	Signed	2022-04-01	2022-04-01	2022-04-11	2022-05-26	2022-05-02	2022-05-26	2022-06-06	2022-05-31	2022-12-03
ZW-CORDAID-292279-CS-IN DV / Local Consultant to Review the Quality Supportive Supervision Checklists	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		15,750.00	0.00	Under Implementation	2022-06-30	2022-05-11	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-292288-CS-IN DV / Local Consultant to Develop the Quality Supportive Supervision Checklists for Central and Provincial Hospitals	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		15,750.00	0.00	Under Review	2022-06-30	2022-09-08	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-273807-CS-IN DV / Local Consultant on programme aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Canceled	2022-06-30	2022-06-16	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-273811-CS-IN DV / Local Consultant on the operational aspect of RBF	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited		7,000.00	0.00	Canceled	2022-06-30	2022-06-16	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-299759-CS-IN DV / Consultancy on call center operations and management including financial management and governance	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		10,500.00	0.00	Under Implementation	2022-07-30	2022-07-22	2022-08-04		2022-08-25		2022-09-29		2023-03-28
ZW-CORDAID-299762-CS-IN DV / Consultancy to train MoHCC Internal Audit Team on Risk Based Auditing as part of the Risk Management Initiatives Under Additional Financing V	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		1,400.00	0.00	Under Implementation	2022-06-30	2022-07-18	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-299755-CS-IN DV / Human Resources Office	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		25,452.00	0.00	Under Implementation	2022-07-30	2022-06-28	2022-08-04		2022-08-25		2022-09-29		2023-03-28
ZW-CORDAID-238833-CS-IN DV / HPA counter verification for Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Individual Consultant Selection	Limited		79,112.00	0.00	Canceled	2022-08-31		2022-09-22		2022-10-13		2022-11-17		2023-05-16
ZW-CORDAID-238740-CS-IN DV / Consultancy for assistance with development of the Domestic Resources Use and Mobilisation (DRUM) (30 days)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-08-31		2022-11-04		2022-11-25		2022-12-30		2023-06-28
ZW-CORDAID-292283-CS-IN DV / Consultancy for health equity assessment for the Health Equity Card and consider what aspects of the rural RBF could be applicable and helpful for the urban health facilities to include (Urban Voucher)	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		10,500.00	0.00	Under Review	2022-06-30	2022-09-08	2022-07-05		2022-07-26		2022-08-30		2023-02-26
ZW-CORDAID-238759-CS-IN DV / Consultancy to Develop system for community RBF	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Open		10,500.00	0.00	Pending Implementation	2022-08-31		2022-11-03		2022-11-24		2022-12-29		2023-06-27
ZW-CORDAID-292277-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		5,250.00	0.00	Pending Implementation	2022-08-31		2022-09-22		2022-10-13		2022-11-17		2023-05-16
ZW-CORDAID-292274-CS-IN DV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for HCC	TF / B3156	Management and capacity building in Results-Based Financing	Post	Individual Consultant Selection	Limited		5,250.00	0.00	Pending Implementation	2022-08-31		2022-09-30		2022-10-21		2022-11-25		2023-05-24
ZW-CORDAID-312960-CS-CD S / HPA counter verification of Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher	TF / B3156	Delivery of Packages of Key Maternal, Child and Other Related Health Services	Post	Direct Selection	Direct - National		70,945.33	0.00	Pending Implementation	2022-09-02		2022-09-22				2022-11-26		2023-05-25