

## Health Sector Development Support project (P125229)

### I. General

1. **Bank's approval Date of the procurement Plan:** December 21,2012: Revised March 9, 2017
2. **Date of General Procurement Notice:** March 20, 2012
3. **Period covered by this procurement plan:** July 2018- December 2019

### II. Goods and Works and non-consulting services.

1. **Prior Review Threshold:** Procurement Decisions subject to Prior Review by the Bank as stated in Appendix 1 to the Guidelines for Procurement:

2.

|    | <b>Procurement Method</b>               | <b>Prior Review Threshold<br/>US\$</b> | <b>Comments</b> |
|----|---|--|-----------------|
| 1. | ICB and LIB (Goods)                     | All Contracts                          |                 |
| 2. | NCB (Goods)                             | All Contracts                          |                 |
| 3. | ICB (Works)                             | All Contracts                          |                 |
| 4. | NCB (Works)                             | All Contracts                          |                 |
| 5. | (Non-Consultant Services)               | All Contracts                          |                 |
|    | <i>[Add other methods if necessary]</i> | N/A                                    |                 |

2. **Prequalification.** Not Applicable
3. **Proposed Procedures for CDD Components (as per paragraph 3.17 of the Guidelines):** Not Applicable
4. **Reference to (if any) Project Operational/Procurement Manual:** Project Implementation Manual for World Bank Loan Project Health Sector Development Support Project approved 2015
5. **Any Other Special Procurement Arrangements:** Retroactive Financing up to USD 600 000.00
6. **Summary of the Procurement Packages planned during the first 18 months after project effectiveness ( including those that are subject to retroactive financing and advanced procurement)**

April 17, 2019

[List the Packages which require Bank's prior review first and then the other packages]

| 1        | 2                          | 3                         | 4        | 5                            | 6                             | 7        |
|----------|----------------------------|---------------------------|----------|------------------------------|-------------------------------|----------|
| Ref. No. | Description                | Estimated Cost US\$ (000) | Packages | Domestic Preference (yes/no) | Review by Bank (Prior / Post) | Comments |
|          | Summary of the RFQ (Goods) | 71,000.00                 | 2        | No                           | Post                          |          |

### **III. Selection of Consultants**

- 1. Prior Review Threshold:** Selection decisions subject to Prior Review by Bank as stated in Appendix 1 to the Guidelines Selection and Employment of Consultants:

|    | Selection Method            | Prior Review Threshold | Comments |
|----|-----------------------------|------------------------|----------|
| 1. | Competitive Methods (Firms) | All Contracts          |          |
| 2. | Single Source (Firms)       | All Contracts          |          |
| 3. | Individual                  | All Contracts          |          |

- 2. Short list comprising entirely of national consultants:** Short list of consultants for services, estimated to cost less than \$ 300,000 equivalent per contract, may comprise entirely of national consultants in accordance with the provisions of paragraph 2.7 of the Consultant Guidelines.
- 3. Any Other Special Selection Arrangements:** Retroactive Financing
- 4. Consultancy Assignments with Selection Methods and Time Schedule**

| 1        | 2                              | 3                           | 4        | 5                             | 6        |
|----------|--------------------------------|-----------------------------|----------|-------------------------------|----------|
| Ref. No. | Description of Assignment      | Estimated Cost US\$ million | Packages | Review by Bank (Prior / Post) | Comments |
|          | Summary of number of contracts | N/A                         |          |                               |          |

|  |   |            |    |            |  |
|--|---|------------|----|------------|--|
|  | that will be let under QCBS   |            |    |            |  |
|  | Summary of number of contracts that will be let under other methods | 610,000.00 | 18 | Post/Prior |  |

**PROCUREMENT PLAN** Zimbabwe: Health Sector Development Support Project

**General Information**

Country: Zimbabwe Bank's Approval Date of the Original Procurement Plan: 2019-05-07  
 Revised Plan Date(s): (comma delineated, leave blank if non 2022-03-09  
 Project ID: P125229 GPN Date: 2020-07-23  
 Project Name: Health Sector Development Support Project  
 Loan / Credit No: TF / A5311, TF / A9037, TF / B3156  
 Executing Agency(ies) Stichting CORDAID

**WORKS**

| Activity Reference No. / Description  | Loan / Credit No. | Component         | Review Type | Method                 | Market Approach | Procurement Process         | Prequalification (Y/N) | High SEA/SH Risk | Procurement Document Type             | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |        | Draft Bidding Document / Justification |        | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |            |
|---|-------------------|-------------------|-------------|------------------------|-----------------|-----------------------------|------------------------|------------------|---------------------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|--------|--|--------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|------------|
|   |                   |                   |             |                        |                 |                             |                        |                  |                                       |                         |                      |                        | Planned                           | Actual | Planned                            | Actual | Planned                                | Actual | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual |                     |            |
| ZW-CORDAID-255349-CW-RFQ / Annexe Psychosocial Support Call Centre. Minor Renovations | TF / B3156        | COVID-19 Response | Post        | Request for Quotations | Limited         | Single Stage - One Envelope |                        |                  | Request for Quotations (Non Bank-SPD) | 9,010.00                | 0.00                 | Pending Implementation |                                   |        |                                    |        |  |        |  | 2021-12-05 |                             |        |   |        |  |        |                 |        | 2022-01-30          | 2022-07-29 |

**GOODS**

| Activity Reference No. / Description  | Loan / Credit No. | Component   | Review Type | Method                 | Market Approach      | Procurement Process         | Prequalification (Y/N) | Estimated Amount (US\$) | Actual Amount (US\$) | Process Status         | Draft Pre-qualification Documents |        | Prequalification Evaluation Report |            | Draft Bidding Document / Justification |            | Specific Procurement Notice / Invitation |            | Bidding Documents as Issued |        | Proposal Submission / Opening / Minutes |        | Bid Evaluation Report and Recommendation for Award |        | Signed Contract |        | Contract Completion |        |            |            |            |            |            |            |            |            |            |  |
|---|-------------------|---|-------------|------------------------|----------------------|-----------------------------|------------------------|-------------------------|----------------------|------------------------|-----------------------------------|--------|------------------------------------|------------|--|------------|--|------------|-----------------------------|--------|---|--------|--|--------|-----------------|--------|---------------------|--------|------------|------------|------------|------------|------------|------------|------------|------------|------------|--|
|   |                   |   |             |                        |                      |                             |                        |                         |                      |                        | Planned                           | Actual | Planned                            | Actual     | Planned                                | Actual     | Planned                                  | Actual     | Planned                     | Actual | Planned                                 | Actual | Planned  | Actual | Planned         | Actual | Planned             | Actual |            |            |            |            |            |            |            |            |            |  |
| COR-REF-01 / Supply of tablets for Urban Voucher programme 100 per cent subject to retroactive financing  | TF / A5311        | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 19,000.00               | 6,690.00             | Completed              |                                   |        |                                    |            |  |            |  | 2019-02-10 |                             |        |   |        |  |        |                 |        |                     |        | 2019-04-07 | 2019-02-25 | 2019-10-04 | 2019-04-05 |            |            |            |            |            |  |
| COR-REF-03 / 26 Mannequins for DHEs and PHEs Not subject to retroactive financing.  | TF / A5311        | Management and capacity building in Results-Based Financing                   | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 52,000.00               | 0.00                 | Canceled               |                                   |        |                                    |            |  |            |  | 2019-07-15 |                             |        |   |        |  |        |                 |        |                     |        |            | 2019-09-09 | 2020-03-07 |            |            |            |            |            |            |  |
| ZW-CORDAID-119373-CO-RFQ / Procurement of tablets for the Rural component. 70 tablets at an estimated cost of 360 each for PHEs and DHE   | TF / A5311        | Management and capacity building in Results-Based Financing                   | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 25,200.00               | 30,680.00            | Completed              |                                   |        |                                    |            |  |            |  | 2019-06-30 |                             |        |   |        |  |        |                 |        |                     |        |            |            | 2019-08-25 | 2019-11-11 | 2020-02-21 | 2019-11-14 |            |            |            |  |
| ZW-CORDAID-160979-CO-RFQ / Beneficiary Voucher Repository (BVR) System Storage Server.  | TF / A9037        | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post        | Request for Quotations | Open - International | Single Stage - One Envelope |                        | 7,000.00                | 6,500.00             | Completed              |                                   |        |                                    |            |  |            |  | 2020-02-29 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            | 2020-04-25 | 2020-05-19 | 2020-10-22 | 2020-05-19 |            |            |  |
| COR/WBCFF/TF083156-REF-1 / Procurement of COVID-19 Test kits and PPE  | TF / A9037        | COVID-19 Response   | Post        | UN Agencies (Direct)   | Direct               |                             |                        | 1,435,052.00            | 1,435,052.00         | Signed                 |                                   |        |                                    |            | 2020-04-27                             | 2020-04-24 |  | 2020-05-02 | 2020-04-27                  |        |   |        |  |        |                 |        |                     |        |            |            |            | 2020-06-06 | 2020-08-07 | 2020-12-03 |            |            |            |  |
| COR/WBCFF/TF083156-REF-3 / Video Conferencing Facility PS Boardroom and Bindura PHD office  | TF / A9037        | COVID-19 Response   | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 13,610.00               | 13,610.00            | Completed              |                                   |        |                                    |            |  |            |  | 2020-09-06 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            |            | 2020-11-01 | 2020-10-29 | 2021-04-30 | 2020-12-04 |            |  |
| COR/WBCFF/TF083156-REF-4 / Incident Management System (GO DATA) Server  | TF / A9037        | COVID-19 Response   | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 6,500.00                | 6,500.00             | Completed              |                                   |        |                                    |            |  |            |  | 2020-05-24 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            |            | 2020-07-19 | 2020-05-14 | 2021-01-15 | 2020-05-15 |            |  |
| COR/WBCFF/TF083156-REF-5 / Staff Laptops  | TF / A9037        | COVID-19 Response   | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 13,200.00               | 13,200.00            | Completed              |                                   |        |                                    |            |  |            |  | 2020-08-23 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2020-10-18 | 2020-10-27 | 2021-04-16 | 2020-10-29 |  |
| COR/WBCFF/TF083156-REF-13 / Voice Concentrator System for Video Conferencing Facility   | TF / A9037        | COVID-19 Response   | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        | 15,000.00               | 9,000.00             | Completed              |                                   |        |                                    |            |  |            |  | 2020-11-05 | 2021-01-04                  |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2020-11-16 | 2020-11-13 | 2020-11-30 | 2020-12-04 |  |
| ZW-CORDAID-238830-CO-RFQ / UV Tablets and Phones  | TF / B3156        | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        | 30,850.00               | 28,300.00            | Completed              |                                   |        |                                    |            |  |            |  | 2021-08-25 | 2021-09-01                  |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2021-10-20 | 2021-10-25 | 2022-04-18 | 2021-11-10 |  |
| ZW-CORDAID-238773-CO-RFQ / Replacement of Cordaid NPA office printer  | TF / B3156        | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post        | Request for Quotations | Open - National      | Single Stage - One Envelope |                        | 20,000.00               | 11,800.00            | Signed                 |                                   |        |                                    |            |  |            |  | 2021-08-25 | 2021-09-01                  |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2021-10-20 | 2022-01-20 | 2022-04-18 |            |  |
| ZW-CORDAID-246776-CO-DR / UN Procurement of PPE Kits for Staff working in OPD and Casualty Department in public hospitals i.e. Disposable Shoe covers and caps  | TF / B3156        | COVID-19 Response   | Post        | Direct Selection       | Direct               |                             |                        | 76,400.00               | 0.00                 | Canceled               |                                   |        |                                    | 2021-09-30 |  |            |  | 2021-10-05 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2021-11-09 |            | 2022-05-08 |            |  |
| ZW-CORDAID-220337-CO-RFQ / Procurement of 100 Tablets to link surveillance to DHIS2   | TF / B3156        | COVID-19 Response   | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        | 40,000.00               | 43,000.00            | Signed                 |                                   |        |                                    |            |  |            |  | 2022-03-06 | 2022-01-31                  |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2022-05-01 | 2022-02-28 | 2022-10-28 |            |  |
| ZW-CORDAID-238835-CO-RFQ / Support installation or repair of oxygen supply system   | TF / B3156        | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        | 64,850.00               | 0.00                 | Pending Implementation |                                   |        |                                    |            |  |            |  | 2022-03-06 |                             |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            | 2022-05-01 |            | 2022-10-28 |            |  |
| ZW-CORDAID-255344-CO-RFQ / EOC and Annex Psychosocial Support Centre Equipment. Flat 70" Smart TV for the call centre x1, Desktop and monitor x12, Colour printer for the call centre x1, Headphones for the call centre x8, Server storage, Uninterrupted Power Supply (UPS) | TF / B3156        | COVID-19 Response   | Post        | Request for Quotations | Limited              | Single Stage - One Envelope |                        | 76,820.00               | 34,010.80            | Signed                 |                                   |        |                                    |            |  |            |  | 2021-12-05 | 2021-10-22                  |        |   |        |  |        |                 |        |                     |        |            |            |            |            |            |            | 2022-01-30 | 2022-01-12 | 2022-07-29 |  |





|   |            |   |       |                                 |        |  |            |            |          |            |            |            |            |            |            |            |            |            |
|---|------------|---|-------|---------------------------------|--------|--|------------|------------|----------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| COR-REF-17 / Finance and Administration Specialist (14 months)<br>4 Months subject to retroactive financing. (17,000)   | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 60,000.00  | 14,980.00  | Signed   | 2018-10-15 | 2019-06-28 | 2018-10-25 | 2018-10-16 |            |            | 2018-12-29 | 2019-11-01 | 2019-06-27 |
| COR-REF-13 / Internal Auditor Q3 and Q4 2018<br>Not subject to retroactive financing  | TF / AS311 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct |  | 27,000.00  | 13,290.09  | Signed   | 2018-10-18 | 2019-06-28 | 2018-10-28 | 2018-11-14 |            |            | 2019-01-01 | 2018-12-17 | 2019-06-30 |
| COR-REF-21 / Consultancy to develop DSC and HCC guide (SoP/Job Aide)<br>Not subject to retroactive financing  | TF / AS311 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 23,000.00  | 0.00       | Canceled | 2019-06-01 |            | 2019-07-20 |            | 2019-08-10 |            | 2019-09-14 |            | 2020-03-12 |
| COR-REF-22 / Consultancy to Develop Short Messaging Systems (SMS)<br>Not subject to retroactive financing   | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   |  | 12,000.00  | 0.00       | Canceled | 2019-04-01 |            | 2019-05-20 |            | 2019-06-10 |            | 2019-07-15 |            | 2020-01-11 |
| COR-REF-16 / Team Leader (18 months)<br>3 months subject to retroactive financing (35,000)  | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Individual Consultant Selection | Direct |  | 210,000.00 | 35,518.02  | Signed   | 2019-05-09 | 2019-06-17 | 2019-05-19 | 2018-07-03 | 2019-06-09 | 2020-12-11 | 2019-07-14 | 2018-07-04 | 2020-01-10 |
| COR-REF-14 / Quality Improvement Consultant (6-8 months)<br>Not subject to retroactive financing  | TF / AS311 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 57,000.00  | 15,400.00  | Signed   | 2019-03-31 | 2019-05-20 | 2019-05-19 | 2019-10-29 | 2019-06-09 | 2020-02-18 | 2019-07-14 | 2020-02-24 | 2020-01-10 |
| COR-REF-19 / Internal Auditor FY 2019<br>Not subject to retroactive financing.  | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 40,000.00  | 22,046.56  | Signed   | 2019-04-01 | 2019-06-19 | 2019-04-11 | 2019-05-22 |            |            | 2019-06-15 | 2019-07-15 | 2019-12-12 |
| COR-REF-20 / Consultancy to develop additional methods of Assessing quality<br>Not subject to retroactive financing   | TF / AS311 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 23,000.00  | 0.00       | Canceled | 2019-06-01 |            | 2019-07-20 |            | 2019-08-10 |            | 2019-09-14 |            | 2020-03-12 |
| COR-REF-18 / External Auditor FY 2019<br>Not subject to retroactive financing   | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 35,000.00  | 35,495.00  | Signed   | 2019-10-01 | 2019-12-24 | 2019-10-11 | 2020-01-15 |            |            | 2019-12-15 | 2020-04-24 | 2020-06-12 |
| COR-REF-12 / External Auditor FY 2018<br>Not subject to retroactive financing   | TF / AS311 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 30,000.00  | 23,000.00  | Signed   | 2019-01-07 | 2019-06-19 | 2019-01-17 | 2019-01-31 |            |            | 2019-03-23 | 2019-04-05 | 2019-09-19 |
| COR-REF-851 / RBF System Upgrade  | TF / AS311 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct |  | 110,000.00 | 108,636.00 | Signed   | 2017-05-31 | 2019-06-17 | 2017-06-10 | 2017-06-26 |            |            | 2017-08-14 | 2017-09-22 | 2018-02-10 |
| ZW-CORDAID-128665-CS-CDS / Procurement of consulting firm to undertake independent verification of the health results and related outputs of the Zimbabwe RBF program   | TF / A9037 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Prior | Direct Selection                | Direct |  | 22,000.00  | 30,546.00  | Signed   | 2019-08-26 | 2019-09-05 | 2019-09-05 | 2019-10-11 |            |            | 2019-09-18 | 2019-11-06 | 2020-03-16 |
| ZW-CORDAID-128736-CS-INDV / Procurement of a part-time procurement officer  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 4,800.00   | 9,600.00   | Signed   | 2019-08-29 | 2019-09-19 | 2019-09-19 | 2019-10-31 | 2019-09-20 | 2019-11-04 | 2019-09-30 | 2019-11-05 | 2019-12-31 |
| ZW-CORDAID-130433-CS-INDV / Consultant to Support the Documentation of Most Significant Change (MSC) Stories  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 4,900.00   | 4,900.00   | Signed   | 2019-09-04 | 2019-10-11 | 2019-09-20 | 2019-11-06 | 2019-09-21 | 2019-12-10 | 2019-09-30 | 2019-12-17 | 2020-04-10 |
| ZW-CORDAID-139022-CS-INDV / Recruitment of a programme assistant for the Urban Voucher programme. Estimated monthly salary of 1,210 for 3 months. Benefits such as bonus and gratuity amounting to 1780 spread over the three months. | TF / A9037 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   |  | 5,400.00   | 1,501.00   | Signed   | 2019-10-15 | 2019-11-07 | 2019-10-28 | 2019-11-27 | 2019-10-28 | 2019-11-29 | 2019-10-31 | 2019-12-02 | 2019-12-31 |
| ZW-CORDAID-139085-CS-INDV / RBF Finance Officer (PCU) at an estimated basic salary of 2034 per month for 3 months. Benefits amounting to 2270 over the 3 months.  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,400.00   | 4,294.00   | Signed   | 2019-10-14 | 2019-10-22 | 2019-10-28 | 2020-07-22 | 2019-10-30 | 2020-07-23 | 2019-10-31 | 2020-07-23 | 2019-12-31 |
| COR/WBCFF/TF083156/-REF-7 / Recruitment of procurement and logistics officer  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,016.00   | 38,280.00  | Signed   | 2020-06-30 | 2020-05-27 | 2020-08-18 | 2020-08-03 | 2020-09-08 | 2020-08-06 | 2020-10-13 | 2020-08-06 | 2020-12-31 |
| COR/WBCFF/TF083156/-REF-8 / Recruitment of Communication Specialist   | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 10,719.00  | 10,719.00  | Signed   | 2020-06-30 | 2020-07-03 | 2020-08-18 | 2020-09-15 | 2020-09-08 | 2020-09-28 | 2020-10-13 | 2020-09-29 | 2023-04-30 |
| COR/WBCFF/TF083156/-REF-9 / Recruitment of Commodities Logistics Officer  | TF / A9037 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   |  | 8,586.00   | 2,862.00   | Signed   | 2020-06-30 | 2020-07-17 | 2020-08-18 | 2020-09-07 | 2020-09-08 | 2020-09-10 | 2020-10-13 | 2020-09-14 | 2020-12-31 |
| COR/WBCFF/TF083156/-REF-10 / Recruitment of Accountant  | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   |  | 8,400.00   | 2,483.00   | Signed   | 2020-06-30 | 2020-08-05 | 2020-08-18 | 2020-11-11 | 2020-09-08 | 2020-11-12 | 2020-10-13 | 2020-11-12 | 2020-12-31 |

|  |            |   |       |                                 |        |            |           |                        |            |            |            |            |            |            |            |            |            |            |
|--|------------|---|-------|---------------------------------|--------|------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|------------|
| COR/WBCFF/TF083156/-REF-11 / Recruitment of Governance and Accountability Specialist   | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 15,498.00  | 36,711.00 | Signed                 | 2020-06-30 | 2020-08-26 | 2020-08-18 | 2021-04-06 | 2020-09-08 | 2021-04-06 | 2020-10-13 | 2021-04-07 | 2020-12-31 |            |
| COR/WBCFF/TF083156/-REF-12 / Recruitment of Environmental Specialist   | TF / A9037 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 5,166.00   | 28,956.00 | Signed                 | 2020-10-23 | 2020-10-16 | 2020-11-12 | 2021-03-03 | 2020-11-19 | 2021-03-03 | 2020-11-30 | 2021-03-04 | 2020-12-31 |            |
| ZW-CORDAID-220355-CS-INDV / 1 consultant for support with the ESMP, ESMP   | TF / B3156 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   | 15,750.00  | 14,000.00 | Completed              | 2021-04-09 | 2021-04-09 | 2021-05-28 | 2020-07-30 | 2021-06-18 | 2020-08-05 | 2021-07-23 | 2020-08-06 | 2022-01-19 | 2021-07-31 |
| ZW-CORDAID-220347-CS-INDV / 1 consultants for support with the IPWMP documents.  | TF / B3156 | COVID-19 Response   | Post  | Individual Consultant Selection | Open   | 15,750.00  | 17,500.00 | Signed                 | 2020-06-01 | 2021-04-15 | 2020-07-20 | 2020-08-05 | 2020-08-10 | 2020-08-05 | 2020-09-14 | 2020-08-06 | 2021-03-13 |            |
| ZW-CORDAID-220345-CS-INDV / Recruitment of Cent & Prov hosp RBF Coordinator  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 180,810.00 | 0.00      | Canceled               | 2021-04-09 | 2021-06-01 | 2021-05-28 |            | 2021-06-18 |            | 2021-07-23 |            | 2022-01-19 |            |
| ZW-CORDAID-220066-CS-INDV / Recruitment of Bulawayo Urban Voucher Assistant  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 58,030.00  | 4,438.00  | Signed                 | 2021-04-09 | 2021-04-27 | 2021-05-28 | 2021-09-16 | 2021-06-18 | 2021-09-22 | 2021-07-23 | 2021-09-23 | 2022-01-19 |            |
| ZW-CORDAID-220081-CS-CDS / Internal Audit 2021 to April 2022- Direct selection of Baker Tilly ( current Internal audit firm)   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct | 130,000.00 | 46,697.00 | Signed                 | 2021-06-06 | 2021-04-19 | 2021-06-16 | 2021-06-08 |            |            | 2021-08-20 | 2021-10-08 | 2022-02-16 |            |
| ZW-CORDAID-220087-CS-INDV / Recruitment of Procurement and Logistics Assistant to assist the Procurement and Logistics Officer   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 58,030.00  | 3,822.00  | Signed                 | 2021-05-10 | 2021-04-28 | 2021-06-28 | 2021-09-21 | 2021-07-19 | 2021-09-21 | 2021-08-23 | 2021-09-22 | 2022-02-19 |            |
| ZW-CORDAID-220333-CS-INDV / Recruitment of Community-Level RBF Coordinator until project end   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 180,810.00 | 0.00      | Canceled               | 2021-05-03 | 2021-04-06 | 2021-06-21 |            | 2021-07-12 |            | 2021-08-16 |            | 2022-02-12 |            |
| ZW-CORDAID-223692-CS-CDS / Consultancy to finalize the QA/QI framework and SOP 350 per day for 30 days   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Prior | Direct Selection                | Direct | 10,500.00  | 14,000.00 | Signed                 | 2021-05-04 | 2021-05-10 | 2021-05-14 | 2021-05-31 |            |            | 2021-07-18 | 2021-07-16 | 2022-01-14 |            |
| ZW-CORDAID-238768-CS-INDV / Recruitment of Maternal and Neonatal Health Technical Specialist   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 113,652.00 | 0.00      | Under implementation   | 2021-08-31 | 2021-10-13 | 2021-10-19 |            | 2021-11-09 |            | 2021-12-14 |            | 2022-06-12 |            |
| ZW-CORDAID-238770-CS-INDV / Recruitment of Reproductive, Adolescent and Family Planning Technical Specialist   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 113,652.00 | 0.00      | Under implementation   | 2021-08-31 | 2021-10-13 | 2021-10-19 |            | 2021-11-09 |            | 2021-12-14 |            | 2022-06-12 |            |
| ZW-CORDAID-247825-CS-INDV / Recruitment of Local Consultant to assist on the RBF Urban Voucher System upgrade as part of the scale-up process for Urban Voucher under Additional Financing V | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Direct | 10,500.00  | 10,500.00 | Signed                 | 2021-08-20 | 2021-09-13 | 2021-08-30 | 2021-10-04 | 2021-09-20 | 2021-10-12 | 2021-10-25 | 2021-10-20 | 2022-04-23 |            |
| ZW-CORDAID-238757-CS-INDV / Consultancy Develop and disseminate improved tools and guidelines for RBF institutionalization -SOP for DSC and HCx2   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 10,500.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238761-CS-INDV / Consultancy to develop the quality assessment tools for Central and Provincial Hospitals x2  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 21,000.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238767-CS-INDV / Consultancy To review quality assurance and improvement strategy X2people  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 21,000.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238759-CS-INDV / Consultancy to Develop system for community RBF  | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 10,500.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238769-CS-INDV / Recruitment of Quality Focus RBF Officer   | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 53,548.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238740-CS-INDV / Consultancy for assistant with development of the Domestic Resources Use and Mobilisation (DRUM) (30 days)   | TF / B3156 | Management and capacity building in Results-Based Financing                   | Post  | Individual Consultant Selection | Open   | 10,500.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |
| ZW-CORDAID-238765-CS-INDV / Consultancy for assistant with development of the resource allocation formula (60 days)  | TF / B3156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services | Post  | Individual Consultant Selection | Open   | 21,000.00  | 0.00      | Pending implementation | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 |            | 2022-06-14 |            | 2022-12-11 |            |



|  |            |  |      |                                 |         |            |           |                        |            |            |            |            |            |            |            |            |
|--|------------|--|------|---------------------------------|---------|------------|-----------|------------------------|------------|------------|------------|------------|------------|------------|------------|------------|
| ZW-CORDAID-255355-CS-INDV / EOC Consultancy on refresher trainings on Call centre operations and management using an external TA           | TF / 83156 | COVID-19 Response  | Post | Individual Consultant Selection | Open    | 1,750.00   | 0.00      | Under Implementation   | 2021-12-01 | 2022-02-24 | 2022-01-19 |            | 2022-02-09 | 2022-03-16 | 2022-09-12 |            |
| ZW-CORDAID-255342-CS-INDV / Social Safeguards Specialist   | TF / 83156 | Management and capacity building in Results-Based Financing                              | Post | Individual Consultant Selection | Open    | 64,314.00  | 0.00      | Under Implementation   | 2021-12-01 | 2021-10-29 | 2022-01-19 |            | 2022-02-09 | 2022-03-16 | 2022-09-12 |            |
| ZW-CORDAID-255345-CS-INDV / M & E Officer  | TF / 83156 | Management and capacity building in Results-Based Financing                              | Post | Individual Consultant Selection | Open    | 64,314.00  | 0.00      | Under Implementation   | 2021-12-01 | 2021-12-02 | 2022-01-19 |            | 2022-02-09 | 2022-03-16 | 2022-09-12 |            |
| ZW-CORDAID-238771-CS-INDV / Recruitment of Community RBF Officer   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Individual Consultant Selection | Open    | 53,548.00  | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 | 2022-06-14 | 2022-12-11 |            |
| ZW-CORDAID-238736-CS-INDV / Service Provision for Integrated Voice Recording (IVR) System for the National Emergency Operating Center      | TF / 83156 | COVID-19 Response  | Post | Individual Consultant Selection | Limited | 50,000.00  | 0.00      | Canceled               | 2021-11-01 |            | 2021-11-06 |            | 2021-11-27 | 2022-01-01 | 2022-06-30 |            |
| ZW-CORDAID-220327-CS-INDV / Recruitment of Research Analyst 3 year contract for a local staff recruitment                                  | TF / 83156 | Monitoring, Documentation, and Verification of Results under Performance-based Contracts | Post | Individual Consultant Selection | Open    | 180,810.00 | 0.00      | Canceled               | 2022-03-01 |            | 2022-04-19 |            | 2022-05-10 | 2022-06-14 | 2022-12-11 |            |
| ZW-CORDAID-238833-CS-INDV / HR counter verification for Rural RBF, Central and Provincial Hospitals, Community Level RBF and Urban Voucher | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Individual Consultant Selection | Limited | 79,112.00  | 0.00      | Pending Implementation | 2022-03-30 |            | 2022-04-04 |            | 2022-04-25 | 2022-05-30 | 2022-11-26 |            |
| ZW-CORDAID-238758-CS-INDV / Consultancy to develop QSS for MoHCC HQ one consultant for 30 days   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Individual Consultant Selection | Open    | 10,500.00  | 0.00      | Pending Implementation | 2022-03-31 |            | 2022-05-19 |            | 2022-06-09 | 2022-07-14 | 2023-01-10 |            |
| ZW-CORDAID-266754-CS-INDV / HR Assistant   | TF / 83156 | Management and capacity building in Results-Based Financing                              | Post | Individual Consultant Selection | Limited | 32,147.00  | 0.00      | Under Implementation   | 2021-12-03 | 2021-11-08 | 2021-12-08 |            | 2021-12-29 | 2022-02-02 | 2022-08-01 |            |
| ZW-CORDAID-238750-CS-INDV / Consultancy To review the supportive supervision quality checklist and Client Satisfaction Survey tool         | TF / 83156 | Monitoring, Documentation, and Verification of Results under Performance-based Contracts | Post | Individual Consultant Selection | Open    | 21,000.00  | 0.00      | Pending Implementation | 2022-03-31 |            | 2022-05-19 |            | 2022-06-09 | 2022-07-14 | 2023-01-10 |            |
| ZW-CORDAID-273800-CS-CDS / Reproductive Health Officer 1   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Direct Selection                | Direct  | 58,185.00  | 15,516.00 | Signed                 | 2022-02-01 | 2022-01-31 | 2022-02-11 | 2022-01-31 |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-273804-CS-CDS / Reproductive Health Officer 2   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Direct Selection                | Direct  | 51,645.00  | 13,772.00 | Signed                 | 2022-02-01 | 2022-01-31 | 2022-02-11 | 2022-01-31 |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-273805-CS-CDS / Research and Monitoring and Evaluation Officer  | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Direct Selection                | Direct  | 51,645.00  | 13,772.00 | Signed                 | 2022-02-01 | 2022-01-11 | 2022-02-11 | 2022-01-31 |            | 2022-04-17 | 2022-02-01 | 2022-10-14 |
| ZW-CORDAID-273811-CS-INDV / Local Quality Focused RBF Consultant   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Individual Consultant Selection | Limited | 7,000.00   | 0.00      | Pending Implementation | 2022-02-01 |            | 2022-02-06 |            | 2022-02-27 | 2022-04-03 | 2022-09-30 |            |
| ZW-CORDAID-273807-CS-INDV / Local RBF Consultant   | TF / 83156 | Delivery of Packages of Key Maternal, Child and Other Related Health Services            | Post | Individual Consultant Selection | Limited | 7,000.00   | 0.00      | Pending Implementation | 2022-02-01 |            | 2022-02-06 |            | 2022-02-27 | 2022-04-03 | 2022-09-30 |            |