

SL No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	Procurement Plan for Consultancy					Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Obj-ction by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
								TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objec-tion from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)								
1	2	3	3A	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20
		SPMU																		
1	S-1	Consultancy services of Process Monitoring	SPMU	36	QCBS	Prior	01.02.13	31.03.13	20.03.13	7.04.13	10.04.13	10.05.13	25.05.13	30.05.13		-		-		-
2	S-2	Consultancy for PWDs	SPMU	40	QCBS	Post	23/3/ 2012	20.02.13	15.2.13	27.02.13	2.3.13	30.03.13	15.04.13	20.04.13						
3	S-3	Consultancy Services for Skills Development and Employment Provisions	SPMU	50	SS	Prior														Tthrough RSLDC Subject to no objection from World Bank
4	S-4	Consultancy/Training of Youth in Rajsamand district (Pilot)	SPMU	52.5	QCBS	Prior	11.01.12	15/1/2013	20.1.13	25/1/2013	30.1.13	28.02.13	20.03.13	X						18 EOIs received. Evolution under progress
5	S-5	To work as Sector Support Organization (SSO) and to undertake the activities pertaining to formation of producers' Organizations from the SHGs, mobilize and link them with the market potential in product value chain systems	SPMU	50	QCBS	Prior	30.06.13	30.08.13	15.7.13	15.09.13	17.09.13	17.10.13	7.11.13	15.11.13	-	-	-	-	-	
6	S-6	Services of External Audit Consultancy	SPMU	9	FBS	Prior	03.01.12	29.12.11	11.12.12	14.12.12	14.12.12	24.12.12	31.12.12	5.01.13						World bank was requested to allow to open the response before 28 days . World bank gave it' concurrence on 25.12.12
7	S-7	Consultancy services of Internal Audit Consultancy	SPMU	6.6	FBS	Prior	15.01.13	28.02.13	20.02.13	10.03.13	12.03.13	10.04.13	25.04.13	30.04.13						
8	S-8	Hiring of HR Agency	SPMU	100	QCBS	Post														As per requirement of HR this amount will vary
9	S-8.1	6 Districts & 18 PFTs	SPMU		QCBS	Post		8.6.12	NA	NA	20.6.12	20.7.12	17.8.12	NA	22.08.12/ 8 % of service charges/admn exp	SIDS, New Delhi	22.8.15		0	Agreement signed for SPMU & 6 DPMUs; for remaining districts work in progress
10	S-8.2	SPMU	SPMU		QCBS	Post		8.6.12	NA	NA	20.6.12	27.7.12	17.8.12	NA	24.09.12/ 8% of service charges or admn exp.	SIDS, New Delhi	24.9.15		0	Agreement signed for SPMU & 6 DPMUs; for remaining districts work in progress
11	S-8.3	12 Districts & remaining PFTs	SPMU		QCBS	Post		8.6.12	NA	NA	29.10.12	19.11.12	11.01.13	N.A.						
12	S-9	Consultancy for Development of Hindi version of Project Document	SPMU	5	IC	Post	10/29/2012	NA	NA	NA	NA	16/11/2012	19.12.12	NA	24.12.12					29.01.13

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks	
13	S-10	Hiring of Services of CRP & PRP From SERP & Others	SPMU	412.37	SS	Post	NA	NA	NA	NA	NA	NA	NA	NA	30.8.12 Rs.412.37 Lac	SERP Hyderabad	30.8.14			Agreement with SERP signed on 30/8/2012	
14	S-11	Services of Agency for Publicity Material for IEC Campaign	SPMU	24.5	QCBS	Post	15.03.13	30.04.13	25.04.13	10.05.13	13.05.13	2.06.13	17.06.13	22.06.13							
15	S-12	Consultancy Services for Climate Change Adaption Initiative	SPMU	40	QCBS	Post	14.9.12	21.9.12	15.1.13	20.1.13	25.1.13	25.2.13	10.3.13	15.3.13							
16	S-13	Hiring of individual consultants for bringing the existing SHGs in the fold of RGAVP	SPMU	3	IC	Post	15/10/2012	11.8.12	NA	NA	NA	25/10/2012	8/11/2012	NA	0.8+0.8	Mr.Abhinav Sharma & Dr Ravinder Kumar	7.01.13				
17	S-14	Consultancy for providing Accounting Services	SPMU	10	QCBS	Prior	15.02.13	31.03.13	25.03.13	7.04.13	10.04.13	10.05.13	25.05.13	30.05.13							
	S-15	Consultancy services for hiring the agency to impart training to RGAVP staff	SPMU	50	QCBS	PRIOR	5.07.13	5.09.13	15.08.13	15.09.13	17.09.13	17.10.13	7.11.13	15.11.13							
19	S-16	Vocational and skill development training for employment promotion of Rural youths under RRLP	SPMU	250	SS	PRIOR	NA	NA	NA	15.01.13	NA	NA	NA	NA		Central Institute of Plastics Engineering and Technology Jaipur (CIPET)					
20	S-17	Consultancy services for developing art and culture as livelihood in the rural area.	SPMU	150	QCBS	PRIOR	15.03.13	30.04.13	25.04.13	7.05.13	10.05.13	10.06.13	25.06.13	5.07.13							
21	S-18	Hiring of individual consultants for designing Logo and artistic works for IEC and other community related literature	SPMU	2	IC	Post	NA	26.12.12	NA	NA	NA	10.01.13	NA	NA							
22	S-19	Hiring of individual consultants for maintaining MIS at state level	SPMU	2	IC	post	NA	26.12.12	NA	NA	NA	10.01.13	NA	NA							
23		Total consultancy SPMU		1292.97																	
24		Non Consultancy Services	SPMU																		
25	NS-1	Services for preparation of Accounts of RGAVP	SPMU	1	Shopping	Post	NA						NA	NA		Gupta ramgopal and company	10.12.12		0.34		
26	NS-2	Programme Assistant - 8x15000x12	SPMU	15	Shopping	Post	NA	NA	NA	NA	NA	28.01.13	30.01.13	NA							
27	NS-3	Steno/Office Support- 10x12000x12	SPMU	14.4	Shopping	Post	NA	NA	NA	NA	NA	28.01.13	30.01.13	NA							
28	NS-4	Multi Purpose Worker- 10x5000x12	SPMU	6	Shopping	Post	NA	NA	NA	NA	NA	28.01.13	30.01.13	NA							
29	NS-5	Services For Hiring Computer with man 10 x 6500 x 12 for SPMU	SPMU	7.8	Shopping	Post	NA	NA	NA	NA	NA	28.01.13	30.01.13	NA							

Sl. No.	Package no	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
30	NS-6	Services for Agency for providing vehicles on rental basis 6*12*30000	SPMU	21.6	NCB	Post	10.01.13	NA	NA	NA	NA	10.02.13	15.02.13	NA						
31	NS-7	SPMU/DPMU Units Induction Training Management Training	SPMU	11.5	QCBS	Post	2.3.12	15.02.13	15.02.13	20.02.13	25.02.13	25.03.13	15.04.13	20.04.13						
32		Tital non consultancy SPMU		77.3																
33	NS-8	DPMU BARAN																		
34	NS-8.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU BARAN	2.34	shopping	Post	8.11.12	NA	NA	NA	NA	20.11.12	21.11.12	NA	2.34	R.K.V.S. Baran				
35	NS-8.2	Services for Agency for providing vehicles on rental basis	DPMU BARAN	3.6	shopping	Post	8.11.12	NA	NA	NA	NA	20.11.12	1.02.13	NA						
36	NS-8.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU BARAN	1.92	shopping	Post	8.1.13	NA	NA	NA	NA	25.01.13	30.01.13	NA						
37	NS-8.4	Services for Providing Clerical Staff 2x8000x12	DPMU BARAN	1.92	shopping	Post	8.01.13	NA	NA	NA	NA	25.01.13	30.01.13	NA						
38	NS-8.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU BARAN	1.2	shopping	Post	8.01.13	NA	NA	NA	NA	25.01.13	30.01.13	NA						
39	NS-8.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU BARAN	3.12	shopping	Post	8.01.13	NA	NA	NA	NA	25.01.13	30.01.13	NA						
40	NS-8.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU BARAN	3.32	shopping	Post	8.01.13	NA	NA	NA	NA	25.01.13	30.01.13	NA						
41	NS-8.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU BARAN	1.78	shopping	Post	15.02.13	NA	NA	NA	NA	05.03.13	10.03.13	NA						
42	NS-8.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU BARAN	7.5	shopping	Post	15.02.13	NA	NA	NA	NA	5.03.13	10.03.13	NA						
43	NS-8	TOTAL DPMU BARAN		26.7																
44																				
45	NS-9	DPMU CHURU																		
46	NS-9.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU CHURU	2.34	shopping	Post	26.3.12	NA	NA	NA	NA	2.4.12	2.4.12	NA	0.39	Pragati placement agency	4.4.13		0.49	
47	NS-9.2	Services for Agency for providing vehicles on rental basis	DPMU CHURU	3.6	shopping	Post	27.8.12	NA	NA	NA	NA	18.9.12	18.9.12	NA	0.43	Khemchand swami darbar	18.12.12		0.19	
48	NS-9.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU CHURU	0.96	shopping	Post	9.5.12	NA	NA	NA	NA	16.5.12	16.5.12	NA	0.39	kami jagrati sansthan	31.3.13		0.2	
49	NS-9.4	Services for Providing Clerical Staff 2x8000x12	DPMU CHURU	1.92	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						
50	NS-9.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU CHURU	1.2	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
51	NS-9.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU CHURU	3.12	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						
52	NS-9.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU CHURU	3.32	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						
53	NS-9.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU CHURU	1.78	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						
54	NS-9.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU CHURU	7.5	shopping	Post	25.01.13	NA	NA	NA	NA	12.02.13	15.2.13	NA						
55	NS-9	TOTAL DPMU CHURU		25.74																
56																				
57	NS-10	DPMU TONK																		
58	NS-10.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU TONK	2.34	shopping	Post	17.9.12	NA	NA	NA	NA	3.10.12	5.10.12	NA		Primax computers and stationors			0.28	
59	NS-10.2	Services for Agency for providing vehicles on rental basis	DPMU TONK	3.6	shopping	Post	1.10.12	NA	NA	NA	NA	16.10.12	20.10.12	NA						
60	NS-10.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU TONK	0.96	shopping	Post	17.9.12	NA	NA	NA	NA	3.10.12	5.10.12	NA		Primax computers and stationors			0.19	
61	NS-10.4	Services for Providing Clerical Staff 2x8000x12	DPMU TONK	1.92	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
62	NS-10.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU TONK	1.2	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
63	NS-10.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU TONK	3.12	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
64	NS-10.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU TONK	3.32	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
65	NS-10.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU TONK	1.78	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
66	NS-10.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU TONK	7.5	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
67	NS-10	TOTAL DPMU TONK		25.74																
68																				
69	NS-11	DPMU kota																		
70	NS-11.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU kota	2.34	shopping	Post	10.02.13	NA	NA	NA	NA	25.02.13	28.02.13	NA						

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
71	NS-11.2	Services for Agency for providing vehicles on rental basis	DPMU kota	3.6	shopping	Post	12.02.13	NA	NA	NA	NA	27.02.13	1.03.13	NA						
72	NS-11.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU kota	0.96	shopping	Post	14.02.13	NA	NA	NA	NA	1.03.13	3.03.13	NA						
73	NS-11.4	Services for Providing Clerical Staff 2x8000x12	DPMU kota	1.92	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
74	NS-11.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU kota	1.2	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
75	NS-11.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU kota	3.12	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
76	NS-11.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU kota	3.32	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
77	NS-11.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU kota	1.78	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
78	NS-11.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU kota	7.5	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
79	NS-11	TOTAL DPMU Kota		25.74																
80																				
81	NS-12	DPMU Jhalawar																		
82	NS-12.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Jhalawar	2.34	shopping	Post	10.02.13	NA	NA	NA	NA	25.02.13	28.02.13	NA						
83	NS-12.2	Services for Agency for providing vehicles on rental basis	DPMU Jhalawar	3.6	shopping	Post	12.02.13	NA	NA	NA	NA	27.02.13	1.03.13	NA						
84	NS-12.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Jhalawar	0.96	shopping	Post	14.02.13	NA	NA	NA	NA	1.03.13	3.03.13	NA						
85	NS-12.4	Services for Providing Clerical Staff 2x8000x12	DPMU Jhalawar	1.92	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
86	NS-12.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Jhalawar	1.2	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
87	NS-12.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Jhalawar	3.12	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
88	NS-12.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Jhalawar	3.32	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
89	NS-12.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Jhalawar	1.78	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
90	NS-12.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Jhalawar	7.5	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
91	NS-12	TOTAL DPMU Jhalawar		25.74																
92																				
93	NS-13	DPMU Bhilwara																		
94	NS-13.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Bhilwara	2.34	shopping	Post	10.02.13	NA	NA	NA	NA	25.02.13	28.02.13	NA						
95	NS-13.2	Services for Agency for providing vehicles on rental basis	DPMU Bhilwara	3.6	shopping	Post	12.02.13	NA	NA	NA	NA	27.02.13	1.03.13	NA						
96	NS-13.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Bhilwara	0.96	shopping	Post	14.02.13	NA	NA	NA	NA	1.03.13	3.03.13	NA						
97	NS-13.4	Services for Providing Clerical Staff 2x8000x12	DPMU Bhilwara	1.92	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
98	NS-13.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Bhilwara	1.2	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
99	NS-13.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Bhilwara	3.12	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
100	NS-13.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Bhilwara	3.32	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
101	NS-13.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Bhilwara	1.78	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
102	NS-13.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Bhilwara	7.5	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
103	NS-13	TOTAL DPMU Bhilwara		25.74																
104																				
105	NS-14	DPMU Rajsamand																		
106	NS-14.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Rajsamand	2.34	shopping	Post	28.2.12	NA	NA	NA	NA	15.3.12	15.3.12	NA					0.52	
107	NS-14.2	Services for Agency for providing vehicles on rental basis	DPMU Rajsamand	3.6	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
108	NS-14.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Rajsamand	0.96	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
109	NS-14.4	Services for Providing Clerical Staff 2x8000x12	DPMU Rajsamand	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
110	NS-14.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Rajsamand	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
111	NS-14.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Rajsamand	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						

Sl. No.	Package no	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
112	NS-14.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Rajsamand	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
113	NS-14.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Rajsamand	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
114	NS-14.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Rajsamand	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
115	NS-14	TOTAL DPMU Rajsamand		25.74																
116																				
117	NS-15	DPMU Dungarpur																		
118	NS-15.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Dungarpur	2.34	shopping	Post	14.2.12	NA	NA	NA	NA	29.2.12	29.2.12	NA		Konark Manav sansthan Dungarpur	28.2.13		0.519	Manpower on monthly basis therefore cannot workout contract value
119	NS-15.2	Services for Agency for providing vehicles on rental basis	DPMU Dungarpur	3.6	shopping	Post	27.7.12	NA	NA	NA	NA	13.8.12	13.8.12	NA		Sazid ahmad Qureshi	12.8.12			
120	NS-15.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Dungarpur	0.96	shopping	Post	1.7.12	NA	NA	NA	NA	25.7.12	25.7.12	NA		Konark Manav sansthan Dungarpur				
121	NS-15.4	Services for Providing Clerical Staff 2x8000x12	DPMU Dungarpur	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
122	NS-15.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Dungarpur	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
123	NS-15.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Dungarpur	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
124	NS-15.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Dungarpur	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
125	NS-15.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Dungarpur	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
126	NS-15.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Dungarpur	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
127	NS-15	TOTAL DPMU Dungarpur		25.74																
128																				
129	NS-16	DPMU DAUSA																		
130	NS-16.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Dausa	2.34	shopping	Post	14.3.12	NA	NA	NA	NA	29.3.12	29.3.12	NA		GVYS Dausa	28.03.13			On monthly basis @ Rs 6440 per month

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
131	NS-16.2	Services for Agency for providing vehicles on rental basis	DPMU Dausa	3.6	shopping	Post	3.9.12	NA	NA	NA	NA	18.9.12	18.9.12	NA		Sheetal sharma chareda Dausa	17.9.13			On monthly basis @ Rs 18000 per month
132	NS-16.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Dausa	0.96	shopping	Post	1.7.12	NA	NA	NA	NA	25.7.12	25.7.12	NA						
133	NS-16.4	Services for Providing Clerical Staff 2x8000x12	DPMU Dausa	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
134	NS-16.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Dausa	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
135	NS-16.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Dausa	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
136	NS-16.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Dausa	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
137	NS-16.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Dausa	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
138	NS-16.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Dausa	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
139	NS-16	TOTAL DPMU Dausa		25.74																
140																				
141	NS-17	DPMU BANSAWARA																		
142	NS-17.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Banswara	2.34	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
143	NS-17.2	Services for Agency for providing vehicles on rental basis	DPMU Banswara	3.6	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
144	NS-17.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Banswara	0.96	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
145	NS-17.4	Services for Providing Clerical Staff 2x8000x12	DPMU Banswara	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
146	NS-17.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Banswara	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
147	NS-17.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Banswara	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
148	NS-17.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Banswara	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
149	NS-17.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Banswara	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						

Sl. No.	Package no)	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objec-tion from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Com bined/ Draft Contract/Final Contract (Date)	No Obj-ection by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
150	NS-17.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Banswara	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
151	NS-17	TOTAL DPMU Banswara		25.74																
152																				
153	NS-18	DPMU Dholpur																		
154	NS-18.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Dholpur	2.34	shopping	Post	30.5.12	NA	NA	NA	NA	15.6.12	15.6.12	NA		Tulsi shiksha samiti Dholpur	31.03.13		0.33	Contract is on monthly basis for providing Computer operator
155	NS-18.2	Services for Agency for providing vehicles on rental basis	DPMU Dholpur	3.6	shopping	Post	25.09.12	NA	NA	NA	NA	10.10.12	11.10.12	NA		raj Kumar purani	11.10.13		0.25	
156	NS-18.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Dholpur	0.96	shopping	Post	15.5.12	NA	NA	NA	NA	28.5.12	31.05.12	NA		Tulsi shiksha samiti Dholpur	31.3.13		0.24	Contract is on monthly basis for providing office boy
157	NS-18.4	Services for Providing Clerical Staff 2x8000x12	DPMU Dholpur	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
158	NS-18.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Dholpur	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
159	NS-18.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Dholpur	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
160	NS-18.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Dholpur	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
161	NS-18.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Dholpur	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
162	NS-18.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Dholpur	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
163	NS-18	TOTAL DPMU Dholpur		25.74																
164																				
165	NS-19	DPMU Sawaimadhapur																		
166	NS-19.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Sawaimadhapur	2.34	shopping	Post	12.9.12	NA	NA	NA	NA	27.9.12	30.9.12	NA	0.78		30.9.13			computer operator on monthly basis
167	NS-19.2	Services for Agency for providing vehicles on rental basis	DPMU Sawaimadhapur	3.6	shopping	Post	5.9.12	NA	NA	NA	NA	20.9.12	23.9.12	NA	1.8		23.9.13			
168	NS-19.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Sawaimadhapur	0.96	shopping	Post	15.5.12	NA	NA	NA	NA	28.5.12	31.05.12	NA	0.48		31.5.13			
169	NS-19.4	Services for Providing Clerical Staff 2x8000x12	DPMU Sawaimadhapur	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
170	NS-19.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Sawaimadhapur	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						

Sl. No.	Package no	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/#Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
171	NS-19.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Sawaimadhopur	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
172	NS-19.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Sawaimadhopur	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
173	NS-19.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Sawaimadhopur	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
174	NS-19.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Sawaimadhopur	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
175	NS-19	DPMU Sawaimadhopur		25.74																
176																				
177	NS-20	DPMU Chittorgargh																		
178	NS-20.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Chittorgargh	2.34	shopping	Post	8.7.12	NA	NA	NA	NA	23.7.12	27.7.12	NA		Dwarkesh sewa samiti	31.7.13		0.26	Computer opr @Rs 6400/month
179	NS-20.2	Services for Agency for providing vehicles on rental basis	DPMU Chittorgargh	3.6	shopping	Post	12.8.12	NA	NA	NA	NA	27.8.12	23.9.12	NA		Smt Hemlata Jain	31.8.13		0.45	
180	NS-20.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Chittorgargh	0.96	shopping	Post	15.5.12	NA	NA	NA	NA	23.7.12	27.7.12	NA		Dwarkesh sewa samiti	31.7.13		0.16	
181	NS-20.4	Services for Providing Clerical Staff 2x8000x12	DPMU Chittorgargh	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
182	NS-20.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Chittorgargh	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
183	NS-20.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Chittorgargh	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
184	NS-20.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Chittorgargh	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
185	NS-20.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Chittorgargh	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
186	NS-20.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Chittorgargh	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
187	NS-20	DPMU Chittorgargh		25.74																
188																				
189	NS-21	DPMU Bundi																		
190	NS-21.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Bundi	2.34	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
191	NS-21.2	Services for Agency for providing vehicles on rental basis	DPMU Bundi	3.6	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						

Sl. No.	Package no	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
212																				
213	NS-23	DPMU Karauli																		
214	NS-23.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Karauli	2.34	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
215	NS-23.2	Services for Agency for providing vehicles on rental basis	DPMU Karauli	3.6	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
216	NS-23.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Karauli	0.96	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
217	NS-23.4	Services for Providing Clerical Staff 2x8000x12	DPMU Karauli	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
218	NS-23.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Karauli	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
219	NS-23.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Karauli	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
220	NS-23.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Karauli	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
221	NS-23.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Karauli	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
222	NS-23.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Karauli	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
223	NS-23	DPMU Karauli		25.74																
224																				
225	NS-24	DPMU Bikaner																		
226	NS-24.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU Bikaner	2.34	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
227	NS-24.2	Services for Agency for providing vehicles on rental basis	DPMU Bikaner	3.6	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
228	NS-24.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU Bikaner	0.96	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
229	NS-24.4	Services for Providing Clerical Staff 2x8000x12	DPMU Bikaner	1.92	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
230	NS-24.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU Bikaner	1.2	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
231	NS-24.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU Bikaner	3.12	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
232	NS-24.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU Bikaner	3.32	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						

Sl. No.	Package no	Description of Service	Procurement Agency	Estimated Cost (Rs.in Lakh)	Method of Selection	Prior Review/Post review	Advertising for Short listing (Date)	TOR /Shortlist to be Finalised (Date)	*RFP Final Draft to be forwarded to the Bank (Date)**	No Objection from Bank for TOR/Shortlist/Final RFP (Date)**	RFP Issued (Date)	Proposals to be Received by the Project Authorities (Date)	Evaluation be Finalized (Technical/#Combined/ Draft Contract/Final Contract (Date)	No Objection by the Bank (Technical/ #Combined/Draft Contract/Final Contract) (Date)**	Contract Number Value and Currency	Name of Consultant/ Nationality & Zip Code, if USA	Service to be Completed (Date) by	**WBR No.	Exp. Incur. Red to Date	Remarks
233	NS-24.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU Bikaner	1.78	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
234	NS-24.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU Bikaner	7.5	shopping	Post	10.03.13	NA	NA	NA	NA	25.03.13	31.03.13	NA						
235	NS-24	DPMU Bikaner		25.74																
236																				
237	NS-25	DPMU UDAIPUR																		
238	NS-25.1	Services for Hiring of Computer & Operator 3x 6500 x 12	DPMU UDAIPUR	2.34	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
239	NS-25.2	Services for Agency for providing vehicles on rental basis	DPMU UDAIPUR	3.6	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
240	NS-25.3	Services for Agency for Office boy for DPMU 2x4000x12	DPMU UDAIPUR	0.96	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
241	NS-25.4	Services for Providing Clerical Staff 2x8000x12	DPMU UDAIPUR	1.92	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
242	NS-25.5	Services for providing Office boy for PFT 1x2500x4x12	DPMU UDAIPUR	1.2	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
243	NS-25.6	Services for Hiring of Computer & Operator FOR 4 PFT	DPMU UDAIPUR	3.12	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
244	NS-25.7	Induction Training on preparing village plan with Help of PRA/ PLA, preparing livelihood plan BY PFT members	DPMU UDAIPUR	3.32	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
245	NS-25.8	Induction Training for Community Mobilizer @ Rs 750 per day for 15 days for 475/3 community mobilizers	DPMU UDAIPUR	1.78	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
246	NS-25.9	Skill Training for Bookkeeper @ Rs 750 per day for 15 days for 2000/3 bookkeepers	DPMU UDAIPUR	7.5	shopping	Post	15.2.13	NA	NA	NA	NA	3.3.13	5.3.13	NA						
247	NS-25	TOTAL DPMU UDAIPUR		25.74																

Total Non consultancy DPMU 463.32

Total non consultancy SPMU 77.7

Consultancy Services SPMU 1292.97

1833.99